
UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #116

Chemical and Biological Defense Program Page 1 of 189

Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL DEFENSE (SDD)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 286.529 300.317 407.162 0.000 407.162 413.610 368.621 308.708 228.651 Continuing Continuing
CA5: CONTAMINATION
AVOIDANCE (SDD)

46.316 78.042 124.936 0.000 124.936 117.729 110.250 89.493 58.830 Continuing Continuing

CM5: HOMELAND DEFENSE
(SDD)

3.897 8.638 1.166 0.000 1.166 3.822 0.000 2.361 2.413 Continuing Continuing

CO5: COLLECTIVE
PROTECTION (SDD)

13.323 12.002 18.459 0.000 18.459 11.671 10.267 7.835 0.000 Continuing Continuing

DE5: DECONTAMINATION
SYSTEMS (SDD)

16.611 36.786 28.499 0.000 28.499 23.944 25.770 14.701 5.928 Continuing Continuing

IP5: INDIVIDUAL PROTECTION
(SDD)

18.363 21.094 9.678 0.000 9.678 4.833 3.044 0.756 0.563 Continuing Continuing

IS5: INFORMATION SYSTEMS
(SDD)

45.694 27.301 13.844 0.000 13.844 24.984 24.872 25.345 25.775 Continuing Continuing

MB5: MEDICAL BIOLOGICAL
DEFENSE (SDD)

87.676 57.558 141.680 0.000 141.680 161.732 159.144 141.481 111.671 Continuing Continuing

MC5: MEDICAL CHEMICAL
DEFENSE (SDD)

14.203 14.027 51.856 0.000 51.856 47.835 28.771 12.122 8.171 Continuing Continuing

MR5: MEDICAL RADIOLOGICAL
DEFENSE (SDD)

3.002 8.276 1.143 0.000 1.143 4.817 2.265 0.000 0.000 Continuing Continuing

TE5: TEST & EVALUATION (SDD) 37.444 36.593 15.901 0.000 15.901 12.243 4.238 14.614 15.300 Continuing Continuing

A. Mission Description and Budget Item Justification
Operational forces have an immediate need to survive, safely operate, and sustain operations in a chemical and biological agent threat environment across the
continuum of global, contingency, special operations/low-intensity conflict, counter-narcotics, and other high risk missions.  Operating forces have a critical need for
defense against worldwide proliferation of Chemical and Biological (CB) warfare capabilities and for medical treatment of casualties in medical treatment facilities.
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Congress has directed centralized management of Department of Defense (DoD) CB Defense initiatives, both medical and non-medical.  This program element
supports the System Development and Demonstration (SDD) of CB defensive equipment, both medical and non-medical.  These projects have been restructured
to consolidate Joint and Service-unique tasks within four commodity areas: contamination avoidance, force protection (individual and collective), decontamination,
and medical countermeasures.  The consolidation will provide for development and operational testing of equipment for Joint Service as well as Service-unique
requirements.

Contamination avoidance efforts under this system development program will provide U.S. forces with real-time hazard assessment capabilities.  They include
advanced multi-agent point and remote chemical detection systems for ground, aircraft, and shipboard applications; automated warning and reporting systems;
integrated radiation detection and monitoring equipment; and enhanced battlefield reconnaissance capabilities.  Force protection efforts will increase protection levels
while decreasing physical and psychological burdens imposed by protective equipment.  They include improved aircrew respiratory protection, lightweight integrated
suit technology, and shipboard collective protection equipment.

Weapons of Mass Destruction Civil Support Team (WMD CST) efforts provide for testing and development of a Unified Command Suite (UCS) and an Analytical
Laboratory Platform (ALS) for these teams.

The medical chemical defense system development program funds improved medical equipment and drugs essential to counteracting lethal and performance-
degrading effects of chemical threats and medical equipment essential to meeting medical requirements on the integrated battlefield with emphasis on decreased
size/weight and high mobility, yet supporting large numbers of combat casualties.  Additionally, foreign medical materiel may be procured for exploitation of advanced
technology and development to meet medical defense goals.  This program element supports the development of prophylactic and therapeutic drugs and rapid
identification and diagnostic systems.  This program also funds development of a Transformational Rapid Drug Discovery and Development Capability (TRDDDC).
Transformational Medical Technology Initiatives (TMTI) efforts in this area will include the continual build out of both a genomic sequencing and a bio-chemical
informatics capability for the DoD.

DoD Biological Defense mission requires the detection of validated biological threat agents to provide early warning capabilities on mobile and fixed platforms.  This
program element will provide theater protection through the development of point and stand-off detection systems.  The detection system concept will provide detection,
identification, warning, and sample collection for verification that a biological agent attack has occurred.  This program element also provides for the development of
biological defense medical programs.  DoD Biological Defense medical mission will address: (1) protective vaccines - vaccination capability against the most probable
biological threat agents; (2) identification - clinical identification of biological threat agents through medical evaluation and laboratory analysis to augment early warning
capabilities.

The projects in this program element support efforts in the system development phases of the acquisition strategy and are therefore correctly placed in Budget Activity
5.
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B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 300.149 332.895 0.000 0.000 0.000
Current President's Budget 286.529 300.317 407.162 0.000 407.162
Total Adjustments -13.620 -32.578 407.162 0.000 407.162

• Congressional General Reductions -48.658
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 16.080
• Congressional Directed Transfers 0.000
• Reprogrammings -5.116 0.000
• SBIR/STTR Transfer -3.504 0.000
• Other Adjustments -5.000 0.000 407.162 0.000 407.162

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: DE5: DECONTAMINATION SYSTEMS (SDD)

Congressional Add: 1) Chemical and Biological Threat Reduction Coating 0.000 2.390
Congressional Add: 2) Self-Decontaminating Polymer System for Chemical and Biological Warfare Agents. 0.000 2.788
Congressional Add: 3) Self Contained Automated Vehicle Washing Systems with microwave decontamination 0.000 1.593
Congressional Add: 4) Protective Self-Decontaminating Surfaces 0.000 1.593

Congressional Add Subtotals for Project: DE5 0.000 8.364

Project: IP5: INDIVIDUAL PROTECTION (SDD)
Congressional Add: 1) JSAM 1.582 2.390

Congressional Add Subtotals for Project: IP5 1.582 2.390

Project: TE5: TEST & EVALUATION (SDD)
Congressional Add: 1) Real Time Monitoring of Chemical Agents 0.000 1.275
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Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Congressional Add Subtotals for Project: TE5 0.000 1.275

Congressional Add Totals for all Projects 1.582 12.029

Change Summary Explanation
Funding: N/A - Adjustments less than 10% of total program.

Schedule: N/A

Technical: N/A
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

CA5: CONTAMINATION
AVOIDANCE (SDD)

46.316 78.042 124.936 0.000 124.936 117.729 110.250 89.493 58.830 Continuing Continuing

Quantity of RDT&E Articles 89 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This funding supports Engineering and Manufacturing Development and Low Rate Initial Production (EMD/LRIP) of an array of reconnaissance, detection and
identification equipment, and warning systems.

Efforts funded in this project are:  (1) Chemical, Biological, Radiological, and Nuclear Dismounted Reconnaissance Systems (CBRN DRS, formerly JNBCRS Increment
2); (2) Joint Biological Point Detection System (JBPDS); (3) Joint Biological Stand-off Detection System (JBSDS); (4) Joint Biological Tactical Detection System
(JBTDS); (5) Joint Chemical Agent Detector (JCAD); (6) Joint Service Chemical Biological and Chemical Reconnaissance Systems Increments 2 and 3 (JNBCRS 2 and
3); (7) Major Defense Acquisition Program (MDAP) Support; (8) Next Generation Chemical Standoff Detection (NGCSD); (9) Non-Traditional Agent (NTA) Detection
Support; and (10) Non-Traditional Agent Detection Sensor Suite Integration for NBC Reconnaissance Systems (SSI NBCRS) (formerly JNBCRS Increment 3).

The CBRN Dismounted Reconnaissance Systems (CBRN DRS) program fills a mission critical need to enhance CBRN reconnaissance platoon capabilities.  The
program consists of two phases.  Phase I is the Dismounted Reconnaissance (DR) Sets, Kits and Outfits (SKO) configuration which fulfills an immediate critical need
consisting of Commercial Off-The-Shelf (COTS) and Government Off-The-Shelf (GOTS) equipment integrated into a modular, transportable container for dismounted
operations.  It will form the basis for Phase II which is the Monitoring and Survey (MS) SKO.  The MS SKO will feature technology insertion, the addition of net-centric
capability and tailoring to focus on the Service-specific needs, to include NTA detection.  The term  "JNBCRS Increment 2" is replaced by the term "CBRN DRS" in
FY10.

The JBPDS is a Joint Service biological detector system for the Services.  The Army platforms include the JBPDS on the Biological Integrated Detection System (BIDS)
and the Stryker Nuclear Biological Chemical Reconnaissance Vehicle (NBCRV).  The Navy has identified select surface ships for installation of the JBPDS.  The
JBPDS is a fully automated system that increases the number of agents that can be identified by the current BIDS P3I and Interim Bio Agent Detector System (IBADS).
Build 2, the JBPDS upgrade to Increment 1, will be developed.  Build 2 will reduce lifecycle costs, improve reliability, and address system obsolescence concerns. The
Build 2 program will incorporate one technology base transition of the Rapid Agent Aerosol Detector (RAAD) into a size, weight and power requirement to lower false
alarms in the JBPDS which will help lower consumable use and reduce operations and support costs during its life cycle. Other JBPDS subsystem improvements are
also focused on reductions to operational cost and obsolescence issues.
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The JBSDS is employing an incremental acquisition strategy.  JBSDS Increment 1 is the first standoff early warning biological detection (BD) system for the Joint
Services.  The system will be capable of providing near real time detection of biological attacks/incidents and standoff early detection/warning (Detect to Warn) of
biological Warfare (BW) agents at fixed sites or in static mode on vehicles.  It will be capable of providing standoff detection, ranging, tracking, discrimination (man-
made vs. natural occurring aerosols) of BW aerosol clouds for advanced warning, reporting, and protection.  The JBSDS will augment and integrate with existing BD
systems to provide a BD network capable of near real time detection and warning theater-wide to limit the effects of biological agent hazards against U.S. forces at the
tactical and operational levels of war.  The JBSDS can be employed in support of various areas (e.g., fixed sites, Air Ports of Debarkation/Sea Ports of Debarkation
(APODs/SPODs), amphibious landing sites, etc.), or on platforms (ships, aircraft or ground vehicles).

The JBSDS Increment 2 builds on the capabilities demonstrated during the development of JBSDS Increment 1.  The JBSDS Increment 2 system will focus on
providing 24-hour operations (Increment 1 is night-time only), improving the false alarm rate and detection sensitivity, while decreasing size, weight and power.  The
JBSDS Increment 2 will also integrate with the global information network to provide near real time detection and warning theater-wide to limit the effect of biological
agent hazards against U.S. forces at the tactical and operational levels of war.  JBSDS Increment 3 will build on Increment 2 and focus on the development of a system
that will operate on-the-move on mobile platforms as determined by the Warfighter.

The Joint Biological Tactical Detection System (JBTDS) Increment 1 will develop, integrate, test and produce a lightweight, low cost biological surveillance system
that will detect, collect and identify biological warfare agent aerosols.  JBTDS will provide warning through the Joint Warning And Reporting Network (JWARN) and an
archive sample for follow-on analyses.  JBTDS will provide near-real-time local audio and visual alarm.  JBTDS components will be man portable and battery operable.
JBTDS will be used organically at Brigade and below and at Forward Operating Bases (FOB) to provide notification of a hazard and enhanced battle space awareness
to protect and preserve the force.  When networked, JBTDS will augment existing biological detection systems to provide a theater-wide seamless array capable of
biological detection, identification, and warning.

The JCAD program employs an incremental acquisition strategy to develop a miniaturized, rugged, and portable point chemical agent detector that automatically and
simultaneously detects, identifies, quantifies, and alerts in the presence of nerve, blister, and blood chemical warfare agents.  The M4 JCAD entered full rate production
in September 2008 and will be produced through FY10.  The attainable JCAD Increment 2 capabilities within the JCAD Increment 1 objectives were incorporated into
a product improvement of the M4 JCAD (M4E1).  Production of the M4E1 is scheduled to begin in FY11.  JCAD will be used for wheeled vehicles, stand alone, and
individual soldier applications.  The M4 JCAD will replace the M8A1 and the M22 Automatic Chemical Agent Alarms (ACAA/ACADA).  The M4E1 may additionally
replace the Chemical Agent Monitor (CAM) and Improved Chemical Agent Monitor (ICAM) and other legacy systems currently used by the individual Services.

The JNBCRS Increment 2 (which has been renamed to CBRN Dismounted Reconnaissance Systems for FY10) fills a mission critical need to enhance CBRN
reconnaissance platoon capabilities.  The program consists of two Phases.  Phase I is the dismounted reconnaissance (DR) sets, kits and outfits (SKO) configuration
which provides an immediate critical need consisting of COTS and GOTS integrated into a modular, transportable container for dismounted operations.  It will form the
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basis for Phase II which is the Monitoring and Survey (MS) SKO.  JNBCRS Increment 2 initiated as a Joint Urgent Operational Needs Statement (JUONS) system to
support the DR mission.  The MS SKO will feature technology insertion, the addition of net-centric capability, and tailoring to focus on the service-specific needs, to
include NTA detection.

The JNBCRS Increment 3 will provide Chemical Biological Mass Spectrometer (CBMS) and Joint Contaminated Surface Detector (JCSD) capability to the Stryker
Product Improvement Program and Future Mounted Armored Reconnaissance Platforms.  The CBMS Bio effort will add the biological warfare agent detection and
identification capability to the existing chemical liquid, and developmental Toxic Industrial Chemical (TIC) capabilities.  The integration of liquid chemical and biological
aerosol detection, within a single sensor; saves size, weight, and power on the platform.  The JCSD will provide an improved mobile reconnaissance capability and on-
the-move, non-contact, detection and identification of Chemical Warfare Agents (CWAs), TICs, and other Non-Traditional Agents (NTAs) using laser induced Raman
Spectroscopy.  Target surfaces are illuminated by laser light, and contaminants in the field of view are identified through analysis of their Raman backscatter signal
against a wide library of Raman spectra.  The JNBCRS Increment 3 supports transition to SSI NBCRS starting in FY10.

The Major Defense Acquisition Program (MDAP) Support program will integrate System of Systems (SoS) solutions across the Armed Services for (MDAP) having
Chemical and Biological Radiological and Nuclear (CBRN) survivability requirements.  The program will demonstrate modular, net-centric, "plug and play" capabilities
for mounted and dismounted CBRN reconnaissance that will establish a common CBRN reconnaissance architecture across the services.

The Joint Science Lightweight Standoff Chemical Agent Detection (JSLSCAD) effort initiated the component improvements and the Technology Readiness Assessment
(TRA) for the System of Systems (SoS) approach to address the CB early warning mission within the Next Generation Chemical Standoff Detection (NGCSD) program.
The NGCSD SoS approach will increase the range of standoff detection and decrease detection time.

The NGCSD effort will provide early warning for both traditional and non-traditional chemical agent attacks at fixed sites, forward operating bases and on Service
designated vehicles and ships.  This effort will develop and integrate new standoff sensor technologies for future standoff systems.  The detection system will
interoperate with the Services and Joint Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) architectures.

The Non-Traditional Agent (NTA) Detection program will develop and procure detection system(s) through incremental evolution that will afford Warfighter's the ability
to attain situational awareness and respond to emerging hazards.  The program will provide a near term capability to detect priority emerging threat materials with
common core technologies for detection and identification.  The common technologies can be further exploited in future increments to address lab deployable, fixed site
and handheld applications.

The SSI NBCRS will provide Chemical Biological Mass Spectrometer (CBMS) and Joint Contaminated Surface Detector (JCSD) capability to the Stryker Product
Improvement Program and Future Mounted Armored Reconnaissance Platforms.  The CBMS Bio effort will add the biological warfare agent detection and identification
capability to the existing chemical liquid, and developmental Toxic Industrial Chemical (TIC) capabilities.  The integration of liquid chemical and biological aerosol
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detection, within a single sensor; saves size, weight, and power on the platform.  The JCSD will provide an improved mobile reconnaissance capability and on-the-
move, non-contact, detection and identification of Chemical Warfare Agents (CWAs), TICs, and other Non-Traditional Agents (NTAs) using laser induced Raman
Spectroscopy.  Target surfaces are illuminated by laser light, and contaminants in the field of view are identified through analysis of their Raman backscatter signal
against a wide library of Raman spectra.  The SSI NBCRS was transitioned from JNBCRS Increment 3 in FY10.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) CBRN DRS

FY 2010 Plans:
Conduct engineering support (Govt).

FY 2011 Base Plans:
Continue engineering support (Govt).

0.000 0.718 1.407 0.000 1.407

2) CBRN DRS
FY 2010 Plans:
Initiate Developmental Testing to support Low Rate Initial Production (LRIP) decision.

FY 2011 Base Plans:
Complete Developmental Testing to support LRIP decision.

0.000 2.819 2.696 0.000 2.696

3) CBRN DRS
FY 2010 Plans:
Initiate Operational Assessment.

FY 2011 Base Plans:
Complete Operational Assessment.

0.000 2.300 2.800 0.000 2.800

4) CBRN DRS 0.000 2.400 6.600 0.000 6.600
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Initiate development of sensor interface compliance.

FY 2011 Base Plans:
Complete development of sensor interface compliance.

5) CBRN DRS
FY 2010 Plans:
Initiate, design and develop NTA capability.

FY 2011 Base Plans:
Continue design and integration of NTA enhancements.  Initiate testing for enhancements.

0.000 2.200 31.883 0.000 31.883

6) CONGRESSIONAL ADD ITEM
FY 2010 Plans:
Congressional Add Item - Detection and Remediation of Biological/Chemical Weapons.

0.000 1.992 0.000 0.000 0.000

7) JBPDS
FY 2009 Accomplishments:
Initiated strategic and tactical planning, government system engineering, program/financial
management, costing, contracting, scheduling, acquisition oversight and technical support.

FY 2010 Plans:
Continue strategic and tactical planning, government system engineering, program/financial
management, costing, contracting, scheduling, acquisition oversight and technical support.

0.600 1.920 1.800 0.000 1.800
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Continue strategic and tactical planning, government system engineering, program/financial
management, costing, contracting, scheduling, acquisition oversight and technical support.

8) JBPDS
FY 2010 Plans:
Initiate development of the new Identifier Line Replaceable Unit (LRU) for the JBPDS Build 2 system.

FY 2011 Base Plans:
Initiate integration of the new Identifier Line Replaceable Unit (LRU) into the JBPDS Build 2 system.

0.000 6.099 7.582 0.000 7.582

9) JBPDS
FY 2009 Accomplishments:
Conducted engineering development, integration and testing of the JBPDS onto a new trailer platform
with a 5kW generator.

2.950 0.000 0.000 0.000 0.000

10) JBPDS
FY 2010 Plans:
Initiate the development and testing of new consumables for the JBPDS Build 2 Identifier LRU
(transition from lateral flow assay to electro chemical luminescence (ECL) assay).

FY 2011 Base Plans:
Continue development and testing of consumables.

0.000 2.000 3.800 0.000 3.800

11) JBPDS 1.731 2.480 3.000 0.000 3.000



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #116

Chemical and Biological Defense Program Page 11 of 189

Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Initiated a Form-Fit design version of the new Rapid Agent Aerosol Detector (RAAD) Line Replaceable
Unit (LRU) for the JBPDS Build 2 system.

FY 2010 Plans:
Continue development of the new Detector (RAAD) Line Replaceable Unit (LRU) for the JBPDS Build
2 system.

FY 2011 Base Plans:
Continue development of the new Detector Line Replaceable Unit (LRU) for the JBPDS Build 2
system.

12) JBPDS
FY 2011 Base Plans:
Initiate the development and component level testing of the JBPDS Build 2 system.

0.000 0.000 1.200 0.000 1.200

13) JBSDS Increment 2
FY 2009 Accomplishments:
Provided strategic and tactical planning, government system engineering, program/financial
management, costing, contracting, scheduling, acquisition oversight and technical support.

3.043 0.000 0.000 0.000 0.000

14) JBSDS Increment 2
FY 2009 Accomplishments:
Conducted Fluorescence System Development for Technology Demonstration V.

0.796 0.000 0.000 0.000 0.000

15) JBSDS Increment 2 2.596 0.000 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Continued Modeling and Simulation.

16) JBSDS Increment 2
FY 2009 Accomplishments:
Conducted Agent Performance Assessment.

2.186 0.000 0.000 0.000 0.000

17) JBSDS Increment 1
FY 2009 Accomplishments:
Provided Test Support.

0.493 0.000 0.000 0.000 0.000

18) JBSDS Increment 2
FY 2009 Accomplishments:
Developed Test Equipment for Technology Demonstration V.

1.056 0.000 0.000 0.000 0.000

19) JBTDS
FY 2009 Accomplishments:
Initiated strategic/tactical planning, government systems engineering, program/financial management,
costing, technology assessment, contracting, scheduling, acquisition oversight and technical support.

0.262 0.000 0.000 0.000 0.000

20) JCAD
FY 2009 Accomplishments:
Purchased M4E1 JCAD systems (Quantity of 89 at $6,820 each for a total cost of $707,000).

0.607 0.000 0.000 0.000 0.000

21) JCAD 5.631 3.360 0.000 0.000 0.000
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Conducted M4E1 JCAD Developmental Tests to include surety chamber ($3.2 million) and chamber
upgrade testing ($782 thousand).

FY 2010 Plans:
Conduct M4E1 JCAD Developmental Tests to include surety chamber ($2.175 million), MIL-STD-810/
EMI ($490 thousand), and false alarm and other testing ($695 thousand).

22) JCAD
FY 2009 Accomplishments:
Provided Program Management Support.

FY 2010 Plans:
Provide Systems Engineering ($1.556 million), Program Management ($950 thousand), and T&E IPT
Support ($700 thousand).

FY 2011 Base Plans:
Provide Program Management and Systems Engineering Support.

1.062 3.206 1.733 0.000 1.733

23) JCAD
FY 2010 Plans:
Conduct M4E1 JCAD Operational Test and Evaluation.

0.000 1.510 0.000 0.000 0.000

24) JCAD
FY 2011 Base Plans:
Conduct M4E1 JCAD Multi-Service Operational Test and Evaluation (MOT&E).

0.000 0.000 8.000 0.000 8.000

25) JNBCRS INC 2 9.794 0.000 0.000 0.000 0.000
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R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Continued development of Joint Urgent Operational Needs (JUONS) and initiated development of
program documentation, award contract for Integrated Logistics Support (ILS), design and test of DR-
SKO.

26) JNBCRS INC 2
FY 2009 Accomplishments:
Continued DT/OT planning and other test agency support for JUONS.

2.500 0.000 0.000 0.000 0.000

27) JNBCRS INC 2
FY 2009 Accomplishments:
Continued Systems Engineering Support (Govt) for JUONS and DR-SKO.

0.459 0.000 0.000 0.000 0.000

28) JNBCRS INC 3
FY 2009 Accomplishments:
Completed design and development testing of Chemical Biological sensors.

1.578 0.000 0.000 0.000 0.000

29) JNBCRS INC  3
FY 2009 Accomplishments:
Completed development of Common CBRN Sensor Interface (CCSI) prototype detectors.

0.436 0.000 0.000 0.000 0.000

30) JNBCRS INC 3
FY 2009 Accomplishments:
Completed design of CCSI prototype detector housing (e.g. cradle).

0.052 0.000 0.000 0.000 0.000

31) JNBCRS 3 0.433 0.000 0.000 0.000 0.000



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #116

Chemical and Biological Defense Program Page 15 of 189

Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
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PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Completed engineering support.

32) JSLSCAD
FY 2009 Accomplishments:
Provided Test Site Support for Next Generation Chemical Standoff Detection (NGCSD).

0.485 0.000 0.000 0.000 0.000

33) JSLSCAD
FY 2009 Accomplishments:
Conducted Sensor Hardware Development to Support the NGCSD Operational Demonstration.

0.245 0.000 0.000 0.000 0.000

34) JSLSCAD
FY 2009 Accomplishments:
Conducted Integrated Sensor Development and Testing from multiple vendors to support the NGCSD
Operational Demonstration.

1.085 0.000 0.000 0.000 0.000

35) MDAP SPRT
FY 2009 Accomplishments:
Continued analysis and development of SoS architecture that supports MDAP operational CBRN
requirements and provides Chemical Biological Radiological Nuclear (CBRN) defense capabilities.

2.125 0.000 0.000 0.000 0.000

36) MDAP SPRT
FY 2009 Accomplishments:
Continued Developmental Test (DT) to validate and verify SoS concept prior to MDAP integration.

3.410 0.000 0.000 0.000 0.000

37) MDAP SPRT 0.701 3.095 2.155 0.000 2.155
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PROJECT
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Provide strategic tactical planning, government systems engineering, program/financial management,
costing, technology assessment, contracting, scheduling, acquisition oversight and technical support.

FY 2009 Accomplishments:
Continued strategic/tactical planning, government systems engineering, financial management,
technology assessment, contracting, scheduling, acquisition oversight and technical support.

FY 2010 Plans:
Continue strategic/tactical planning, government systems engineering, program/financial management,
costing, technology assessment, contracting, scheduling, acquisition oversight, and technical support.

FY 2011 Base Plans:
Continue strategic/tactical planning, government systems engineering, program/financial management,
costing, technology assessment, contracting, scheduling, acquisition oversight, and technical support.

38) MDAP SPRT
Development of modular CBRN sensing capabilities for the Small Unmanned Ground Vehicle (SUGV).

FY 2010 Plans:
Initiate development of modular CBRN sensing capabilities that will enable commander's to tailor
their Chemical, Biological, Radiological and Nuclear (CBRN) detection efforts, while decreasing false
positive readings.

FY 2011 Base Plans:
Continue development of modular CBRN sensing capabilities for the Small Unmanned Ground Vehicle
(SUGV).

0.000 1.528 1.100 0.000 1.100

39) MDAP SPRT 0.000 1.683 0.000 0.000 0.000
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PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Perform Decision Support Software modeling and simulation and trade-off analysis.

40) MDAP SPRT
Collective protection/decontamination capabilities to meet Joint Strike Fighter (JSF) survivability
requirements

FY 2010 Plans:
Continue the design and testing of collective protection/decontamination capabilities to meet Joint
Strike Fighter (JSF) survivability requirements

FY 2011 Base Plans:
Transition and design SoS integration of collective protection/decontamination capabilities to meet
Joint Strike Fighter (JSF) survivability requirements

0.000 2.905 6.005 0.000 6.005

41) NGCSD
FY 2011 Base Plans:
Continue development and integration of multi-sensor detection system and algorithms.

0.000 0.000 9.363 0.000 9.363

42) NGCSD
FY 2010 Plans:
Initiate multi-sensor system integration contract.

0.000 1.500 0.000 0.000 0.000

43) NGCSD
FY 2011 Base Plans:
Initiate overarching Joint Service support for capability document development, CONOPS, Tactic,
Techniques and Procedures (TTPs), etc.

0.000 0.000 0.400 0.000 0.400
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R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
44) NGCSD

FY 2011 Base Plans:
Initiate engineering support for development of NGCSD.

0.000 0.000 1.500 0.000 1.500

45) NGCSD
FY 2011 Base Plans:
Initiate logistics planning efforts for manuals, maintenance, sparing, etc.

0.000 0.000 0.600 0.000 0.600

46) NGCSD
FY 2010 Plans:
Initiate JPEO-CBD Integrated Program Assistance Team (IPAT) support for Material Development
Decision (MDD).

FY 2011 Base Plans:
Continue JPEO-CBD Integrated Program Assistance Team (IPAT) support for Material Development
Decision (MDD).

0.000 1.500 0.750 0.000 0.750

47) NGCSD
FY 2010 Plans:
Initiate and complete test methodology development.

0.000 3.615 0.000 0.000 0.000

48) NTA DETECT
FY 2010 Plans:
Initiate Commercial Off-the-Shelf (COTS)/Government Off-the-Shelf (GOTS) evaluation for Installation
Force Protection Mission Areas.

0.000 1.350 2.912 0.000 2.912
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Continue DT and initiate OA of COTS/GOTS for application in the Force Protection, Sensitive Site
Assessment and Consequence Management mission areas.

49) NTA DETECT
FY 2010 Plans:
Initiate integration of COTS components and library build for the Lab Deployable Mass Spectrometer.

FY 2011 Base Plans:
Continue integration and initiate DT for Lab Deployable DESI Mass Spectrometer for Consequence
Management and Sensitive Site Assessment.

0.000 1.683 2.087 0.000 2.087

50) NTA DETECT
FY 2010 Plans:
Initiate engineering to support reduced form factor for the Man Portable Mass Spectrometer.

FY 2011 Base Plans:
Continue engineering and integration for the Man Portable DESI Mass Spectrometer.

0.000 3.075 2.338 0.000 2.338

51) NTA DETECT
FY 2010 Plans:
Initiate Developmental Testing (DT) and Operational Assessment (OA) to support initial capability of
the mass spectrometer.

FY 2011 Base Plans:
Continue DT and OA of the DESI mass spectrometer.

0.000 8.252 3.189 0.000 3.189

52) SSI NBCRS 0.000 1.184 1.108 0.000 1.108
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
(CBMS) Initiate engineering support, leveraging efforts initiated under Joint NBC Reconnaissance
System (JNBCRS) INC 3.

FY 2011 Base Plans:
(CBMS) Continue engineering support.

53) SSI NBCRS
FY 2010 Plans:
(CBMS) Initiate chemical biological capability sensor development using competitive prototyping.

FY 2011 Base Plans:
(CBMS) Continue chemical biological capability sensor development using competitive prototyping.

0.000 8.000 4.200 0.000 4.200

54) SSI NBCRS
FY 2010 Plans:
(CBMS) Initiate Chemical Biological (CB) capability sensor Developmental Test and Evaluation
(DT&E) planning.

FY 2011 Base Plans:
(CBMS) Continue CB capability sensor DT&E planning and initiate T&E efforts.

0.000 0.224 0.955 0.000 0.955

55) SSI NBCRS
FY 2010 Plans:
(JCSD) Initiate engineering support, leveraging efforts performed under JNBCRS INC 3.

0.000 1.000 1.107 0.000 1.107
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
(JCSD) Continue engineering support.

56) SSI NBCRS
FY 2011 Base Plans:
(JCSD) Initiate sensor system development and demonstration using competitive prototyping.

0.000 0.000 8.080 0.000 8.080

57) SSI NBCRS
FY 2011 Base Plans:
(JCSD) Initiate sensor DT&E planning and initiate T&E efforts.

0.000 0.000 1.086 0.000 1.086

58) SSI NBCRS
FY 2011 Base Plans:
(SSI NBCRS) Initiate platform integration and system support of improved CB capable sensors for
competitive prototype evaluation.

0.000 0.000 2.000 0.000 2.000

59) SSI NBCRS
FY 2010 Plans:
(SSI NBCRS) Initiate JPEO Integrated Program Assistance Team (IPAT) support for Stryker NBCRV
path forward.

FY 2011 Base Plans:
(SSI NBCRS) Continue JPEO IPAT support for Stryker NBCRV path forward.

0.000 1.500 1.500 0.000 1.500

60) SSI NBCRS
FY 2010 Plans:
Congressional add for development of Man Portable Sensors for Dismounted Reconnaissance.

0.000 1.992 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
61) SBIR

FY 2010 Plans:
Small Business Innovative Research.

0.000 0.952 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 46.316 78.042 124.936 0.000 124.936

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• JC0100: JOINT BIO POINT
DETECTION SYSTEM (JBPDS)

75.545 41.976 43.555 43.555 41.252 52.776 73.164 71.894 Continuing Continuing

• JC0101: JS CHEM/BIO/RAD
AGENT WATER MONITOR
(JCBRAWM)

6.000 3.184 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

• JC0250: JOINT BIO STANDOFF
DETECTOR SYSTEM (JBSDS)

4.000 0.000 0.000 0.000 0.273 19.840 20.834 35.728 Continuing Continuing

• JC1500: NBC RECON VEHICLE
(NBCRV)

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

• JC4500: NEXT GENERATION
CHEMICAL STANDOFF
DETECTION (NGCSD)

0.000 0.000 0.000 0.000 0.000 9.840 12.120 21.799 Continuing Continuing

• JF0100: JOINT CHEMICAL
AGENT DETECTOR (JCAD)

58.406 27.694 40.071 40.071 45.805 52.762 53.330 63.217 Continuing Continuing

• JN0900: NON TRADITIONAL
AGENT DETECTION (NTAD)

0.000 0.000 4.178 4.178 4.075 3.376 6.745 8.918 Continuing Continuing

• MC0100: JOINT NBC
RECONNAISSANCE SYSTEM
(JNBCRS)

32.699 32.421 22.511 22.511 65.779 122.214 50.385 0.000 Continuing Continuing
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• MC0101: CBRN DISMOUNTED
RECONNAISSANCE SYSTEMS
(CBRN DRS)

0.000 11.415 15.414 15.414 24.056 33.504 56.718 53.938 Continuing Continuing

• MC0102: JOINT
CONTAMINATED SURFACE
DETECTOR (JCSD)

0.000 0.000 0.000 0.000 0.000 0.000 5.288 40.072 Continuing Continuing

• MX0001: JOINT BIO TACTICAL
DETECTION SYSTEM (JBTDS)

0.000 0.000 0.000 0.000 8.080 19.060 29.237 33.933 Continuing Continuing

D. Acquisition Strategy
CBRN DRS

The Chemical Biological Radiological Nuclear Dismounted Reconnaissance Systems (CBRN DRS) program uses spiral development with an evolutionary component/
suite upgrade acquisition approach.  Funding finalizes the design to provide the Services with enhanced full spectrum CBRN detection capability to support strategic,
operational, and tactical objectives at lower life cycle costs.  CBRN DRS will enhance the Situational Awareness (SA) by providing a dismounted ability to detect
chemical, biological and radiological hazards across the Range of Military Operations (ROMO) and employ contamination avoidance activities to prevent disruption to
operations and organizations.

JBPDS

The Joint Biological Point Detection System (JBPDS) uses an open systems approach to insert maturing and validated technologies as part of the overall acquisition
strategy to expedite fielding of a credible force protection.  The JBPDS Build 2 program will use results from a business case analysis to upgrade the system's line
replaceable units (LRUs) to reduce life cycle costs, improve reliability, and address system obsolescence concerns.  Per Director, Operational Test and Evaluation
(DOT&E) Memorandum dated July 9, 2002, the program will continue to support the development of a Whole System Live Agent Test (WSLAT) capability.

JBSDS

The Joint Bio Stand-off Detector System (JBSDS) is employing an incremental acquisition strategy.  JBSDS Increment 1 is the first standoff early warning biological
detection (BD) system for the Joint Services. The JBSDS Increment 2 system will focus on providing 24-hour operations (Increment 1 is night-time only), improving
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the false alarm rate and detection sensitivity, while decreasing size, weight and power.  The JBSDS Increment 2 will also integrate with the global information network
to provide near real time detection and warning theater-wide to limit the effect of biological agent hazards against U.S. forces at the tactical and operational levels of
war.  JBSDS Increment 3 will build on Increment 2 and focus on the development of a system that will operate on-the-move on mobile platforms as determined by the
Warfighter.

JBTDS

The Joint Biological Tactical Detection (JBTDS) program will pursue an evolutionary incremental approach to provide capability to the Warfighter.  The JBTDS program
will develop, integrate, test, procure and field systems that improve biological aerosol detection, identification, and sampling capabilities.  The JBTDS program will also
reduce size, weight, power consumption, and logistic footprint over current systems.  Test Readiness Evaluations (TRE) and Competitive Prototyping will support the
JBTDS Engineering and Manufacturing Development (EMD) phase by identifying mature technologies and reducing overall risk.  Modeling and simulation tools will be
used in order to lower program risks, reduce costs and ensure a higher confidence in selected technologies.

JCAD

The current strategy employs a product improvement of the M4 JCAD to reduce Life Cycle costs, transition to a competitive procurement contract, and attain objective
capability.  Three competitive fixed-price contracts for the M4E1 were awarded in Sep 2007 for prototypes and options for full rate production.  Competitive prototype
testing was conducted and one system was selected for continued development.  The production options will be exercised in FY11 following a successful production
cut-in decision.

JNBCRS 2

The CBRN DRS (formerly JNBCRS Inc 2) fills a mission critical need to enhance Chemical, Biological, Radiological and Nuclear (CBRN) dismounted reconnaissance
platoon capabilities.  The program consists of two Phases.  Phase I is the dismounted reconnaissance (DR) sets kits and outfits (SKO) configuration which provides an
immediate critical need consisting of COTS and GOTS integrated into a modular, transportable container for dismounted operations.  It will form the basis for Phase II
which is the Monitoring and Survey (MS) SKO.  The MS SKO will feature technology insertion, the addition of net-centric capability, and tailoring to focus on the service-
specific needs, to include NTA detection.

JNBCRS 3

The JNBCRS Increment 3 program will develop and test system improvements to increase the military utility of the Stryker Product Improvement Program and Future
Mounted Armored Reconnaissance Platforms.  Separate Full and Open contracts will be awarded for both the CBMS Chem/Bio sensor and JCSD capabilities.
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Competitively awarding these contracts will reduce the acquisition life cycle costs, weight, power requirements, and size for the reconnaissance platforms.  The
JCSD program transitioned from the CBRN Unmanned Ground Reconnaissance (CUGR) Advanced Concept Technology Demonstration (ACTD) into the Technology
Development phase in FY09.  The JNBCRS Increment 3 program supports transition to SSI NBCRS starting in FY10.

JSLSCAD

The acquisition strategy for the Joint Service Lightweight Standoff Chemical Agent Detector (JSLSCAD) production phase focused upon a dual path to procure required
systems and concurrently develop and test system improvements to increase the military utility.  The Milestone Decision Authority (MDA) approved procurement of
additional JSLSCAD LRIP systems in February 2008.  The Government awarded a Fixed Price Incentive contract to GD-ATP in July 2008 for production of systems
to fulfill the Nuclear Biological Chemical Reconnaissance Vehicle (NBCRV) Extended LRIP requirements and additional delivery orders will be exercised for full rate
production of systems to fulfill the remaining NBCRV requirements.  The JSLSCAD program office awarded multiple contracts to support system engineering, software
development, test and evaluation, and system support efforts to increase standoff detection capabilities to rapidly respond to evolving system integration requirements
with minimal contractual lead time.  All these efforts are being integrated into the Next Generation Chemical Standoff Detection (NGCSD) program.

MDAP SPRT

Major Defense Acquisition Program (MDAP) Support program will integrate System of Systems (SoS) solutions across the Armed Service's for Major Defense
Acquisition Programs (MDAP) having Chemical and Biological Radiological and Nuclear (CBRN) survivability requirements.  The MDAP program will achieve these
SoS solutions by: (1) leading CBRN architecture development and System Engineering efforts that result in enterprise concepts that address requirements; (2)
establishing agreements with the MDAPs on roles and responsibilities with respect to funding deliverables and integration; (3) demonstrating modular, net-centric,
"plug and play" capabilities for mounted and dismounted CBRN reconnaissance requirements; (4) developing design and test schedules which synchronize support for
CBRN capability integration with MDAPs' schedules; and (5) providing integrated program management across the CBRN commodity areas to deliver capabilities on
time that support MDAP goals.

NGCSD

The Next Generation Chemical Standoff Detection (NGCSD) program, which was initiated under the JSLSCAD program, will award Indefinite Delivery/Indefinite
Quantity contract(s) to support system engineering, software development, test and evaluation, and system support efforts to increase standoff detection capabilities.
This contract type will allow the program office to rapidly respond to evolving system integration requirements and emerging test results with minimal contractual lead
time.  This will optimize the program goal of inserting the latest software and standoff detection technology into the host platforms in the shortest possible time.

NTA DETECT
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The Non-Traditional Agent (NTA) program will provide a detection capability through spiral evolutionary that will afford the Warfighter ability to attain situational
awareness and respond to unknown and emerging hazards.  The program provide a near term capability to detect priority emerging threat materials with common core
technologies to detect and identify threats that can further be explored for lab deployable, fixed site and handheld applications.  Leveraging COTS/GOTS assessments
will be used in order to lower program risks, reduce costs, and ensure a higher confidence in selected technologies.  The program will continue to address next priority
mission areas and threats by continuing to qualify identified detection equipment.

SSI NBCRS

The Sensor Suite and Integration for Nuclear Biological Chemical Reconnaissance System (SSI NBCRS) program, transitioned from Joint Nuclear Biological Chemical
Reconnaissance System (JNBCRS) Increment 3 in FY10, will develop and test platform specific prototype Chemical Biological Mass Spectrometer (CBMS) and Joint
Contaminated Surface Detector (JCSD) capabilities.  System development will be performed by separate full and open contract solicitations for CBMS and JCSD
respectively, and will demonstrate a technology readiness level (TRL) of seven in laboratory and field testing.  The contract efforts will finalize the technical approach
and produce at least three prototypes of each system.  Extensive laboratory and early user testing will be conducted prior to integration, test and evaluation into the
JNBCRS.  Upon successful completion of the JNBCRS integration, test and evaluation, a Milestone C In-Process Review (IPR) will be held to approve low-rate initial
production of the CBMS and JCSD.  The CBMS and JCSD will be introduced to the Stryker Fleets via Sensor Suite Improvements starting in FY15.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** CBRN DRS - DR SKO
Program Development C/CPIF ICX

Pittsburgh, PA 0.000 1.000 Jan 2010 4.500 Jan 2011 0.000 4.500 0.000 5.500 0.000

DR SKO Program
Development C/CPIF ICX

Pittsburgh, PA 0.000 1.400 Jan 2010 2.100 Jan 2011 0.000 2.100 0.000 3.500 0.000

DR SKO NTA
Enhancements C/FP TBD 0.000 2.200 Jan 2010 15.023 Jul 2011 0.000 15.023 0.000 17.223 0.000

** CONG -
Congressional Interest
Item - Add Detection
and Remediation of Bio/
Chem Weapons

C/CPFF TBD 0.000 1.992 Jan 2010 0.000 0.000 0.000 0.000 1.992 0.000

** JBPDS - HW SB -
Identifier development,
modification and
integration

C/CPFF

General
Dynamics-
Armament and
Technical
Charlotte, NC

0.000 2.740 Apr 2010 1.460 Jan 2011 0.000 1.460 0.000 4.200 0.000

HW SB - JBPDS
Build II development,
modification and
integration

C/CPFF

General
Dynamics-
Armament and
Technical
Charlotte, NC

0.000 2.577 Apr 2010 0.905 Jan 2011 0.000 0.905 0.000 3.482 0.000

HW C - Development of
new consumables for
new Identifier

MIPR JPM CBMS
Ft. Detrick, MD 0.000 0.911 Oct 2009 1.229 Oct 2010 0.000 1.229 0.000 2.140 0.000

HW S - Hardware Cost
- Purchase Build II
Hardware for test

C/FFP General
Dynamics - 0.000 0.000 3.923 Jan 2011 0.000 3.923 0.000 3.923 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Armament and
Technical
Charlotte, NC

HW SB - New Detector
(RAAD) development,
modification and
integration

C/CPFF

General
Dynamics -
Armament &
Technical
Charlotte, NC

0.000 1.541 Jan 2010 1.389 Jan 2011 0.000 1.389 0.000 2.930 0.000

** MDAP SPRT - SW S -
Develop Modular CBRN
Sensing Capability

C/CPAF TBD 0.000 1.528 Jan 2010 0.000 0.000 0.000 0.000 1.528 0.000

SW S - Decision Support
Software Modeling and
Simulation and Trade-
Off Analysis

C/CPAF TBD 0.000 1.683 Jan 2010 0.000 0.000 0.000 0.000 1.683 0.000

HW S - JSF Decon
Shelter MIPR Various 0.000 1.800 Jan 2010 2.200 Jan 2011 0.000 2.200 0.000 4.000 0.000

HW S - JSF Decon MIPR Various 0.000 1.000 Jan 2010 3.805 Jan 2011 0.000 3.805 0.000 4.805 0.000

HW S - CBRN Sensor
for SUGV MIPR Various 0.000 0.000 1.100 Jan 2011 0.000 1.100 0.000 1.100 0.000

** NGCSD - SW SB
- Prototype System
Development &
Integration

C/CPFF TBD 0.000 0.000 9.363 Jan 2011 0.000 9.363 0.000 9.363 0.000

SW C - System
Integration Contract C/CPFF TBD 0.000 1.500 Jan 2010 0.000 0.000 0.000 0.000 1.500 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** NTA DETECT - HW S
- DESI Mass Spec C/CPAF ICX

Arlington, VA 0.000 2.475 Jan 2010 1.474 Jan 2011 0.000 1.474 0.000 3.949 0.000

HW S - GOTS/COTS
Dual Use Assessment C/CPAF Battelle

Crystal City, VA 0.000 1.104 Jan 2010 1.000 Jan 2011 0.000 1.000 0.000 2.104 0.000

SW S - DESI Mass Spec
Library Development MIPR

RDECOM
Aberdeen Proving
Ground, MD

0.000 0.950 Oct 2009 0.370 Oct 2010 0.000 0.370 0.000 1.320 0.000

HW S - COTS Enzyme
based technologies C/CPAF Agentase - ICX

Pittsburgh, PA 0.000 0.000 1.100 Jan 2011 0.000 1.100 0.000 1.100 0.000

** SSI NBCRS - SW
SB - (CBMS) Chemical
Biological Sensor
Capability Development

C/CPIF TBD 0.000 8.000 Apr 2010 4.200 Jan 2011 0.000 4.200 0.000 12.200 0.000

HW C - (JSCD) Sensor
System Development
and Demonstration

C/CPIF TBD 0.000 0.000 8.080 Jan 2011 0.000 8.080 0.000 8.080 0.000

HW S - (SSI NBCRS)
Sensor Platform
Integration

C/CPIF TBD 0.000 0.000 2.000 Jan 2011 0.000 2.000 0.000 2.000 0.000

HW C - Develop Man
Portable Sensors
for Dismounted
Reconnaissance

C/CPIF TBD 0.000 1.992 Jan 2010 0.000 0.000 0.000 0.000 1.992 0.000

Subtotal 0.000 36.393 65.221 0.000 65.221 0.000 101.614 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** CBRN DRS - ES S -
NTA Enhancements C/CPIF Various

TBD 0.000 0.000 3.860 Jan 2011 0.000 3.860 0.000 3.860 0.000

** JBPDS - ILS SB -
New Identifier/Collector/
Detector logistics and
support documentation

C/CPFF

General
Dynamics -
Armament and
Technical
Charlotte, NC

0.000 0.671 Jan 2010 2.213 Jan 2011 0.000 2.213 0.000 2.884 0.000

** NGCSD - TD/D SB -
Logistics Planning and
Development

MIPR Various 0.000 0.000 0.600 Jan 2011 0.000 0.600 0.000 0.600 0.000

** NTA DETECT - ES
SB - Mass Spectrometer
Analysis and Evaluation

PO TBD 0.000 0.675 Oct 2009 0.325 Oct 2010 0.000 0.325 0.000 1.000 0.000

Subtotal 0.000 1.346 6.998 0.000 6.998 0.000 8.344 0.000

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** CBRN DRS - DTE S -
DR SKO MIPR ATEC

Alexandria, VA 0.000 2.300 Jan 2010 2.696 Jan 2011 0.000 2.696 0.000 4.996 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

DTE S - DR SKO
Developmental Testing MIPR ATEC

Alexandria, VA 0.000 2.819 Jan 2010 2.800 Jan 2011 0.000 2.800 0.000 5.619 0.000

DTE S - NTA
Enhancements MIPR ATEC

Alexandria, VA 0.000 0.000 11.800 Jan 2011 0.000 11.800 0.000 11.800 0.000

** JBPDS - DTE SB -
New Identifier/Collector/
Detector developmental
testing

C/CPFF

General
Dynamics -
Armament and
Technical
Charlotte, NC

0.000 1.689 Jan 2010 3.513 Jan 2011 0.000 3.513 0.000 5.202 0.000

OTE C - Identifier
consumable testing MIPR JPM CBMS

Ft Detrick, MD 0.000 0.450 Oct 2009 0.950 Oct 2010 0.000 0.950 0.000 1.400 0.000

** JCAD - DTE S - M4E1
JCAD Developmental
Test

MIPR Various 34.815 3.360 Jan 2010 0.000 0.000 0.000 0.000 38.175 0.000

OTE S - M4E1 JCAD
Operational Test and
Evaluation

MIPR Various 4.980 1.510 Jan 2010 0.000 0.000 0.000 0.000 6.490 0.000

OTE S - M4E1 Multi-
Service Operational Test
and Evaluation

MIPR Various 0.000 0.000 8.000 Jan 2011 0.000 8.000 0.000 8.000 0.000

** NGCSD - OTHT S
- Test Methodology
Development

MIPR Various 0.000 3.615 Apr 2010 0.000 0.000 0.000 0.000 3.615 0.000

** NTA DETECT - DTE
S - Developmental Test
Mass Spectrometer

MIPR ECBC
APG, MD 0.000 8.252 Oct 2009 2.400 Oct 2010 0.000 2.400 0.000 10.652 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** SSI NBCRS -
OTHT SB - (CBMS)
Developmental Testing

MIPR Various 0.000 0.224 Jan 2010 0.955 Jan 2011 0.000 0.955 0.000 1.179 0.000

DTE C - (JCSD)
Developmental Testing MIPR Various 0.000 0.000 1.086 Jan 2011 0.000 1.086 0.000 1.086 0.000

Subtotal 39.795 24.219 34.200 0.000 34.200 0.000 98.214 0.000

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** CBRN DRS - PM/
MS-S - Program
Management and
System Engineering
Support

PO JPM NBC CA
APG, MD 0.000 0.718 Oct 2009 1.407 Oct 2010 0.000 1.407 0.000 2.125 0.000

PM/MS S - NTA
Enhancements Program
Management and
System Engineering
Support

PO JPM NBC CA
APG, MD 0.000 0.000 1.200 Oct 2010 0.000 1.200 0.000 1.200 0.000

MIPR JPM BD 2.446 0.938 Oct 2009 0.886 Oct 2010 0.000 0.886 0.000 4.270 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** JBPDS - PM/MS S -
Project Management APG, MD

PM/MS S - Project
Management, JPEO
MGMT

PO JPEO CBD
Falls Church, VA 0.000 0.982 Jan 2010 0.914 Jan 2011 0.000 0.914 0.000 1.896 0.000

** JCAD - PM/MS S -
Joint Service Support MIPR Various 2.998 3.206 Jan 2010 1.733 Jan 2011 0.000 1.733 0.000 7.937 0.000

** MDAP SPRT - PM/
MS SB - Management &
Oversight

MIPR Various 0.000 3.200 Jan 2010 2.155 Jan 2011 0.000 2.155 0.000 5.355 0.000

** NGCSD - PM/
MS S - Program
Management and
Systems Engineering
Support

MIPR JPM NBC CA
APG, MD 0.000 0.000 1.500 Oct 2010 0.000 1.500 0.000 1.500 0.000

PM/MS SB - Joint
Service Combat
Developer Support

MIPR Various 0.000 0.000 0.400 Jan 2011 0.000 0.400 0.000 0.400 0.000

PM/MS S - Program
Management and
Systems Engineering
Support

MIPR JPEO-CBD
Falls Church, VA 0.000 1.500 Jan 2010 0.750 Oct 2009 0.000 0.750 0.000 2.250 0.000

** NTA DETECT -
PM/MS S - Program
Management support

PO JPEO
Falls Church, VA 0.000 0.904 Jul 2010 3.857 Jul 2011 0.000 3.857 0.000 4.761 0.000

** SSI NBCRS - PM/MS
S - (CBMS) Program MIPR JPM NBC CA

APG, MD 0.000 1.184 Oct 2009 1.108 Oct 2010 0.000 1.108 0.000 2.292 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Management and
Systems Engineering
Support

PM/MS S - (JCSD)
Program Management
and Systems
Engineering Support

MIPR JPM NBC CA
APG, MD 0.000 1.000 Oct 2009 1.107 Oct 2010 0.000 1.107 0.000 2.107 0.000

PM/MS S - (SSI
NBCRS) Program
Management and
Systems Engineering
Support

MIPR JPEO-CBD
Falls Church, VA 0.000 1.500 Jan 2010 1.500 Oct 2010 0.000 1.500 0.000 3.000 0.000

** ZSBIR - SBIR/STTR -
Aggregated from ZSBIR-
SBIR/STTR

MIPR HQ
AMC, Alexandria 0.000 0.952 0.000 0.000 0.000 0.000 0.952 0.000

Subtotal 5.444 16.084 18.517 0.000 18.517 0.000 40.045 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 45.239 78.042 124.936 0.000 124.936 0.000 248.217 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

** CBRN DRS - Dismounted Reconnaissance
(DR) Preliminary Design Review █

Dismounted Reconnaissance (DR) Prototype
Development and Test █ █ █ █ █ █

Dismounted Reconnaissance (DR) Milestone
(MS) C LRIP █

Monitoring and Survey (MS) CPD █
Monitoring and Survey (MS) Milestone C █
Monitoring and Survey (MS) LRIP █ █ █ █ █
** CONG - Self contained automated
vehicle washing systems with microwave
decontamination

█ █ █ █ █ █

Protective Self-Decontaminating Surfaces -
CHRPS █ █ █ █ █ █

** JBPDS - MS C Full Rate Production
Decision (FRP) █

FRP Contract Award █
Full Rate Production (First Full Contract
Award) █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Build II - Development and Integration █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
Build II - Test and validation of LRU
improvements █ █ █ █

Whole System Live Agent Test II █ █ █ █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

** JBSDS - Increment I JBSDS LRIP 2 █ █ █ █ █ █
Increment 1 JBSDS Full Material Release █
Increment 1 JBSDS First Unit Equipped (FUE) █
Increment 1 - JBSDS FRP █
Increment 2 - Technology Modeling █ █ █ █ █ █ █
Increment 2 - Pre-Milestone A █ █ █ █ █ █ █
Increment 2 - Milestone A █
Increment 2 - Technology Development █ █ █ █ █ █ █ █ █
Increment 2 - Preliminary Design Review █
Increment 2 - Milestone B █
Increment 2 - Engineering & Manufacturing
Development █ █ █ █ █ █ █ █ █ █ █

Increment 2 - Milestone C █
Increment 2 - LRIP █ █ █ █
** JBTDS - Materiel Development Decision █
MS A Decision █
Competitive Prototyping Contract Award █
Competitive Prototyping Testing █ █
Capability Development Document █
PDR █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

MS B Decision █
EMD Contract Award █
Developmental Testing █ █ █ █ █ █ █ █ █
CDR █
MS C Decision █
MS C Contract Award █
Production Verification Test █
IOT&E █ █ █
FRP Decision █
FRP Contract Award #2 █
IOC █
** JCAD - M4E1 JCAD - Customer Testing █ █
M4E1 JCAD - Developmental Testing █ █ █
M4E1 JCAD - Operational Testing █
M4E1 JCAD - Production Cut-in Decision █
** JNBCRS 2 - JNBCRS INC 2 - DR SKO
Milestone C Low Rate Initial Production █ █ █ █ █ █ █ █

** JNBCRS 3 - JNBCRS INC 3 (JCSD) -
Hardware Maturation Effort █ █

JNBCRS INC 3 - Development Testing █ █ █ █
JNBCRS INC 3 - Sensor Development █ █ █ █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

** JSLSCAD - SoS Technology Demo █
SoS Program █ █ █ █
SoS Operational Demo █ █
** MDAP SPRT - System of Systems (SoS)
Component Development █ █ █ █ █ █ █ █ █ █ █ █

Data Fusion Algorithm Development █ █ █ █ █ █ █ █
Collective Protection Advanced Technology
Demonstrator Developmental Test (DT) █ █

Reactive/Removable Coating Developmental
Test (DT) █ █ █

Catox Tech Demonstration for Abrams Main
Battle Tank █ █ █ █ █ █ █ █

Advance Component Prototype Development
of JSF Decontamination █ █ █ █ █ █ █ █ █ █

Modular Individual Protection Design and Test █ █ █ █ █ █
** NGCSD - Material Development Decision
(MDD) █

Analysis of Alternatives (AoA) █ █
MS A █
Competitive Prototyping █ █ █ █
Preliminary Design Review (PDR) █
MS B █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

DT █ █ █ █ █ █ █
Milestone C - LRIP █
LRIP █ █ █ █
Operational Testing █
** NTA DETECT - COTS/GOTS DT/MUA █ █ █
COTS/GOTS Interim Capability █ █ █
Lab Deployable Mass Spec DT/OA █ █ █ █
Lab Deployable Mass Spec Transition █
Man Portable Mass Spec DT/OA █ █ █ █
Man Portable Mass Spec Transition █
Man Portable Mass Spec Integration █
Aerosol Detection DT █ █ █
Aerosol Detection OA █
** SSI NBCRS - Prototype Sensor Technology
Evaluation █ █ █ █

Prototype Sensor Developmental Testing and
Evaluation █ █ █ █

(JCSD) PDR IPR █
(CBMS) PDR IPR █
Engineering & Manufacturing Development
(EMD) Sensor Platform Integration █ █ █ █ █ █ █ █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Platform Developmental Testing and
Evaluation █ █ █

(CBMS & JCSD) LRIP IPR █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

Schedule Details

Start End
Event Quarter Year Quarter Year

** CBRN DRS - Dismounted Reconnaissance (DR) Preliminary Design Review 2 2009 2 2009
Dismounted Reconnaissance (DR) Prototype Development and Test 2 2009 3 2010
Dismounted Reconnaissance (DR) Milestone (MS) C LRIP 4 2010 4 2010
Monitoring and Survey (MS) CPD 4 2013 4 2013
Monitoring and Survey (MS) Milestone C 3 2014 3 2014
Monitoring and Survey (MS) LRIP 4 2014 2 2016
** CONG - Self contained automated vehicle washing systems with microwave
decontamination 3 2010 4 2011

Protective Self-Decontaminating Surfaces - CHRPS 3 2010 4 2011
** JBPDS - MS C Full Rate Production Decision (FRP) 4 2009 4 2009
FRP Contract Award 3 2010 3 2010
Full Rate Production (First Full Contract Award) 3 2010 4 2016
Build II - Development and Integration 1 2010 3 2013
Build II - Test and validation of LRU improvements 1 2013 4 2013
Whole System Live Agent Test II 1 2013 4 2013
** JBSDS - Increment I JBSDS LRIP 2 2 2008 2 2010
Increment 1 JBSDS Full Material Release 2 2010 2 2010
Increment 1 JBSDS First Unit Equipped (FUE) 2 2010 2 2010
Increment 1 - JBSDS FRP 2 2010 2 2010
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

Start End
Event Quarter Year Quarter Year

Increment 2 - Technology Modeling 4 2004 3 2010
Increment 2 - Pre-Milestone A 1 2008 3 2010
Increment 2 - Milestone A 3 2010 3 2010
Increment 2 - Technology Development 3 2010 3 2012
Increment 2 - Preliminary Design Review 2 2012 2 2012
Increment 2 - Milestone B 3 2012 3 2012
Increment 2 - Engineering & Manufacturing Development 3 2012 1 2015
Increment 2 - Milestone C 1 2015 1 2015
Increment 2 - LRIP 1 2015 2 2017
** JBTDS - Materiel Development Decision 4 2009 4 2009
MS A Decision 3 2010 3 2010
Competitive Prototyping Contract Award 4 2010 4 2010
Competitive Prototyping Testing 1 2011 2 2011
Capability Development Document 1 2011 1 2011
PDR 2 2011 2 2011
MS B Decision 3 2011 3 2011
EMD Contract Award 3 2011 3 2011
Developmental Testing 3 2011 3 2013
CDR 4 2012 4 2012
MS C Decision 3 2013 3 2013



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #116

Chemical and Biological Defense Program Page 43 of 189

Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

Start End
Event Quarter Year Quarter Year

MS C Contract Award 3 2013 3 2013
Production Verification Test 1 2014 1 2014
IOT&E 1 2014 3 2014
FRP Decision 3 2014 3 2014
FRP Contract Award #2 3 2014 3 2014
IOC 3 2015 3 2015
** JCAD - M4E1 JCAD - Customer Testing 4 2009 1 2010
M4E1 JCAD - Developmental Testing 2 2010 4 2010
M4E1 JCAD - Operational Testing 4 2010 4 2010
M4E1 JCAD - Production Cut-in Decision 2 2011 2 2011
** JNBCRS 2 - JNBCRS INC 2 - DR SKO Milestone C Low Rate Initial Production 3 2010 2 2012
** JNBCRS 3 - JNBCRS INC 3 (JCSD) - Hardware Maturation Effort 1 2008 2 2009
JNBCRS INC 3 - Development Testing 2 2009 1 2010
JNBCRS INC 3 - Sensor Development 4 2009 3 2010
** JSLSCAD - SoS Technology Demo 4 2008 1 2009
SoS Program 4 2008 4 2009
SoS Operational Demo 3 2009 4 2009
** MDAP SPRT - System of Systems (SoS) Component Development 2 2007 4 2011
Data Fusion Algorithm Development 2 2007 4 2010
Collective Protection Advanced Technology Demonstrator Developmental Test (DT) 3 2010 4 2010
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

Start End
Event Quarter Year Quarter Year

Reactive/Removable Coating Developmental Test (DT) 2 2010 4 2010
Catox Tech Demonstration for Abrams Main Battle Tank 1 2010 4 2011
Advance Component Prototype Development of JSF Decontamination 4 2009 1 2012
Modular Individual Protection Design and Test 1 2011 2 2012
** NGCSD - Material Development Decision (MDD) 2 2010 2 2010
Analysis of Alternatives (AoA) 3 2010 4 2010
MS A 1 2011 1 2011
Competitive Prototyping 1 2011 4 2011
Preliminary Design Review (PDR) 4 2011 4 2011
MS B 1 2012 1 2012
DT 2 2012 4 2013
Milestone C - LRIP 1 2014 1 2014
LRIP 1 2014 4 2014
Operational Testing 1 2015 1 2015
** NTA DETECT - COTS/GOTS DT/MUA 1 2010 3 2010
COTS/GOTS Interim Capability 3 2010 1 2011
Lab Deployable Mass Spec DT/OA 1 2010 4 2010
Lab Deployable Mass Spec Transition 4 2011 4 2011
Man Portable Mass Spec DT/OA 3 2011 2 2012
Man Portable Mass Spec Transition 2 2012 2 2012
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CA5: CONTAMINATION AVOIDANCE (SDD)

Start End
Event Quarter Year Quarter Year

Man Portable Mass Spec Integration 3 2013 3 2013
Aerosol Detection DT 3 2011 1 2012
Aerosol Detection OA 1 2013 1 2013
** SSI NBCRS - Prototype Sensor Technology Evaluation 3 2010 2 2011
Prototype Sensor Developmental Testing and Evaluation 3 2011 2 2012
(JCSD) PDR IPR 4 2012 4 2012
(CBMS) PDR IPR 4 2012 4 2012
Engineering & Manufacturing Development (EMD) Sensor Platform Integration 1 2013 4 2014
Platform Developmental Testing and Evaluation 1 2014 3 2014
(CBMS & JCSD) LRIP IPR 2 2015 2 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CM5: HOMELAND DEFENSE (SDD)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

CM5: HOMELAND DEFENSE
(SDD)

3.897 8.638 1.166 0.000 1.166 3.822 0.000 2.361 2.413 Continuing Continuing

Quantity of RDT&E Articles 0 0 3 3 0 0 0 0

A. Mission Description and Budget Item Justification
The PM Consequence Management program supports the development of a Common Analytical Laboratory System capability (CALS) that will be modular, scalable
and adaptable to a variety of CONOPS and environmental conditions.  Currently, fielded systems have been designed independently by various agencies with the
intent of meeting a specific units requirements.  As a result, multiple mobile lab configurations exist with differing sustainment tails and lacking in commonality.  The
system under development will incorporate an open architecture that can accommodate quick installation or removal of equipment as mission requirements dictate.  As
well, it will provide the ability to rapidly develop a common operating picture allowing first responders and DoD officials to determine the appropriate course of action.
The analytical detection package fielded will be fitted to the specific mission and CONOPS of the gaining unit and be able to detect and identify Chemical Warfare
Agents (CWAs), Toxic Industrial Chemicals (TICs), Toxic Industrial Materials (TIMs), Biological Warfare Agents (BWAs), Lower Explosive Limits (LEL), and radioactive
particles in all sample types.

The CB Installation Protection Program (CBIPP) supports the development of analytical methodologies to expand/enhance the operational capabilities of currently
fielded CBRN detection, identification and protection technologies against emerging threats to include Toxic Industrial Chemicals (TICs), Chemical Warfare Agents
(CWAs), and Biological Warfare Agents (BWAs).  Detection and identification of these substances is currently difficult and time-consuming.  Current systems lack
extensive libraries to support rapid identification.  Identification may also involve multiple, expensive technologies.  The ability to rapidly detect and identify a TIC is
essential to effectively control and mitigate its effects, thus protecting personnel.  This program also supports the evaluation of emerging CBRN detection, identification,
information management and decision support technologies to DoD response units to maintain required state of the art capabilities.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) CALS 0.000 0.499 0.150 0.000 0.150
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CM5: HOMELAND DEFENSE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Initiate Program Office planning and programming.

FY 2011 Base Plans:
Continue Program Office planning and programming.

2) CALS
FY 2010 Plans:
Initiate System Engineering and Logistics Support.

FY 2011 Base Plans:
Continue System Engineering and Logistics Support.

0.000 0.971 0.150 0.000 0.150

3) CALS
FY 2010 Plans:
Initiate Subsystem Design and Development - Open Architecture Design Analytics and Laboratory
Information Management.

FY 2011 Base Plans:
Complete Subsystem Design and Development - Open Architecture Design Analytics and Laboratory
Information Management.

0.000 3.464 0.000 0.000 0.000

4) CALS
FY 2010 Plans:
Initiate/conduct Developmental Testing.

0.000 0.732 0.566 0.000 0.566
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CM5: HOMELAND DEFENSE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Conduct Developmental Testing.

5) CALS
FY 2011 Base Plans:
Conduct system prototype refurbishment and refinement.

0.000 0.000 0.300 0.000 0.300

6) CBIPP
FY 2009 Accomplishments:
Supported development of analytical methodologies to expand CBRN detection, identification, and
protection capabilities.

0.750 0.000 0.000 0.000 0.000

7) CBIPP
FY 2010 Plans:
Supports the development of methodologies used to perform CBRN detection and evaluation under
various environmental conditions.

0.000 1.091 0.000 0.000 0.000

8) CBIPP
FY 2010 Plans:
Supports the evaluation of CBRN detection, identification, information management and decision
support technologies.

0.000 1.770 0.000 0.000 0.000

9) CBIPP
FY 2009 Accomplishments:
Supported the evaluation of CBRN detection, identification, information management, and decision
support technologies.

1.697 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CM5: HOMELAND DEFENSE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
10) WMD CST

FY 2009 Accomplishments:
Conducted Program Office planning and programming.

0.450 0.000 0.000 0.000 0.000

11) WMD CST
FY 2009 Accomplishments:
Conducted Systems Engineering and Logistics Support.

1.000 0.000 0.000 0.000 0.000

12) SBIR
FY 2010 Plans:
Small Business Innovative Research.

0.000 0.111 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 3.897 8.638 1.166 0.000 1.166

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• JS0004: WMD - CIVIL SUPPORT
TEAMS (WMD CST)

8.300 11.765 39.862 39.862 33.402 37.398 44.817 47.159 Continuing Continuing

• JS0500: CB INSTALLATION/
FORCE PROTECTION
PROGRAM (FORCE PROT)

80.103 53.623 50.773 50.773 60.324 59.836 57.840 54.455 Continuing Continuing

D. Acquisition Strategy
CALS

The Common Analytical Laboratory System (CALS) will follow an incremental approach designed to address known joint force capability requirements for Chemical,
Biological, Radiological and Nuclear (CBRN) detection which includes Toxic Industrial Chemicals (TICs), Toxic Industrial Materials (TIMs), Chemical Warfare Agents
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CM5: HOMELAND DEFENSE (SDD)

(CWAs), Biological Warfare Agents (BWAs).  CALS will address situational awareness by leveraging efforts underway with JPEO-CBD to the extent possible.  CALS
will accommodate these component requirements within a modular and scalable concept framework.

FORCE PROT

The Special Study for System Methodology Development will support the development of analytical methodologies to expand/enhance the operational capabilities of
currently fielded CBRN detection, identification and protection technologies against emerging threats to include TIC, CWA, and BWA threats.

The Special Study for CBRN Defense Technology Evaluation will support the evaluation of emerging CBRN detection, identification, information management and
decision support technologies to DoD response units to maintain required state-of-the-art capabilities.

WMD CST

This program utilizes multiple acquisition vehicles to deliver a CBRN capability to the WMD response units.  The CALS program will upgrade the analytical capability
with the objective of improving chemical and biological detection sensitivity and selectivity of the WMD CST Analytical Laboratory System Increment 1 and the 20th
SUPCOM heavy and light tactical lab variants.  Additionally, the CALS will integrate the communications and reachback capability for mobile CBRN homeland defense
capability as required by the JROC.

E. Performance Metrics
N/A



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #116

Chemical and Biological Defense Program Page 51 of 189

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CM5: HOMELAND DEFENSE (SDD)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** CALS - HW
SB - Analytical
Subsystem Design and
Development

C/CPIF TBD 0.000 2.252 Jan 2010 0.000 0.000 0.000 0.000 2.252 0.000

SW SB - Information
Technology Subsystem
Development

C/CPIF TBD 0.000 1.042 Jan 2010 0.000 0.000 0.000 0.000 1.042 0.000

HW S - Analytical
Protocol Development MIPR TBD 0.000 0.170 Apr 2010 0.000 0.000 0.000 0.000 0.170 0.000

HW S - CALS Prototype
Systems C/CPIF TBD 0.000 0.000 0.300 Jul 2011 0.000 0.300 0.000 0.300 0.000

** FORCE PROT - HW
S - System Protocol
Development

C/FP TBD 0.000 1.091 Oct 2009 0.000 0.000 0.000 0.000 1.091 0.000

Subtotal 0.000 4.555 0.300 0.000 0.300 0.000 4.855 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CM5: HOMELAND DEFENSE (SDD)

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** CALS - ES S -
Engineering Support MIPR

Edgewood
Chemical and
Biological Center
Edgewood. MD

0.000 0.499 Oct 2009 0.150 Jan 2011 0.000 0.150 0.000 0.649 0.000

Subtotal 0.000 0.499 0.150 0.000 0.150 0.000 0.649 0.000

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** CALS - DTE SB
- Analytical System
Developmental Testing

MIPR TBD 0.000 0.732 Apr 2010 0.000 0.000 0.000 0.000 0.732 0.000

DTE S - System
Developmental Testing MIPR TBD 0.000 0.000 0.566 Jul 2011 0.000 0.566 0.000 0.566 0.000

** FORCE PROT -
OTHT C - System
Component Testing

C/FP TBD 0.000 1.770 Oct 2009 0.000 0.000 0.000 0.000 1.770 0.000

Subtotal 0.000 2.502 0.566 0.000 0.566 0.000 3.068 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CM5: HOMELAND DEFENSE (SDD)

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** CALS - PM/MS
HW - Program Office
- Planning and
Programming

MIPR

Edgewood
Chemical
Biological Center
Edgewood, MD

0.000 0.971 Oct 2009 0.150 Jan 2011 0.000 0.150 0.000 1.121 0.000

** ZSBIR - SBIR/STTR -
Aggregated from ZSBIR-
SBIR/STTR

MIPR HQ
AMC, Alexandria 0.000 0.111 0.000 0.000 0.000 0.000 0.111 0.000

Subtotal 0.000 1.082 0.150 0.000 0.150 0.000 1.232 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 8.638 1.166 0.000 1.166 0.000 9.804 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CM5: HOMELAND DEFENSE (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

** CALS - CALS Program Initiation █
CALS Design, Development and Integration █ █ █ █ █ █ █ █ █ █
CALS System Demonstration █
CALS MDD █
CALS Milestone A █
CALS Milestone C █
** FORCE PROT - System Methodologies
Development █ █ █ █

Technology Evaluation █ █ █ █
System Architecture Development █ █ █ █
Bio-Collection/Detection Evaluation █ █ █ █
** WMD CST - CALS Program Initiation █
CALS Design, Development and Integration
#2 █ █ █ █ █ █ █ █ █ █

CALS System Demonstration #2 █
CALS MDD #2 █
CALS Milestone A #2 █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CM5: HOMELAND DEFENSE (SDD)

Schedule Details

Start End
Event Quarter Year Quarter Year

** CALS - CALS Program Initiation 1 2010 1 2010
CALS Design, Development and Integration 1 2010 2 2012
CALS System Demonstration 2 2012 2 2012
CALS MDD 1 2010 1 2010
CALS Milestone A 3 2010 3 2010
CALS Milestone C 2 2012 2 2012
** FORCE PROT - System Methodologies Development 1 2009 4 2009
Technology Evaluation 1 2009 4 2009
System Architecture Development 1 2010 4 2010
Bio-Collection/Detection Evaluation 1 2010 4 2010
** WMD CST - CALS Program Initiation 1 2010 1 2010
CALS Design, Development and Integration #2 1 2010 2 2012
CALS System Demonstration #2 2 2012 2 2012
CALS MDD #2 1 2010 1 2010
CALS Milestone A #2 1 2010 1 2010
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CO5: COLLECTIVE PROTECTION (SDD)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

CO5: COLLECTIVE
PROTECTION (SDD)

13.323 12.002 18.459 0.000 18.459 11.671 10.267 7.835 0.000 Continuing Continuing

Quantity of RDT&E Articles 0 72 0 0 0 72 0 0

A. Mission Description and Budget Item Justification
Funding supports System Development and Demonstration and Low Rate Initial Production (SDD/LRIP) of Joint Service Chemical, Biological, and Radiological (CBR)
Collective Protection (CP) systems that are smaller, lighter, less costly to produce and maintain, and more logistically supportable enabling mission accomplishment in
CBR environments.  CP systems can be installed on any type of platform, such as, hard and soft shelters, vehicles, ships, aircraft, and buildings.  CP systems provide
spaces safe from the effects of CBR contamination.

Systems funded under this project are: Joint Expeditionary Collective Protection (JECP).

JECP provides the Joint Expeditionary Forces a CP capability which is lightweight, compact, modular, and affordable.  A family of systems is planned that will allow the
application of CP to transportable soft-side shelters, enclosed spaces of opportunity, and in remote austere locations as a standalone resource.  JECP will be capable
of protecting personnel groups of varying size, unencumbered by Individual Protective Equipment (IPE), from the effects of CB agents, Toxic Industrial Materials (TIMs),
radiological particles, heat, dust, and sand.  The employment of JECP is a strategic deterrence against enemy use of CBR agents or TIMs, and will reduce the need for
personnel and equipment decontamination.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) JECP - Engineering and Manufacturing Development (EMD) Contract

Engineering and Manufacturing Development Contract to design, develop, integrate and test the
prototype Joint Expeditionary Collective Protection (JECP) Family of Systems (FoS) that meet the
requirements of the Capability Development Document (CDD) and System Performance Specification
(SPS).

3.630 3.212 1.330 0.000 1.330



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #116

Chemical and Biological Defense Program Page 57 of 189

Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CO5: COLLECTIVE PROTECTION (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Completed preliminary design activities including updates to trade studies based on the outcome
of the System Requirements Review (SRR).  Developed preliminary drawings and 3D models of
components and subsystems.  Finalized the allocated baseline comprised of the Requirements
Allocation Matrix, Physical Interfaces Document (which graphically depicted each system's physical
interfaces), system and component diagrams (which provided functional and physical characteristics)
and Configuration Items (CI) list (which defined each distinct CI and its components).  Conducted
Preliminary Design Review (PDR) and initiated detailed design activities.  Conducted Contractor
component level testing for risk reduction and component down-select.  Manufactured test items for
Government agent and simulant component level Developmental Test (DT).

FY 2010 Plans:
Continue detailed design activities; conduct Critical Design Review (CDR).  Manufacture prototype
systems for Contractor system level DT.  Begin Contractor system level DT (including environmental
and electromagnetic interference testing).  Begin manufacture of prototypes for Government system
level DT.  Prototypes consist of: 24 tent kits (4 configurations, 6 units each) at approximately $75
thousand each; 12 structure kits at approximately $56 thousand each; 6 stand alone (SA) man-
portable at approximately $7 thousand each; 6 SA small at approximately $22 thousand each;
6 SA medium at approximately $67 thousand each; 6 SA large at approximately $167 thousand
each; 9 single person airlocks at approximately $5 thousand each; and 9 multi-person airlocks at
approximately $30 thousand each.  Estimated total cost of all prototypes: $4.365 million.

FY 2011 Base Plans:
Complete manufacture of prototypes for Government system level DT.  Provide support for
Government system level DT of all 9 configurations of the FoS including training, maintenance,
troubleshooting and repair.

2) JECP - Simulant Select and Test Fixture Validation 0.300 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CO5: COLLECTIVE PROTECTION (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Identify simulants to be used during Government system level developmental testing (DT).

FY 2009 Accomplishments:
Completed testing with selected simulants, Verification & Validation (V&V) of the Near Real Time
(NRT) fixtures and started the development of the final report.

3) JECP - Government Component Level Developmental Testing
Conduct Government component level developmental testing (DT) using agent and simulant to
determine compliance with SPS protection requirements.  Used test data from agent and simulant
testing to establish a defendable agent to simulant relationship (ASR).  Develop component level
empirical models to provide to the JECP System Performance Model (SPM).

FY 2009 Accomplishments:
Developed Design of Experiment (DoE) to ensure optimum results are achieved from the Government
component level DT that is conducted.  Began Government component level DT consisting of Barrier
Materials Swatch Testing, Air-Purification System Testing and Chemical/Biological (CB) Closures
Testing.

FY 2010 Plans:
Complete Barrier Materials Swatch Testing, Air-Purification System Testing and CB Closures Testing.
Establish the ASR and develop component level empirical models to provide to the JECP SPM team.

2.616 2.216 0.000 0.000 0.000

4) JECP - Test Support Equipment
Procure test support equipment.

FY 2009 Accomplishments:
Procured various fielded tents needed to test the tent kits.  Tents procured included the Alaska Small
Shelter System, the Modular Command Post System, the TEMPER Tent and the Base-X 305 tent.

1.100 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CO5: COLLECTIVE PROTECTION (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
5) JECP - Government System Level Testing

Conduct Government system level Developmental Testing (DT) and combined DT/Operational Testing
(OT) of the Family of Systems (FoS) to be conducted both in the chamber and in the field (littoral and
desert environments).

FY 2010 Plans:
Develop Design of Experiment (DoE) to ensure optimum results are achieved from the Government
system level Developmental Testing (DT) that is conducted.  Begin Non-CB mode Operational Testing
(OT) of the Family of Systems (FoS) in littoral and desert environments.

FY 2011 Base Plans:
Finish Non-CB mode OT.  Begin Reliability and Maintainability Analysis, static and dynamic system
verification testing, and combined DT/OT system field challenge on the FoS.

0.000 1.345 9.310 0.000 9.310

6) JECP - Enhanced M98 Filter Set Testing
Enhanced M98 Filter Set testing is an effort to validate and test improved filtration technology.

FY 2011 Base Plans:
Enhanced M98 Filter Set testing is an effort to validate and test improved filtration technology.  New
sorbent materials have been identified as potential alternate sources to the currently fielded ASZM-T
that is used in the gas filter of the M98.  Tests will be performed to compare the baseline sorbent and
the new sorbents.

0.000 0.000 2.350 0.000 2.350

7) JECP - Systems Engineering IPT
Provide technical direction to the Contractor team.  Establish and maintain a robust and disciplined
Systems Engineering process IAW DoD and JPEO-CBD policy and guidance.

0.942 1.061 0.750 0.000 0.750
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CO5: COLLECTIVE PROTECTION (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Established the Functional baseline by developing and placing the System Performance Specification
(SPS) and the Requirements Traceability Management (RTM) under configuration control.  Planned
and conducted the System Functional Review.  Identified new risks and managed existing risks as
delegated.  Identified Environmental Safety Occupational Health (ESOH) hazards and managed
corresponding ESOH hazard risks.  Assisted in HSI assessments and reviews.

FY 2010 Plans:
Update and maintain the RTM to track when requirements have been verified as test results become
available.  Participate in Configuration Control Board as the detailed design evolves and drawings are
developed and updated.

FY 2011 Base Plans:
Develop, update and/or review program documentation in preparation for MS C (as documented
above for MS B).

8) JECP - Test and Evaluation IPT
Lead and oversee all aspects of the JECP Integrated Test (IT) program

FY 2009 Accomplishments:
Identified requirements for a System Performance Model (SPM) through development of the JECP
SPM Software Requirement Spec.  Coordinated model development.  Conducted integrated test
planning, coordination, and test readiness reviews associated with contractor and government
component level testing.  Developed and/or reviewed test plans, procedures and reports and
participated in test events as needed.  Developed and/or reviewed Design of Experiment and
associated Test Matrices in support of government component level DT and models as necessary.
Reviewed contractor component level test data and reports (including reliability test results and KPP
failures).

1.100 0.940 1.000 0.000 1.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CO5: COLLECTIVE PROTECTION (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Conduct integrated test planning, coordination, and test readiness reviews associated with
government component level testing and contractor and government system level testing.  Develop
test plans, procedures and reports and participate in test events as needed.  Develop Design of
Experiment and associated Test Matrices in support of government system level testing.  Review
component level test data and reports (including reliability test results and KPP failures).

FY 2011 Base Plans:
Develop and/or review test plans, procedures and reports and participate in government system level
DT and combined DT/OT events as needed.  Develop, update and/or review program documentation
in preparation for MS C (as documented above for MS B).

9) JECP - Integrated Logistics Support IPT
Oversee and provide supportability planning guidance to the EMD contractor in addressing logistic
support elements including maintenance philosophy, manpower & personnel, supply support, Tech
Data, support & test equipment, training and training support.

FY 2009 Accomplishments:
Initiated a Business Case Analysis (BCA) to determine the scope of implementing Performance Based
Logistics (PBL) and evaluate whether organic or Contractor Logistics Support is the most effective
approach.

FY 2010 Plans:
Continue the Business Case Analysis (BCA) to determine the scope of implementing PBL.  Continue
evaluation as to whether organic or Contractor Logistics Support is the most effective approach.  Begin
an analysis to identify surge requirements and industries ability to support.

0.469 0.650 0.500 0.000 0.500
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CO5: COLLECTIVE PROTECTION (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Complete the analysis to identify surge requirements and industries ability to support.  Report out
at MS C the results of the BCA and surge requirements analysis.  Develop, update and/or review
program documentation in preparation for MS C (as documented above for MS B).

10) JECP - Program Management and Contract Administration
Oversee the day-to-day program execution including guidance and direction to the JECP IPTs, financial
management and tracking, budget preparation, schedule planning and monitoring, and JPEO-CBD/
JPM-ColPro reporting requirements including but not limited to weekly highlight reports, monthly
Acquisition Status Reports and quarterly program review briefs.  Perform EMD contract management
and administration.

FY 2009 Accomplishments:
Planned and prepared for SRR, SFR and PDR.

FY 2010 Plans:
Focus on CDR and Post-CQT review planning and preparation.

FY 2011 Base Plans:
Focus on MS C planning and preparation.

1.501 1.180 1.132 0.000 1.132

11) JECP - Management Oversight
Provide strategic tactical planning, government systems engineering, program/financial management,
costing, technology assessment, contracting, scheduling, acquisition oversight and technical support.

FY 2009 Accomplishments:
Provided strategic tactical planning, government systems engineering, program/financial management,
costing, technology assessment, contracting, scheduling, acquisition oversight and technical support.

1.665 1.243 2.087 0.000 2.087
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CO5: COLLECTIVE PROTECTION (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Provide strategic tactical planning, government systems engineering, program/financial management,
costing, technology assessment, contracting, scheduling, acquisition oversight and technical support.

FY 2011 Base Plans:
Provide strategic tactical planning, government systems engineering, program/financial management,
costing, technology assessment, contracting, scheduling, acquisition oversight and technical support.

12) SBIR
FY 2010 Plans:
Small Business Innovative Research.

0.000 0.155 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 13.323 12.002 18.459 0.000 18.459

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• JN0014: COLLECTIVE PROT
SYS AMPHIB BACKFIT (CPS
BKFT)

18.219 11.963 5.869 5.869 0.000 0.000 0.000 0.000 Continuing Continuing

• JP0911: CP FIELD HOSPITALS
(CPFH)

5.333 3.435 1.929 1.929 3.498 1.539 0.000 0.000 Continuing Continuing

• JP1111: JOINT
EXPEDITIONARY COLLECTIVE
PROTECTION (JECP)

0.000 0.000 0.000 0.000 0.000 4.714 20.863 44.885 Continuing Continuing

14.121 17.438 19.744 19.744 20.241 20.683 29.265 29.478 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CO5: COLLECTIVE PROTECTION (SDD)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• R12301: CB PROTECTIVE
SHELTER (CBPS)

D. Acquisition Strategy
JECP

Strategy based on evolutionary development in consonance with the JRO/User developed capability documents.  During the Pre-MS A Concept Refinement Phase,
conduct a tailored Analysis of Alternatives (AoA) leveraging the market survey, test results and lessons learned from the FY05 ColPro Technology Readiness
Evaluation (TRE).  During the Technology Development Phase following MS A, technology demonstrations were conducted to mitigate risk and identify affordable
mature technologies that individually or together meet the Warfighters needs.  Following MS B, a Statement of Work (SOW) and System Performance Specification
(SPS) were used to award competitive cost plus incentive fee contract to build prototypes that will be subjected to robust engineering developmental testing and
Operational Assessment during the System Development & Demonstration phase.  Following MS C, award a Fixed Price Incentive Successive Target (FPIS) option for
Low Rate Initial Production (LRIP) to support formal Developmental Testing (DT) and Multi-Service Operational Test & Evaluation (MOT&E).  Following a successful
Full Rate Production (FRP) decision, award a FPIS option with five one-year ordering periods.  Full and open competition will be used with an updated SPS to award
follow-on production contracts.  Following JECP achieving Full Operational Capability, the Expeditionary Collective Protection-Enhanced Program will provide solutions
to meet emerging and evolving User needs.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CO5: COLLECTIVE PROTECTION (SDD)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** JECP - HW S -
Prototype Development C/CPIF

Science
Applications
International
Corporation
San Diego, CA

8.477 3.212 Jan 2010 1.330 Jan 2011 0.000 1.330 0.000 13.019 0.000

Subtotal 8.477 3.212 1.330 0.000 1.330 0.000 13.019 0.000

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** JECP - ES S -
Systems Engineering
IPT

MIPR Various 3.234 1.061 Oct 2009 0.750 Oct 2010 0.000 0.750 0.000 5.045 0.000

ILS S - Integrated
Logistics IPT MIPR Various 0.851 0.650 Oct 2009 0.500 Oct 2010 0.000 0.500 0.000 2.001 0.000

Subtotal 4.085 1.711 1.250 0.000 1.250 0.000 7.046 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CO5: COLLECTIVE PROTECTION (SDD)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** JECP - OTHT SB -
Test & Evaluation IPT MIPR Various 3.645 0.940 Oct 2009 1.000 Oct 2010 0.000 1.000 0.000 5.585 0.000

OTHT SB - Prototype
Performance
Specification Testing

MIPR Various 2.616 2.216 Oct 2009 0.000 0.000 0.000 0.000 4.832 0.000

DTE S - Prototype
Production Qualification
Testing

MIPR Various 0.000 1.345 Jul 2010 9.310 Oct 2010 0.000 9.310 0.000 10.655 0.000

OTHT C - M98 Filter Set MIPR Various 0.000 0.000 2.350 Jan 2011 0.000 2.350 0.000 2.350 0.000

Subtotal 6.261 4.501 12.660 0.000 12.660 0.000 23.422 0.000

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** JECP - PM/MS S -
APMO Support MIPR NSWC Dahlgren

Dahlgren, VA 2.316 1.034 Oct 2009 1.000 Oct 2010 0.000 1.000 0.000 4.350 0.000

PM/MS S - APMO
Contractor Support C/FP

Solutions
Development
Corporation
Dahlgren, VA

0.428 0.146 Jan 2010 0.132 Jan 2011 0.000 0.132 0.000 0.706 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CO5: COLLECTIVE PROTECTION (SDD)

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

PM/MS S - JPM-ColPro
Support MIPR NSWC Dahlgren

Dahlgren, VA 0.673 0.570 Oct 2009 1.501 Oct 2010 0.000 1.501 0.000 2.744 0.000

PM/MS S - JPEO-CBD
Support MIPR JPEO CBD

Falls Church, VA 3.116 0.673 Oct 2009 0.586 Oct 2010 0.000 0.586 0.000 4.375 0.000

** ZSBIR - SBIR/STTR -
Aggregated from ZSBIR-
SBIR/STTR

MIPR HQ
AMC, Alexandria 0.000 0.155 0.000 0.000 0.000 0.000 0.155 0.000

Subtotal 6.533 2.578 3.219 0.000 3.219 0.000 12.330 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 25.356 12.002 18.459 0.000 18.459 0.000 55.817 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CO5: COLLECTIVE PROTECTION (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

** JECP - Prototype System Development &
Testing █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Operational Assessment (OA) █ █ █ █ █
Production Qualification Testing (PQT) █ █ █ █ █ █ █ █ █ █
Capability Production Document (CPD) █
MS C Decision █
LRIP Option █
MOT&E █ █ █ █
FRP Decision Review █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
CO5: COLLECTIVE PROTECTION (SDD)

Schedule Details

Start End
Event Quarter Year Quarter Year

** JECP - Prototype System Development & Testing 4 2008 2 2013
Operational Assessment (OA) 2 2012 2 2013
Production Qualification Testing (PQT) 4 2010 1 2013
Capability Production Document (CPD) 2 2013 2 2013
MS C Decision 2 2013 2 2013
LRIP Option 2 2013 2 2013
MOT&E 2 2014 1 2015
FRP Decision Review 1 2015 1 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
DE5: DECONTAMINATION SYSTEMS (SDD)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

DE5: DECONTAMINATION
SYSTEMS (SDD)

16.611 36.786 28.499 0.000 28.499 23.944 25.770 14.701 5.928 Continuing Continuing

Quantity of RDT&E Articles 0 14 13 13 0 0 0 0

A. Mission Description and Budget Item Justification
This project funds System Development and Demonstration (SDD) for: (1) Decontamination Competitive Prototype; (2) the Decontamination Family of Systems (DFoS);
(3) the Human Remains Decontamination System (HRDS); (4) Joint Platform Interior Decon (JPID); and (5) the Joint Service Sensitive Equipment Decontamination
(JSSED).

The Decontamination Competitive Prototype (DC PROTO) effort will support the JSSED and JPID programs of record by performing risk mitigation and will identify a
solution for the Joint Strike Fighter (JSF) peculiar interior/exterior decontamination requirement and to support their Live Fire testing in FY13.  DC PROTO will evaluate
prototype systems that will demonstrate the best decontamination technology for JSSED/JPID to increase sensitive equipment and platform interior decontamination
capabilities.  DC PROTO will evaluate other technologies that can be inserted into the JSSED/JPID programs to increase the capability of the selected JSSED/JPID
technology while supporting the JSF test requirements.

The Decontamination Family of Systems (DFoS) program facilitates the rapid transition of mature Science & Technology research developments to existing
JPM - Decon Programs of Record (PoR) and guides S&T community efforts toward meeting the needs of the Warfighter.  Leveraging the outcomes of the
Material Development Decision (MDD) (3rd Qtr FY10) directed Analysis of Alternatives, DFoS will develop a Family of Systems, to include equipment, to improve
decontamination processes and decontaminant solutions to meet the capability gaps for decontaminating NTA and chemical and biological warfare agents from
personnel, equipment, vehicle, ship, and aircraft interiors/exteriors, terrain and fixed facility interiors/exteriors.

The Human Remains Decontamination System (HRDS), Increment I, will utilize mature technologies to provide the capability for safe intra-theater handling and storage
of Contaminated Human Remains (CHR) associated with a Chemical Warfare Agent (CWA) event.  HRDS will be a Family-of-Systems (FoS) designed to leverage
differing technology and requirements readiness across three systems:  (1) a Contaminated Human Remains Pouch (CHRP) to support the initial recovery of CHR
from Point of Fatality to a Mortuary Affairs Decontamination Collection Point (MADCP), (2) a Contaminated Remains Transfer Case System (CHRTS) capability to
store or transport CHR post MADCP operations, and (3) a Remains Decontamination System (RDS) to support the capability to store or transport CHR post MADCP
operations. The HRDS will provide the Services the capability to: 1) Safely recover, handle, and transport contaminated human remains prior to decontamination at a
Mortuary Affairs Decontamination Control Point (MADCP); 2) Enable mortuary affairs units to safely perform their mission with a critical task being that of extensively
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documenting decedent data and obtaining DNA samples to facilitate positive identification of remains; 3) Fully decontaminate human remains (external), and; 4) Safely
allow transport of decontaminated human remains from the MADCP to a final destination in the continental United States for final disposition.

The Joint Service Sensitive Equipment Decontamination System (JSSED) and Joint Platform Interior Decontamination (JPID) programs are based on a single
technology and are being executed together by the Joint Material Decontamination System (JMDS) program office.  These systems will fill the capability to
decontaminate chemical and biological warfare agents from individual sensitive equipment, vehicle/aircraft/building interiors and the sensitive equipment within and the
associated cargo. The JSSED will provide the first ever capability to decontaminate chemical and biological warfare agents from individual sensitive equipment that are
high value or critical sensitive individual electronics and optics that cannot be decontaminated using existing methods without damage.  The JPID will provide first ever
capability to decontaminate chemical and biological warfare agents from platform interiors such as the interiors of vehicle/aircraft/building and the sensitive equipment
within and the associated cargo.  These capabilities allow the saving and reuse of contaminated critical and high value assets and avoid costly replacement of those
assets.  Neither of these capabilities currently exists in DoD.

Protective Self-Decontaminating Surfaces - CHRPS (Congressional Interest Item): Prototype field validation tests of VRCKappler Chemical Biohazard Protective
systems. Lab test bacterial infections, deceases and contaminated human remains pouches (CHRPs). Field and live test nerve gas and radiological agents.

Self Contained Automated Vehicle Washing Systems with Microwave Decontamination (Congressional Interest Item): Provide a large-vehicle washing and
decontamination system with zero emissions to air or groundwater. Move from the prototype stage to full scale, portable decontamination wash down system.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) DC PROTO

FY 2010 Plans:
Conduct market survey/Industry Day/Sources Sought.

0.000 0.104 0.000 0.000 0.000

2) DC PROTO
FY 2010 Plans:
Select mature technologies capable of meeting JSSED and JPID requirements.  Evaluate and test
these technologies as compared against JSSED and JPID requirements.  Conduct live agent efficacy
and material compatibility testing.

0.000 8.657 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
3) DC PROTO

FY 2011 Base Plans:
Continue material compatibility test and conduct early operational assessment and system integration
evaluations on selected technologies for multiple airframes, tactical vehicles and sensitive equipment.

0.000 0.000 5.484 0.000 5.484

4) DFS
FY 2009 Accomplishments:
Conducted Industry Day/Request for Information/Evaluation of commercially available decontaminants
(decon); developed prototype decon kit.

0.490 0.000 0.000 0.000 0.000

5) DFS
FY 2009 Accomplishments:
Standardized non-traditional agent (NTA) test methodology for decon; designed/developed/
demonstrated prototype environmentally controlled test fixture capability.

1.710 0.000 0.000 0.000 0.000

6) DFS
FY 2010 Plans:
Initiate development and evaluation test efforts for Surfactant System Technology, and Contamination
Indicator/Decontamination Assurance Spray (DAS).

0.000 1.490 0.000 0.000 0.000

7) DFS
FY 2010 Plans:
Initiate the development effort to evaluate an aircraft decontaminant.

0.000 1.460 0.000 0.000 0.000

8) DFS 0.000 0.000 7.075 0.000 7.075
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Conduct efficacy and deliver production representative articles/material compatibility testing/
demonstrate manufacturing processes for Decon Wipes and eClO2.

9) DFS
FY 2011 Base Plans:
Conduct testing and evaluation of Improved Reactive Sorbent/RSDL Reformulation/Identification-
Assurance Sprays/Agent Disclosure Sprays and Protective Coatings.

0.000 0.000 1.436 0.000 1.436

10) DFS
FY 2011 Base Plans:
Conduct technology and manufacturing readiness assessments/initiate efficacy and material
compatibility testing/transition Surfactant System and Contamination Indicator/DAS technologies to
DFoS.

0.000 0.000 2.759 0.000 2.759

11) HRDS
FY 2010 Plans:
Conduct developmental testing and analysis of the Contaminated Human Remains Transfer Case
(CHRT)

0.000 3.694 0.000 0.000 0.000

12) JPID
FY 2010 Plans:
Design and development of prototypes and logistics planning.

0.000 4.778 0.000 0.000 0.000

13) JPID 0.000 1.500 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Fabrication of 5 JPID prototypes (at $300 thousand each) for agent testing.

14) JPID
FY 2011 Base Plans:
Complete Developmental Testing, conduct Early Operational Assessment and support MS C efforts.

0.000 0.000 5.791 0.000 5.791

15) JPID
FY 2011 Base Plans:
Fabrication of 9 JPID prototypes (at $300 thousand each) for Operational Assessment testing.

0.000 0.000 2.700 0.000 2.700

16) JSSED
FY 2009 Accomplishments:
Completed assessment of the efficacy of HPV as a technology risk reduction.

0.375 0.000 0.000 0.000 0.000

17) JSSED
FY 2009 Accomplishments:
Initiated Prototype design and development.

14.036 0.000 0.000 0.000 0.000

18) JSSED
FY 2010 Plans:
Conduct Developmental Testing and logistics demonstration.

0.000 3.674 0.000 0.000 0.000

19) JSSED
FY 2010 Plans:
Fabricate 9 JSSED Prototypes (at $300 thousand each) for Developmental Testing.

0.000 2.700 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
20) JSSED

FY 2011 Base Plans:
Complete Early Operational Assessment and conduct MS C.

0.000 0.000 2.054 0.000 2.054

21) JSSED
FY 2011 Base Plans:
Fabricate 4 JSSED Prototypes (at $300 thousand each) for Operational Assessment testing.

0.000 0.000 1.200 0.000 1.200

22) SBIR
FY 2010 Plans:
Small Business Innovative Research.

0.000 0.365 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 16.611 28.422 28.499 0.000 28.499

FY 2009 FY 2010

Congressional Add: 1) Chemical and Biological Threat Reduction Coating
FY 2010 Plans:
Congressional Interest Item - Chemical and Biological Threat Reduction Coating

0.000 2.390

Congressional Add: 2) Self-Decontaminating Polymer System for Chemical and Biological Warfare Agents.
FY 2010 Plans:
Congressional Interest Item - Self-Decontaminating Polymer System for Chemical and Biological
Warfare Agents.

0.000 2.788
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B. Accomplishments/Planned Program ($ in Millions)
FY 2009 FY 2010

Congressional Add: 3) Self Contained Automated Vehicle Washing Systems with microwave
decontamination

FY 2010 Plans:
Congressional Interest Item - Self Contained Automated Vehicle Washing Systems with microwave
decontamination.

0.000 1.593

Congressional Add: 4) Protective Self-Decontaminating Surfaces
FY 2010 Plans:
Congressional Interest Item - Protective Self-Decontaminating Surfaces - CHRPS.

0.000 1.593

Congressional Adds Subtotals 0.000 8.364

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• JD0050: DECONTAMINANT
SYSTEM OF SYSTEMS

0.000 0.000 0.000 0.000 3.280 4.468 6.884 7.029 Continuing Continuing

• JD0055: JOINT SERVICE
PERSONNEL/SKIN DECON
SYSTEM (JSPDS)

8.280 4.466 0.000 0.000 0.000 0.000 8.645 9.105 Continuing Continuing

• JD0056: JS TRANS DECON
SYSTEM - SMALL SCALE
(JSTDS-SS)

12.124 21.940 18.160 18.160 12.924 7.900 5.455 4.459 Continuing Continuing

• JD0060: JOINT PLATFORM
INTERIOR DECON (JPID)

0.000 0.000 0.000 0.000 4.097 14.064 18.977 25.604 Continuing Continuing

0.000 0.000 0.000 0.000 14.648 0.000 0.000 0.000 Continuing Continuing
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• JD0061: JS SENSITIVE EQUIP
DECON (JSSED)

D. Acquisition Strategy
DC PROTO

DC PROTO will conduct a Sources Sought for a prototype suitable for sensitive equipment and platform interior decontamination prototypes.  The competitive prototype
results will be integrated into the JSSED and JPID programs for program risk reduction.

DFS

DFoS will utilize an incremental acquisition strategy to transition various developmental technology efforts (COTS, JSTO, DTRA efforts, etc.) to fill current and
future capability gaps.  DFoS will support MDAPs and Programs of Record (POR) by guiding S&T efforts and transitioning mature technologies to meet program
requirements.  The DFoS acquisition will be managed as a Family-of-Systems (FoS), leveraging differing technologies in each subsystem to fulfill Warfighter capability
gaps.  A multi-phased Analysis of Alternatives (AoA) will be conducted to identify and evaluate the operational effectiveness of potential material solutions to satisfy
Service requirements.  As each AoA phase is completed, individual systems and their respective phases of entry will be identified.  Industry will be solicited and through
competitive prototyping, material solutions will be down-selected for continued development and fielding as a new joint force capability.

HRDS

The Human Remains Decontamination System (HRDS) acquisition will be managed as a Family-of-Systems (FoS), leveraging differing technologies in each subsystem
to fulfill Warfighter capability gaps.  A multi-phased Analysis of Alternatives (AoA) is being conducted for the HRDS FoS to identify and evaluate the operational
effectiveness of potential material solutions to satisfy Service requirements.  As each AoA phase is completed, individual systems and their respective phases of entry
will be identified.  Industry will be solicited and through competitive prototyping, material solutions will be down-selected for continued development and fielding as a
new joint force capability.

JSSED
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The Joint Service Sensitive Equipment Decontamination (JSSED) programs will be acquired as part of the overarching Joint Material Decontamination System (JMDS)
evolutionary acquisition strategy that covers both the Joint Platform Interior Decontamination (JPID) and the JSSED.  This strategy will use a single technology to meet
the individual sensitive equipment through incremental development.  The JSSED strategies is under the JMDS contracting strategy that awarded one single base
Engineering and Manufacturing Development (EMD) contract (Cost Plus Incentive Fee) with Low Rate Initial Production and Full Rate Production options (Fixed Price
Successive Target) in open competition.  The JMDS program will integrate the competitive prototype effort into the JMDS Milestone C/LRIP Decision.

E. Performance Metrics
N/A
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** CONG -
Congressional Interest
Item - HW C - Chemical
and Biological Threat
Reduction Coating

C/CPFF TBD 0.000 2.390 Apr 2010 0.000 0.000 0.000 0.000 2.390 0.000

Congressional Interest
Item - HW C - Self
Decontaminating
Polymer System for
Chemical and Biological
Warfare Agents

C/CPFF TBD 0.000 2.788 Apr 2010 0.000 0.000 0.000 0.000 2.788 0.000

** DFS - HW S - Decon
wipes MIPR RDECOM-Natick

MA 0.000 0.000 1.792 Jan 2011 0.000 1.792 0.000 1.792 0.000

HW S - Electro-
chemically Generated
Chlorine Dioxide (eCl02)

MIPR RDECOM-Natick
MA 0.000 0.000 2.000 Jan 2011 0.000 2.000 0.000 2.000 0.000

HW C - Surfactant
System MIPR

Defense Threat
Reduction
Agency (DTRA)
Ft. Belvoir, VA

0.000 0.188 Oct 2009 0.000 0.000 0.000 0.000 0.188 0.000

HW C - Contaminant
Indicator/ Decon
Assurance Spray

MIPR

Defense Threat
Reduction
Agency (DTRA)
Ft. Belvoir, VA

0.000 0.200 Oct 2009 0.600 Apr 2011 0.000 0.600 0.000 0.800 0.000

HW C - Aircraft Decon MIPR RDECOM-Natick
MA 0.000 0.945 Jan 2010 0.000 0.000 0.000 0.000 0.945 0.000

C/CPFF TBD 0.000 1.593 Apr 2010 0.000 0.000 0.000 0.000 1.593 0.000
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Congressional Interest
Item - HW C - Self
Contained Automated
Vehicle Washing
Systems with microwave
decontamination

** HRDS -
Congressional Interest
Item - HW C - Protective
Self-Decontaminating
Surfaces - CHRPS

C/CPFF TBD 0.000 1.593 Apr 2010 0.000 0.000 0.000 0.000 1.593 0.000

** JPID - HW C - SDD
Contract, EMD Contract
and fabrication

C/CPIF
Teledyne Brown
Engineering
Huntsville, AL

0.000 3.000 Jan 2010 2.815 Jan 2011 0.000 2.815 0.000 5.815 0.000

** JSSED - HW S -
EMD Contract - System
Development and
Fabrication

C/CPIF

Teledyne Brown
Engineering -
Huntsville
AL

15.764 3.000 Jan 2010 0.500 Jan 2011 0.000 0.500 0.000 19.264 0.000

Subtotal 15.764 15.697 7.707 0.000 7.707 0.000 39.168 0.000

Remarks
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** DC PROTO - Market
Survey/Sources Sought
Assessment

MIPR RDECOM
Natick, MA 0.000 0.104 Oct 2009 0.000 0.000 0.000 0.000 0.104 0.000

** DFS - ES S - IPT
Technical Support MIPR Various 0.226 0.200 Jan 2010 1.124 Jan 2011 0.000 1.124 0.687 2.237 0.000

** HRDS - TD/D SB -
SME Technical Support MIPR TBD 0.000 0.643 Jan 2010 0.000 0.000 0.000 0.000 0.643 0.000

Subtotal 0.226 0.947 1.124 0.000 1.124 0.687 2.984 0.000

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** DC PROTO -
Competitive Prototype
Testing

MIPR TBD 0.000 8.144 Apr 2010 4.892 Oct 2010 0.000 4.892 0.000 13.036 0.000

** DFS - DTE S -
Electro-Chemically
Generated Chlorine
Dioxide (eClO2)

MIPR TBD 0.000 0.000 1.134 Jan 2011 0.000 1.134 0.221 1.355 0.000

DTE S - Decon Wipes MIPR TBD 0.000 0.000 0.981 Jan 2011 0.000 0.981 0.165 1.146 0.000
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Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

OTHT SB - Improved
Reactive Sorbent MIPR TBD 0.000 0.000 0.571 Oct 2010 0.000 0.571 0.000 0.571 0.000

DTE C - Surfactant
System MIPR

Army Evaluation
Center
Alexandria, VA

0.000 0.188 Jan 2010 0.650 Jan 2011 0.000 0.650 0.094 0.932 0.000

DTE C - Contaminant
Indicator/Decon
Assurance Spray

MIPR TBD 0.000 0.200 Apr 2010 0.875 Apr 2011 0.000 0.875 0.188 1.263 0.000

DTE C - Reactive Skin
Decontamination Lotion
Reformulation

MIPR TBD 0.000 0.000 0.225 Apr 2011 0.000 0.225 0.000 0.225 0.000

** HRDS - OTHT SB -
Prototype Planning and
Testing

MIPR TBD 0.000 1.390 Apr 2010 0.000 0.000 0.000 0.000 1.390 0.000

** JPID - JPID
Development Testing MIPR

ATEC
Aberdeen Proving
Ground, MD

0.000 2.478 Oct 2009 3.960 Oct 2010 0.000 3.960 0.000 6.438 0.000

** JSSED - OTHT
SB - JSSED/JMDS
developmental test
planning/execution

MIPR ATEC
Aberdeen, MD 1.244 1.500 Oct 2009 2.062 Oct 2010 0.000 2.062 0.000 4.806 0.000

Subtotal 1.244 13.900 15.350 0.000 15.350 0.668 31.162 0.000

Remarks
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Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** DC PROTO - Program
Management Support MIPR RDECOM

Natick, MA 0.000 0.513 Oct 2009 0.592 Oct 2010 0.000 0.592 0.000 1.105 0.000

** DFS - PM/MS S -
DFoS Integrated Product
Team Support

MIPR RDECOM-Natick
MA 0.870 0.674 Oct 2009 0.865 Oct 2010 0.000 0.865 0.000 2.409 0.000

PM/MS S - Program
Support MIPR

Marine Corps
Systems
Command
Quantico, VA

0.265 0.355 Jan 2010 0.453 Jan 2011 0.000 0.453 0.000 1.073 0.000

** HRDS - PM/MS SB -
Program Office Support MIPR RDECOM-Natick

MA 0.000 1.661 Jan 2010 0.000 0.000 0.000 0.000 1.661 0.000

** JPID - JPID Service
Integrated Product Team
Support

MIPR Various 0.000 0.800 Oct 2009 1.716 Oct 2010 0.000 1.716 0.000 2.516 0.000

** JSSED - PM/MS S -
JSSED/JMDS Service
Integrated Product Team
Support

MIPR Various 6.673 1.874 Oct 2009 0.692 Oct 2010 0.000 0.692 0.000 9.239 0.000

** ZSBIR - SBIR/STTR -
Aggregated from ZSBIR-
SBIR/STTR

MIPR HQ
AMC, Alexandria 0.000 0.365 0.000 0.000 0.000 0.000 0.365 0.000

Subtotal 7.808 6.242 4.318 0.000 4.318 0.000 18.368 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
DE5: DECONTAMINATION SYSTEMS (SDD)

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 25.042 36.786 28.499 0.000 28.499 1.355 91.682 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
DE5: DECONTAMINATION SYSTEMS (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

** CONG - Self contained automated
vehicle washing systems with microwave
decontamination

█ █ █ █ █ █

Protective Self-Decontaminating Surfaces -
CHRPS █ █ █ █ █ █

** DC PROTO - Market Survey/Industry Day/
Sources Sought █ █

Competitive Prototype Test █ █ █ █ █ █
** DFS - Commercial Decontaminant █ █ █
NTA Decon Assessment Capability █
Decon Wipes █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
Electro-chemically Generated Chlorine Dioxide
(eCl02) █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Surfactant System █ █ █ █ █ █ █ █ █ █ █ █ █
Contaminant Indicator/Decon Assurance
Spray █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Aircraft Decon █ █ █ █ █ █ █ █ █ █ █ █
** HRDS - CHRT Market Survey █
HRDS MDD █
HRDS Document Preparation, technical
support, and test planning █ █ █ █ █

CHRP/CHRT Development Testing █ █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
DE5: DECONTAMINATION SYSTEMS (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

CHRP/CHRT MS C █ █
CHRP/CHRT Fielding █ █ █ █ █ █ █ █ █ █ █
** JPID - JPID Systems Design and
Development █ █ █ █

JPID Developmental Test █ █ █ █ █ █ █ █ █ █
JPID Early Operational Assessment █ █
JPID Competitive Prototype █ █ █ █ █
JPID Milestone C LRIP █
JPID MOT&E █ █ █ █ █
JPID MS/C FRP Decision █
JPID Full Rate Production █ █ █ █ █ █ █ █ █ █
** JSSED - JSSED/JMDS System
Development █ █ █ █

JSSED/JMDS Developmental Test █ █ █ █ █ █
JSSED/JMDS Early Operational Assessment █ █
JSSED/JMDS Competitive Prototype █ █ █ █ █
JSSED/JMDS MS C & LRIP DECISION █
JSSED/JMDS Early Operational Assessment
#2 █ █

JSSED/JMDS MOT&E █ █ █ █ █
█
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
DE5: DECONTAMINATION SYSTEMS (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

JSSED/JMDS Full Rate Production (FRP)
DECISION
JSSED/JMDS FRP █ █ █ █ █ █ █ █ █ █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
DE5: DECONTAMINATION SYSTEMS (SDD)

Schedule Details

Start End
Event Quarter Year Quarter Year

** CONG - Self contained automated vehicle washing systems with microwave
decontamination 3 2010 4 2011

Protective Self-Decontaminating Surfaces - CHRPS 3 2010 4 2011
** DC PROTO - Market Survey/Industry Day/Sources Sought 1 2010 2 2010
Competitive Prototype Test 3 2010 4 2011
** DFS - Commercial Decontaminant 1 2009 3 2009
NTA Decon Assessment Capability 4 2009 4 2009
Decon Wipes 2 2010 4 2014
Electro-chemically Generated Chlorine Dioxide (eCl02) 2 2010 4 2014
Surfactant System 2 2010 2 2013
Contaminant Indicator/Decon Assurance Spray 2 2010 1 2014
Aircraft Decon 3 2010 2 2013
** HRDS - CHRT Market Survey 1 2009 1 2009
HRDS MDD 4 2009 4 2009
HRDS Document Preparation, technical support, and test planning 2 2010 2 2011
CHRP/CHRT Development Testing 1 2011 2 2011
CHRP/CHRT MS C 3 2011 4 2011
CHRP/CHRT Fielding 4 2011 2 2014
** JPID - JPID Systems Design and Development 1 2008 4 2009
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
DE5: DECONTAMINATION SYSTEMS (SDD)

Start End
Event Quarter Year Quarter Year

JPID Developmental Test 3 2009 4 2011
JPID Early Operational Assessment 4 2010 1 2011
JPID Competitive Prototype 3 2010 3 2011
JPID Milestone C LRIP 4 2011 4 2011
JPID MOT&E 1 2012 1 2013
JPID MS/C FRP Decision 3 2013 3 2013
JPID Full Rate Production 3 2013 4 2015
** JSSED - JSSED/JMDS System Development 1 2008 4 2009
JSSED/JMDS Developmental Test 3 2009 4 2010
JSSED/JMDS Early Operational Assessment 4 2010 1 2011
JSSED/JMDS Competitive Prototype 3 2010 3 2011
JSSED/JMDS MS C & LRIP DECISION 4 2011 4 2011
JSSED/JMDS Early Operational Assessment #2 4 2010 1 2011
JSSED/JMDS MOT&E 1 2012 1 2013
JSSED/JMDS Full Rate Production (FRP) DECISION 3 2013 3 2013
JSSED/JMDS FRP 3 2013 4 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IP5: INDIVIDUAL PROTECTION (SDD)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

IP5: INDIVIDUAL PROTECTION
(SDD)

18.363 21.094 9.678 0.000 9.678 4.833 3.044 0.756 0.563 Continuing Continuing

Quantity of RDT&E Articles 0 544 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project funds System Development and Demonstration (SDD) of individual protection equipment, the goal is to provide equipment that allows the individual soldier,
sailor, airman, or marine to operate in a contaminated Nuclear, Biological and Chemical (NBC) environment with little or no degradation of his/her performance.

The three efforts listed below are funded in this program:

(1) The Joint Service Aircrew Mask (JSAM) is an Acquisition Category (ACAT) III Family of Systems (FoS) respiration system being incrementally developed.  JSAM
MPU-6 Apache is for use with the Integrated Helmet And Display Sighting System, JSAM Fixed Wing (FW) MBU-25/26 respirator and JSAM MPU-5 Rotor Wing (RW)
are being developed for use in the majority of the Department of Defense's (DoD's) Fixed and Rotary Wing aircraft.  The F-35 JSAM MBU-26 is being developed with
the FW JSAM MBU-25 to meet the needs of the Major Defense Acquisition Program, the Joint Strike Fighter (JSF).  The goal of the overall JSAM project is to develop,
manufacture, field and sustain an aircrew respirator system that, in conjunction with a below-the-neck (BTN) clothing ensemble, will provide the capability for all aircrew
to fly throughout their full operating envelope in an actual or perceived Chemical and Biological (CB) warfare environment.  JSAM will be a lightweight CB protective
mask that will be worn as CB protection for most Army, Air Force, Navy and Marine rotary and fixed-wing aircrew members.  The FW JSAM will be the first and only
CB protective mask in the DoD inventory that can provide anti-G protection, up to 9 times the vertical force (Gz), for aircrew in high performance aircraft.  All JSAM
Increments will be compatible with most below-the-neck CB ensembles and existing aircrew life support equipment.  They will include a protective hood assembly, CB
filter, blower assembly, and an intercom for ground communication.  They will provide flame and thermal protection, provide hypoxia protection to 60,000 feet, demist/
emergency demist and anti-drown features.  The MPU-5 and MPU-6 variants are being designed to be capable of being donned/doffed in flight.

(2) The Joint Service General Purpose Mask (JSGPM) funds SDD of respiratory and ocular protection technologies aimed at providing incremental upgrades for the
JSGPM.  Additionally, this project funds the Technology Development (TD) phase of the Advanced Respiratory Protection Initiative (ARPI) program for developing
revolutionary materials, design and concepts that may be transitioned into future Chem/Bio ensemble (Joint Chemical Ensemble).  Performance enhancements for
all respiratory and ocular protection programs will be focused on increasing the protection levels of the systems from Chemical Warfare Agents (CWAs) and Toxic
Industrial Chemicals (TICs) while reducing the physiological and logistical burdens.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IP5: INDIVIDUAL PROTECTION (SDD)

(3) The Lightweight Chemical Biological Ensemble (LCBE), aims to provide CBRN individual protection for the Warfighter while reducing physiological and logistical
burdens.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) JSAM

FY 2009 Accomplishments:
JSAM MPU-6 (Apache) - Completed Operational Testing (OT).  Prepared documentation for Milestone
(MS) C Full Rate Production (FRP).
JSAM MPU-5 (RW) - Continued Developmental Testing (DT).
JSAM FW - Initiated flight testing, Chem/Bio, environmental and continued integration testing for joint
service aircraft platform.

FY 2010 Plans:
JSAM MPU-5 (RW) -  Prepare specific mask tooling for prototypes.  Complete DT.  Produce MPU-5
prototypes (256 units at a cost of $4,400 ea) for OT.  Start OT.
JSAM FW - Continue and complete DT flight testing.  Start OT.  Produce prototypes (288 prototype at
a unit cost of $4,130 ea) for OT.  Start OT.

FY 2011 Base Plans:
JSAM MPU-5 (RW) - Complete OT.  Prepare documentation for MS C FRP.
JSAM FW - Complete OT.  Prepare documentation for MS C FRP.

16.781 14.714 7.269 0.000 7.269

2) JSGPM
FY 2010 Plans:
JSGPM (ARPI) - Conduct government testing screening.  Initiate filter qualification testing on potential
End of Service Life Indicator (ESLI) candidates.

0.000 1.444 2.409 0.000 2.409
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IP5: INDIVIDUAL PROTECTION (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
JSGPM (ARPI) - Conduct government testing to ensure carbons transitioned to JSGPM filters to
improve TIC protection meeting the user requirements.  Conduct government testing on novel filtration
candidates considered for Joint Chemical Ensemble (JCE).

JSGPM - Complete testing of ESLI.

3) LCBE
FY 2010 Plans:
Prepare MS A documentation for LCBE Increment 1.  Technology demonstration of lightweight
garment technologies and designs.  Continue thermal burden reduction/heat stress assessment.

0.000 2.305 0.000 0.000 0.000

4) SBIR
FY 2010 Plans:
Small Business Innovative Research.

0.000 0.241 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 16.781 18.704 9.678 0.000 9.678

FY 2009 FY 2010

Congressional Add: 1) JSAM
FY 2009 Accomplishments:
Congressional Interest Item - JSAM Donn\Doff.  Developed Donn\Doff capability for MPU-5 and
MPU-6 requirement.

1.582 2.390
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IP5: INDIVIDUAL PROTECTION (SDD)

B. Accomplishments/Planned Program ($ in Millions)
FY 2009 FY 2010

FY 2010 Plans:
Congressional Interest Item - JSAM Donn\Doff.  Continue development of Donn\Doff capability for
MPU-5 and MPU-6 requirement.

Congressional Adds Subtotals 1.582 2.390

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• IP7: INDIVIDUAL PROTECTION
OPERATIONAL SYS DEV

4.560 0.000 0.000 0.000 2.869 4.371 7.548 4.681 Continuing Continuing

• JI0002: JS AIRCREW MASK
(JSAM)

0.000 23.045 6.964 6.964 12.919 12.112 14.084 9.017 Continuing Continuing

• JI0003: JOINT SERVICE
GENERAL PURPOSE MASK
(JSGPM/JSCESM)

42.391 48.282 49.835 49.835 51.508 56.463 56.334 60.975 Continuing Continuing

• JI0300: JOINT CHEMICAL
ENSEMBLE (JCE)

0.000 0.000 0.000 0.000 0.000 7.446 9.918 6.936 Continuing Continuing

• MA0400: PROTECTIVE
CLOTHING (JSLIST)

37.484 20.393 17.887 17.887 18.208 9.429 6.943 6.944 Continuing Continuing

D. Acquisition Strategy
JSAM

The JSAM Acquisition Program Baseline Agreement (APBA) identifies JSAM Type IA Apache (MPU-6) as the Rotary Wing (RW) Integrated Helmet and Display
Sighting System (IHADSS) variant.  The JSAM Type I RW (MPU-5) that is being developed for the majority of RW aircrew.  JSAM Type IA Apache (MPU-6) will be
fielded first.  Appropriate production options will be exercised.

The JSAM Type II Fixed Wing (FW) variant will meet the needs of the FW aircrew, and majority of the requirements for the JSF JSAM.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IP5: INDIVIDUAL PROTECTION (SDD)

JSGPM

JSGPM: All possible candidates will be identified through the Request For Information (RFI).  The candidates will be screened against CWAs and TICs at the sorbent
level.  Candidates that show an indication that it may provide a performance enhancement may be transitioned into filter qualification testing.  The qualification of a new
filtration media for JSGPM will be based on the current JSGPM filter specification.

JSGPM (ARPI): The Advanced Respiratory Protection Initiative (ARPI) program will be based on full and open competition.  A Request For Information was released in
July 2008 to evaluate what novel concepts, materials and designs that could be pursued for the next generation system.  An analysis of the results of the market survey
will be conducted and potential candidates will be pursued for further evaluation.

LCBE

The Lightweight Chemical Biological Ensemble (LCBE) program will pursue an evolutionary incremental approach to provide capability to the Warfighter.  Each
increment of LCBE will provide technologies with military utility that are modular in function, and offer improvement in form and fit over current systems.  The LCBE
program will develop, integrate, test, procure and field systems that increase Warfighter operational performance in a CBRN environment via the use of emerging
technologies and by leveraging tradespace in areas such as protection level, heat stress, durability, antimicrobial properties, launderability, self-detoxification,
protection time, etc.  Where appropriate, modeling and simulation tools will be used to lower LCBE program risks, reduce costs and ensure a high confidence in
selected technologies.

LCBE INCREMENT 1
The LCBE will use an evolutionary acquisition strategy with phased development.  The first LCBE increment will provide an operationally useful and supportable
capability in as short a time as possible.  Accordingly, Increment 1 of LCBE will incorporate an accelerated development cycle leveraging existing COTS technologies
that will, at a minimum, provide a lightweight CB protective garment capability.  Gate testing and down-selection of prototypes will comprise the initial phases of the
Government's testing program.  A competitively awarded contract is planned for DT and Operational Assessment (OA) will occur prior to MS C.  Appropriate system
requirements reviews, test readiness reviews, producibility reviews and audits will be scheduled as required prior to each milestone.

Future increments of LCBE shall be defined via separate Capability Development Document (CDDs)/Capability Production Document (CPDs) and will follow a similar
path/process from MS A or MS B through MS C/FRP and will leverage preceding efforts to the greatest extent possible, maintaining commonality and synergy across
all increments.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IP5: INDIVIDUAL PROTECTION (SDD)

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IP5: INDIVIDUAL PROTECTION (SDD)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** JSAM - HW S -
Contractor Development
Types I/IA

C/CPAF AVOX
Lancaster, NY 36.353 0.795 Oct 2009 0.000 0.000 0.000 0.000 37.148 7.209

SW SB - Contractor
Development Type II C/FPI

Gentex
Rancho
Cucamonga, CA

12.658 4.626 Oct 2009 0.425 Jan 2011 0.000 0.425 0.000 17.709 0.000

HW S - Donn/Doff
development C/FFP

Gentex
Rancho
Cucamonga, CA

1.582 1.625 Apr 2010 0.000 0.000 0.000 0.000 3.207 0.000

Subtotal 50.593 7.046 0.425 0.000 0.425 0.000 58.064 7.209

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** JSGPM - ES C -
JSGPM Filter MIPR ECBC

APG, MD 0.000 0.118 Oct 2009 0.215 Oct 2010 0.000 0.215 0.000 0.333 0.000

ES C - JSGPM Filter MIPR NRL
Washington, DC 0.000 0.100 Oct 2009 0.150 Oct 2010 0.000 0.150 0.000 0.250 0.000

** LCBE - ES S -
Engineering IPT MIPR Various 0.000 0.400 Apr 2010 0.000 0.000 0.000 0.000 0.400 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IP5: INDIVIDUAL PROTECTION (SDD)

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ES SB - Tech Demos MIPR Various 0.000 1.360 Oct 2009 0.000 0.000 0.000 0.000 1.360 0.000

Subtotal 0.000 1.978 0.365 0.000 0.365 0.000 2.343 0.000

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** JSAM - OTHT SB -
Govt Dev Test MIPR Various 24.347 2.294 Oct 2009 0.000 0.000 0.000 7.174 33.815 0.092

OTE S - Govt
Operational Test Type II MIPR Various 9.706 5.064 Oct 2009 4.049 Jan 2011 0.000 4.049 4.046 22.865 0.404

OTHT SB - Govt
Operational Test Type I C/FFP AVOX

Lancaster, NY 3.074 0.000 1.980 Oct 2010 0.000 1.980 0.000 5.054 0.185

** JSGPM - DTE SB -
JSGPM Filter Testing MIPR Various 0.000 0.776 Oct 2009 1.594 Oct 2010 0.000 1.594 0.000 2.370 0.000

DTE SB - JSGPM Filter
Testing MIPR NRL

Washington, DC 0.000 0.250 Oct 2009 0.250 Oct 2010 0.000 0.250 0.000 0.500 0.000

Subtotal 37.127 8.384 7.873 0.000 7.873 11.220 64.604 0.681

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IP5: INDIVIDUAL PROTECTION (SDD)

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** JSAM - PM/MS C -
Program Management/
Management Support

MIPR Various 17.525 2.700 Oct 2009 0.815 Oct 2010 0.000 0.815 0.000 21.040 5.421

** JSGPM - PM/MS C -
Conduct Market Survey
Analysis

MIPR JPMO IP
Stafford, VA 0.000 0.200 Oct 2009 0.200 Oct 2010 0.000 0.200 0.000 0.400 0.000

** LCBE - PM/MS S -
JPM Support MIPR Various 0.000 0.545 Apr 2010 0.000 0.000 0.000 0.000 0.545 0.000

** ZSBIR - SBIR/STTR -
Aggregated from ZSBIR-
SBIR/STTR

MIPR HQ
AMC, Alexandria 0.000 0.241 0.000 0.000 0.000 0.000 0.241 0.000

Subtotal 17.525 3.686 1.015 0.000 1.015 0.000 22.226 5.421

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 105.245 21.094 9.678 0.000 9.678 11.220 147.237 13.311

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IP5: INDIVIDUAL PROTECTION (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

** JSAM - DT MPU-5 Apache █
OT&E MPU-5 Apache █ █ █
MS C FRP Decision MPU-5 Apache █ █
IOC MPU-5 Apache █ █
FOC MPU-5 Apache █
DT MPU-6 RW █ █ █ █ █
MS C LRIP Decision MPU-6 Rotor Wing █
OT&E MPU-6 RW █ █
MS C FRP MPU-6 Rotor Wing █
IOC MPU-6 RW █
DT MBU-25/26 FW █ █ █ █ █
Milestone C (LRIP) MBU-25/26 FW █
OT&E MBU-25/26 FW █ █
MS C FRP Decision MBU-25/26 FW █
IOC MBU-25 /26 FW █
** JSGPM - JSGPM Sorbent Testing █ █
JSGPM Filter Qualification Testing █ █ █
JSGPM Fielding Decision █
JSGPM (ARPI) Market Survey Analysis █ █
JSGPM (ARPI) Method Verification █ █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IP5: INDIVIDUAL PROTECTION (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

JSGPM (ARPI) Candidate Screening █ █ █ █ █
JSGPM (ARPI) Down-Select █
JSGPM (ARPI) Advanced Design Transition
Assessments █ █ █ █

JSGPM (ARPI) Integration Testing █ █ █ █
** LCBE - ESLI Test & Evaluation █ █ █ █
LCBE Start IPT █
LCBE Start OT █ █
LCBE MS C █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IP5: INDIVIDUAL PROTECTION (SDD)

Schedule Details

Start End
Event Quarter Year Quarter Year

** JSAM - DT MPU-5 Apache 4 2007 1 2009
OT&E MPU-5 Apache 2 2008 3 2009
MS C FRP Decision MPU-5 Apache 3 2009 4 2009
IOC MPU-5 Apache 2 2010 3 2010
FOC MPU-5 Apache 2 2012 2 2012
DT MPU-6 RW 4 2007 1 2010
MS C LRIP Decision MPU-6 Rotor Wing 3 2010 3 2010
OT&E MPU-6 RW 2 2011 3 2011
MS C FRP MPU-6 Rotor Wing 3 2011 3 2011
IOC MPU-6 RW 1 2013 1 2013
DT MBU-25/26 FW 1 2008 1 2010
Milestone C (LRIP) MBU-25/26 FW 4 2010 4 2010
OT&E MBU-25/26 FW 3 2011 4 2011
MS C FRP Decision MBU-25/26 FW 2 2012 2 2012
IOC MBU-25 /26 FW 4 2012 4 2012
** JSGPM - JSGPM Sorbent Testing 1 2010 2 2010
JSGPM Filter Qualification Testing 3 2010 1 2011
JSGPM Fielding Decision 2 2011 2 2011
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IP5: INDIVIDUAL PROTECTION (SDD)

Start End
Event Quarter Year Quarter Year

JSGPM (ARPI) Market Survey Analysis 1 2010 2 2010
JSGPM (ARPI) Method Verification 3 2010 4 2010
JSGPM (ARPI) Candidate Screening 3 2010 3 2011
JSGPM (ARPI) Down-Select 4 2011 4 2011
JSGPM (ARPI) Advanced Design Transition Assessments 1 2011 4 2011
JSGPM (ARPI) Integration Testing 1 2012 4 2012
** LCBE - ESLI Test & Evaluation 2 2009 1 2010
LCBE Start IPT 4 2010 4 2010
LCBE Start OT 2 2012 3 2012
LCBE MS C 2 2012 2 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

IS5: INFORMATION SYSTEMS
(SDD)

45.694 27.301 13.844 0.000 13.844 24.984 24.872 25.345 25.775 Continuing Continuing

Quantity of RDT&E Articles 80 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This funding supports System Development and Demonstration and Low Rate Initial Production (SDD/LRIP).

Efforts funded in this project are: (1) Joint Effects Model (JEM); (2) Joint Operational Effects Federation (JOEF); (3) the Joint Warning and Reporting Network
(JWARN); and (4) the JPEO-CBD Software Support Activity (SSA).

The JEM is DoD's only accredited model for predicting hazards associated with the release of contaminants into the environment.  JEM is being developed in separate
increments and is capable of modeling hazards in a variety of scenarios including: counterforce, passive defense, accident and/or incidents (Increment 1); high
altitude releases, urban NBC environments (Increment 2); building interiors, and human performance degradation (Increment 3).  Battle space commanders and
first responders must have a Chemical, Biological, Radiological, Nuclear (CBRN) hazard prediction capability in order to make decisions that will minimize risks
of CBRN contamination and enable them to continue mission operations.  JEM operates in an integrated fashion with operational and tactical Command, Control,
Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) systems, and in a standalone mode.  JEM will interface and communicate with
the other programs such as JWARN, JOEF, weather systems, intelligence systems, and various databases.

JOEF will be a near real-time course of action analysis tool developed in three increments using a detailed NBC hazard prediction model.  Each increment supports
Aerial Ports of Debarkation (APODs), Sea Ports of Debarkation (SPODs), mobile forces, medical and automated Tactics, Techniques and Procedures (TTPs) in various
levels of fidelity.  Increment 1 will support deliberate planning for operational and strategic users in a C4ISR common operating environment (COE); Command and
Control Personal Computers (C2PC); and crisis planning for the operational users in a COE.

The Joint Warning and Reporting Network (JWARN) will provide, in the first of two increments, joint forces with a comprehensive analysis and response capability to
minimize the effects of hostile CBRN attacks, as well as, accidents and incidents.  It will provide the operational capability to employ NBC warning technology which
will collect, analyze, identify, locate, report, and disseminate NBC warnings.  JWARN will be compatible and integrated with Joint Services C4ISR Systems.  JWARN
is transition from COE standards to Service Oriented Architecture (SOA).  JWARN Increment 2 will provide an expansion of sensors that will connect to JWARN,
increased automation of message handling, improved false alarm filtering, integration of route-planning calculator, and interoperability with additional C2 systems.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

JWARN will be located in Command and Control Centers at the appropriate level and will be employed by CBRN defense specialists and other designated personnel.
This employment will transfer data automatically from existing sensors and to and from the future sensors to provide commanders with the capability to support
operational decision making in a CBRN environment.  JWARN will provide additional data processing to support the production of plans and reports, and access to
specific CBRN information to improve the efficiency of limited CBRN personnel assets.  JWARN will integrate existing sensors into a sensor network or host C2 system,
but does not provide the sensors that will be employed in the operating environment.

The JPEO-CBD SSA is a JPEO-CBD enterprise-wide, user developmental support and service organization focusing on development assistance and net-centric
interoperability.  The SSA provides the CBRN Warfighter with Joint Service solutions for Integrated Architectures, Information Assurance, Verification, Validation
and Accreditation (VV&A) and Data Management; interoperable and integrated net-centric, Service-oriented, composable solutions for CBD; and infusion of
latest technologies into programs of record.  CBRN user community and related communities of interest have need for CBRN "plug and play" capability to allow
interoperability and re-configurability across the enterprise.  The requirement for net-centric, composable solutions provides the near term foundation for the
Warfighter's ability to communicate his CBRN solutions and interoperate with other Service operational systems.  It also supports a longer term ability to interoperate
with related agencies and to reduce the Warfighter's CBRN footprint as technologies improve.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) JEM Operational Demonstrations and Exercises

FY 2009 Accomplishments:
Supported operational demonstrations and exercises.

FY 2010 Plans:
Continue to support operational demonstrations and exercises.

0.381 0.698 0.000 0.000 0.000

2) JEM Independent Verification, Validation, and Accreditation
FY 2009 Accomplishments:
Conducted independent verification, validation, and accreditation of JEM software and models.

FY 2010 Plans:
Conduct independent verification, validation, and accreditation of JEM software and models.

1.079 1.616 0.278 0.000 0.278
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Conduct independent verification, validation, and accreditation of JEM software and models.

3) JEM Systems Engineering
FY 2009 Accomplishments:
Continued JEM Increment 1 Systems Engineering Tasks to include software updates, configuration
management, human-system integration, security analysis and DoD architecture artifact development.
Updated requirements and architecture analysis for supporting Science and Technology capabilities in
preparation for JEM Increment 1.

FY 2010 Plans:
Continue to sustain JEM Increment 1 Systems Engineering Tasks to include software updates,
configuration management, human-system integration, security analysis and DoD architecture artifact
development.

1.121 0.794 0.000 0.000 0.000

4) JEM Program Management
FY 2009 Accomplishments:
Continued JEM program financial management, scheduling, planning and reporting.

FY 2010 Plans:
Continue JEM program financial management, scheduling, planning and reporting.

FY 2011 Base Plans:
Continue JEM program financial management, scheduling, planning and reporting.

1.913 1.947 0.233 0.000 0.233

5) JEM Program Development 2.309 2.229 0.478 0.000 0.478
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Performed software upgrades on fielded JEM baseline.  Provided JEM updates in parallel with
evolving C4I host system upgrades.  Continued development of additional capabilities and
upgrades to models within JEM.  Supported requests for special configurations of JEM to include;
NORAD, NORTHCOM, STRATCOM, USFK, USAFE, US National Guard CST, etc. and maintained
interoperability with GCCS and J/A/AF/M MCS.

FY 2010 Plans:
Perform software upgrades on fielded JEM baseline.  Provide JEM updates in parallel with evolving
C4I host system upgrades.  Continued development of additional capabilities and upgrades to models
within JEM.  Supported requests for special configurations of JEM to include; NORAD, NORTHCOM,
STRATCOM, USFK, USAFE, US National Guard CST, etc. and maintained interoperability with GCCS
and J/A/AF/M MCS.

FY 2011 Base Plans:
Perform software upgrades on fielded JEM baseline.  Provide JEM updates in parallel with evolving
C4I host system upgrades.  Continue development of additional capabilities and upgrades to models
within JEM.  Support requests for special configurations of JEM (North American Aerospace Defense
Command (NORAD), US Northern Command (NORTHCOM), US Strategic Command (STRATCOM),
US Forces Korea (USFK) US Air Force Europe (USAFE), US National Guard Civil Support Teams
(CST), (etc).  Global Command and Control System (GCCS) - Joint/Army/Air Force/Maritime (J/
A/AF/M), Maneuver Control System (MCS).  Conduct full system integration, ensure operational
supportability; reduce logistics footprint; implement human systems integration; ensure affordability;
protect critical program information; and demonstrate system integration, interoperability, safety, and
utility.

6) JEM Operational Test and Evaluation/Follow-On Test and Evaluation 1.480 1.491 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Continued to conduct Multi-Service Operational Test and Evaluation (MOT&E) and Follow-on Test and
Evaluation (FOT&E).

FY 2010 Plans:
Continue to conduct MOT&E and FOT&E.

7) JEM Models Continuing Development
FY 2009 Accomplishments:
Provided Scientific Subject Matter Expertise (SME) and support to JEM Model IPT.  Conducted
revalidation of Increment 1 technology analysis from FY04 analysis and support model validation,
verification and accreditation activities.

FY 2010 Plans:
Continue to provide Scientific SME and support to JEM Model IPT.  Continue to revalidate Increment
1 technology analysis from FY04 analysis and support model validation, verification and accreditation
activities.

0.505 0.504 0.000 0.000 0.000

8) JEM Accession of Technology Improvements
FY 2009 Accomplishments:
Continued Science and Technology transition and development of JEM Increment 1 software.
Reviewed and evaluated internal JEM architecture for improved performance and potential operational
cost savings.  Provided upgrades to JEM Increment 1 to synchronize with Service C2 systems.
Migrated JEM Increment 1 software to evolving host platforms.  Analyzed existing and future software
architectures.  Migrated Urban Dispersion Modeling into JEM Increment 1 baseline and included
STRATCOM support.

5.174 7.142 0.567 0.000 0.567
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Analyze existing and future software architectures.  Continue migrating JEM software to evolving
host platforms (Service C2 systems).  Incorporate Urban Dispersion Modeling enhancements, Missile
Intercept, Backtracking to Source, enhanced STRATCOM Support, and Human Effects. Continue
to review and evaluate existing JEM internal architecture for improved performance and potential
operational cost savings.

FY 2011 Base Plans:
Continue Science and Technology transition and improvement of JEM Increment 1 software.  Analyze
existing and future software architectures.  Continue migrating JEM software to evolving host platforms
(Service C2 systems).  Incorporate Urban Dispersion Modeling enhancements, Missile Intercept,
Backtracking to Source, enhanced STRATCOM Support, and Human Effects. Continue to review and
evaluate existing JEM internal architecture for improved performance and potential operational cost
savings.

9) JEM Developmental Test and Evaluation
FY 2009 Accomplishments:
Continued to perform Governmental DT on JEM Increment 1 software.  Verified that the JEM
transitioned S&T code and model correctly and conducted test in support of follow-on accreditation
and operational test.  Completed interoperability, network and system security certifications of multiple
service C4I/host systems and three computer operating systems (Windows XP, Vista and UNIX).

FY 2010 Plans:
Continue to perform Governmental DT on JEM Increment 1 updates.  Verify that the JEM transitioned
S&T code and model correctly and conduct tests in support of follow-on accreditation and operational
tests.  Conduct interoperability, network and system security certifications of multiple service C4I/host
systems and three computer operating systems (Windows XP, Vista and UNIX).  Conduct verification
and validation to ensure updates to evolving baseline don't affect JEM accreditation.

1.091 2.073 0.439 0.000 0.439
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Continue to perform Governmental DT on JEM Increment 1 updates and evolving baselines in
support of future User and Operational Assessments in preparation for milestone events.  Verify
that the JEM transitioned S&T code and model correctly and conduct test in support of follow-on
accreditation and operational test.  Conduct interoperability, network and system security certifications
of multiple service C4I/host systems and three computer operating systems (Windows XP, Vista and
UNIX).  Conduct verification and validation to ensure updates to evolving baseline don't affect JEM
accreditation.

10) JOEF
JOEF Program Management

FY 2009 Accomplishments:
Provided Program Management Support, including Systems Engineering, Warfighter, Test and
Evaluation, and Integrated Logistics Support Integrated Project Teams (Increment 1).

2.690 0.000 0.000 0.000 0.000

11) JOEF
JOEF Software Development

FY 2009 Accomplishments:
Developed software for deliberate and crisis planning for Seaports of Debarkation (SPOD), Aerial
Ports of Debarkation (APOD) and automated Tactics, Techniques and Procedures (TTP), including
Common Operating Environment (COE), Command and Control Personal Computer (C2PC)
interfaces and MCS/GCCS-J (Increment 1).  Developed mobile force capability to meet Service
requirements (Increment 1).

3.700 0.000 0.000 0.000 0.000

12) JOEF 0.570 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

JOEF Test and Evaluation

FY 2009 Accomplishments:
Developed and tested interoperability of JOEF software with required systems (Increment 1).  Planned
and conducted Developmental and Operational Testing (DT/OT).

13) JOEF
JOEF Integrated Logistics Support

FY 2009 Accomplishments:
Planned and provided Integrated Logistics Support, including training, to the JOEF system (Increment
1).

0.320 0.000 0.000 0.000 0.000

14) JOEF
JOEF Validation and verification (Increment 1)

FY 2009 Accomplishments:
Planned and conducted software validation and verification (Increment 1).

0.300 0.000 0.000 0.000 0.000

15) JOEF
JOEF Integration with JEM and JWARN

FY 2009 Accomplishments:
Continued the integration with JEM, JWARN and database management systems (Increment 1).

0.300 0.000 0.000 0.000 0.000

16) JWARN Increment 1
JWARN Program Development

5.660 2.249 7.261 0.000 7.261
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Performed software upgrades on JWARN baseline.  Provided JWARN updates in parallel with evolving
C4I host system upgrades.  Continued development of additional capabilities and upgrades within
JWARN.  Supported requests for special configurations and training of JWARN prototype for US
Forces Korea (USFK).  Maintained interoperability with Global Command and Control System (GCCS)
Joint/Army/Air Force/Maritime (J/A/AF/M) and Maneuver Control System (MCS).

FY 2010 Plans:
Perform software upgrades on JWARN baseline.  Provide JWARN updates in parallel with evolving
C4I host system upgrades.  Continue development of additional capabilities and upgrades within
JWARN.  Support requests for special configurations and training of JWARN prototype for USFK.
Maintain interoperability with GCCS J/A/AF/M and MCS.  Complete Increment 1 development and
initiate Increment 2 planning and development in preparation for Milestone "B" decision through the
MDD process as delineated in DOD 5000.02.

FY 2011 Base Plans:
Perform software upgrades on JWARN baseline.  Provide JWARN updates in parallel with evolving
C4I host system upgrades.  Continue development of additional capabilities and upgrades within
JWARN.  Support requests for special configurations and training of JWARN prototype for USFK.
Maintain interoperability with GCCS J/A/AF/M and MCS.  Initiate JWARN Increment 2 Technology
Development Baseline and initiate Engineering and Manufacturing Development activities.  Conduct
full system integration, ensure operational supportability; reduce logistics footprint; implement human
systems integration; ensure affordability; protect critical program information; and demonstrate system
integration, interoperability, safety, and utility.

17) JWARN Increment 1
JWARN Program Management

2.073 1.900 2.494 0.000 2.494
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Continued JWARN program financial management, scheduling, planning and reporting.

FY 2010 Plans:
Continue JWARN program financial management, scheduling, planning and reporting.

FY 2011 Base Plans:
Continue JWARN program financial management, scheduling, planning and reporting.

18) JWARN Increment 1
JWARN Operational demonstrations and tests.

FY 2009 Accomplishments:
Conducted operational demonstrations and tests in support of Milestone "C" decision.  Generated
Multi-Service Operational Test and Evaluation (MOT&E) test results and reports.

FY 2010 Plans:
Plan for, conduct and support operational demonstrations and tests in support of Follow-on Test and
Evaluation (FOT&E).  Generate test results and reports.

FY 2011 Base Plans:
Prepare for and conduct operational demonstrations and tests.

1.634 0.050 0.050 0.000 0.050

19) JWARN
Functional Qualification Tests (FQT)

4.405 0.413 0.000 0.000 0.000



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #116

Chemical and Biological Defense Program Page 113 of 189

Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Conducted Increment 1 FQT to include a High Altitude Electro-Magnetic Pulse (HAEMP), MILSTD
810F environmental, and decontamination testing.  Generated FQT results and reports.

FY 2010 Plans:
Prepare for Increment 2 FQT.

20) JWARN Increment 1
JWARN Total Package Fielding

FY 2009 Accomplishments:
Developed and tested software to support JWARN Total Package Fielding.

FY 2010 Plans:
Continue development and test of software to support JWARN Total Package Fielding.

FY 2011 Base Plans:
Continue development and test of software to support JWARN Total Package Fielding.

0.853 0.550 0.700 0.000 0.700

21) JWARN Increment 1
JWARN Hardware Development

FY 2009 Accomplishments:
Developed the wireless JWARN Component Interface Device (JCID) as required by the Services'
Urgent Needs Statement (UNS).  Produced 70 Engineering Development Models of the JCID.

2.553 0.000 0.000 0.000 0.000

22) SSA Policies, Standards and Guidelines 0.422 0.233 0.094 0.000 0.094



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #116

Chemical and Biological Defense Program Page 114 of 189
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Provided Policies, Standards & Guidelines for IT Systems Development (FISMA compliance and J6
Interoperability Certification).

FY 2010 Plans:
Continue to provide Policies, Standards & Guidelines for IT Systems Development (FISMA compliance
and J6 Interoperability Certification).

FY 2011 Base Plans:
Continue to provide Policies, Standards & Guidelines for IT Systems Development (FISMA compliance
and J6 Interoperability Certification).

23) SSA Integrated Architecture
FY 2009 Accomplishments:
Continued to maintain a program Integrated Architecture for JPEO-CBD (Warfighter Enterprise
Architecture).

FY 2010 Plans:
Continue to maintain a program Integrated Architecture for JPEO-CBD (Warfighter Enterprise
Architecture).

FY 2011 Base Plans:
Continue to maintain a program Integrated Architecture for JPEO-CBD (Warfighter Enterprise
Architecture).

0.695 0.422 0.170 0.000 0.170

24) SSA Enterprise Support and Services 0.480 0.307 0.134 0.000 0.134
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)
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DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Provided support processes and services for Architectures, Data, Information Assurance, Help Desk,
Modeling and Simulation, Science and Technology, and Standards and Policy.

FY 2010 Plans:
Continue to provide support processes and services for Architectures, Data, Information Assurance,
Help Desk, Modeling and Simulation, Science and Technology, and Standards and Policy.

FY 2011 Base Plans:
Continue to provide support processes and services for Architectures, Data, Information Assurance,
Help Desk, Modeling and Simulation, Science and Technology, and Standards and Policy.

25) SSA Chemical, Biological, Radiological, Nuclear (CBRN) Data Model
FY 2009 Accomplishments:
Provided CBRN Data Model development for CBRN Community of Interest.

FY 2010 Plans:
Continue to provide CBRN Data Model development for CBRN Community of Interest.

FY 2011 Base Plans:
Continue to provide CBRN Data Model development for CBRN Community of Interest.

0.493 0.307 0.134 0.000 0.134

26) SSA Enterprise Information Technology Support Plan
FY 2009 Accomplishments:
Maintained Enterprise IT Support Plan.

0.364 0.000 0.000 0.000 0.000

27) SSA Information Assurance 0.592 0.408 0.157 0.000 0.157
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Provided Information Assurance certification and acceptance services for developing JPEO-CBD
programs.

FY 2010 Plans:
Continue to provide Information Assurance certification and acceptance services for developing JPEO-
CBD programs.

FY 2011 Base Plans:
Continue to provide Information Assurance certification and acceptance services for developing JPEO-
CBD programs.

28) SSA Policy and Standards Repository
FY 2009 Accomplishments:
Continued to maintain a repository for applicable Enterprise policies, standards, and guidelines.

FY 2010 Plans:
Continue to maintain a repository for applicable Enterprise policies, standards, and guidelines.

FY 2011 Base Plans:
Continue to maintain a repository for applicable Enterprise policies, standards, and guidelines.

0.532 0.340 0.140 0.000 0.140

29) SSA Technology Transition Support
FY 2009 Accomplishments:
Provided Technology Transition support services (common components and services).

FY 2010 Plans:
Continue to provide Technology Transition support services (common components and services).

0.301 0.172 0.070 0.000 0.070
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Continue to provide Technology Transition support services (common components and services).

30) SSA
FY 2009 Accomplishments:
Established and maintained Enterprise VV&A guidelines and processes, including M&S strategic
support and accreditation support.

FY 2010 Plans:
Continue maintenance of Enterprise VV&A guidelines and processes, including M&S strategic support
and accreditation support.

FY 2011 Base Plans:
Continue maintenance of Enterprise VV&A guidelines and processes, including M&S strategic support
and accreditation support.

0.457 0.303 0.122 0.000 0.122

31) SSA Net-Centric Assessment
Provided Net-Centric Assessment for programs.

FY 2009 Accomplishments:
Provided Net-Centric Assessment for programs.

FY 2010 Plans:
Continue to provide Net-Centric Assessment for programs.

FY 2011 Base Plans:
Continue to provide Net-Centric Assessment for programs.

0.623 0.399 0.161 0.000 0.161
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APPROPRIATION/BUDGET ACTIVITY
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PROJECT
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
32) SSA CBRN Interface Standards

FY 2009 Accomplishments:
Developed and maintained Common CBRN Interface standards, including a Common CBRN Sensor
Interface (CCSI).

FY 2010 Plans:
Continue to maintain Common CBRN Interface standards, including a CCSI.

FY 2011 Base Plans:
Continue to maintain Common CBRN Interface standards, including a CCSI.  Develop new interfaces
as required.

0.624 0.402 0.162 0.000 0.162

33) SBIR
FY 2010 Plans:
Small Business Innovative Research.

0.000 0.352 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 45.694 27.301 13.844 0.000 13.844

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• G47101: JOINT WARNING
& REPORTING NETWORK
(JWARN)

4.375 6.551 6.903 6.903 8.078 5.590 8.183 8.423 Continuing Continuing

• JC0208: JOINT EFFECTS
MODEL (JEM)

5.546 3.482 3.482 3.482 0.000 0.000 3.369 3.568 Continuing Continuing

0.000 0.000 0.000 0.000 0.000 2.482 2.480 3.716 Continuing Continuing
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• JC0209: JOINT OPERATIONAL
EFFECTS FEDERATION (JOEF)

D. Acquisition Strategy
JEM

The Joint Effects Model (JEM) is following an evolutionary acquisition approach that will allow rapid fielding of existing technologies while further research and
development (R&D) continues in order to mature the technologies required for subsequent versions of JEM.  It is now being fielded in increments of capabilities.
Each increment will retain the functionality of the preceding increment.  The JEM development effort will be aligned with the evolving JPEO-CBD architectures and
technologies, as well as with Service C2 systems.  JEM is expected to develop three distinct increments of software.  JEM will define and publish its web-services
interface; the JEM interface will be the same on all systems, utilizing data definitions from the approved CBRN data model as appropriate.  A cost plus award fee
contract was awarded for the follow-on JEM contract for integration and development.

JOEF

Joint Operational Effects Federation (JOEF) is a planning tool to support deliberate and crisis planning.  JOEF will be a near real-time course of action analysis
tool developed in three increments.  It will use a detailed CBRN hazard prediction model.  Each block supports Aerial Ports of Debarkation (APODs), Sea Ports
of Debarkation (SPODs), mobile forces, medical and automated Tactics, Techniques and Procedures (TTPs) in various levels of fidelity.  Increment 1 will support
deliberate planning for operational and strategic users in a Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR)
common operating environment (COE)/Networked environment, Command and Control Personal Computers (C2PC), and crisis planning for the operational users in
a COE/Networked environment.  Increment 2 will support deliberate and crisis planning for the tactical users in COE/Networked, and Non-Networked environments;
deliberate planning for operational and strategic users in a Non-Networked environment; and crisis planning for the operational users in a COE Networked and Non-
Networked environments.  Increment 2 also supports planning for consequence management and development of consequence management for military capabilities.
Increment 3 will extend consequence management capabilities to include hot/allied nation military operations and civilian facilities.

JWARN

JWARN is being developed in two increments.  JWARN Increment 1, will integrate JWARN capabilities into specified (Common Operating Environment (COE)-based)
operational-level Service Command and Control (C2) systems at the Global Command and Control System (GCCS) stakeholder level, extend the integration effort
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into the Service tactical (non COE-based) C2 systems, provide connectivity to legacy and newly developed sensors, and complete the development of JWARN in
accordance with the threshold requirements contained in the Joint Requirements Oversight Council (JROC) approved Joint Operational Requirement Document
(JORD) approved 5 July 2005, by JROC Memorandum 144-5 as refined by the JWARN Increment 1 Capabilities Production Document (CPD) approved 13 December
2007 by JROM 829-07.  JWARN Increment 2 will extend these baseline capabilities to other C2 systems and new sensors as they are fielded; and further, will ensure
CBRN warning and reporting capabilities remain synchronized with the changing demands of the Warfighter while keeping pace with evolving C2 systems.

SSA

The JPEO-CBD Software Support Activity (SSA) is a JPEO-CBD user support organization spanning and supporting all Joint Project Managers (JPMs) and JPEO-
CBD Directorates.  The SSA provides enterprise-wide services and coordination across all JPEO-CBD Programs of Record (PORs) that contain data or software, or are
capable of linking to the Global Information Grid (GIG).  The SSA facilitates interoperability, integration, and supportability of existing and developing IT and National
Security Systems (NSS) across the JPEO and all JPMs.

Phase 1a identifies JPEO-CBD JPMs and programs that deal with data or software, and have an IT component.  This will be followed by coordination with the JPMs
and programs to facilitate the concepts of interoperability, integration and supportability of enterprise-wide services.  Next follows work with user communities to
develop and demonstrate enterprise-wide common architectures, products and services.  [BA5 - System Development and Demonstration].

Phase 1b established management and control measures for tracking and reporting progress of the various elements described in Phases 1 and 2.  This includes
establishing, tracking, and performing configuration management of inventories and databases of IT systems and their states of interoperability and information
assurance compliance.  [BA6 - RDT&E Management Support].

Phase 2 will support the application of the enterprise-wide architectures, products and services into the programs, with verification of compliance with the defined
products and services.  [BA7 - Operational Systems Development].

E. Performance Metrics
N/A
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** JEM - SW SB - JEM
Hazard Prediction
Model Development and
Integration

C/CPAF
Northrop
Grumman
San Diego, CA

26.438 8.643 Jan 2010 0.000 0.000 0.000 0.000 35.081 0.000

** JWARN - SW S
- JWARN System
Development and
Demonstration

C/CPAF
Northrop
Grumman
Winterpark, FL

12.238 2.000 Jan 2010 4.871 Jan 2011 0.000 4.871 0.000 19.109 0.000

** SSA - Product
Development MIPR

SPAWAR
Systems Center
San Diego, CA

4.641 1.020 Oct 2009 0.468 Oct 2010 0.000 0.468 0.000 6.129 0.000

Subtotal 43.317 11.663 5.339 0.000 5.339 0.000 60.319 0.000

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** JEM - ES S - IPT -
System Engineering,
Logistics and Program
Support

MIPR Various 15.203 1.998 Jan 2010 0.432 Jan 2011 0.000 0.432 0.000 17.633 0.000

** SSA - Support Costs MIPR 4.821 1.444 Oct 2009 0.682 Oct 2010 0.000 0.682 0.000 6.947 0.000
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SPAWAR
Systems Center
San Diego, CA

Subtotal 20.024 3.442 1.114 0.000 1.114 0.000 24.580 0.000

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** JEM - DTE SB -
Hazard Prediction Model
Development Test

MIPR Various 6.035 2.073 Jan 2010 0.346 Jan 2011 0.000 0.346 0.000 8.454 0.000

OTE S - Hazard
Prediction Model
Developmental Test

MIPR Various 5.555 2.219 Jan 2010 0.984 Jan 2011 0.000 0.984 0.000 8.758 0.000

OTHT SB - Hazard
Prediction Model - IV&V MIPR Various 3.282 1.616 Jan 2010 0.000 0.000 0.000 0.000 4.898 0.000

** JWARN - OTHT SB -
JWARN MIPR Various 31.247 0.161 Jan 2010 0.306 Jan 2011 0.000 0.306 0.000 31.714 0.000

** SSA - Test and
Evaluation MIPR SPAWAR

Systems Center 3.460 0.485 Oct 2009 0.148 Oct 2010 0.000 0.148 0.000 4.093 0.000
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Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

San Diego, CA

Subtotal 49.579 6.554 1.784 0.000 1.784 0.000 57.917 0.000

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** JEM - PM/MS S
- Program Office
- Planning and
Programming

MIPR

SPAWAR
Systems
Command
San Diego, CA

6.613 1.945 Oct 2009 0.233 Oct 2010 0.000 0.233 0.000 8.791 0.000

** JWARN - PM/MS S
- JWARN Management
Support

MIPR Various 21.666 3.001 Jan 2010 5.328 Jan 2011 0.000 5.328 0.000 29.995 0.000

** SSA - Management
Services MIPR

SPAWAR
Systems Center
San Diego, CA

3.018 0.344 Oct 2009 0.046 Oct 2010 0.000 0.046 0.000 3.408 0.000

** ZSBIR - SBIR/STTR -
Aggregated from ZSBIR-
SBIR/STTR

MIPR HQ
AMC, Alexandria 0.000 0.352 0.000 0.000 0.000 0.000 0.352 0.000

Subtotal 31.297 5.642 5.607 0.000 5.607 0.000 42.546 0.000
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Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 144.217 27.301 13.844 0.000 13.844 0.000 185.362 0.000

Remarks
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FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

** JEM - Increment 1 - Pre-planned Product
Improvement (P3I) █ █ █ █ █ █ █ █ █ █ █

Increment 1 - Production and Deployment █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
Increment 1 - Developmental Maintenance █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
Increment 1 - Follow-on Test and Evaluation █ █ █
Increment 2 - Material Development Decision
(MDD) █

Increment 2 - Technology Development █ █ █ █ █ █ █ █ █ █
Increment 2 - Analysis of Alternatives █ █ █ █ █
Increment 2 - DT (Cont) █ █ █ █ █ █ █ █ █ █ █ █
Increment 2 - DT (Gov't) █ █ █ █ █ █ █ █ █ █ █ █ █
Increment 2 - Engineering and Manufacturing
Development █ █ █ █ █ █

Increment 2 - Milestone B (MS B) █
Increment 2 - Milestone C (MS C) █
Increment 2 - Multi-Service Operational Test
and Evaluation (MOT&E)/LOG Demo █

Increment 2 - Standalone Full Rate Production
(FRP) █

** JOEF - Increment 1 - Tech Reviews █ █
Increment 1 - DT █
Increment 1 - Operational Assessment █
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FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Increment 1 - Multi-Service Operational Test &
Evaluation (MOTE) █

Increment 1 - Milestone C (Limited
Deployment) █

Increment 1 - Initial Operational Capability
(IOC) █

Increment 1 - Full Operational Capability
(FOC) █

** JWARN - JWARN Inc 1 - First Article Test █
JWARN Inc 1 - Multi-Service Operational Test
& Evaluation (Software) █ █

JWARN Inc 1 - Initial Operational Capability
(Software) █ █ █

JWARN Inc 1 - Full Rate Production Milestone
Decision █

JWARN Inc 1 - Full Rate Production █ █ █ █ █ █ █ █ █ █ █
JWARN Inc 1 - Full Operational Capability █
JWARN Inc 1 - Initial Operational Test and
Evaluation (Hardware) █

JWARN Inc 1 - Initial Operational Capability
(Hardware) █ █ █ █

** SSA - Provide Data Model Implementation
Guidance █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #116

Chemical and Biological Defense Program Page 127 of 189

Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Provide Enterprise Architecture Products and
Services █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Provide Information Assurance Site
Compliance Testing █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Provide Integration and Test, M&S, VV&A
Certification and Accreditation █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Demonstrate Technology Transition
Capabilities █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Provide CM Services for Common User
Products and Services █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Provide Net-Centric Assessment and assist
programs with implementation of policy █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Develop and provide CBRN Data Model
implementation guidance, including reference
implementations

█ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Architecture advisory services to support
Warfighter Enterprise and Program Integrated
Architectures

█ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Demonstrate, Verify, Test Technology
Transition capabilities especially for Common
Components and Services

█ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Provide Information Assurance Certification/
Acceptance products/services, including
compliance testing

█ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Provide Modeling, Simulation, VV&A,
Integration/Test support and interoperability
demonstrations.

█ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Provide FISMA and J6 Interoperability
certification support █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Provide CBRN Interface Standards, including
reference implementations, e.g. Common
CBRN Sensor Interface

█ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Sustain CBRN Data Model █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
Sustain CCSI, including investigation, as an
industry standard █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

Schedule Details

Start End
Event Quarter Year Quarter Year

** JEM - Increment 1 - Pre-planned Product Improvement (P3I) 3 2008 3 2011
Increment 1 - Production and Deployment 4 2007 4 2012
Increment 1 - Developmental Maintenance 3 2008 4 2012
Increment 1 - Follow-on Test and Evaluation 4 2009 2 2010
Increment 2 - Material Development Decision (MDD) 1 2010 1 2010
Increment 2 - Technology Development 3 2008 2 2011
Increment 2 - Analysis of Alternatives 1 2010 1 2011
Increment 2 - DT (Cont) 3 2010 2 2013
Increment 2 - DT (Gov't) 3 2010 3 2013
Increment 2 - Engineering and Manufacturing Development 1 2011 2 2012
Increment 2 - Milestone B (MS B) 2 2012 2 2012
Increment 2 - Milestone C (MS C) 2 2013 2 2013
Increment 2 - Multi-Service Operational Test and Evaluation (MOT&E)/LOG Demo 4 2013 4 2013
Increment 2 - Standalone Full Rate Production (FRP) 2 2014 2 2014
** JOEF - Increment 1 - Tech Reviews 2 2006 2 2009
Increment 1 - DT 3 2010 3 2010
Increment 1 - Operational Assessment 3 2013 3 2013
Increment 1 - Multi-Service Operational Test & Evaluation (MOTE) 2 2014 2 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

Start End
Event Quarter Year Quarter Year

Increment 1 - Milestone C (Limited Deployment) 2 2014 2 2014
Increment 1 - Initial Operational Capability (IOC) 1 2015 1 2015
Increment 1 - Full Operational Capability (FOC) 4 2015 4 2015
** JWARN - JWARN Inc 1 - First Article Test 4 2008 1 2009
JWARN Inc 1 - Multi-Service Operational Test & Evaluation (Software) 4 2008 2 2009
JWARN Inc 1 - Initial Operational Capability (Software) 1 2010 3 2010
JWARN Inc 1 - Full Rate Production Milestone Decision 2 2010 2 2010
JWARN Inc 1 - Full Rate Production 4 2010 2 2013
JWARN Inc 1 - Full Operational Capability 2 2011 2 2011
JWARN Inc 1 - Initial Operational Test and Evaluation (Hardware) 4 2010 4 2010
JWARN Inc 1 - Initial Operational Capability (Hardware) 1 2011 4 2011
** SSA - Provide Data Model Implementation Guidance 1 2008 4 2015
Provide Enterprise Architecture Products and Services 3 2007 4 2015
Provide Information Assurance Site Compliance Testing 3 2006 4 2015
Provide Integration and Test, M&S, VV&A Certification and Accreditation 2 2007 4 2015
Demonstrate Technology Transition Capabilities 1 2008 4 2015
Provide CM Services for Common User Products and Services 1 2008 4 2015
Provide Net-Centric Assessment and assist programs with implementation of policy 4 2007 4 2015
Develop and provide CBRN Data Model implementation guidance, including reference
implementations 1 2008 4 2015

1 2008 4 2015
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
IS5: INFORMATION SYSTEMS (SDD)

Start End
Event Quarter Year Quarter Year

Architecture advisory services to support Warfighter Enterprise and Program Integrated
Architectures
Demonstrate, Verify, Test Technology Transition capabilities especially for Common
Components and Services 1 2008 4 2015

Provide Information Assurance Certification/Acceptance products/services, including
compliance testing 1 2008 4 2015

Provide Modeling, Simulation, VV&A, Integration/Test support and interoperability
demonstrations. 1 2008 4 2015

Provide FISMA and J6 Interoperability certification support 1 2008 4 2015
Provide CBRN Interface Standards, including reference implementations, e.g. Common
CBRN Sensor Interface 1 2008 4 2015

Sustain CBRN Data Model 1 2008 4 2015
Sustain CCSI, including investigation, as an industry standard 1 2008 4 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

MB5: MEDICAL BIOLOGICAL
DEFENSE (SDD)

87.676 57.558 141.680 0.000 141.680 161.732 159.144 141.481 111.671 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This project (MB5) contains Engineering and Manufacturing Development (EMD) on efforts (post Milestone B), which provide a rapid response capability from
identification of pathogens to the delivery of medical countermeasures.  Specifically, this project includes: the Critical Reagents Program (CRP), the Joint Vaccine
Acquisition Program (JVAP) which includes vaccines for Recombinant Botulinum A/B and Plague, and The Transformational Medical Technology Initiative (TMTI)
program.

The Critical Reagents Program's (CRP) strategy establishes a core research and development capability to develop biological threat agent, genomic reference
materials (antigens, nucleic acids, and antibodies) and detection and diagnostic assays for biothreat agent detection that shall be horizontally inserted across multiple
detection and diagnostic platforms.  In addition, this strategy will implement a formal, validated advanced development process to transition new assays into production
and integration with the appropriate detection/diagnostic platform.

The Transformational Medical Technologies Initiative (TMTI) was launched to respond to the threat of emerging or intentionally bioengineered biological threats.
TMTI's mission is to protect the Warfighter from genetically engineered biological threats by providing a rapid response capability from identification of pathogens to
the delivery of medical countermeasures.  This mission is accomplished by developing broad spectrum (multi-agent) therapeutics against biological warfare (BW)
agents (e.g, one drug that treats multiple agents).  The development of broad spectrum therapeutics involves developing a capability to treat exposure to hemorrhagic
fever viruses (HFVs) (e.g. Ebola virus) and intracellular bacterial pathogens (ICBs) (e.g. Tularemia).  Efforts are further classified as host-directed therapeutics (e.g,
drugs that target common pathways within a human to prevent or treat a variety of diseases) or pathogen-directed therapeutics (e.g., drugs that attack a common
pathway found in multiple threat agents).  Attrition is high throughout the drug development process.  Less than 10% of all preclinical compounds become a licensed
drug.  Causes for attrition include scientific failures, Food and Drug Administration (FDA) rejection at major milestone reviews, and loss through down-selection at DoD
Milestone Decision points.  The development of medical countermeasures is an arduous process that requires extensive interaction with the FDA, from pre-clinical
research to safety tests in human subjects (Phase I clinical studies), efficacy tests in humans/animals (Phase II clinical studies or pivotal animal efficacy studies), and
expanded safety or efficacy studies (Phase III clinical studies), which culminate with a request to the FDA to license, market, and produce a drug.  This interaction
between the Department of Defense (DoD) and the FDA results in a coordinated, unified, and safe effort.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

The Joint Vaccine Acquisition Program (JVAP) under Chemical Biological Medical Systems (CBMS) funds the EMD phase of vaccines that are directed against
validated biological warfare (BW) weapons to include bacteria, viruses, and toxins of biological origin.  Effective medical countermeasures to negate the threat of these
BW agents are urgently needed.  Vaccines have been identified as the most efficient countermeasure against the validated threat of BW weapons.  Efforts for medical
biological defense product development involve production scale-up studies and validation, non-clinical studies, consistency manufacturing, and expanded clinical
human safety studies.  The results of these efforts, and those conducted during the EMD phase, will be used to submit a Biologic License Application (BLA) to the
Food and Drug Administration (FDA) for product licensure.  To evaluate vaccine effectiveness, pivotal animal studies will be conducted concurrently with the Phase 3
clinical trial to satisfy the requirements of the FDA's "Animal Rule".  Upon FDA licensure, the product will transition to full-scale licensed production.  Products under
development in this budget item include Recombinant Botulinum A/B and Plague vaccines.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) CRP

FY 2009 Accomplishments:
Developed biological threat agent reference materials (new strains of Yersinia and Burkholderia).

FY 2010 Plans:
Continue development/expansion of biological select agents reference materials to known and
emerging threats.

FY 2011 Base Plans:
Continue development/expansion of biological select agents reference materials to known and
emerging threats.

2.217 1.158 1.278 0.000 1.278

2) CRP
FY 2009 Accomplishments:
Integrated new assays into CRP Catalog (PCR FastBlock assays, Positive Plasmid Controls and ECL
System Reagents).

1.127 0.679 0.733 0.000 0.733
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Continue development of immunoassays and nucleic acid based genomic assays to support fielded
and developmental systems.

FY 2011 Base Plans:
Continue development of immunoassays and nucleic acid based genomic assays to support fielded
and developmental systems.

3) CRP
FY 2009 Accomplishments:
Completed implementation of formal Quality Assurance/Quality Control(QA/QC) program to
encompass systems engineering, validation, Development Testing (DT), and Operational Testing (OT)
for the transition of fielding of biological detection assays.

FY 2010 Plans:
Continue QA/QC testing to encompass the transition and fielding of biological detection assays.

FY 2011 Base Plans:
Continue QA/QC testing to encompass the transition and fielding of biological detection assays.

3.568 2.206 2.358 0.000 2.358

4) CRP
FY 2009 Accomplishments:
Continued development of guidelines to achieve International Organization for Standardization (ISO)
for select biological threat agent reference materials.

FY 2010 Plans:
Finalize implementation plan to achieve ISO certification.

0.523 0.312 0.337 0.000 0.337
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Achieve and maintain ISO certification.

5) TMTI
Broad Spectrum Medical Countermeasures: Activities during this phase will include Phase 2 clinical
trials, which will test the efficacy of therapeutics.  Because the therapeutics sought are for biological
warfare (BW) indications, efficacy testing on humans cannot be performed and will be tested in animals
only.  Because of the lack of human efficacy data, trials in animals are considered to be "Pivotal Animal
Efficacy Studies" and are most commonly performed on at least two species of animals, to include non-
human primates.  Activities will also include expanded human and animal safety and/or animal efficacy
studies as directed by the Food and Drug Administration (FDA) to support a New Drug Application
(NDA) submission.

FY 2011 Base Plans:
Initiate pivotal animal efficacy studies and any expanded safety or efficacy studies as directed by
the FDA for up to three candidate drugs following review and approval of new drug candidates at
Milestone B.  Critical activities will include dose/schedule and administration, assay validation, and
efficacy studies in animals to demonstrate a favorable impact on clinical endpoints.  Final formulation
and dose will be determined by these studies.  Pending discussions with the FDA, additional data may
be required beyond that collected in initial Phase I clinical studies and pivotal animal efficacy studies to
satisfy safety and/or efficacy requirements for NDA submission and licensure.

0.000 0.000 48.419 0.000 48.419

6) TMTI
Platform Technologies: Exercises will commence on the platform technologies as an integrated system,
and the bioinformatics system, developed with Science and Technology (S&T) funding, to evaluate and
determine their capacity to support TMTI's capability goals.  Platform technologies will continue to be
integrated.  Platforms will be exercised and evaluated as a system.

0.000 0.000 17.229 0.000 17.229



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #116

Chemical and Biological Defense Program Page 136 of 189

Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Plan and execute up to two exercises and evaluations.  Data will be collected into lessons learned
and analyzed with the goal of improving the integration of the platforms.  Analysis will be performed
to develop a timeline for the response capability.  Continue to evaluate the bioinformatics system
for overall architecture, connectivity, processing capability, and user friendliness.  Analyze
lessons learned from each exercise and incorporate them into future exercises in order to improve
countermeasure efficacy and shorten the time required to produce an approved countermeasure for an
unknown or genetically modified pathogen.

7) JVAP - Recombinant Botulinum Vaccine
FY 2009 Accomplishments:
Completed execution of Phase 1b clinical trial.

0.874 0.000 0.000 0.000 0.000

8) JVAP - Recombinant Botulinum Vaccine
FY 2009 Accomplishments:
Continued manufacturing process validation and validation of formulation, filled and finished process
for serotypes A and B.

FY 2010 Plans:
Continue manufacturing process validation and validation of formulation, fill and finish process for
serotypes A and B.

FY 2011 Base Plans:
Continue manufacturing process validation and validation of formulation, fill and finish process for
serotypes A and B.

18.059 22.874 28.668 0.000 28.668

9) JVAP - Recombinant Botulinum Vaccine 1.053 2.788 5.323 0.000 5.323
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Continued non-clinical testing.  Continued requirement for safeguarding biological select agents and
toxins mandated by DoD Directive 5210.88.

FY 2010 Plans:
Continue non-clinical testing.  Continue requirement for safeguarding biological select agents and
toxins mandated by DoD Directive 5210.88.

FY 2011 Base Plans:
Continue non-clinical testing.  Continue requirement for safeguarding biological select agents and
toxins mandated by DoD Directive 5210.88.

10) JVAP - Recombinant Botulinum Vaccine
FY 2009 Accomplishments:
Continued Phase 2 clinical trial.

FY 2010 Plans:
Continue Phase 2 clinical trial.

FY 2011 Base Plans:
Continue Phase 2 clinical trial.

9.378 4.979 2.139 0.000 2.139

11) JVAP - Plague Vaccine
FY 2009 Accomplishments:
Continued large scale manufacturing process development.

FY 2010 Plans:
Continue and complete large scale manufacturing process development.

12.956 1.453 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
12) JVAP - Plague Vaccine

FY 2009 Accomplishments:
Continued non-clinical studies, to include additional FDA required passive transfer studies.  Continued
requirement for safeguarding biological select agents and toxins mandated by DoD Directive 5210.88.

FY 2010 Plans:
Continue non-clinical studies, to include additional FDA required passive transfer studies.  Continue
requirement for safeguarding biological select agents and toxins mandated by DoD Directive 5210.88.

FY 2011 Base Plans:
Continue non-clinical studies, to include additional FDA required passive transfer studies.  Continue
requirement for safeguarding biological select agents and toxins mandated by DoD Directive 5210.88.

11.492 9.948 9.913 0.000 9.913

13) JVAP - Plague Vaccine
FY 2009 Accomplishments:
Continued Phase 2 clinical trial.

FY 2010 Plans:
Continue Phase 2 clinical trial.

FY 2011 Base Plans:
Continue Phase 2 clinical trial.

5.783 4.056 5.725 0.000 5.725

14) JVAP - Plague Vaccine
FY 2009 Accomplishments:
Continued large scale manufacturing process validation.

16.162 3.471 15.260 0.000 15.260
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Continue large scale manufacturing process validation.

FY 2011 Base Plans:
Continue large scale manufacturing process validation.

15) JVAP - Plague Vaccine
FY 2009 Accomplishments:
Provided strategic/tactical planning, government systems engineering, program/financial management,
costing, technology assessment, contacting, scheduling, acquisition oversight and technical support.

FY 2010 Plans:
Provide strategic/tactical planning, government systems engineering, program/financial management,
costing, technology assessment, contacting, scheduling, acquisition oversight and technical support.

FY 2011 Base Plans:
Provide strategic/tactical planning, government systems engineering, program/financial management,
costing, technology assessment, contacting, scheduling, acquisition oversight and technical support.

4.484 2.888 4.298 0.000 4.298

16) SBIR
FY 2010 Plans:
Small Business Innovative Research.

0.000 0.746 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 87.676 57.558 141.680 0.000 141.680
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• JM0001: JOINT BIO AGENT
IDENT AND DIAG SYSTEM
(JBAIDS)

0.479 0.000 5.571 5.571 0.000 0.000 0.000 0.000 Continuing Continuing

• JX0005: DOD BIOLOGICAL
VACCINE PROCUREMENT

38.109 12.701 12.824 12.824 3.385 3.466 56.416 98.759 Continuing Continuing

• JX0210: CRITICAL REAGENTS
PROGRAM (CRP)

0.000 0.000 0.994 0.994 0.993 0.993 0.992 0.000 Continuing Continuing

• MB4: MEDICAL BIOLOGICAL
DEFENSE (ACD&P)

7.910 102.437 136.975 136.975 130.718 131.347 115.985 113.566 Continuing Continuing

D. Acquisition Strategy
CRP

The Critical Reagents Program's (CRP) strategy establishes a core research and development capability to develop biological threat agent, genomic reference
materials (antigens, nucleic acids, and antibodies) and detection and diagnostic assays for biothreat agent detection that shall be horizontally inserted across multiple
detection and diagnostic platforms.  In addition, this strategy will implement a formal, validated advanced development process to transition new assays into production
and integration with the appropriate detection/diagnostic platform.

TMTI

Transformational Medical Technology Initiative's (TMTI) ultimate goal is the delivery of FDA-licensed, therapeutics to the Warfighter.  This goal can be reached
through any one of the following three acquisition approaches: 1) through the discovery of new drugs; 2) through application of new drug indications (i.e., through a
commercial off-the-shelf (COTS) approach); or, 3) through the re-engineering of previously developed drugs (i.e., through a Modified COTS approach).  This may
involve FDA-approved drugs or previously developed drug compounds that do not have an FDA license.  Each of these approaches will require different entry points
into both the drug development process and the defense acquisition management timeline.  Moreover, each of these approaches will likely experience a different
set of FDA regulatory requirements.  In order to execute the overall acquisition strategy, TMTI has partnered with other elements within the DoD Chemical and
Biological Defense Program, DoD agencies, private industry, and other DoD laboratories for the development of TMTI products.  The contract types used to execute
the program will depend on the circumstances, including maturity of the science, the legalities surrounding Intellectual Property (IP) and patent rights, and even the
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PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

size of the performer.   Cost Plus Fixed Fee and Cost Plus Incentive Fee contracts will be used with traditional or nontraditional defense contractors for most advanced
development contracts.  Finally, developing platform technologies, such as modeling and simulation to predict drug-to-drug interaction effects prior to actual clinical
trials, and the use of genetic sequencing and a bioinformatics backbone, are examples of how TMTI managers intend to augment private industry best practices to
streamline the program management, test and evaluation, and overall TMTI product development.

VAC BOT

A prime systems contractor will function as the "responsible head" and license holder and will perform all ancillary, regulatory, quality assurance, and data management
as required by the FDA.  The current budget supports development through FDA licensure of a recombinant bivalent (A and B) botulinum vaccine.  Other serotypes will
be developed through an evolutionary approach, as funding becomes available.

The management lead for the program shifted to Joint Vaccine Acquisition Program (JVAP) at Milestone A.  The Advanced Component Development and Prototypes
(ACD&P) phase included the manufacture of candidate current Good Manufacturing Practices (cGMP) lots, animal safety testing, and initial clinical trials.  During this
phase, the vaccine was evaluated for safety and immunogenicity in a small human trial (Phase 1).

During the Engineering and Manufacturing Development (EMD) phase, the JVAP prime systems contract (PSC) will stabilize the vaccine formulation, validate the
manufacturing processes and testing protocols, optimize the delivery systems and manufacture consistency lots.  Phase 2 clinical trials are performed during this
phase to provide additional safety data and determine dose and schedule.  The Phase 3 clinical trial also is conducted during this phase to demonstrate safety in an
expanded volunteer population.  To evaluate efficacy, pivotal animal studies will be conducted concurrently with the Phase 3 clinical trial to satisfy FDA requirements
for the "Animal Rule."  The Milestone C, also the Low Rate Initial Production (LRIP) decision, will be conducted after the manufacturing process has been validated
and consistency lots have been produced.  At the Milestone C, approval is granted to produce the Initial Operational Capability (IOC) of vaccine material.  A Biologics
Licensure Application is submitted to the FDA with all clinical, nonclinical, and manufacturing data.  The FDA grants licensure to products that are determined to be safe
and efficacious.

VAC PLG

Chemical Biological Medical Systems (CBMS) was mitigating technical program risk in the Plague Vaccine program by temporarily supporting development of both a
US vaccine candidate and a United Kingdom vaccine candidate.  During the 2008 Resource Allocation Decision, the US Plague Vaccine candidate was selected for
development through licensure under JVAP's Prime Systems Contract.  A Project Arrangement is in place with the United Kingdom and Canada.
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The management lead for the program shifted to JVAP at Milestone A.  The Advanced Component Development and Prototypes (ACD&P) phase included the
manufacture of candidate current Good Manufacturing Practices (cGMP) lots, animal safety testing, and initial clinical trials.  During this phase, the vaccine was
evaluated for safety and immunogenicity in a small human trial (Phase 1).

During the Engineering and Manufacturing Development phase (EMD), the vaccine developer will stabilize the vaccine formulation, validate the manufacturing
processes and testing protocols, optimize the delivery systems, and manufacture consistency lots.  Phase 2 clinical trials are performed during this phase to provide
additional safety data and determine dose and schedule.  The Phase 3 clinical trial is also conducted during this phase to demonstrate safety in an expanded volunteer
population.  To evaluate efficacy, pivotal animal studies will be conducted concurrently with the Phase 3 clinical trial to satisfy the requirements of the FDA's "Animal
Rule."  The Milestone C, also the Low Rate Initial Production (LRIP) decision, will be conducted after the manufacturing process has been validated and consistency
lots have been produced.  At the Milestone C, approval is granted to produce the Initial Operational Capability (IOC) of vaccine material.  A Biologics Licensure
Application is submitted to the FDA with all clinical, nonclinical, and manufacturing data.  The FDA grants licensure to products that are determined to be safe and
efficacious.

E. Performance Metrics
N/A
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** CRP - CRP - Scale-
up of Select Biological
Threat Agent Reference
Materials

MIPR

USAMRIID
Fort Detrick,
MD & Dugway
Proving Ground

8.101 0.511 Jan 2010 0.607 Jan 2011 0.000 0.607 0.000 9.219 0.000

CRP - Development
of Select Biological
Threat Agent Reference
Materials and Assays

MIPR RDECOM
Edgewood, MD 1.538 0.151 Jan 2010 0.159 Jan 2011 0.000 0.159 0.000 1.848 0.000

** TMTI - HW
C - Therapeutic
development

C/CPIF TBD Contract #1 0.000 0.000 8.493 Apr 2011 0.000 8.493 0.000 8.493 0.000

HW C - Therapeutic
development C/CPIF TBD Contract #2 0.000 0.000 8.493 Apr 2011 0.000 8.493 0.000 8.493 0.000

SW S - Technologies C/CPIF TBD
Technologies 0.000 0.000 6.044 Apr 2011 0.000 6.044 0.000 6.044 0.000

** VAC BOT -
Manufacturing,
Validation and
Consistency Lot
Production

C/CPAF
DynPort Vaccine
Company
Frederick, MD

16.175 12.470 Jan 2010 14.554 Jan 2011 0.000 14.554 0.000 43.199 0.000

** VAC PLG -
Manufacturing,
Validation, and
Consistency Lot
Production

C/CPAF
DynPort Vaccine
Company
Frederick, MD

66.552 5.261 Jan 2010 13.743 Jan 2011 0.000 13.743 0.000 85.556 0.000

Subtotal 92.366 18.393 52.093 0.000 52.093 0.000 162.852 0.000



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #116

Chemical and Biological Defense Program Page 144 of 189

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
RDECOM - Research, Development & Engineering Command
USAMRIID - US Army Medical Research Institute of Infectious Disease
NMRC - Naval Medical Research Center
USAMRIID - US Army Medical Research Institute of Infectious Diseases
DPG - Dugway Proving Ground

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** CRP - CRP - Select
Biological Threat Agent
Reference Material
Regulatory /Quality
Assurance (QA) Support

MIPR DTIC
Edgewood, MD 0.556 0.090 Jan 2010 0.095 Jan 2011 0.000 0.095 0.000 0.741 0.000

CRP - Select Biological
Threat Agent Reference
Material Support

MIPR
USAMRIID
Fort Detrick, MD;
RDECOM

2.290 0.294 Jan 2010 0.309 Jan 2011 0.000 0.309 0.000 2.893 0.000

CRP - Select Biological
Threat Agent Reference
Material Regulatory/
Quality Assurance (QA)
Support

MIPR
Dugway Proving
Ground
Dugway, UT

1.171 0.131 Jan 2010 0.138 Jan 2011 0.000 0.138 0.000 1.440 0.000

C/CPIF TBD Contract #1 0.000 0.000 6.066 Apr 2011 0.000 6.066 0.000 6.066 0.000
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** TMTI - ES C -
Regulatory Integration
(Environmental and FDA
Documentation) and
Delivery System

ES C - Regulatory
Integration
(Environmental and FDA
Documentation) and
Delivery System

C/CPIF TBD Contract #2 0.000 0.000 6.071 Apr 2011 0.000 6.071 0.000 6.071 0.000

TD/D C - Technologies C/CPIF TBD
Technologies 0.000 0.000 4.317 Apr 2011 0.000 4.317 0.000 4.317 0.000

** VAC BOT -
Regulatory Integration
(Environmental and FDA
Documentation) and
Delivery System

C/CPAF
DynPort Vaccine
Company
Frederick, MD

2.909 1.559 Jan 2010 1.819 Jan 2011 0.000 1.819 0.000 6.287 0.000

** VAC PLG -
Regulatory Integration
(Environmental and FDA
Documentation) and
Delivery System

C/CPAF
DynPort Vaccine
Company
Frederick, MD

11.631 1.155 Jan 2010 1.418 Jan 2011 0.000 1.418 0.000 14.204 0.000

Subtotal 18.557 3.229 20.233 0.000 20.233 0.000 42.019 0.000

Remarks
DTIC - Defense Technical Information Center
NMRC - Naval Medical Research Center
RDECOM - Research, Development & Engineering Command
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

USAMRIID - US Army Medical Research Institute of Infectious Diseases
DPG - Dugway Proving Ground

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** CRP - CRP -
Conformance Testing
of Select Biological
Threat Agent Reference
Materials and Assays

MIPR
Naval Medical
Research Center
Silver Spring, MD

2.333 0.162 Jan 2010 0.206 Jan 2011 0.000 0.206 0.000 2.701 0.000

CRP - Test & Evaluation
of Select Biological
Threat Agent Reference
Materials and Assays

MIPR USAMRIID
Frederick, MD 3.143 0.222 Jan 2010 0.282 Jan 2011 0.000 0.282 0.000 3.647 0.000

CRP - Validation
Program C/CPFF TBD 5.431 0.597 Apr 2010 0.740 Apr 2011 0.000 0.740 0.000 6.768 0.000

** TMTI - DTE C - Phase
II and III Testing C/CPIF TBD Contract #1 0.000 0.000 9.706 Apr 2011 0.000 9.706 0.000 9.706 0.000

DTE C - Phase II and III
Testing C/CPIF TBD Contract #2 0.000 0.000 9.706 Apr 2011 0.000 9.706 0.000 9.706 0.000

Technologies C/CPIF TBD
Technologies 0.000 0.000 6.752 Apr 2011 0.000 6.752 0.000 6.752 0.000
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Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** VAC BOT - Testing,
Evaluation, and Clinical
Trials

C/CPAF
DynPort Vaccine
Company
Frederick, MD

14.883 10.378 Jan 2010 12.479 Jan 2011 0.000 12.479 0.000 37.740 0.000

** VAC PLG - Testing,
Evaluation, and Clinical
Trials

C/CPAF
DynPort Vaccine
Company
Frederick, MD

55.678 8.181 Jan 2010 11.174 Jan 2011 0.000 11.174 0.000 75.033 0.000

Subtotal 81.468 19.540 51.045 0.000 51.045 0.000 152.053 0.000

Remarks
DTIC - Defense Technical Information Center
NMRC - Naval Medical Research Center
RDECOM - Research, Development & Engineering Command
USAMRIID - US Army Medical Research Institute of Infectious Diseases

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** CRP - Product
Management Support Allot CBMS

Frederick, MD 0.924 0.365 Oct 2009 0.541 Oct 2010 0.000 0.541 0.000 1.830 0.000

Product Management
Support SS/FFP Goldbelt Raven

LLC, Frederick 3.079 1.493 Jan 2010 1.444 Jan 2011 0.000 1.444 0.000 6.016 0.000

Chem Bio Medical
Systems Office Allot CBMS

Frederick, MD 2.285 0.249 Jul 2010 0.180 Jul 2011 0.000 0.180 0.000 2.714 0.000
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R-1 ITEM NOMENCLATURE
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PROJECT
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Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

IT, Facility and Security
Support MIPR RDECOM

Edgewood, MD 0.194 0.090 Jan 2010 0.005 Jan 2011 0.000 0.005 0.000 0.289 0.000

** VAC BOT - PM/
MS S - Joint Vaccine
Acquisition Program
Management

Allot CBMS
Frederick, MD 0.349 1.543 Jul 2010 2.738 Jul 2011 0.000 2.738 0.000 4.630 0.000

PM/MS S - Contractor
Systems Engineering/
Program Management
Support

SS/FFP Goldbelt Raven
LLC, Frederick 2.983 1.805 Apr 2010 1.163 Apr 2011 0.000 1.163 0.000 5.951 0.000

PM/MS S - Award Fee
(Maximum 10.5%) C/CPAF

DynPort Vaccine
Company
Frederick, MD

3.691 2.886 Jan 2010 3.377 Jan 2011 0.000 3.377 0.000 9.954 0.000

** VAC PLG - PM/MS S -
Joint Vaccine Acquisition
Program Management
Office

Allot CBMS
Frederick, MD 4.977 0.960 Jan 2010 1.577 Jan 2011 0.000 1.577 0.000 7.514 0.000

PM/MS S - Program
Management Support Allot JPEO

Falls Church, VA 6.225 2.888 Jul 2010 3.534 Jul 2011 0.000 3.534 0.000 12.647 0.000

PM/MS S - Contractor
Systems Engineering/
Program Management
Support #2

SS/FFP Goldbelt Raven
LLC, Frederick 7.870 0.851 Apr 2010 1.576 Apr 2011 0.000 1.576 0.000 10.297 0.000

PM/MS S - Award Fee
(Maximum 10.5%) #2 C/CPAF

DynPort Vaccine
Company
Frederick, MD

10.860 2.520 Jan 2010 2.174 Jan 2011 0.000 2.174 0.000 15.554 0.000

MIPR HQ 0.000 0.746 0.000 0.000 0.000 0.000 0.746 0.000
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Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** ZSBIR - SBIR/STTR -
Aggregated from ZSBIR-
SBIR/STTR

AMC, Alexandria

Subtotal 43.437 16.396 18.309 0.000 18.309 0.000 78.142 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 235.828 57.558 141.680 0.000 141.680 0.000 435.066 0.000

Remarks
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R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
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FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

** CRP - CRP - Expand Select Biological
Threat Agent Reference Materials █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

CRP - Development of ECL Immunoassays &
PCR Genomic Assays █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

CRP - Development and Implementation of
Quality Initiatives, Validation Program, and
Systems Engineering

█ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

CRP - Implementation of ISO Guidelines into
Select Biological Threat Agent Reference
Materials

█ █ █ █ █ █ █ █ █ █ █ █

** TMTI - Milestone B Decision (Hemorrhagic
Fever Viruses) █

Contract 1-2 Phase II Pivotal Animal Studies █ █ █ █ █ █
** VAC BOT - rBV A/B - Process Validation -
Large Scale █ █ █ █ █ █ █ █ █ █ █ █ █

rBV A/B - Non-Clinical Testing █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
rBV A/B - Phase 1 Clinical Trial (A/B) █
rBV A/B - Phase 2 Clinical Trial (A/B) █ █ █ █ █ █ █ █ █ █ █ █ █ █
rBV A/B - Consistency Lot Production █ █ █ █ █
rBV A/B - Milestone C/LRIP █
rBV A/B - Phase 3 Clinical Trial (A/B) █ █ █ █ █ █ █ █ █ █
** VAC PLG - PLG - Non-Clinical Studies █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
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R-1 ITEM NOMENCLATURE
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DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

PLG - Process Development - Large Scale █ █ █ █ █ █
PLG - Phase 2 Clinical Trial █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
PLG - Process Validation - Large Scale █ █ █ █ █ █ █ █ █ █ █ █ █
PLG - Consistency Lot Production █ █ █
PLG - Milestone C/LRIP █
PLG - Phase 3 Clinical Trial █ █ █ █ █ █ █ █ █
PLG - Biological Licensure Application (BLA)
Submission █
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DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

Schedule Details

Start End
Event Quarter Year Quarter Year

** CRP - CRP - Expand Select Biological Threat Agent Reference Materials 4 2003 2 2013
CRP - Development of ECL Immunoassays & PCR Genomic Assays 1 2003 2 2013
CRP - Development and Implementation of Quality Initiatives, Validation Program, and
Systems Engineering 4 2006 2 2013

CRP - Implementation of ISO Guidelines into Select Biological Threat Agent Reference
Materials 3 2007 4 2011

** TMTI - Milestone B Decision (Hemorrhagic Fever Viruses) 3 2011 3 2011
Contract 1-2 Phase II Pivotal Animal Studies 3 2011 4 2012
** VAC BOT - rBV A/B - Process Validation - Large Scale 1 2002 1 2012
rBV A/B - Non-Clinical Testing 2 2003 2 2013
rBV A/B - Phase 1 Clinical Trial (A/B) 3 2004 1 2009
rBV A/B - Phase 2 Clinical Trial (A/B) 4 2008 2 2012
rBV A/B - Consistency Lot Production 1 2012 1 2013
rBV A/B - Milestone C/LRIP 2 2013 2 2013
rBV A/B - Phase 3 Clinical Trial (A/B) 3 2013 1 2016
** VAC PLG - PLG - Non-Clinical Studies 2 2003 2 2014
PLG - Process Development - Large Scale 4 2004 2 2010
PLG - Phase 2 Clinical Trial 3 2006 1 2013
PLG - Process Validation - Large Scale 4 2007 1 2012
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R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MB5: MEDICAL BIOLOGICAL DEFENSE
(SDD)

Start End
Event Quarter Year Quarter Year

PLG - Consistency Lot Production 1 2012 3 2012
PLG - Milestone C/LRIP 4 2012 4 2012
PLG - Phase 3 Clinical Trial 1 2013 1 2015
PLG - Biological Licensure Application (BLA) Submission 1 2015 1 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

MC5: MEDICAL CHEMICAL
DEFENSE (SDD)

14.203 14.027 51.856 0.000 51.856 47.835 28.771 12.122 8.171 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This project funds the development of medical materiel and other medical equipment items necessary to provide an effective capability for medical defense against
chemical agent threats facing U.S. forces in the field.  This project supports efforts in the Engineering and Manufacturing Development (EMD) phase of the acquisition
strategy for prophylactic and therapeutic drugs, diagnostic equipment, and other life support equipment for protection against and management of chemical warfare
agents.  Project funds research and development of safety studies, manufacturing scale-up, process validation, drug interaction, performance test, and submission of
the Food and Drug Administration (FDA) drug licensure application(s).  This program currently funds: (1) Advanced Anticonvulsant System (AAS), which will be used as
a treatment for seizures from exposure to nerve agents; (2) Bioscavenger Increment 2 (BSCAV Increment 2), which will be used as a prophylaxis against nerve agents;
(3) Inhalational Atropine (IA), which will be used to treat continuing nerve agent-induced effects after the patient has been evacuated to a medical treatment facility;
(4) Improved Nerve Agent Treatment System (INATS), which will be used as a treatment for nerve agent intoxication to include new indications for Pyridostigmine
Bromide (PB) that will be integrated with current therapeutic regimens; and (5) Pharmaceutical Post Approval and Development Support (PPADS) - Soman Nerve
Agent Pyriodstigmine Pretreatment (SNAPP) used as a pretreatment against nerve agent poisoning.  Time Temperature Indicators (TTI), Item Unique Identification
(IUID), and Radio-Frequency Identification (RFID) will be part of the development effort for incorporation on all medical countermeasures being developed by CBMS-
MITS.  A TTI is a human readable tab that will provide the Warfighter immediate knowledge if the product is still useable or not.  IUID and RFID labels placed on the
product will improve inventory management and strategic purchasing, and enable reliable visibility, and capability-based operational readiness.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) AAS

FY 2009 Accomplishments:
Continued Phase 2 clinical safety studies.

3.491 0.176 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Complete Phase 2 clinical safety studies.

2) AAS
FY 2009 Accomplishments:
Continued process development and current Good Manufacturing Practices (cGMP) requirements.

FY 2010 Plans:
Continue process development and current Good Manufacturing Practices (cGMP) requirements.

FY 2011 Base Plans:
Continue process development and current Good Manufacturing Practices (cGMP) requirements.

3.118 0.675 1.881 0.000 1.881

3) AAS
FY 2009 Accomplishments:
Continued Good Laboratory Practices (GLP) animal efficacy studies.

FY 2010 Plans:
Complete Good Laboratory Practices (GLP) animal efficacy studies.

3.865 0.293 0.000 0.000 0.000

4) AAS
FY 2009 Accomplishments:
Completed formulation and toxicology studies.

0.946 0.000 0.000 0.000 0.000

5) AAS
FY 2009 Accomplishments:
Continued Developmental Testing/Operational Testing (DT/OT) of packaging.

0.334 0.281 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Complete Developmental Testing/Operational Testing (DT/OT) of packaging.

6) AAS
FY 2009 Accomplishments:
Initiated New Drug Application (NDA).

FY 2010 Plans:
Continue New Drug Application (NDA).

FY 2011 Base Plans:
Complete New Drug Application (NDA).

1.093 1.963 0.628 0.000 0.628

7) BSCAV
FY 2010 Plans:
Continue large scale manufacturing, process qualification, and validation.

FY 2011 Base Plans:
Continue large scale manufacturing, process qualification, and validation.

0.000 5.061 7.487 0.000 7.487

8) BSCAV
FY 2010 Plans:
Initiate Good Laboratory Practices (GLP) animal efficacy studies.

FY 2011 Base Plans:
Continue Good Laboratory Practices (GLP) animal efficacy studies.

0.000 1.037 6.398 0.000 6.398

9) BSCAV 0.000 0.000 0.515 0.000 0.515
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Initiate Phase 2 clinical safety studies.

10) BSCAV
FY 2011 Base Plans:
Initiate BLA preparation and submission to Food and Drug Administration (FDA).

0.000 0.000 1.050 0.000 1.050

11) BSCAV
NTA

FY 2011 Base Plans:
Initiate GLP animal studies to demonstrate efficacy against a broad spectrum of nerve agents
including non-traditional agents.

0.000 0.000 8.878 0.000 8.878

12) BSCAV
BSCAV

FY 2010 Plans:
Initiate proof of concept studies for alternative manufacturing technology.

FY 2011 Base Plans:
Continue proof of concept studies for alternative manufacturing technology.

0.000 0.800 1.005 0.000 1.005

13) IA
FY 2011 Base Plans:
Continue process development and current Good Manufacturing Practices (cGMP) requirements.

0.000 0.000 1.605 0.000 1.605

14) Inhalational Atropine (IA) 0.000 0.000 0.900 0.000 0.900
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Continue formulation, analytical methods, and device development.

15) INATS
FY 2010 Plans:
Initiate Phase 1 clinical trial.

FY 2011 Base Plans:
Complete Phase 1 clinical trial.

0.000 2.823 0.680 0.000 0.680

16) INATS
FY 2011 Base Plans:
Initiate oxime candidate Current Good Manufacturing Practice (cGMP) manufacturing and large scale
process validation and qualification requirements and stability in autoinjector.

0.000 0.000 4.863 0.000 4.863

17) INATS
FY 2011 Base Plans:
Initiate Good Laboratory Practices (GLP) definitive animal efficacy studies.

0.000 0.000 2.645 0.000 2.645

18) INATS
FY 2011 Base Plans:
Initiate and continue Phase 2 clinical safety studies.

0.000 0.000 2.225 0.000 2.225

19) INATS 1.016 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Provided strategic/tactical planning, government systems engineering, program/financial management,
costing, technology, assessment, contracting, scheduling, acquisition oversight and technology
support.

20) INATS
FY 2011 Base Plans:
Initiate New Drug Application (NDA) preparation.

0.000 0.000 0.600 0.000 0.600

21) INATS
INATS - Test candidate oxime against non-traditional agents.

FY 2011 Base Plans:
INATS - Test candidate oxime against non-traditional agents.

0.000 0.000 10.496 0.000 10.496

22) PPADS
FY 2010 Plans:
Develop a Time Temperature Indicator (TTI) capability for Soman Nerve Agent Pre-Treatment
Pyridostigmine to provide visual indicator of product reliability.

0.000 0.738 0.000 0.000 0.000

23) PPADS
FY 2009 Accomplishments:
Initiated development of a cGMP process for the production of Sodium Thiosulfate and Sodium Nitrite
as part of the cyanide antidote kit.

0.340 0.000 0.000 0.000 0.000

24) SBIR 0.000 0.180 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Small Business Innovative Research.

Accomplishments/Planned Programs Subtotals 14.203 14.027 51.856 0.000 51.856

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• JM6500: INHALATIONAL
ATROPINE (IA)

0.000 0.000 0.000 0.000 0.000 0.000 0.496 0.991 Continuing Continuing

• JM6555: IMPROVED NERVE
AGENT TREATMENT SYSTEM
(INATS)

0.000 0.000 0.000 0.000 0.000 0.000 3.966 4.954 Continuing Continuing

• JM6677: ADVANCED
ANTICONVULSANT SYSTEM
(AAS)

0.000 0.000 0.000 0.000 0.000 4.466 9.126 5.187 Continuing Continuing

D. Acquisition Strategy
AAS

The Advanced Anticonvulsant System (AAS) will consist of the drug midazolam in an autoinjector.  Midazolam, injected intramuscularly, will treat against seizures and
prevent subsequent neurological damage caused by exposure to nerve agents.  Midazolam is more water-soluble than diazepam (the currently fielded medication to
control nerve agent-induced seizures) and terminates nerve agent-induced seizures more quickly than diazepam.  AAS will not eliminate the need for other protective
and therapeutic systems.  AAS will be a replacement for the currently-fielded Convulsant Antidote, Nerve Agent (CANA) autoinjector, which uses diazepam.

BSCAV

The Bioscavenger acquisition strategy consists of a developmental program with three distinct increments.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

Increment 1 is butyrylcholinesterase purified from human plasma (i.e., plasma-derived Bioscavenger or pBioscavenger).  The Medical Identification and Treatment
Systems (MITS) Joint Product Management Office exercises management oversight, and a commercial partner serves as the system integrator during the Technology
Development Phase, which includes small scale manufacturing, pre-clinical animal studies, Investigational New Drug (IND) application, and Phase 1 human clinical
safety studies.

The Bioscavenger Increment 2 strategy includes a proof-of-concept study followed by an initial down-selection between two different technologies: Recombinant human
butyrylcholinesterase (rHuBChE) and small synthetic molecule, awarded to two different contractors.  The chosen technology, rHuBChE, will continue to a formal
down-selection with the plasma-derived Bioscavenger at Milestone B prior to transition to the Engineering and Manufacturing Development (EMD) phase.  Following
Milestone B into EMD, MITS will continue to exercise management oversight with system integration support of a commercial partner to ensure manufacturing of the
product is in accordance with Food and Drug Administration (FDA) regulations and guidelines.  Prior to FDA licensure, the commercial partner will perform a Phase 2
human clinical safety study, definitive animal efficacy studies, and toxicology studies.  The SDD phase will culminate in obtaining FDA licensure of the Bioscavenger.
During the Production and Deployment phase, the MITS JPMO, in conjunction with a commercial partner, will pursue full rate and stockpile production and conduct any
FDA-mandated post-marketing surveillance.

Unlike Bioscavenger Increment 1 and 2 technology, where the Bioscavenger becomes ineffective after binding with nerve agents, Increment 3 will include products
that continuously degrade nerve agents while retaining their effectiveness (catalytic Bioscavenger).  Because the technology for Increment 3 is immature, a candidate
product will not be ready for transition to advanced development until late in the next decade.  Therefore, CBMS MITS is exploring alternative technologies to reduce
the costs of producing Bioscavenger Increment 2.

IA

Medical Identification and Treatment Systems (MITS) Joint Product Management Office (JPMO) will manage the development of Inhalational Atropine (IA) for the DoD.
For this Advanced Development effort, the competitively selected contractor will serve as the systems integrator throughout development and shall be responsible
for conducting the activities associated with drug development in a manner consistent with eventual approval by the Food and Drug Administration (FDA), including:
human clinical safety studies; pharmacokinetic studies; and validated manufacturing.  The contractor shall sponsor the drug product to the FDA and hold all approvals
and/or licenses.

INATS

Medical Identification and Treatment Systems (MITS) Joint Product Management Office will serve as the system integrator during the Technology Development Phase
that includes pre-clinical animal studies and Phase 1 human clinical safety studies.  After Milestone B, during the System Development and Demonstration Phase,
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

MITS and/or a commercial partner (product dependent) will serve as the system integrator to ensure that products are manufactured in accordance with Food and
Drug Administration (FDA) regulations and guidelines, appropriate Phase 2 human clinical safety and definitive animal efficacy studies are conducted, and required
toxicology studies are performed.  During the Production and Deployment Phase, FDA approval will be obtained and full rate and stockpile production will be pursued.
Any FDA mandated post-marketing surveillance will be conducted.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** AAS - AAS -
cGMP Manufacturing
Requirements

C/CPIF
Meridian Medical
Technologies
Columbia, MD

11.018 1.409 Jan 2010 1.029 Jan 2011 0.000 1.029 0.000 13.456 0.000

** BSCAV - BSCAV Inc
2 - cGMP Manufacturing C/CPIF TBD 0.000 2.714 Apr 2010 6.010 Jan 2011 0.000 6.010 0.000 8.724 0.000

** IA - cGMP
Manufacturing
requirements

C/CPIF TBD 0.000 0.000 0.945 Jan 2011 0.000 0.945 0.000 0.945 0.000

** INATS - INATS -
cGMP Manufacturing C/CPIF TBD 0.000 1.597 Jan 2010 2.912 Jan 2011 0.000 2.912 0.000 4.509 0.000

INATS - NTA Study C/CPIF TBD 0.000 0.000 10.496 Jan 2011 0.000 10.496 0.000 10.496 0.000

Subtotal 11.018 5.720 21.392 0.000 21.392 0.000 38.130 0.000

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** AAS - AAS -
Regulatory Integration
and NDA Support Efforts

C/CPIF
Meridian Medical
Technologies
Columbia, MD

4.018 0.529 Jan 2010 0.391 Jan 2011 0.000 0.391 0.000 4.938 0.000

C/CPIF TBD 0.000 1.075 Apr 2010 2.626 Jan 2011 0.000 2.626 0.000 3.701 0.000
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** BSCAV - BSCAV
Inc 2 - Regulatory
Integration & Biologics
License Application
(BLA) Support Efforts

** IA - Regulatory
Integration and NDA
support efforts

C/CPIF TBD 0.000 0.000 0.390 Jan 2011 0.000 0.390 0.000 0.390 0.000

** INATS - INATS -
Regulatory Integration
and NDA Support Efforts

C/CPIF TBD 0.000 0.543 Jan 2010 1.092 Jan 2011 0.000 1.092 0.000 1.635 0.000

Subtotal 4.018 2.147 4.499 0.000 4.499 0.000 10.664 0.000

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** AAS - AAS - GLP
Animal Efficacy Studies C/CPFF

Battelle Memorial
Institute
Columbus, OH

2.949 0.921 Jan 2010 0.698 Jan 2011 0.000 0.698 0.000 4.568 0.000

** BSCAV - BSCAV
Inc 2 - Phase 2 Clinical C/CPIF TBD 0.000 2.034 Apr 2010 6.193 Jan 2011 0.000 6.193 0.000 8.227 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Safety and GLP Animal
Efficacy Studies

BSCAV Inc 2 - Animal
Efficacy Studies C/CPIF TBD 0.000 0.000 8.878 Jan 2011 0.000 8.878 0.000 8.878 0.000

** IA - Formulation and
device development
studies

C/CPIF TBD 0.000 0.000 0.780 Jan 2011 0.000 0.780 0.000 0.780 0.000

** INATS - INATS - GLP
Animal Efficacy & Phase
2 Clinical Safety Studies

C/CPIF TBD 0.000 0.410 Jul 2010 3.963 Apr 2011 0.000 3.963 0.000 4.373 0.000

INATS - Large Scale
Manufacturing C/CPIF TBD 0.000 0.000 0.881 Apr 2011 0.000 0.881 0.000 0.881 0.000

** PPADS - PPADS
- Time Temperature
Indicator (TTI) Capability

C/CPIF TBD 0.000 0.738 Jan 2010 0.000 0.000 0.000 0.000 0.738 0.000

Subtotal 2.949 4.103 21.393 0.000 21.393 0.000 28.445 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
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BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** AAS - AAS - Product
Management Support MIPR USAMMDA

Fort Detrick, MD 0.689 0.165 Jan 2010 0.170 Jan 2011 0.000 0.170 0.000 1.024 0.000

AAS - Chem Bio Medical
Systems Allot CBMS

Frederick, MD 1.127 0.364 Apr 2010 0.221 Jan 2011 0.000 0.221 0.000 1.712 0.000

** BSCAV - BSCAV Inc
2 - Product Management
Support

SS/FFP Goldbelt Raven
LLC, Frederick 0.000 0.502 Apr 2010 0.825 Jan 2011 0.000 0.825 0.000 1.327 0.000

BSCAV Inc 2 - Chem Bio
Medical Systems Allot CBMS

Frederick, MD 0.000 0.054 Apr 2010 0.081 Apr 2011 0.000 0.081 0.000 0.135 0.000

BSCAV Inc 2 - Joint
Program Executive
Office

Allot JPEO
Falls Church, VA 0.000 0.358 Apr 2010 0.542 Jan 2011 0.000 0.542 0.000 0.900 0.000

USAMMDA, Fort Detrick,
MD Allot Fort Detrick

MD 0.000 0.161 Apr 2010 0.178 Apr 2011 0.000 0.178 0.000 0.339 0.000

** IA - IA - Management
Support Allot CBMS

Frederick, MD 0.000 0.000 0.260 Jan 2011 0.000 0.260 0.000 0.260 0.000

IA - Management
Support Allot JPEO

Falls Church, VA 0.000 0.000 0.130 Jan 2011 0.000 0.130 0.000 0.130 0.000

** INATS - INATS -
Product Management
Support

SS/FFP Goldbelt Raven
LLC, Frederick 0.000 0.000 0.705 Jan 2011 0.000 0.705 0.000 0.705 0.000

INATS - Product
Management Support MIPR USAMMDA

Fort Detrick, MD 0.000 0.000 0.160 Apr 2011 0.000 0.160 0.000 0.160 0.000

INATS - Chem Bio
Medical Systems Allot CBMS

Frederick, MD 0.000 0.273 Jan 2010 0.300 Jan 2011 0.000 0.300 0.000 0.573 0.000

Allot JPEO 1.016 0.000 1.000 Jan 2011 0.000 1.000 0.000 2.016 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

INATS - Joint Program
Executive Office Falls Church, VA

** ZSBIR - SBIR/STTR -
Aggregated from ZSBIR-
SBIR/STTR

MIPR HQ
AMC, Alexandria 0.000 0.180 0.000 0.000 0.000 0.000 0.180 0.000

Subtotal 2.832 2.057 4.572 0.000 4.572 0.000 9.461 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 20.817 14.027 51.856 0.000 51.856 0.000 86.700 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

** AAS - AAS - Process development and
cGMP Manufacturing Requirements █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

AAS - Formulation and Toxicology Studies █ █
AAS - GLP Animal Efficacy Studies █ █ █ █ █ █ █
AAS - Phase 2 Clinical Safety Studies █ █ █ █ █ █
AAS - DT/OT for Packaging █ █ █ █ █ █
AAS - New Drug Application (NDA)
Preparation █ █ █ █ █ █ █ █ █

AAS - MS C █
** BSCAV - BSCAV Inc. 2 - Large Scale
Manufacturing, Process Development & Assay
Validation

█ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

BSCAV Inc. 2 - Milestone B █
BSCAV Inc. 2 - Conduct GLP Animal Efficacy
Studies █ █ █ █ █ █ █ █ █ █ █ █ █ █

BSCAV Inc. 2 - Conduct Phase 2 Clinical
Safety Studies █ █ █ █ █ █ █ █ █ █ █ █ █ █

BSCAV Inc. 2 - BLA Preparation and Submittal █ █ █ █ █ █ █ █ █ █ █ █ █
BSCAV - █
** IA - IA - Milestone A █
IA - Process Development and current Good
Manufacturing Practices (cGMP) requirements █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

IA - Formulation, analytical assay, and device
development █ █ █ █ █ █ █ █ █ █

IA - Milestone B █
IA - Phase 2 Clinical Safety studies █ █ █ █ █ █ █ █ █
IA - New Drug Application (NDA) Preparation
and submission █ █ █ █

IA - Process Development and cGMP
requirements █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

IA - Continue process development and cGMP
requirements █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

** INATS - INATS - Large Scale Manufacturing █ █ █ █ █ █ █ █ █ █ █
INATS - Phase 2 Clinical Safety Studies █ █ █ █ █ █ █ █ █
INATS - GLP Animal Efficacy Studies █ █ █ █ █ █ █ █ █
INATS - NDA Preparation and Submittal █ █ █ █ █ █ █ █
** PPADS - PPADS - Develop Time
Temperature Indicator (TTI) Capability █ █ █

PPADS - Cyanide Antidote Kit █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

Schedule Details

Start End
Event Quarter Year Quarter Year

** AAS - AAS - Process development and cGMP Manufacturing Requirements 4 2005 4 2012
AAS - Formulation and Toxicology Studies 3 2007 2 2009
AAS - GLP Animal Efficacy Studies 4 2007 3 2010
AAS - Phase 2 Clinical Safety Studies 3 2007 2 2010
AAS - DT/OT for Packaging 4 2008 2 2010
AAS - New Drug Application (NDA) Preparation 3 2009 3 2011
AAS - MS C 1 2013 1 2013
** BSCAV - BSCAV Inc. 2 - Large Scale Manufacturing, Process Development & Assay
Validation 1 2008 4 2014

BSCAV Inc. 2 - Milestone B 2 2010 2 2010
BSCAV Inc. 2 - Conduct GLP Animal Efficacy Studies 3 2010 4 2013
BSCAV Inc. 2 - Conduct Phase 2 Clinical Safety Studies 1 2011 2 2014
BSCAV Inc. 2 - BLA Preparation and Submittal 4 2011 4 2014
BSCAV - 3 2010 3 2010
** IA - IA - Milestone A 2 2010 2 2010
IA - Process Development and current Good Manufacturing Practices (cGMP)
requirements 3 2010 3 2015

IA - Formulation, analytical assay, and device development 3 2010 4 2012
IA - Milestone B 4 2010 4 2010
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MC5: MEDICAL CHEMICAL DEFENSE (SDD)

Start End
Event Quarter Year Quarter Year

IA - Phase 2 Clinical Safety studies 1 2012 1 2014
IA - New Drug Application (NDA) Preparation and submission 3 2013 2 2014
IA - Process Development and cGMP requirements 3 2010 3 2015
IA - Continue process development and cGMP requirements 3 2010 3 2015
** INATS - INATS - Large Scale Manufacturing 3 2011 1 2014
INATS - Phase 2 Clinical Safety Studies 3 2011 3 2013
INATS - GLP Animal Efficacy Studies 3 2011 3 2013
INATS - NDA Preparation and Submittal 4 2011 3 2013
** PPADS - PPADS - Develop Time Temperature Indicator (TTI) Capability 2 2010 4 2010
PPADS - Cyanide Antidote Kit 4 2009 4 2009
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MR5: MEDICAL RADIOLOGICAL DEFENSE
(SDD)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

MR5: MEDICAL RADIOLOGICAL
DEFENSE (SDD)

3.002 8.276 1.143 0.000 1.143 4.817 2.265 0.000 0.000 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This project funds the advanced development of candidate therapeutic medical countermeasures to mitigate the consequences of exposure to ionizing radiation due
to nuclear or radiological attacks.  Exposure to ionizing radiation causes damage to blood-forming cells (hematopoietic system) and gastrointestinal system, leading to
Acute Radiation Syndrome (ARS).  Medical countermeasures must be approved by the Food and Drug Administration (FDA) for human use prior to fielding.  Testing
the efficacy of candidate drugs against normally lethal radiation exposure cannot be conducted in humans; therefore, surrogate animal models must be used to obtain
FDA approval.

Medical Radiation Countermeasures (MRADC) efforts include multiple countermeasures required to restore casualties to pre-exposure health and to protect U.S.
Forces against injury caused by exposure to radiation.  MRADC shall reverse or limit radiation injury resulting in increase survival, decreased incapacity, and sustained
operational effectiveness.  In addition, MRADC shall be effective against a broad range of radiation sources and types, and shall be useable in the battle space,
including evacuation.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) MRADC

MRADC

FY 2010 Plans:
Initiate non-clinical animal efficacy studies.

0.000 2.080 0.368 0.000 0.368
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MR5: MEDICAL RADIOLOGICAL DEFENSE
(SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Continue non-clinical animal efficacy studies.

2) MRADC
FY 2009 Accomplishments:
Provided strategic/tactical planning, government systems engineering, program/financial management,
costing, technology assessment, contracting, scheduling, acquisition oversight and technical support.

3.002 0.000 0.000 0.000 0.000

3) MRADC
FY 2010 Plans:
Initiate process development and current Good Manufacturing Practices (cGMP) manufacturing
requirements.

FY 2011 Base Plans:
Continue process development and current Good Manufacturing Practices (cGMP) manufacturing
requirements.

0.000 3.583 0.395 0.000 0.395

4) MRADC
FY 2010 Plans:
Initiate product formulation, storage, and delivery system on 2 candidates.

FY 2011 Base Plans:
Continue product formulation, storage, and delivery system on 2 candidates.

0.000 2.505 0.380 0.000 0.380

5) SBIR
FY 2010 Plans:
Small Business Innovative Research.

0.000 0.108 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MR5: MEDICAL RADIOLOGICAL DEFENSE
(SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Accomplishments/Planned Programs Subtotals 3.002 8.276 1.143 0.000 1.143

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
MRADC

Medical Identification and Treatment Systems (MITS) Joint Product Management Office will manage the development of Medical Radiation Countermeasures (MRADC)
for the Department of Defense (DoD).  A contractor will serve as the product integrator throughout development and shall be responsible for conducting activities
associated with drug development in a manner consistent with eventual approval by the Food and Drug Administration (FDA).  The contractor shall sponsor the drug to
the FDA and hold all approvals and/or licenses.  The Technology Development phase includes pre-clinical studies and Phase 1 human clinical safety studies.  During
the Engineering and Manufacturing Development (EMD) phase, large scale manufacturing, Phase 2 human clinical safety studies and definitive animal efficacy studies
will be conducted.  FDA approval of the countermeasure is an exit criterion for the EMD phase.  During the Production and Deployment Phase, sufficient quantities of
product to meet Initial Operational Capability and Full Operational Capability will be purchased.  Subsequent purchases will be made by the Defense Logistics Agency.
Any post-marketing surveillance requested by the FDA will be conducted.

MRADC will be developed using a system-of-systems approach to provide a full spectrum capability to protect against the radiation threat.  Individual countermeasure
solutions will be developed using a single step to a full capability (FDA approval) strategy.  The DoD is working very closely with the Department of Health and Human
Services (HHS), which also has a radiation countermeasure program.  The establishment of an interagency working group provides oversight and guidance to both
agency programs to ensure that their efforts are non-duplicative and are directed to meeting the requirement of both agencies.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MR5: MEDICAL RADIOLOGICAL DEFENSE
(SDD)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** MRADC - MRADC -
cGMP Manufacturing C/CPIF TBD 0.000 2.346 Jan 2010 0.377 Jan 2011 0.000 0.377 0.000 2.723 0.000

MRADC - Product
Formulation, Storage
and Delivery System

C/CPIF TBD 0.000 2.219 Jan 2010 0.200 Jan 2011 0.000 0.200 0.000 2.419 0.000

Subtotal 0.000 4.565 0.577 0.000 0.577 0.000 5.142 0.000

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** MRADC - MRADC -
Regulatory Integration
and NDA Support Efforts

C/CPIF TBD 0.000 0.000 0.100 Jan 2011 0.000 0.100 0.000 0.100 0.000

Subtotal 0.000 0.000 0.100 0.000 0.100 0.000 0.100 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MR5: MEDICAL RADIOLOGICAL DEFENSE
(SDD)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** MRADC - MRADC
- Definitive Animal
Efficacy studies

C/CPIF TBD 0.000 2.087 Jan 2010 0.200 Jan 2011 0.000 0.200 0.000 2.287 0.000

Subtotal 0.000 2.087 0.200 0.000 0.200 0.000 2.287 0.000

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** MRADC - MRADC -
Product Management
Support

SS/FFP Goldbelt Raven
LLC, Frederick 0.657 0.705 Jan 2010 0.000 0.000 0.000 0.000 1.362 0.000

MRADC - Chem Bio
Medical Systems Allot CBMS

Frederick, MD 0.000 0.659 Apr 2010 0.100 Apr 2011 0.000 0.100 0.000 0.759 0.000

MRADC - Product
Management Services MIPR USAMMDA

Ft Detrick, MD 0.145 0.152 Oct 2009 0.166 Oct 2010 0.000 0.166 0.000 0.463 0.000

** ZSBIR - SBIR/STTR -
Aggregated from ZSBIR-
SBIR/STTR

MIPR HQ
AMC, Alexandria 0.000 0.108 0.000 0.000 0.000 0.000 0.108 0.000

Subtotal 0.802 1.624 0.266 0.000 0.266 0.000 2.692 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MR5: MEDICAL RADIOLOGICAL DEFENSE
(SDD)

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.802 8.276 1.143 0.000 1.143 0.000 10.221 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MR5: MEDICAL RADIOLOGICAL DEFENSE
(SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

** MRADC - MRADC - Milestone B █
MRADC - Non Clinical Animal Efficacy Studies █ █ █ █ █ █ █ █ █
MRADC - Process Development & cGMP
Manufacturing Requirements █ █ █ █ █ █ █ █ █ █ █

MRADC - Product Formulation, Storage, and
Delivery System on candidate 2 █ █ █ █ █ █ █ █ █ █

MRADC - BLA Submission █
MRADC - FDA Approval █
MRADC - Milestone C █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
MR5: MEDICAL RADIOLOGICAL DEFENSE
(SDD)

Schedule Details

Start End
Event Quarter Year Quarter Year

** MRADC - MRADC - Milestone B 3 2010 3 2010
MRADC - Non Clinical Animal Efficacy Studies 4 2010 4 2012
MRADC - Process Development & cGMP Manufacturing Requirements 2 2010 4 2012
MRADC - Product Formulation, Storage, and Delivery System on candidate 2 2 2010 3 2012
MRADC - BLA Submission 2 2013 2 2013
MRADC - FDA Approval 2 2014 2 2014
MRADC - Milestone C 3 2014 3 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
TE5: TEST & EVALUATION (SDD)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

TE5: TEST & EVALUATION (SDD) 37.444 36.593 15.901 0.000 15.901 12.243 4.238 14.614 15.300 Continuing Continuing
Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This funding supports the Joint Project Manager Nuclear, Biological, Chemical Contamination Avoidance Product Director, Test Equipment, Strategy, and Support
(PD TESS) efforts.  PD TESS provides test infrastructure products for testing and evaluating chemical and biological defense systems throughout the life cycle
acquisition process in support of the Milestone Decision Authority, Joint Project Managers, and the Test and Evaluation (T&E) community.  PD TESS test infrastructure
products are aligned in four groups to include: (1) Chemical Laboratory (Sense); (2) Biological Laboratory (Sense); (3) Field Simulant (Sense); (4) Individual Protection,
Collective Protection and Decontamination (Shield and Sustain).

(1) Chemical Laboratory (Sense): Products for this area include a Non-Traditional Agent (NTA) Test Facility and a Dynamic Test Chamber (DTC) for chemical point
sensors.  The Dynamic Test Chamber provides a new capability for testing chemical point detection systems against chemical warfare agents in various environmental
conditions.  Major CBDP acquisition programs supported are: the Joint Chemical Agent Detector (JCAD).

(2) Sense Laboratory (Biological): Products for this area include a Whole System Live Agent Test (WSLAT) "Strung Out" Chamber; WSLAT "Full System" Chamber;
and upgrade of a bio-level 3 facility located at Dugway Proving Ground (DPG).  The WSLAT "Strung Out" Chamber supports Joint Biological Point Detection
component testing in biological live agent environments.  The WSLAT "Full System" Chamber supports testing of all biological detection systems in production
configuration in biological live agent environments.  The Baker Laboratory Upgrade will provide a bio-level 3 fabricated infrastructure to host the WSLAT "Full System"
Chamber.  The upgrade will include bio-level 3 support laboratories and analytical instrumentation.  Major CBDP acquisition programs supported are: the Joint
Biological Point Detection System (JBPDS)/JBPDS Block II; the Joint Biological Tactical Detection System (JBTDS); and the Joint Biological Standoff Detection System
(JBSDS) Block II.

(3) Field Simulant (Sense): Products for this area include a fully instrumented Simulant Test Grid and characterization of the  Active Standoff Chamber (ASC) facilities.
The Test Grid effort provides a fully instrumented 20 km by 40 km field simulant test capability that integrates cloud tracking equipment, meteorological equipment, test
data network, C4ISR network, and operations center.  The ASC effort provides a controlled simulant cloud characterization and facility.  Major acquisition programs
supported are: the Joint Chemical Agent Detector (JCAD); the Joint NBC Reconnaissance System (JNBCRS); the Joint Warning and Reporting Network (JWARN); the
Joint Biological Standoff Detection System (JBSDS); the Joint Biological Point Detection System (JBPDS); the Joint Biological Tactical Detection System (JBTDS); the
Joint Effects Model (JEM); the Joint Operational Effects Federation (JOEF); and the Joint Expeditionary Collective Protection (JECP) System.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
TE5: TEST & EVALUATION (SDD)

(4) Individual Protection, Collective Protection and Decontamination (Shield and Sustain): Products for this area include: a Small Item Decontamination Chamber;
Individual Protection Ensemble (IPE) Mannequin; Man-in-Simulant Test (MIST) instrumentation; Individual Protection Equipment (IPE) Grid;  Collective Protection
(ColPro) instrumentation and facilities.  The Small Item Decontamination Chamber provides an enhanced ability to conduct decontamination and residual agent off-
gassing testing.  The IPE Mannequin provides an articulated robotic mannequin that simulates Warfighters activities and includes under ensemble agent sensing
capability for evaluating IPE against chemical warfare agents.  The Man-in-Simulant Test instrumentation provides a near real time simulant sensor system to monitor
penetration of simulant.  The Individual Protection Equipment (IPE) Grid provides test procedures to establish commonality measurements for system level IPE
performance tests.  Chemical, Biological Agent Resistance Test (CBART) fixture provides a near real time testing capability under a range of environmental conditions
for individual and collective protection materials.  Collective Protection instrumentation and fixture upgrades provide improved test capabilities at Dugway Proving
Ground, Dahlgren Naval Surface Warfare Center, and the Edgewood Chemical Biological Center for the evaluation of entire ColPro systems, subsystems and individual
components.  Acquisition Programs supported are: Joint Platform Interior Decontamination/Joint Material Decontamination System (JPID/JMDS); Joint Service
Transportable Decontamination System (JSTDS); Joint Expeditionary Collective Protection (JECP); Joint Collective Protection Equipment (JCPE); Protective Clothing;
Joint Protective Aircrew Ensemble (JPACE); Joint Service General Purpose Mask (JSGPM); Joint Service Aircrew Mask (JSAM); and the Joint Chemical Ensemble
(JCE).

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
1) PD TESS - IPE Mannequin

FY 2010 Plans:
Initiate IPE Mannequin and Chamber system design, fabrication and installation.

FY 2011 Base Plans:
Complete installation and conduct verification and validation testing.

0.000 13.200 6.300 0.000 6.300

2) PD TESS - IPE Man-in-Simulant Test (MIST) Upgrade
FY 2010 Plans:
Procure, verify and validate real-time MIST sensors.

0.000 0.659 0.000 0.000 0.000

3) PD TESS - Dynamic Test Chamber 4.610 0.750 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
TE5: TEST & EVALUATION (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Completed assembly and installation and conducted validation testing.

FY 2010 Plans:
Complete validation of the Dynamic Test Chamber.

4) PD TESS - Test Grid Instrumentation Network & Design
FY 2009 Accomplishments:
Procured chemical dissemination and referee instrumentation, installed test data network, and initiated
build of the operations center.

FY 2010 Plans:
Complete IOC for chemical simulant testing.  Procure data network software build and operational
demonstration. Procure operational demonstration hardware.

FY 2011 Base Plans:
Conduct characterization testing of Biological referee instrumentation.

23.175 14.441 4.530 0.000 4.530

5) PD TESS - Decon Facility Upgrade
FY 2009 Accomplishments:
Completed assembly and installation of small item decon chamber.

0.193 0.000 0.000 0.000 0.000

6) PD TESS - Whole System Live Agent Test (WSLAT)
FY 2009 Accomplishments:
Continued construction of Baker Laboratory and procured referee instrumentation.  Awarded WSLAT
design, fabrication, and build contract.

7.203 5.010 1.915 0.000 1.915
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
TE5: TEST & EVALUATION (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Complete WSLAT design and initiate build.

FY 2011 Base Plans:
Complete WSLAT build and installation.

7) PD TESS - ColPro Upgrades
FY 2009 Accomplishments:
Initiated biological and mechanical filtration for ColPro facilities.

0.528 0.000 0.000 0.000 0.000

8) PD TESS
FY 2009 Accomplishments:
Provided system engineering support for the design, build, integration and validation of test
infrastructure products.

FY 2010 Plans:
Continue system engineering support for the design, build, integration and validation of test
infrastructure products.

FY 2011 Base Plans:
Continue system engineering support for the design, build, integration and validation of test
infrastructure products.

1.735 0.797 3.156 0.000 3.156

9) SBIR
FY 2010 Plans:
Small Business Innovative Research.

0.000 0.461 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 37.444 35.318 15.901 0.000 15.901
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
TE5: TEST & EVALUATION (SDD)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010

Congressional Add: 1) Real Time Monitoring of Chemical Agents
FY 2010 Plans:
Congressional Interest Item - Real Time Monitoring of Chemical Agents, Chemical Agent Stimulants
and Toxic Industrial Chemicals.

0.000 1.275

Congressional Adds Subtotals 0.000 1.275

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• TE7: TEST & EVALUATION (OP
SYS DEV)

7.037 4.870 4.813 4.813 4.779 4.750 5.660 5.615 Continuing Continuing

D. Acquisition Strategy
PD TESS

The PD TESS program provides for the development and acquisition of new and enhanced test infrastructure to support the sense, shield, shape, and sustain mission
areas for the Joint Service Chemical and Biological Defense Program (CBDP).  The efforts are supported through competitive contract actions, academia, and other
Government agencies.  Infrastructure solutions will leverage commercially available systems to provide state-of-the-art capabilities that address current and future
CBDP test and evaluation needs.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
TE5: TEST & EVALUATION (SDD)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** PD TESS - HW S -
IPE Mannequin System
Fabricate/Install

C/FFP
Midwest
Research Institute
Kansas City, MO

0.000 13.200 Jan 2010 6.300 0.000 6.300 0.000 19.500 0.000

HW S - WSLAT
Chamber Fabrication/
Installation

C/FFP TBD 4.521 5.010 1.915 Jan 2011 0.000 1.915 0.000 11.446 0.000

HW S - Test Grid
Referee Instrumentation,
Data Network and
C4ISR

C/FFP

Lockheed Martin
Integrated
Systems
Wall, NJ

40.959 14.441 Jan 2010 4.530 0.000 4.530 0.000 59.930 0.000

HW S - Dynamic Test
Chamber Fabrication/
Installation

Reqn
NAVSEA (JHU-
APL)
Washington, DC

7.490 0.750 0.000 0.000 0.000 0.000 8.240 0.000

Congressional Interest
Item - Real Time
Monitoring of Chemical
Agents, Chemical Agent
Stimulants and Toxic
Industrial Chemicals.

C/CPFF TBD 0.000 1.275 Apr 2010 0.000 0.000 0.000 0.000 1.275 0.000

Subtotal 52.970 34.676 12.745 0.000 12.745 0.000 100.391 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
TE5: TEST & EVALUATION (SDD)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** PD TESS - OTHT S -
IPE MIST Validation MIPR Various 0.000 0.659 Jul 2010 0.000 0.000 0.000 0.000 0.659 0.000

Subtotal 0.000 0.659 0.000 0.000 0.000 0.000 0.659 0.000

Remarks
Test efforts are for the validation of capabilities.

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

** PD TESS - PM/MS S
- Program Management/
Systems Engineering
Support

MIPR JPM NBCCA
APG, MD 10.642 0.797 Oct 2009 3.156 Oct 2010 0.000 3.156 0.000 14.595 0.000

** ZSBIR - SBIR/STTR -
Aggregated from ZSBIR-
SBIR/STTR

MIPR HQ
AMC, Alexandria 0.000 0.461 0.000 0.000 0.000 0.000 0.461 0.000

Subtotal 10.642 1.258 3.156 0.000 3.156 0.000 15.056 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
TE5: TEST & EVALUATION (SDD)

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 63.612 36.593 15.901 0.000 15.901 0.000 116.106 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
TE5: TEST & EVALUATION (SDD)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

** PD TESS - IPE MIST Sensors/Installations █ █ █ █
Test Grid █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █
WSLAT Chamber Design/Fabrication/
Validation █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

Baker Laboratory Upgrade █ █ █ █ █ █
Bio Standoff Facility Design/Fabrication/
Installation █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █ █

DTC Fabrication/Installation █ █ █ █ █ █ █
IPE Mannequin Design, Build, Install █ █ █ █ █ █ █ █ █ █ █ █ █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Chemical and Biological Defense Program DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604384BP: CHEMICAL/BIOLOGICAL
DEFENSE (SDD)

PROJECT
TE5: TEST & EVALUATION (SDD)

Schedule Details

Start End
Event Quarter Year Quarter Year

** PD TESS - IPE MIST Sensors/Installations 1 2010 4 2010
Test Grid 1 2009 4 2015
WSLAT Chamber Design/Fabrication/Validation 1 2006 4 2013
Baker Laboratory Upgrade 1 2008 2 2010
Bio Standoff Facility Design/Fabrication/Installation 2 2010 4 2015
DTC Fabrication/Installation 1 2008 3 2010
IPE Mannequin Design, Build, Install 1 2009 1 2012
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             Operational forces have an immediate need to survive, safely operate, and sustain operations in a chemical and biological agent threat environment across the continuum of global, contingency, special operations/low-intensity conflict, counter-narcotics, and other high risk missions.  Operating forces have a critical need for defense against worldwide proliferation of Chemical and Biological (CB) warfare capabilities and for medical treatment of casualties in medical treatment facilities.  Congress has directed centralized management of Department of Defense (DoD) CB Defense initiatives, both medical and non-medical.  This program element supports the System Development and Demonstration (SDD) of CB defensive equipment, both medical and non-medical.  These projects have been restructured to consolidate Joint and Service-unique tasks within four commodity areas: contamination avoidance, force protection (individual and collective), decontamination, and medical countermeasures.  The consolidation will provide for development and operational testing of equipment for Joint Service as well as Service-unique requirements.  

Contamination avoidance efforts under this system development program will provide U.S. forces with real-time hazard assessment capabilities.  They include advanced multi-agent point and remote chemical detection systems for ground, aircraft, and shipboard applications; automated warning and reporting systems; integrated radiation detection and monitoring equipment; and enhanced battlefield reconnaissance capabilities.  Force protection efforts will increase protection levels while decreasing physical and psychological burdens imposed by protective equipment.  They include improved aircrew respiratory protection, lightweight integrated suit technology, and shipboard collective protection equipment.

Weapons of Mass Destruction Civil Support Team (WMD CST) efforts provide for testing and development of a Unified Command Suite (UCS) and an Analytical Laboratory Platform (ALS) for these teams.  

The medical chemical defense system development program funds improved medical equipment and drugs essential to counteracting lethal and performance-degrading effects of chemical threats and medical equipment essential to meeting medical requirements on the integrated battlefield with emphasis on decreased size/weight and high mobility, yet supporting large numbers of combat casualties.  Additionally, foreign medical materiel may be procured for exploitation of advanced technology and development to meet medical defense goals.  This program element supports the development of prophylactic and therapeutic drugs and rapid identification and diagnostic systems.  This program also funds development of a Transformational Rapid Drug Discovery and Development Capability (TRDDDC).  Transformational Medical Technology Initiatives (TMTI) efforts in this area will include the continual build out of both a genomic sequencing and a bio-chemical informatics capability for the DoD. 

DoD Biological Defense mission requires the detection of validated biological threat agents to provide early warning capabilities on mobile and fixed platforms.  This program element will provide theater protection through the development of point and stand-off detection systems.  The detection system concept will provide detection, identification, warning, and sample collection for verification that a biological agent attack has occurred.  This program element also provides for the development of biological defense medical programs.  DoD Biological Defense medical mission will address: (1) protective vaccines - vaccination capability against the most probable biological threat agents; (2) identification - clinical identification of biological threat agents through medical evaluation and laboratory analysis to augment early warning capabilities.

The projects in this program element support efforts in the system development phases of the acquisition strategy and are therefore correctly placed in Budget Activity 5.
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                         This funding supports Engineering and Manufacturing Development and Low Rate Initial Production (EMD/LRIP) of an array of reconnaissance, detection and identification equipment, and warning systems.  

Efforts funded in this project are:  (1) Chemical, Biological, Radiological, and Nuclear Dismounted Reconnaissance Systems (CBRN DRS, formerly JNBCRS Increment 2); (2) Joint Biological Point Detection System (JBPDS); (3) Joint Biological Stand-off Detection System (JBSDS); (4) Joint Biological Tactical Detection System (JBTDS); (5) Joint Chemical Agent Detector (JCAD); (6) Joint Service Chemical Biological and Chemical Reconnaissance Systems Increments 2 and 3 (JNBCRS 2 and 3); (7) Major Defense Acquisition Program (MDAP) Support; (8) Next Generation Chemical Standoff Detection (NGCSD); (9) Non-Traditional Agent (NTA) Detection Support; and (10) Non-Traditional Agent Detection Sensor Suite Integration for NBC Reconnaissance Systems (SSI NBCRS) (formerly JNBCRS Increment 3).  

The CBRN Dismounted Reconnaissance Systems (CBRN DRS) program fills a mission critical need to enhance CBRN reconnaissance platoon capabilities.  The program consists of two phases.  Phase I is the Dismounted Reconnaissance (DR) Sets, Kits and Outfits (SKO) configuration which fulfills an immediate critical need consisting of Commercial Off-The-Shelf (COTS) and Government Off-The-Shelf (GOTS) equipment integrated into a modular, transportable container for dismounted operations.  It will form the basis for Phase II which is the Monitoring and Survey (MS) SKO.  The MS SKO will feature technology insertion, the addition of net-centric capability and tailoring to focus on the Service-specific needs, to include NTA detection.  The term  "JNBCRS Increment 2" is replaced by the term "CBRN DRS" in FY10.

The JBPDS is a Joint Service biological detector system for the Services.  The Army platforms include the JBPDS on the Biological Integrated Detection System (BIDS) and the Stryker Nuclear Biological Chemical Reconnaissance Vehicle (NBCRV).  The Navy has identified select surface ships for installation of the JBPDS.  The JBPDS is a fully automated system that increases the number of agents that can be identified by the current BIDS P3I and Interim Bio Agent Detector System (IBADS).  Build 2, the JBPDS upgrade to Increment 1, will be developed.  Build 2 will reduce lifecycle costs, improve reliability, and address system obsolescence concerns. The Build 2 program will incorporate one technology base transition of the Rapid Agent Aerosol Detector (RAAD) into a size, weight and power requirement to lower false alarms in the JBPDS which will help lower consumable use and reduce operations and support costs during its life cycle. Other JBPDS subsystem improvements are also focused on reductions to operational cost and obsolescence issues.

The JBSDS is employing an incremental acquisition strategy.  JBSDS Increment 1 is the first standoff early warning biological detection (BD) system for the Joint Services.  The system will be capable of providing near real time detection of biological attacks/incidents and standoff early detection/warning (Detect to Warn) of biological Warfare (BW) agents at fixed sites or in static mode on vehicles.  It will be capable of providing standoff detection, ranging, tracking, discrimination (man-made vs. natural occurring aerosols) of BW aerosol clouds for advanced warning, reporting, and protection.  The JBSDS will augment and integrate with existing BD systems to provide a BD network capable of near real time detection and warning theater-wide to limit the effects of biological agent hazards against U.S. forces at the tactical and operational levels of war.  The JBSDS can be employed in support of various areas (e.g., fixed sites, Air Ports of Debarkation/Sea Ports of Debarkation (APODs/SPODs), amphibious landing sites, etc.), or on platforms (ships, aircraft or ground vehicles).  

The JBSDS Increment 2 builds on the capabilities demonstrated during the development of JBSDS Increment 1.  The JBSDS Increment 2 system will focus on providing 24-hour operations (Increment 1 is night-time only), improving the false alarm rate and detection sensitivity, while decreasing size, weight and power.  The JBSDS Increment 2 will also integrate with the global information network to provide near real time detection and warning theater-wide to limit the effect of biological agent hazards against U.S. forces at the tactical and operational levels of war.  JBSDS Increment 3 will build on Increment 2 and focus on the development of a system that will operate on-the-move on mobile platforms as determined by the Warfighter.

The Joint Biological Tactical Detection System (JBTDS) Increment 1 will develop, integrate, test and produce a lightweight, low cost biological surveillance system that will detect, collect and identify biological warfare agent aerosols.  JBTDS will provide warning through the Joint Warning And Reporting Network (JWARN) and an archive sample for follow-on analyses.  JBTDS will provide near-real-time local audio and visual alarm.  JBTDS components will be man portable and battery operable.  JBTDS will be used organically at Brigade and below and at Forward Operating Bases (FOB) to provide notification of a hazard and enhanced battle space awareness to protect and preserve the force.  When networked, JBTDS will augment existing biological detection systems to provide a theater-wide seamless array capable of biological detection, identification, and warning.

The JCAD program employs an incremental acquisition strategy to develop a miniaturized, rugged, and portable point chemical agent detector that automatically and simultaneously detects, identifies, quantifies, and alerts in the presence of nerve, blister, and blood chemical warfare agents.  The M4 JCAD entered full rate production in September 2008 and will be produced through FY10.  The attainable JCAD Increment 2 capabilities within the JCAD Increment 1 objectives were incorporated into a product improvement of the M4 JCAD (M4E1).  Production of the M4E1 is scheduled to begin in FY11.  JCAD will be used for wheeled vehicles, stand alone, and individual soldier applications.  The M4 JCAD will replace the M8A1 and the M22 Automatic Chemical Agent Alarms (ACAA/ACADA).  The M4E1 may additionally replace the Chemical Agent Monitor (CAM) and Improved Chemical Agent Monitor (ICAM) and other legacy systems currently used by the individual Services.

The JNBCRS Increment 2 (which has been renamed to CBRN Dismounted Reconnaissance Systems for FY10) fills a mission critical need to enhance CBRN reconnaissance platoon capabilities.  The program consists of two Phases.  Phase I is the dismounted reconnaissance (DR) sets, kits and outfits (SKO) configuration which provides an immediate critical need consisting of COTS and GOTS integrated into a modular, transportable container for dismounted operations.  It will form the basis for Phase II which is the Monitoring and Survey (MS) SKO.  JNBCRS Increment 2 initiated as a Joint Urgent Operational Needs Statement (JUONS) system to support the DR mission.  The MS SKO will feature technology insertion, the addition of net-centric capability, and tailoring to focus on the service-specific needs, to include NTA detection.
		
The JNBCRS Increment 3 will provide Chemical Biological Mass Spectrometer (CBMS) and Joint Contaminated Surface Detector (JCSD) capability to the Stryker Product Improvement Program and Future Mounted Armored Reconnaissance Platforms.  The CBMS Bio effort will add the biological warfare agent detection and identification capability to the existing chemical liquid, and developmental Toxic Industrial Chemical (TIC) capabilities.  The integration of liquid chemical and biological aerosol detection, within a single sensor; saves size, weight, and power on the platform.  The JCSD will provide an improved mobile reconnaissance capability and on-the-move, non-contact, detection and identification of Chemical Warfare Agents (CWAs), TICs, and other Non-Traditional Agents (NTAs) using laser induced Raman Spectroscopy.  Target surfaces are illuminated by laser light, and contaminants in the field of view are identified through analysis of their Raman backscatter signal against a wide library of Raman spectra.  The JNBCRS Increment 3 supports transition to SSI NBCRS starting in FY10.

The Major Defense Acquisition Program (MDAP) Support program will integrate System of Systems (SoS) solutions across the Armed Services for (MDAP) having Chemical and Biological Radiological and Nuclear (CBRN) survivability requirements.  The program will demonstrate modular, net-centric, "plug and play" capabilities for mounted and dismounted CBRN reconnaissance that will establish a common CBRN reconnaissance architecture across the services.

The Joint Science Lightweight Standoff Chemical Agent Detection (JSLSCAD) effort initiated the component improvements and the Technology Readiness Assessment (TRA) for the System of Systems (SoS) approach to address the CB early warning mission within the Next Generation Chemical Standoff Detection (NGCSD) program.  The NGCSD SoS approach will increase the range of standoff detection and decrease detection time.

The NGCSD effort will provide early warning for both traditional and non-traditional chemical agent attacks at fixed sites, forward operating bases and on Service designated vehicles and ships.  This effort will develop and integrate new standoff sensor technologies for future standoff systems.  The detection system will interoperate with the Services and Joint Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) architectures.

The Non-Traditional Agent (NTA) Detection program will develop and procure detection system(s) through incremental evolution that will afford Warfighter's the ability to attain situational awareness and respond to emerging hazards.  The program will provide a near term capability to detect priority emerging threat materials with common core technologies for detection and identification.  The common technologies can be further exploited in future increments to address lab deployable, fixed site and handheld applications. 

The SSI NBCRS will provide Chemical Biological Mass Spectrometer (CBMS) and Joint Contaminated Surface Detector (JCSD) capability to the Stryker Product Improvement Program and Future Mounted Armored Reconnaissance Platforms.  The CBMS Bio effort will add the biological warfare agent detection and identification capability to the existing chemical liquid, and developmental Toxic Industrial Chemical (TIC) capabilities.  The integration of liquid chemical and biological aerosol detection, within a single sensor; saves size, weight, and power on the platform.  The JCSD will provide an improved mobile reconnaissance capability and on-the-move, non-contact, detection and identification of Chemical Warfare Agents (CWAs), TICs, and other Non-Traditional Agents (NTAs) using laser induced Raman Spectroscopy.  Target surfaces are illuminated by laser light, and contaminants in the field of view are identified through analysis of their Raman backscatter signal against a wide library of Raman spectra.  The SSI NBCRS was transitioned from JNBCRS Increment 3 in FY10.
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                                 12) JBPDS
                                 
                                     
                                         1.200
                                    
                                     
                                         1.200
                                         Initiate the development and component level testing of the JBPDS Build 2 system.
                                    
                                
                            
                             
                                 13) JBSDS Increment 2
                                 
                                     
                                         3.043
                                         Provided strategic and tactical planning, government system engineering, program/financial management, costing, contracting, scheduling, acquisition oversight and technical support.
                                    
                                
                            
                             
                                 14) JBSDS Increment 2
                                 
                                     
                                         0.796
                                         Conducted Fluorescence System Development for Technology Demonstration V.
                                    
                                
                            
                             
                                 15) JBSDS Increment 2
                                 
                                     
                                         2.596
                                         Continued Modeling and Simulation.
                                    
                                
                            
                             
                                 16) JBSDS Increment 2
                                 
                                     
                                         2.186
                                         Conducted Agent Performance Assessment.
                                    
                                
                            
                             
                                 17) JBSDS Increment 1
                                 
                                     
                                         0.493
                                         Provided Test Support.
                                    
                                
                            
                             
                                 18) JBSDS Increment 2
                                 
                                     
                                         1.056
                                         Developed Test Equipment for Technology Demonstration V.
                                    
                                
                            
                             
                                 19) JBTDS
                                 
                                     
                                         0.262
                                         Initiated strategic/tactical planning, government systems engineering, program/financial management, costing, technology assessment, contracting, scheduling, acquisition oversight and technical support.
                                    
                                
                            
                             
                                 20) JCAD
                                 
                                     
                                         0.607
                                         Purchased M4E1 JCAD systems (Quantity of 89 at $6,820 each for a total cost of $707,000).
                                    
                                
                            
                             
                                 21) JCAD
                                 
                                     
                                         5.631
                                         Conducted M4E1 JCAD Developmental Tests to include surety chamber ($3.2 million) and chamber upgrade testing ($782 thousand).
                                    
                                
                                 
                                     
                                         3.360
                                         Conduct M4E1 JCAD Developmental Tests to include surety chamber ($2.175 million), MIL-STD-810/EMI ($490 thousand), and false alarm and other testing ($695 thousand).
                                    
                                
                            
                             
                                 22) JCAD
                                 
                                     
                                         1.062
                                         Provided Program Management Support.
                                    
                                
                                 
                                     
                                         3.206
                                         Provide Systems Engineering ($1.556 million), Program Management ($950 thousand), and T&E IPT Support ($700 thousand).
                                    
                                     
                                         1.733
                                    
                                     
                                         1.733
                                         Provide Program Management and Systems Engineering Support.
                                    
                                
                            
                             
                                 23) JCAD
                                 
                                     
                                         1.510
                                         Conduct M4E1 JCAD Operational Test and Evaluation.
                                    
                                
                            
                             
                                 24) JCAD
                                 
                                     
                                         8.000
                                    
                                     
                                         8.000
                                         Conduct M4E1 JCAD Multi-Service Operational Test and Evaluation (MOT&E).
                                    
                                
                            
                             
                                 25) JNBCRS INC 2
                                 
                                     
                                         9.794
                                         Continued development of Joint Urgent Operational Needs (JUONS) and initiated development of program documentation, award contract for Integrated Logistics Support (ILS), design and test of DR-SKO.
                                    
                                
                            
                             
                                 26) JNBCRS INC 2
                                 
                                     
                                         2.500
                                         Continued DT/OT planning and other test agency support for JUONS.
                                    
                                
                            
                             
                                 27) JNBCRS INC 2
                                 
                                     
                                         0.459
                                         Continued Systems Engineering Support (Govt) for JUONS and DR-SKO.
                                    
                                
                            
                             
                                 28) JNBCRS INC 3
                                 
                                     
                                         1.578
                                         Completed design and development testing of Chemical Biological sensors.
                                    
                                
                            
                             
                                 29) JNBCRS INC  3
                                 
                                     
                                         0.436
                                         Completed development of Common CBRN Sensor Interface (CCSI) prototype detectors.
                                    
                                
                            
                             
                                 30) JNBCRS INC 3
                                 
                                     
                                         0.052
                                         Completed design of CCSI prototype detector housing (e.g. cradle).
                                    
                                
                            
                             
                                 31) JNBCRS 3
                                 
                                     
                                         0.433
                                         Completed engineering support.
                                    
                                
                            
                             
                                 32) JSLSCAD
                                 
                                     
                                         0.485
                                         Provided Test Site Support for Next Generation Chemical Standoff Detection (NGCSD).
                                    
                                
                            
                             
                                 33) JSLSCAD
                                 
                                     
                                         0.245
                                         Conducted Sensor Hardware Development to Support the NGCSD Operational Demonstration.
                                    
                                
                            
                             
                                 34) JSLSCAD
                                 
                                     
                                         1.085
                                         Conducted Integrated Sensor Development and Testing from multiple vendors to support the NGCSD Operational Demonstration.
                                    
                                
                            
                             
                                 35) MDAP SPRT
                                 
                                     
                                         2.125
                                         Continued analysis and development of SoS architecture that supports MDAP operational CBRN requirements and provides Chemical Biological Radiological Nuclear (CBRN) defense capabilities.
                                    
                                
                            
                             
                                 36) MDAP SPRT
                                 
                                     
                                         3.410
                                         Continued Developmental Test (DT) to validate and verify SoS concept prior to MDAP integration.
                                    
                                
                            
                             
                                 37) MDAP SPRT
                                 Provide strategic tactical planning, government systems engineering, program/financial management, costing, technology assessment, contracting, scheduling, acquisition oversight and technical support.
                                 
                                     
                                         0.701
                                         Continued strategic/tactical planning, government systems engineering, financial management, technology assessment, contracting, scheduling, acquisition oversight and technical support.
                                    
                                
                                 
                                     
                                         3.095
                                         Continue strategic/tactical planning, government systems engineering, program/financial management, costing, technology assessment, contracting, scheduling, acquisition oversight, and technical support.
                                    
                                     
                                         2.155
                                    
                                     
                                         2.155
                                         Continue strategic/tactical planning, government systems engineering, program/financial management, costing, technology assessment, contracting, scheduling, acquisition oversight, and technical support.
                                    
                                
                            
                             
                                 38) MDAP SPRT
                                 Development of modular CBRN sensing capabilities for the Small Unmanned Ground Vehicle (SUGV).
                                 
                                     
                                         1.528
                                         Initiate development of modular CBRN sensing capabilities that will enable commander's to tailor their Chemical, Biological, Radiological and Nuclear (CBRN) detection efforts, while decreasing false positive readings.
                                    
                                     
                                         1.100
                                    
                                     
                                         1.100
                                         Continue development of modular CBRN sensing capabilities for the Small Unmanned Ground Vehicle (SUGV).
                                    
                                
                            
                             
                                 39) MDAP SPRT
                                 
                                     
                                         1.683
                                         Perform Decision Support Software modeling and simulation and trade-off analysis.
                                    
                                
                            
                             
                                 40) MDAP SPRT
                                 Collective protection/decontamination capabilities to meet Joint Strike Fighter (JSF) survivability requirements
                                 
                                     
                                         2.905
                                         Continue the design and testing of collective protection/decontamination capabilities to meet Joint Strike Fighter (JSF) survivability requirements
                                    
                                     
                                         6.005
                                    
                                     
                                         6.005
                                         Transition and design SoS integration of collective protection/decontamination capabilities to meet Joint Strike Fighter (JSF) survivability requirements
                                    
                                
                            
                             
                                 41) NGCSD
                                 
                                     
                                         9.363
                                    
                                     
                                         9.363
                                         Continue development and integration of multi-sensor detection system and algorithms.
                                    
                                
                            
                             
                                 42) NGCSD
                                 
                                     
                                         1.500
                                         Initiate multi-sensor system integration contract.
                                    
                                
                            
                             
                                 43) NGCSD
                                 
                                     
                                         0.400
                                    
                                     
                                         0.400
                                         Initiate overarching Joint Service support for capability document development, CONOPS, Tactic, Techniques and Procedures (TTPs), etc.
                                    
                                
                            
                             
                                 44) NGCSD
                                 
                                     
                                         1.500
                                    
                                     
                                         1.500
                                         Initiate engineering support for development of NGCSD.
                                    
                                
                            
                             
                                 45) NGCSD
                                 
                                     
                                         0.600
                                    
                                     
                                         0.600
                                         Initiate logistics planning efforts for manuals, maintenance, sparing, etc.
                                    
                                
                            
                             
                                 46) NGCSD
                                 
                                     
                                         1.500
                                         Initiate JPEO-CBD Integrated Program Assistance Team (IPAT) support for Material Development Decision (MDD).
                                    
                                     
                                         0.750
                                    
                                     
                                         0.750
                                         Continue JPEO-CBD Integrated Program Assistance Team (IPAT) support for Material Development Decision (MDD).
                                    
                                
                            
                             
                                 47) NGCSD
                                 
                                     
                                         3.615
                                         Initiate and complete test methodology development.
                                    
                                
                            
                             
                                 48) NTA DETECT
                                 
                                     
                                         1.350
                                         Initiate Commercial Off-the-Shelf (COTS)/Government Off-the-Shelf (GOTS) evaluation for Installation Force Protection Mission Areas.
                                    
                                     
                                         2.912
                                    
                                     
                                         2.912
                                         Continue DT and initiate OA of COTS/GOTS for application in the Force Protection, Sensitive Site Assessment and Consequence Management mission areas.
                                    
                                
                            
                             
                                 49) NTA DETECT
                                 
                                     
                                         1.683
                                         Initiate integration of COTS components and library build for the Lab Deployable Mass Spectrometer.
                                    
                                     
                                         2.087
                                    
                                     
                                         2.087
                                         Continue integration and initiate DT for Lab Deployable DESI Mass Spectrometer for Consequence Management and Sensitive Site Assessment.
                                    
                                
                            
                             
                                 50) NTA DETECT
                                 
                                     
                                         3.075
                                         Initiate engineering to support reduced form factor for the Man Portable Mass Spectrometer.
                                    
                                     
                                         2.338
                                    
                                     
                                         2.338
                                         Continue engineering and integration for the Man Portable DESI Mass Spectrometer.
                                    
                                
                            
                             
                                 51) NTA DETECT
                                 
                                     
                                         8.252
                                         Initiate Developmental Testing (DT) and Operational Assessment (OA) to support initial capability of the mass spectrometer.
                                    
                                     
                                         3.189
                                    
                                     
                                         3.189
                                         Continue DT and OA of the DESI mass spectrometer.
                                    
                                
                            
                             
                                 52) SSI NBCRS
                                 
                                     
                                         1.184
                                         (CBMS) Initiate engineering support, leveraging efforts initiated under Joint NBC Reconnaissance System (JNBCRS) INC 3.
                                    
                                     
                                         1.108
                                    
                                     
                                         1.108
                                         (CBMS) Continue engineering support.
                                    
                                
                            
                             
                                 53) SSI NBCRS
                                 
                                     
                                         8.000
                                         (CBMS) Initiate chemical biological capability sensor development using competitive prototyping.
                                    
                                     
                                         4.200
                                    
                                     
                                         4.200
                                         (CBMS) Continue chemical biological capability sensor development using competitive prototyping.
                                    
                                
                            
                             
                                 54) SSI NBCRS
                                 
                                     
                                         0.224
                                         (CBMS) Initiate Chemical Biological (CB) capability sensor Developmental Test and Evaluation (DT&E) planning.
                                    
                                     
                                         0.955
                                    
                                     
                                         0.955
                                         (CBMS) Continue CB capability sensor DT&E planning and initiate T&E efforts.
                                    
                                
                            
                             
                                 55) SSI NBCRS
                                 
                                     
                                         1.000
                                         (JCSD) Initiate engineering support, leveraging efforts performed under JNBCRS INC 3.
                                    
                                     
                                         1.107
                                    
                                     
                                         1.107
                                         (JCSD) Continue engineering support.
                                    
                                
                            
                             
                                 56) SSI NBCRS
                                 
                                     
                                         8.080
                                    
                                     
                                         8.080
                                         (JCSD) Initiate sensor system development and demonstration using competitive prototyping.
                                    
                                
                            
                             
                                 57) SSI NBCRS
                                 
                                     
                                         1.086
                                    
                                     
                                         1.086
                                         (JCSD) Initiate sensor DT&E planning and initiate T&E efforts.
                                    
                                
                            
                             
                                 58) SSI NBCRS
                                 
                                     
                                         2.000
                                    
                                     
                                         2.000
                                         (SSI NBCRS) Initiate platform integration and system support of improved CB capable sensors for competitive prototype evaluation.
                                    
                                
                            
                             
                                 59) SSI NBCRS
                                 
                                     
                                         1.500
                                         (SSI NBCRS) Initiate JPEO Integrated Program Assistance Team (IPAT) support for Stryker NBCRV path forward.
                                    
                                     
                                         1.500
                                    
                                     
                                         1.500
                                         (SSI NBCRS) Continue JPEO IPAT support for Stryker NBCRV path forward.
                                    
                                
                            
                             
                                 60) SSI NBCRS
                                 
                                     
                                         1.992
                                         Congressional add for development of Man Portable Sensors for Dismounted Reconnaissance.
                                    
                                
                            
                             
                                 61) SBIR
                                 
                                     
                                         0.952
                                         Small Business Innovative Research.
                                    
                                
                            
                        
                         
                             
                                 JC0100
                                 JOINT BIO POINT DETECTION SYSTEM (JBPDS)
                                 
                                     75.545
                                     41.976
                                     43.555
                                     43.555
                                     41.252
                                     52.776
                                     73.164
                                     71.894
                                
                            
                             
                                 JC0101
                                 JS CHEM/BIO/RAD AGENT WATER MONITOR (JCBRAWM)
                                 
                                     6.000
                                     3.184
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 JC0250
                                 JOINT BIO STANDOFF DETECTOR SYSTEM (JBSDS)
                                 
                                     4.000
                                     0.000
                                     0.000
                                     0.000
                                     0.273
                                     19.840
                                     20.834
                                     35.728
                                
                            
                             
                                 JC1500
                                 NBC RECON VEHICLE (NBCRV)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 JC4500
                                 NEXT GENERATION CHEMICAL STANDOFF DETECTION (NGCSD)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     9.840
                                     12.120
                                     21.799
                                
                            
                             
                                 JF0100
                                 JOINT CHEMICAL AGENT DETECTOR (JCAD)
                                 
                                     58.406
                                     27.694
                                     40.071
                                     40.071
                                     45.805
                                     52.762
                                     53.330
                                     63.217
                                
                            
                             
                                 JN0900
                                 NON TRADITIONAL AGENT DETECTION (NTAD)
                                 
                                     0.000
                                     0.000
                                     4.178
                                     4.178
                                     4.075
                                     3.376
                                     6.745
                                     8.918
                                
                            
                             
                                 MC0100
                                 JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)
                                 
                                     32.699
                                     32.421
                                     22.511
                                     22.511
                                     65.779
                                     122.214
                                     50.385
                                     0.000
                                
                            
                             
                                 MC0101
                                 CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)
                                 
                                     0.000
                                     11.415
                                     15.414
                                     15.414
                                     24.056
                                     33.504
                                     56.718
                                     53.938
                                
                            
                             
                                 MC0102
                                 JOINT CONTAMINATED SURFACE DETECTOR (JCSD)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     5.288
                                     40.072
                                
                            
                             
                                 MX0001
                                 JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     8.080
                                     19.060
                                     29.237
                                     33.933
                                
                            
                        
                         CBRN DRS

The Chemical Biological Radiological Nuclear Dismounted Reconnaissance Systems (CBRN DRS) program uses spiral development with an evolutionary component/suite upgrade acquisition approach.  Funding finalizes the design to provide the Services with enhanced full spectrum CBRN detection capability to support strategic, operational, and tactical objectives at lower life cycle costs.  CBRN DRS will enhance the Situational Awareness (SA) by providing a dismounted ability to detect chemical, biological and radiological hazards across the Range of Military Operations (ROMO) and employ contamination avoidance activities to prevent disruption to operations and organizations.

JBPDS

The Joint Biological Point Detection System (JBPDS) uses an open systems approach to insert maturing and validated technologies as part of the overall acquisition strategy to expedite fielding of a credible force protection.  The JBPDS Build 2 program will use results from a business case analysis to upgrade the system's line replaceable units (LRUs) to reduce life cycle costs, improve reliability, and address system obsolescence concerns.  Per Director, Operational Test and Evaluation (DOT&E) Memorandum dated July 9, 2002, the program will continue to support the development of a Whole System Live Agent Test (WSLAT) capability.

JBSDS

The Joint Bio Stand-off Detector System (JBSDS) is employing an incremental acquisition strategy.  JBSDS Increment 1 is the first standoff early warning biological detection (BD) system for the Joint Services. The JBSDS Increment 2 system will focus on providing 24-hour operations (Increment 1 is night-time only), improving the false alarm rate and detection sensitivity, while decreasing size, weight and power.  The JBSDS Increment 2 will also integrate with the global information network to provide near real time detection and warning theater-wide to limit the effect of biological agent hazards against U.S. forces at the tactical and operational levels of war.  JBSDS Increment 3 will build on Increment 2 and focus on the development of a system that will operate on-the-move on mobile platforms as determined by the Warfighter.

JBTDS

The Joint Biological Tactical Detection (JBTDS) program will pursue an evolutionary incremental approach to provide capability to the Warfighter.  The JBTDS program will develop, integrate, test, procure and field systems that improve biological aerosol detection, identification, and sampling capabilities.  The JBTDS program will also reduce size, weight, power consumption, and logistic footprint over current systems.  Test Readiness Evaluations (TRE) and Competitive Prototyping will support the JBTDS Engineering and Manufacturing Development (EMD) phase by identifying mature technologies and reducing overall risk.  Modeling and simulation tools will be used in order to lower program risks, reduce costs and ensure a higher confidence in selected technologies.

JCAD

The current strategy employs a product improvement of the M4 JCAD to reduce Life Cycle costs, transition to a competitive procurement contract, and attain objective capability.  Three competitive fixed-price contracts for the M4E1 were awarded in Sep 2007 for prototypes and options for full rate production.  Competitive prototype testing was conducted and one system was selected for continued development.  The production options will be exercised in FY11 following a successful production cut-in decision.

JNBCRS 2

The CBRN DRS (formerly JNBCRS Inc 2) fills a mission critical need to enhance Chemical, Biological, Radiological and Nuclear (CBRN) dismounted reconnaissance platoon capabilities.  The program consists of two Phases.  Phase I is the dismounted reconnaissance (DR) sets kits and outfits (SKO) configuration which provides an immediate critical need consisting of COTS and GOTS integrated into a modular, transportable container for dismounted operations.  It will form the basis for Phase II which is the Monitoring and Survey (MS) SKO.  The MS SKO will feature technology insertion, the addition of net-centric capability, and tailoring to focus on the service-specific needs, to include NTA detection.

JNBCRS 3

The JNBCRS Increment 3 program will develop and test system improvements to increase the military utility of the Stryker Product Improvement Program and Future Mounted Armored Reconnaissance Platforms.  Separate Full and Open contracts will be awarded for both the CBMS Chem/Bio sensor and JCSD capabilities.  Competitively awarding these contracts will reduce the acquisition life cycle costs, weight, power requirements, and size for the reconnaissance platforms.  The JCSD program transitioned from the CBRN Unmanned Ground Reconnaissance (CUGR) Advanced Concept Technology Demonstration (ACTD) into the Technology Development phase in FY09.  The JNBCRS Increment 3 program supports transition to SSI NBCRS starting in FY10.

JSLSCAD

The acquisition strategy for the Joint Service Lightweight Standoff Chemical Agent Detector (JSLSCAD) production phase focused upon a dual path to procure required systems and concurrently develop and test system improvements to increase the military utility.  The Milestone Decision Authority (MDA) approved procurement of additional JSLSCAD LRIP systems in February 2008.  The Government awarded a Fixed Price Incentive contract to GD-ATP in July 2008 for production of systems to fulfill the Nuclear Biological Chemical Reconnaissance Vehicle (NBCRV) Extended LRIP requirements and additional delivery orders will be exercised for full rate production of systems to fulfill the remaining NBCRV requirements.  The JSLSCAD program office awarded multiple contracts to support system engineering, software development, test and evaluation, and system support efforts to increase standoff detection capabilities to rapidly respond to evolving system integration requirements with minimal contractual lead time.  All these efforts are being integrated into the Next Generation Chemical Standoff Detection (NGCSD) program.

MDAP SPRT

Major Defense Acquisition Program (MDAP) Support program will integrate System of Systems (SoS) solutions across the Armed Service's for Major Defense Acquisition Programs (MDAP) having Chemical and Biological Radiological and Nuclear (CBRN) survivability requirements.  The MDAP program will achieve these SoS solutions by: (1) leading CBRN architecture development and System Engineering efforts that result in enterprise concepts that address requirements; (2) establishing agreements with the MDAPs on roles and responsibilities with respect to funding deliverables and integration; (3) demonstrating modular, net-centric, "plug and play" capabilities for mounted and dismounted CBRN reconnaissance requirements; (4) developing design and test schedules which synchronize support for CBRN capability integration with MDAPs' schedules; and (5) providing integrated program management across the CBRN commodity areas to deliver capabilities on time that support MDAP goals.

NGCSD

The Next Generation Chemical Standoff Detection (NGCSD) program, which was initiated under the JSLSCAD program, will award Indefinite Delivery/Indefinite Quantity contract(s) to support system engineering, software development, test and evaluation, and system support efforts to increase standoff detection capabilities.  This contract type will allow the program office to rapidly respond to evolving system integration requirements and emerging test results with minimal contractual lead time.  This will optimize the program goal of inserting the latest software and standoff detection technology into the host platforms in the shortest possible time.

NTA DETECT

The Non-Traditional Agent (NTA) program will provide a detection capability through spiral evolutionary that will afford the Warfighter ability to attain situational awareness and respond to unknown and emerging hazards.  The program provide a near term capability to detect priority emerging threat materials with common core technologies to detect and identify threats that can further be explored for lab deployable, fixed site and handheld applications.  Leveraging COTS/GOTS assessments will be used in order to lower program risks, reduce costs, and ensure a higher confidence in selected technologies.  The program will continue to address next priority mission areas and threats by continuing to qualify identified detection equipment.

SSI NBCRS

The Sensor Suite and Integration for Nuclear Biological Chemical Reconnaissance System (SSI NBCRS) program, transitioned from Joint Nuclear Biological Chemical Reconnaissance System (JNBCRS) Increment 3 in FY10, will develop and test platform specific prototype Chemical Biological Mass Spectrometer (CBMS) and Joint Contaminated Surface Detector (JCSD) capabilities.  System development will be performed by separate full and open contract solicitations for CBMS and JCSD respectively, and will demonstrate a technology readiness level (TRL) of seven in laboratory and field testing.  The contract efforts will finalize the technical approach and produce at least three prototypes of each system.  Extensive laboratory and early user testing will be conducted prior to integration, test and evaluation into the JNBCRS.  Upon successful completion of the JNBCRS integration, test and evaluation, a Milestone C In-Process Review (IPR) will be held to approve low-rate initial production of the CBMS and JCSD.  The CBMS and JCSD will be introduced to the Stryker Fleets via Sensor Suite Improvements starting in FY15.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         ** CBRN DRS - DR SKO Program Development
                                         C
                                         CPIF
                                         ICX
                                         Pittsburgh, PA
                                         
                                             0.000
                                             
                                                 1.000
                                                 2010-01
                                            
                                             
                                                 4.500
                                            
                                             
                                                 4.500
                                                 2011-01
                                            
                                             0.000
                                             5.500
                                             0.000
                                        
                                    
                                     
                                         DR SKO Program Development
                                         C
                                         CPIF
                                         ICX
                                         Pittsburgh, PA
                                         
                                             0.000
                                             
                                                 1.400
                                                 2010-01
                                            
                                             
                                                 2.100
                                            
                                             
                                                 2.100
                                                 2011-01
                                            
                                             0.000
                                             3.500
                                             0.000
                                        
                                    
                                     
                                         DR SKO NTA Enhancements
                                         C
                                         FP
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 2.200
                                                 2010-01
                                            
                                             
                                                 15.023
                                            
                                             
                                                 15.023
                                                 2011-07
                                            
                                             0.000
                                             17.223
                                             0.000
                                        
                                    
                                     
                                         ** CONG - Congressional Interest Item - Add Detection and Remediation of Bio/Chem Weapons
                                         C
                                         CPFF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 1.992
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.992
                                             0.000
                                        
                                    
                                     
                                         ** JBPDS - HW SB - Identifier development, modification and integration
                                         C
                                         CPFF
                                         General Dynamics-Armament and Technical
                                         Charlotte, NC
                                         
                                             0.000
                                             
                                                 2.740
                                                 2010-04
                                            
                                             
                                                 1.460
                                            
                                             
                                                 1.460
                                                 2011-01
                                            
                                             0.000
                                             4.200
                                             0.000
                                        
                                    
                                     
                                         HW SB - JBPDS Build II development, modification and integration
                                         C
                                         CPFF
                                         General Dynamics-Armament and Technical
                                         Charlotte, NC
                                         
                                             0.000
                                             
                                                 2.577
                                                 2010-04
                                            
                                             
                                                 0.905
                                            
                                             
                                                 0.905
                                                 2011-01
                                            
                                             0.000
                                             3.482
                                             0.000
                                        
                                    
                                     
                                         HW C - Development of new consumables for new Identifier
                                         MIPR
                                         JPM CBMS
                                         Ft. Detrick, MD
                                         
                                             0.000
                                             
                                                 0.911
                                                 2009-10
                                            
                                             
                                                 1.229
                                            
                                             
                                                 1.229
                                                 2010-10
                                            
                                             0.000
                                             2.140
                                             0.000
                                        
                                    
                                     
                                         HW S - Hardware Cost - Purchase Build II Hardware for test
                                         C
                                         FFP
                                         General Dynamics - Armament and Technical
                                         Charlotte, NC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.923
                                            
                                             
                                                 3.923
                                                 2011-01
                                            
                                             0.000
                                             3.923
                                             0.000
                                        
                                    
                                     
                                         HW SB - New Detector (RAAD) development, modification and integration
                                         C
                                         CPFF
                                         General Dynamics - Armament & Technical
                                         Charlotte, NC
                                         
                                             0.000
                                             
                                                 1.541
                                                 2010-01
                                            
                                             
                                                 1.389
                                            
                                             
                                                 1.389
                                                 2011-01
                                            
                                             0.000
                                             2.930
                                             0.000
                                        
                                    
                                     
                                         ** MDAP SPRT - SW S - Develop Modular CBRN Sensing Capability
                                         C
                                         CPAF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 1.528
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.528
                                             0.000
                                        
                                    
                                     
                                         SW S - Decision Support Software Modeling and Simulation and Trade-Off Analysis
                                         C
                                         CPAF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 1.683
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.683
                                             0.000
                                        
                                    
                                     
                                         HW S - JSF Decon Shelter
                                         MIPR
                                         Various
                                          
                                         
                                             0.000
                                             
                                                 1.800
                                                 2010-01
                                            
                                             
                                                 2.200
                                            
                                             
                                                 2.200
                                                 2011-01
                                            
                                             0.000
                                             4.000
                                             0.000
                                        
                                    
                                     
                                         HW S - JSF Decon
                                         MIPR
                                         Various
                                          
                                         
                                             0.000
                                             
                                                 1.000
                                                 2010-01
                                            
                                             
                                                 3.805
                                            
                                             
                                                 3.805
                                                 2011-01
                                            
                                             0.000
                                             4.805
                                             0.000
                                        
                                    
                                     
                                         HW S - CBRN Sensor for SUGV
                                         MIPR
                                         Various
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.100
                                            
                                             
                                                 1.100
                                                 2011-01
                                            
                                             0.000
                                             1.100
                                             0.000
                                        
                                    
                                     
                                         ** NGCSD - SW SB - Prototype System Development & Integration
                                         C
                                         CPFF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 9.363
                                            
                                             
                                                 9.363
                                                 2011-01
                                            
                                             0.000
                                             9.363
                                             0.000
                                        
                                    
                                     
                                         SW C - System Integration Contract
                                         C
                                         CPFF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 1.500
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.500
                                             0.000
                                        
                                    
                                     
                                         ** NTA DETECT - HW S - DESI Mass Spec
                                         C
                                         CPAF
                                         ICX
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 2.475
                                                 2010-01
                                            
                                             
                                                 1.474
                                            
                                             
                                                 1.474
                                                 2011-01
                                            
                                             0.000
                                             3.949
                                             0.000
                                        
                                    
                                     
                                         HW S - GOTS/COTS Dual Use Assessment
                                         C
                                         CPAF
                                         Battelle
                                         Crystal City, VA
                                         
                                             0.000
                                             
                                                 1.104
                                                 2010-01
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2011-01
                                            
                                             0.000
                                             2.104
                                             0.000
                                        
                                    
                                     
                                         SW S - DESI Mass Spec Library Development
                                         MIPR
                                         RDECOM
                                         Aberdeen Proving Ground, MD
                                         
                                             0.000
                                             
                                                 0.950
                                                 2009-10
                                            
                                             
                                                 0.370
                                            
                                             
                                                 0.370
                                                 2010-10
                                            
                                             0.000
                                             1.320
                                             0.000
                                        
                                    
                                     
                                         HW S - COTS Enzyme based technologies
                                         C
                                         CPAF
                                         Agentase - ICX
                                         Pittsburgh, PA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.100
                                            
                                             
                                                 1.100
                                                 2011-01
                                            
                                             0.000
                                             1.100
                                             0.000
                                        
                                    
                                     
                                         ** SSI NBCRS - SW SB - (CBMS) Chemical Biological Sensor Capability Development
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 8.000
                                                 2010-04
                                            
                                             
                                                 4.200
                                            
                                             
                                                 4.200
                                                 2011-01
                                            
                                             0.000
                                             12.200
                                             0.000
                                        
                                    
                                     
                                         HW C - (JSCD) Sensor System Development and Demonstration
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 8.080
                                            
                                             
                                                 8.080
                                                 2011-01
                                            
                                             0.000
                                             8.080
                                             0.000
                                        
                                    
                                     
                                         HW S - (SSI NBCRS) Sensor Platform Integration
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2011-01
                                            
                                             0.000
                                             2.000
                                             0.000
                                        
                                    
                                     
                                         HW C - Develop Man Portable Sensors for Dismounted Reconnaissance
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 1.992
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.992
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         ** CBRN DRS - ES S - NTA Enhancements
                                         C
                                         CPIF
                                         Various
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.860
                                            
                                             
                                                 3.860
                                                 2011-01
                                            
                                             0.000
                                             3.860
                                             0.000
                                        
                                    
                                     
                                         ** JBPDS - ILS SB - New Identifier/Collector/Detector logistics and support documentation
                                         C
                                         CPFF
                                         General Dynamics - Armament and Technical
                                         Charlotte, NC
                                         
                                             0.000
                                             
                                                 0.671
                                                 2010-01
                                            
                                             
                                                 2.213
                                            
                                             
                                                 2.213
                                                 2011-01
                                            
                                             0.000
                                             2.884
                                             0.000
                                        
                                    
                                     
                                         ** NGCSD - TD/D SB - Logistics Planning and Development
                                         MIPR
                                         Various
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                                 2011-01
                                            
                                             0.000
                                             0.600
                                             0.000
                                        
                                    
                                     
                                         ** NTA DETECT - ES SB - Mass Spectrometer Analysis and Evaluation
                                         PO
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.675
                                                 2009-10
                                            
                                             
                                                 0.325
                                            
                                             
                                                 0.325
                                                 2010-10
                                            
                                             0.000
                                             1.000
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         ** CBRN DRS - DTE S - DR SKO
                                         MIPR
                                         ATEC
                                         Alexandria, VA
                                         
                                             0.000
                                             
                                                 2.300
                                                 2010-01
                                            
                                             
                                                 2.696
                                            
                                             
                                                 2.696
                                                 2011-01
                                            
                                             0.000
                                             4.996
                                             0.000
                                        
                                    
                                     
                                         DTE S - DR SKO Developmental Testing
                                         MIPR
                                         ATEC
                                         Alexandria, VA
                                         
                                             0.000
                                             
                                                 2.819
                                                 2010-01
                                            
                                             
                                                 2.800
                                            
                                             
                                                 2.800
                                                 2011-01
                                            
                                             0.000
                                             5.619
                                             0.000
                                        
                                    
                                     
                                         DTE S - NTA Enhancements
                                         MIPR
                                         ATEC
                                         Alexandria, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 11.800
                                            
                                             
                                                 11.800
                                                 2011-01
                                            
                                             0.000
                                             11.800
                                             0.000
                                        
                                    
                                     
                                         ** JBPDS - DTE SB - New Identifier/Collector/Detector developmental testing
                                         C
                                         CPFF
                                         General Dynamics - Armament and Technical
                                         Charlotte, NC
                                         
                                             0.000
                                             
                                                 1.689
                                                 2010-01
                                            
                                             
                                                 3.513
                                            
                                             
                                                 3.513
                                                 2011-01
                                            
                                             0.000
                                             5.202
                                             0.000
                                        
                                    
                                     
                                         OTE C - Identifier consumable testing
                                         MIPR
                                         JPM CBMS
                                         Ft Detrick, MD
                                         
                                             0.000
                                             
                                                 0.450
                                                 2009-10
                                            
                                             
                                                 0.950
                                            
                                             
                                                 0.950
                                                 2010-10
                                            
                                             0.000
                                             1.400
                                             0.000
                                        
                                    
                                     
                                         ** JCAD - DTE S - M4E1 JCAD Developmental Test
                                         MIPR
                                         Various
                                          
                                         
                                             34.815
                                             
                                                 3.360
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             38.175
                                             0.000
                                        
                                    
                                     
                                         OTE S - M4E1 JCAD Operational Test and Evaluation
                                         MIPR
                                         Various
                                          
                                         
                                             4.980
                                             
                                                 1.510
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.490
                                             0.000
                                        
                                    
                                     
                                         OTE S - M4E1 Multi-Service Operational Test and Evaluation
                                         MIPR
                                         Various
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 8.000
                                            
                                             
                                                 8.000
                                                 2011-01
                                            
                                             0.000
                                             8.000
                                             0.000
                                        
                                    
                                     
                                         ** NGCSD - OTHT S - Test Methodology Development
                                         MIPR
                                         Various
                                          
                                         
                                             0.000
                                             
                                                 3.615
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.615
                                             0.000
                                        
                                    
                                     
                                         ** NTA DETECT - DTE S - Developmental Test Mass Spectrometer
                                         MIPR
                                         ECBC
                                         APG, MD
                                         
                                             0.000
                                             
                                                 8.252
                                                 2009-10
                                            
                                             
                                                 2.400
                                            
                                             
                                                 2.400
                                                 2010-10
                                            
                                             0.000
                                             10.652
                                             0.000
                                        
                                    
                                     
                                         ** SSI NBCRS - OTHT SB - (CBMS) Developmental Testing
                                         MIPR
                                         Various
                                          
                                         
                                             0.000
                                             
                                                 0.224
                                                 2010-01
                                            
                                             
                                                 0.955
                                            
                                             
                                                 0.955
                                                 2011-01
                                            
                                             0.000
                                             1.179
                                             0.000
                                        
                                    
                                     
                                         DTE C - (JCSD) Developmental Testing
                                         MIPR
                                         Various
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.086
                                            
                                             
                                                 1.086
                                                 2011-01
                                            
                                             0.000
                                             1.086
                                             0.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         ** CBRN DRS - PM/MS-S - Program Management and System Engineering Support
                                         PO
                                         JPM NBC CA
                                         APG, MD
                                         
                                             0.000
                                             
                                                 0.718
                                                 2009-10
                                            
                                             
                                                 1.407
                                            
                                             
                                                 1.407
                                                 2010-10
                                            
                                             0.000
                                             2.125
                                             0.000
                                        
                                    
                                     
                                         PM/MS S - NTA Enhancements Program Management and System Engineering Support
                                         PO
                                         JPM NBC CA
                                         APG, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.200
                                            
                                             
                                                 1.200
                                                 2010-10
                                            
                                             0.000
                                             1.200
                                             0.000
                                        
                                    
                                     
                                         ** JBPDS - PM/MS S - Project Management
                                         MIPR
                                         JPM BD
                                         APG, MD
                                         
                                             2.446
                                             
                                                 0.938
                                                 2009-10
                                            
                                             
                                                 0.886
                                            
                                             
                                                 0.886
                                                 2010-10
                                            
                                             0.000
                                             4.270
                                             0.000
                                        
                                    
                                     
                                         PM/MS S - Project Management, JPEO MGMT
                                         PO
                                         JPEO CBD
                                         Falls Church, VA
                                         
                                             0.000
                                             
                                                 0.982
                                                 2010-01
                                            
                                             
                                                 0.914
                                            
                                             
                                                 0.914
                                                 2011-01
                                            
                                             0.000
                                             1.896
                                             0.000
                                        
                                    
                                     
                                         ** JCAD - PM/MS S - Joint Service Support
                                         MIPR
                                         Various
                                          
                                         
                                             2.998
                                             
                                                 3.206
                                                 2010-01
                                            
                                             
                                                 1.733
                                            
                                             
                                                 1.733
                                                 2011-01
                                            
                                             0.000
                                             7.937
                                             0.000
                                        
                                    
                                     
                                         ** MDAP SPRT - PM/MS SB - Management & Oversight
                                         MIPR
                                         Various
                                          
                                         
                                             0.000
                                             
                                                 3.200
                                                 2010-01
                                            
                                             
                                                 2.155
                                            
                                             
                                                 2.155
                                                 2011-01
                                            
                                             0.000
                                             5.355
                                             0.000
                                        
                                    
                                     
                                         ** NGCSD - PM/MS S - Program Management and Systems Engineering Support
                                         MIPR
                                         JPM NBC CA
                                         APG, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                                 2010-10
                                            
                                             0.000
                                             1.500
                                             0.000
                                        
                                    
                                     
                                         PM/MS SB - Joint Service Combat Developer Support
                                         MIPR
                                         Various
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2011-01
                                            
                                             0.000
                                             0.400
                                             0.000
                                        
                                    
                                     
                                         PM/MS S - Program Management and Systems Engineering Support
                                         MIPR
                                         JPEO-CBD
                                         Falls Church, VA
                                         
                                             0.000
                                             
                                                 1.500
                                                 2010-01
                                            
                                             
                                                 0.750
                                            
                                             
                                                 0.750
                                                 2009-10
                                            
                                             0.000
                                             2.250
                                             0.000
                                        
                                    
                                     
                                         ** NTA DETECT - PM/MS S - Program Management support
                                         PO
                                         JPEO
                                         Falls Church, VA
                                         
                                             0.000
                                             
                                                 0.904
                                                 2010-07
                                            
                                             
                                                 3.857
                                            
                                             
                                                 3.857
                                                 2011-07
                                            
                                             0.000
                                             4.761
                                             0.000
                                        
                                    
                                     
                                         ** SSI NBCRS - PM/MS S - (CBMS) Program Management and Systems Engineering Support
                                         MIPR
                                         JPM NBC CA
                                         APG, MD
                                         
                                             0.000
                                             
                                                 1.184
                                                 2009-10
                                            
                                             
                                                 1.108
                                            
                                             
                                                 1.108
                                                 2010-10
                                            
                                             0.000
                                             2.292
                                             0.000
                                        
                                    
                                     
                                         PM/MS S - (JCSD) Program Management and Systems Engineering Support
                                         MIPR
                                         JPM NBC CA
                                         APG, MD
                                         
                                             0.000
                                             
                                                 1.000
                                                 2009-10
                                            
                                             
                                                 1.107
                                            
                                             
                                                 1.107
                                                 2010-10
                                            
                                             0.000
                                             2.107
                                             0.000
                                        
                                    
                                     
                                         PM/MS S - (SSI NBCRS) Program Management and Systems Engineering Support
                                         MIPR
                                         JPEO-CBD
                                         Falls Church, VA
                                         
                                             0.000
                                             
                                                 1.500
                                                 2010-01
                                            
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                                 2010-10
                                            
                                             0.000
                                             3.000
                                             0.000
                                        
                                    
                                     
                                         ** ZSBIR - SBIR/STTR - Aggregated from ZSBIR-SBIR/STTR
                                         MIPR
                                         HQ
                                         AMC, Alexandria
                                         
                                             0.000
                                             
                                                 0.952
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.952
                                             0.000
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 ** CBRN DRS - Dismounted Reconnaissance (DR) Preliminary Design Review
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 Dismounted Reconnaissance (DR) Prototype Development and Test
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 Dismounted Reconnaissance (DR) Milestone (MS) C LRIP
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Monitoring and Survey (MS) CPD
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 Monitoring and Survey (MS) Milestone C
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 Monitoring and Survey (MS) LRIP
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         2
                                         2016
                                    
                                
                            
                             
                                 ** CONG - Self contained automated vehicle washing systems with microwave decontamination
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Protective Self-Decontaminating Surfaces - CHRPS
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 ** JBPDS - MS C Full Rate Production Decision (FRP)
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 FRP Contract Award
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 Full Rate Production (First Full Contract Award)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Build II - Development and Integration
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Build II - Test and validation of LRU improvements
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 Whole System Live Agent Test II
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 ** JBSDS - Increment I JBSDS LRIP 2
                                 
                                     
                                         2
                                         2008
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Increment 1 JBSDS Full Material Release
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Increment 1 JBSDS First Unit Equipped (FUE)
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Increment 1 - JBSDS FRP
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Increment 2 - Technology Modeling
                                 
                                     
                                         4
                                         2004
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 Increment 2 - Pre-Milestone A
                                 
                                     
                                         1
                                         2008
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 Increment 2 - Milestone A
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 Increment 2 - Technology Development
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 Increment 2 - Preliminary Design Review
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Increment 2 - Milestone B
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 Increment 2 - Engineering & Manufacturing Development
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 Increment 2 - Milestone C
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 Increment 2 - LRIP
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         2
                                         2017
                                    
                                
                            
                             
                                 ** JBTDS - Materiel Development Decision
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 MS A Decision
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 Competitive Prototyping Contract Award
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Competitive Prototyping Testing
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Capability Development Document
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 PDR
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 MS B Decision
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 EMD Contract Award
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Developmental Testing
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 CDR
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 MS C Decision
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 MS C Contract Award
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Production Verification Test
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 IOT&E
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 FRP Decision
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 FRP Contract Award #2
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 IOC
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 ** JCAD - M4E1 JCAD - Customer Testing
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 M4E1 JCAD - Developmental Testing
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 M4E1 JCAD - Operational Testing
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 M4E1 JCAD - Production Cut-in Decision
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 ** JNBCRS 2 - JNBCRS INC 2 - DR SKO Milestone C Low Rate Initial Production
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 ** JNBCRS 3 - JNBCRS INC 3 (JCSD) - Hardware Maturation Effort
                                 
                                     
                                         1
                                         2008
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 JNBCRS INC 3 - Development Testing
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 JNBCRS INC 3 - Sensor Development
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 ** JSLSCAD - SoS Technology Demo
                                 
                                     
                                         4
                                         2008
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 SoS Program
                                 
                                     
                                         4
                                         2008
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 SoS Operational Demo
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 ** MDAP SPRT - System of Systems (SoS) Component Development
                                 
                                     
                                         2
                                         2007
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Data Fusion Algorithm Development
                                 
                                     
                                         2
                                         2007
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Collective Protection Advanced Technology Demonstrator Developmental Test (DT)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Reactive/Removable Coating Developmental Test (DT)
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Catox Tech Demonstration for Abrams Main Battle Tank
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Advance Component Prototype Development of JSF Decontamination
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 Modular Individual Protection Design and Test
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 ** NGCSD - Material Development Decision (MDD)
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Analysis of Alternatives (AoA)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 MS A
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 Competitive Prototyping
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Preliminary Design Review (PDR)
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 MS B
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 DT
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 Milestone C - LRIP
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 LRIP
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Operational Testing
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 ** NTA DETECT - COTS/GOTS DT/MUA
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 COTS/GOTS Interim Capability
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 Lab Deployable Mass Spec DT/OA
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Lab Deployable Mass Spec Transition
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Man Portable Mass Spec DT/OA
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Man Portable Mass Spec Transition
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Man Portable Mass Spec Integration
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Aerosol Detection DT
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 Aerosol Detection OA
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 ** SSI NBCRS - Prototype Sensor Technology Evaluation
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Prototype Sensor Developmental Testing and Evaluation
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 (JCSD) PDR IPR
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 (CBMS) PDR IPR
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Engineering & Manufacturing Development (EMD) Sensor Platform Integration
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Platform Developmental Testing and Evaluation
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 (CBMS & JCSD) LRIP IPR
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                        
                    
                
                 
                     CM5
                     HOMELAND DEFENSE (SDD)
                     
                         3.897
                         8.638
                         1.166
                         1.166
                         3.822
                         0.000
                         2.361
                         2.413
                    
                     
                         
                             0
                             0
                             3
                             3
                             0
                             0
                             0
                             0
                        
                         The PM Consequence Management program supports the development of a Common Analytical Laboratory System capability (CALS) that will be modular, scalable and adaptable to a variety of CONOPS and environmental conditions.  Currently, fielded systems have been designed independently by various agencies with the intent of meeting a specific units requirements.  As a result, multiple mobile lab configurations exist with differing sustainment tails and lacking in commonality.  The system under development will incorporate an open architecture that can accommodate quick installation or removal of equipment as mission requirements dictate.  As well, it will provide the ability to rapidly develop a common operating picture allowing first responders and DoD officials to determine the appropriate course of action.  The analytical detection package fielded will be fitted to the specific mission and CONOPS of the gaining unit and be able to detect and identify Chemical Warfare Agents (CWAs), Toxic Industrial Chemicals (TICs), Toxic Industrial Materials (TIMs), Biological Warfare Agents (BWAs), Lower Explosive Limits (LEL), and radioactive particles in all sample types. 

The CB Installation Protection Program (CBIPP) supports the development of analytical methodologies to expand/enhance the operational capabilities of currently fielded CBRN detection, identification and protection technologies against emerging threats to include Toxic Industrial Chemicals (TICs), Chemical Warfare Agents (CWAs), and Biological Warfare Agents (BWAs).  Detection and identification of these substances is currently difficult and time-consuming.  Current systems lack extensive libraries to support rapid identification.  Identification may also involve multiple, expensive technologies.  The ability to rapidly detect and identify a TIC is essential to effectively control and mitigate its effects, thus protecting personnel.  This program also supports the evaluation of emerging CBRN detection, identification, information management and decision support technologies to DoD response units to maintain required state of the art capabilities.
                         
                             
                                 1) CALS
                                 
                                     
                                         0.499
                                         Initiate Program Office planning and programming.
                                    
                                     
                                         0.150
                                    
                                     
                                         0.150
                                         Continue Program Office planning and programming.
                                    
                                
                            
                             
                                 2) CALS
                                 
                                     
                                         0.971
                                         Initiate System Engineering and Logistics Support.
                                    
                                     
                                         0.150
                                    
                                     
                                         0.150
                                         Continue System Engineering and Logistics Support.
                                    
                                
                            
                             
                                 3) CALS
                                 
                                     
                                         3.464
                                         Initiate Subsystem Design and Development - Open Architecture Design Analytics and Laboratory Information Management.
                                    
                                     
                                         0.000
                                    
                                     
                                         0.000
                                         Complete Subsystem Design and Development - Open Architecture Design Analytics and Laboratory Information Management.
                                    
                                
                            
                             
                                 4) CALS
                                 
                                     
                                         0.732
                                         Initiate/conduct Developmental Testing.
                                    
                                     
                                         0.566
                                    
                                     
                                         0.566
                                         Conduct Developmental Testing.
                                    
                                
                            
                             
                                 5) CALS
                                 
                                     
                                         0.300
                                    
                                     
                                         0.300
                                         Conduct system prototype refurbishment and refinement.
                                    
                                
                            
                             
                                 6) CBIPP
                                 
                                     
                                         0.750
                                         Supported development of analytical methodologies to expand CBRN detection, identification, and protection capabilities.
                                    
                                
                            
                             
                                 7) CBIPP
                                 
                                     
                                         1.091
                                         Supports the development of methodologies used to perform CBRN detection and evaluation under various environmental conditions.
                                    
                                
                            
                             
                                 8) CBIPP
                                 
                                     
                                         1.770
                                         Supports the evaluation of CBRN detection, identification, information management and decision support technologies.
                                    
                                
                            
                             
                                 9) CBIPP
                                 
                                     
                                         1.697
                                         Supported the evaluation of CBRN detection, identification, information management, and decision support technologies.
                                    
                                
                            
                             
                                 10) WMD CST
                                 
                                     
                                         0.450
                                         Conducted Program Office planning and programming.
                                    
                                
                            
                             
                                 11) WMD CST
                                 
                                     
                                         1.000
                                         Conducted Systems Engineering and Logistics Support.
                                    
                                
                            
                             
                                 12) SBIR
                                 
                                     
                                         0.111
                                         Small Business Innovative Research.
                                    
                                
                            
                        
                         
                             
                                 JS0004
                                 WMD - CIVIL SUPPORT TEAMS (WMD CST)
                                 
                                     8.300
                                     11.765
                                     39.862
                                     39.862
                                     33.402
                                     37.398
                                     44.817
                                     47.159
                                
                            
                             
                                 JS0500
                                 CB INSTALLATION/FORCE PROTECTION PROGRAM (FORCE PROT)
                                 
                                     80.103
                                     53.623
                                     50.773
                                     50.773
                                     60.324
                                     59.836
                                     57.840
                                     54.455
                                
                            
                        
                         CALS

The Common Analytical Laboratory System (CALS) will follow an incremental approach designed to address known joint force capability requirements for Chemical, Biological, Radiological and Nuclear (CBRN) detection which includes Toxic Industrial Chemicals (TICs), Toxic Industrial Materials (TIMs), Chemical Warfare Agents (CWAs), Biological Warfare Agents (BWAs).  CALS will address situational awareness by leveraging efforts underway with JPEO-CBD to the extent possible.  CALS will accommodate these component requirements within a modular and scalable concept framework.

FORCE PROT

The Special Study for System Methodology Development will support the development of analytical methodologies to expand/enhance the operational capabilities of currently fielded CBRN detection, identification and protection technologies against emerging threats to include TIC, CWA, and BWA threats.  

The Special Study for CBRN Defense Technology Evaluation will support the evaluation of emerging CBRN detection, identification, information management and decision support technologies to DoD response units to maintain required state-of-the-art capabilities.

WMD CST

This program utilizes multiple acquisition vehicles to deliver a CBRN capability to the WMD response units.  The CALS program will upgrade the analytical capability with the objective of improving chemical and biological detection sensitivity and selectivity of the WMD CST Analytical Laboratory System Increment 1 and the 20th SUPCOM heavy and light tactical lab variants.  Additionally, the CALS will integrate the communications and reachback capability for mobile CBRN homeland defense capability as required by the JROC.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         ** CALS - HW SB - Analytical Subsystem Design and Development
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 2.252
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.252
                                             0.000
                                        
                                    
                                     
                                         SW SB - Information Technology Subsystem Development
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 1.042
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.042
                                             0.000
                                        
                                    
                                     
                                         HW S - Analytical Protocol Development
                                         MIPR
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.170
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.170
                                             0.000
                                        
                                    
                                     
                                         HW S - CALS Prototype Systems
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2011-07
                                            
                                             0.000
                                             0.300
                                             0.000
                                        
                                    
                                     
                                         ** FORCE PROT - HW S - System Protocol Development
                                         C
                                         FP
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 1.091
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.091
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         ** CALS - ES S - Engineering Support
                                         MIPR
                                         Edgewood Chemical and Biological Center
                                         Edgewood. MD
                                         
                                             0.000
                                             
                                                 0.499
                                                 2009-10
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2011-01
                                            
                                             0.000
                                             0.649
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         ** CALS - DTE SB - Analytical System Developmental Testing
                                         MIPR
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.732
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.732
                                             0.000
                                        
                                    
                                     
                                         DTE S - System Developmental Testing
                                         MIPR
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.566
                                            
                                             
                                                 0.566
                                                 2011-07
                                            
                                             0.000
                                             0.566
                                             0.000
                                        
                                    
                                     
                                         ** FORCE PROT - OTHT C - System Component Testing
                                         C
                                         FP
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 1.770
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.770
                                             0.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         ** CALS - PM/MS HW - Program Office - Planning and Programming
                                         MIPR
                                         Edgewood Chemical Biological Center
                                         Edgewood, MD
                                         
                                             0.000
                                             
                                                 0.971
                                                 2009-10
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2011-01
                                            
                                             0.000
                                             1.121
                                             0.000
                                        
                                    
                                     
                                         ** ZSBIR - SBIR/STTR - Aggregated from ZSBIR-SBIR/STTR
                                         MIPR
                                         HQ
                                         AMC, Alexandria
                                         
                                             0.000
                                             
                                                 0.111
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.111
                                             0.000
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 ** CALS - CALS Program Initiation
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 CALS Design, Development and Integration
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 CALS System Demonstration
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 CALS MDD
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 CALS Milestone A
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 CALS Milestone C
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 ** FORCE PROT - System Methodologies Development
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 Technology Evaluation
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 System Architecture Development
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Bio-Collection/Detection Evaluation
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 ** WMD CST - CALS Program Initiation
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 CALS Design, Development and Integration #2
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 CALS System Demonstration #2
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 CALS MDD #2
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 CALS Milestone A #2
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                        
                    
                
                 
                     CO5
                     COLLECTIVE PROTECTION (SDD)
                     
                         13.323
                         12.002
                         18.459
                         18.459
                         11.671
                         10.267
                         7.835
                         0.000
                    
                     
                         
                             0
                             72
                             0
                             0
                             0
                             72
                             0
                             0
                        
                         Funding supports System Development and Demonstration and Low Rate Initial Production (SDD/LRIP) of Joint Service Chemical, Biological, and Radiological (CBR) Collective Protection (CP) systems that are smaller, lighter, less costly to produce and maintain, and more logistically supportable enabling mission accomplishment in CBR environments.  CP systems can be installed on any type of platform, such as, hard and soft shelters, vehicles, ships, aircraft, and buildings.  CP systems provide spaces safe from the effects of CBR contamination.

Systems funded under this project are: Joint Expeditionary Collective Protection (JECP).

JECP provides the Joint Expeditionary Forces a CP capability which is lightweight, compact, modular, and affordable.  A family of systems is planned that will allow the application of CP to transportable soft-side shelters, enclosed spaces of opportunity, and in remote austere locations as a standalone resource.  JECP will be capable of protecting personnel groups of varying size, unencumbered by Individual Protective Equipment (IPE), from the effects of CB agents, Toxic Industrial Materials (TIMs), radiological particles, heat, dust, and sand.  The employment of JECP is a strategic deterrence against enemy use of CBR agents or TIMs, and will reduce the need for personnel and equipment decontamination.
                         
                             
                                 1) JECP - Engineering and Manufacturing Development (EMD) Contract
                                 Engineering and Manufacturing Development Contract to design, develop, integrate and test the prototype Joint Expeditionary Collective Protection (JECP) Family of Systems (FoS) that meet the requirements of the Capability Development Document (CDD) and System Performance Specification (SPS).
                                 
                                     
                                         3.630
                                         Completed preliminary design activities including updates to trade studies based on the outcome of the System Requirements Review (SRR).  Developed preliminary drawings and 3D models of components and subsystems.  Finalized the allocated baseline comprised of the Requirements Allocation Matrix, Physical Interfaces Document (which graphically depicted each system's physical interfaces), system and component diagrams (which provided functional and physical characteristics) and Configuration Items (CI) list (which defined each distinct CI and its components).  Conducted Preliminary Design Review (PDR) and initiated detailed design activities.  Conducted Contractor component level testing for risk reduction and component down-select.  Manufactured test items for Government agent and simulant component level Developmental Test (DT).
                                    
                                
                                 
                                     
                                         3.212
                                         Continue detailed design activities; conduct Critical Design Review (CDR).  Manufacture prototype systems for Contractor system level DT.  Begin Contractor system level DT (including environmental and electromagnetic interference testing).  Begin manufacture of prototypes for Government system level DT.  Prototypes consist of: 24 tent kits (4 configurations, 6 units each) at approximately $75 thousand each; 12 structure kits at approximately $56 thousand each; 6 stand alone (SA) man-portable at approximately $7 thousand each; 6 SA small at approximately $22 thousand each; 6 SA medium at approximately $67 thousand each; 6 SA large at approximately $167 thousand each; 9 single person airlocks at approximately $5 thousand each; and 9 multi-person airlocks at approximately $30 thousand each.  Estimated total cost of all prototypes: $4.365 million.
                                    
                                     
                                         1.330
                                    
                                     
                                         1.330
                                         Complete manufacture of prototypes for Government system level DT.  Provide support for Government system level DT of all 9 configurations of the FoS including training, maintenance, troubleshooting and repair.
                                    
                                
                            
                             
                                 2) JECP - Simulant Select and Test Fixture Validation
                                 Identify simulants to be used during Government system level developmental testing (DT).
                                 
                                     
                                         0.300
                                         Completed testing with selected simulants, Verification & Validation (V&V) of the Near Real Time (NRT) fixtures and started the development of the final report.
                                    
                                
                            
                             
                                 3) JECP - Government Component Level Developmental Testing
                                 Conduct Government component level developmental testing (DT) using agent and simulant to determine compliance with SPS protection requirements.  Used test data from agent and simulant testing to establish a defendable agent to simulant relationship (ASR).  Develop component level empirical models to provide to the JECP System Performance Model (SPM).
                                 
                                     
                                         2.616
                                         Developed Design of Experiment (DoE) to ensure optimum results are achieved from the Government component level DT that is conducted.  Began Government component level DT consisting of Barrier Materials Swatch Testing, Air-Purification System Testing and Chemical/Biological (CB) Closures Testing.
                                    
                                
                                 
                                     
                                         2.216
                                         Complete Barrier Materials Swatch Testing, Air-Purification System Testing and CB Closures Testing.  Establish the ASR and develop component level empirical models to provide to the JECP SPM team.
                                    
                                
                            
                             
                                 4) JECP - Test Support Equipment
                                 Procure test support equipment.
                                 
                                     
                                         1.100
                                         Procured various fielded tents needed to test the tent kits.  Tents procured included the Alaska Small Shelter System, the Modular Command Post System, the TEMPER Tent and the Base-X 305 tent.
                                    
                                
                            
                             
                                 5) JECP - Government System Level Testing
                                 Conduct Government system level Developmental Testing (DT) and combined DT/Operational Testing (OT) of the Family of Systems (FoS) to be conducted both in the chamber and in the field (littoral and desert environments).
                                 
                                     
                                         1.345
                                         Develop Design of Experiment (DoE) to ensure optimum results are achieved from the Government system level Developmental Testing (DT) that is conducted.  Begin Non-CB mode Operational Testing (OT) of the Family of Systems (FoS) in littoral and desert environments.
                                    
                                     
                                         9.310
                                    
                                     
                                         9.310
                                         Finish Non-CB mode OT.  Begin Reliability and Maintainability Analysis, static and dynamic system verification testing, and combined DT/OT system field challenge on the FoS.
                                    
                                
                            
                             
                                 6) JECP - Enhanced M98 Filter Set Testing
                                 Enhanced M98 Filter Set testing is an effort to validate and test improved filtration technology.
                                 
                                     
                                         2.350
                                    
                                     
                                         2.350
                                         Enhanced M98 Filter Set testing is an effort to validate and test improved filtration technology.  New sorbent materials have been identified as potential alternate sources to the currently fielded ASZM-T that is used in the gas filter of the M98.  Tests will be performed to compare the baseline sorbent and the new sorbents.
                                    
                                
                            
                             
                                 7) JECP - Systems Engineering IPT
                                 Provide technical direction to the Contractor team.  Establish and maintain a robust and disciplined Systems Engineering process IAW DoD and JPEO-CBD policy and guidance.
                                 
                                     
                                         0.942
                                         Established the Functional baseline by developing and placing the System Performance Specification (SPS) and the Requirements Traceability Management (RTM) under configuration control.  Planned and conducted the System Functional Review.  Identified new risks and managed existing risks as delegated.  Identified Environmental Safety Occupational Health (ESOH) hazards and managed corresponding ESOH hazard risks.  Assisted in HSI assessments and reviews.
                                    
                                
                                 
                                     
                                         1.061
                                         Update and maintain the RTM to track when requirements have been verified as test results become available.  Participate in Configuration Control Board as the detailed design evolves and drawings are developed and updated.
                                    
                                     
                                         0.750
                                    
                                     
                                         0.750
                                         Develop, update and/or review program documentation in preparation for MS C (as documented above for MS B).
                                    
                                
                            
                             
                                 8) JECP - Test and Evaluation IPT
                                 Lead and oversee all aspects of the JECP Integrated Test (IT) program
                                 
                                     
                                         1.100
                                         Identified requirements for a System Performance Model (SPM) through development of the JECP SPM Software Requirement Spec.  Coordinated model development.  Conducted integrated test planning, coordination, and test readiness reviews associated with contractor and government component level testing.  Developed and/or reviewed test plans, procedures and reports and participated in test events as needed.  Developed and/or reviewed Design of Experiment and associated Test Matrices in support of government component level DT and models as necessary.  Reviewed contractor component level test data and reports (including reliability test results and KPP failures).
                                    
                                
                                 
                                     
                                         0.940
                                         Conduct integrated test planning, coordination, and test readiness reviews associated with government component level testing and contractor and government system level testing.  Develop test plans, procedures and reports and participate in test events as needed.  Develop Design of Experiment and associated Test Matrices in support of government system level testing.  Review component level test data and reports (including reliability test results and KPP failures).
                                    
                                     
                                         1.000
                                    
                                     
                                         1.000
                                         Develop and/or review test plans, procedures and reports and participate in government system level DT and combined DT/OT events as needed.  Develop, update and/or review program documentation in preparation for MS C (as documented above for MS B).
                                    
                                
                            
                             
                                 9) JECP - Integrated Logistics Support IPT
                                 Oversee and provide supportability planning guidance to the EMD contractor in addressing logistic support elements including maintenance philosophy, manpower & personnel, supply support, Tech Data, support & test equipment, training and training support.
                                 
                                     
                                         0.469
                                         Initiated a Business Case Analysis (BCA) to determine the scope of implementing Performance Based Logistics (PBL) and evaluate whether organic or Contractor Logistics Support is the most effective approach.
                                    
                                
                                 
                                     
                                         0.650
                                         Continue the Business Case Analysis (BCA) to determine the scope of implementing PBL.  Continue evaluation as to whether organic or Contractor Logistics Support is the most effective approach.  Begin an analysis to identify surge requirements and industries ability to support.
                                    
                                     
                                         0.500
                                    
                                     
                                         0.500
                                         Complete the analysis to identify surge requirements and industries ability to support.  Report out at MS C the results of the BCA and surge requirements analysis.  Develop, update and/or review program documentation in preparation for MS C (as documented above for MS B).
                                    
                                
                            
                             
                                 10) JECP - Program Management and Contract Administration
                                 Oversee the day-to-day program execution including guidance and direction to the JECP IPTs, financial management and tracking, budget preparation, schedule planning and monitoring, and JPEO-CBD/JPM-ColPro reporting requirements including but not limited to weekly highlight reports, monthly Acquisition Status Reports and quarterly program review briefs.  Perform EMD contract management and administration.
                                 
                                     
                                         1.501
                                         Planned and prepared for SRR, SFR and PDR.
                                    
                                
                                 
                                     
                                         1.180
                                         Focus on CDR and Post-CQT review planning and preparation.
                                    
                                     
                                         1.132
                                    
                                     
                                         1.132
                                         Focus on MS C planning and preparation.
                                    
                                
                            
                             
                                 11) JECP - Management Oversight
                                 Provide strategic tactical planning, government systems engineering, program/financial management, costing, technology assessment, contracting, scheduling, acquisition oversight and technical support.
                                 
                                     
                                         1.665
                                         Provided strategic tactical planning, government systems engineering, program/financial management, costing, technology assessment, contracting, scheduling, acquisition oversight and technical support.
                                    
                                
                                 
                                     
                                         1.243
                                         Provide strategic tactical planning, government systems engineering, program/financial management, costing, technology assessment, contracting, scheduling, acquisition oversight and technical support.
                                    
                                     
                                         2.087
                                    
                                     
                                         2.087
                                         Provide strategic tactical planning, government systems engineering, program/financial management, costing, technology assessment, contracting, scheduling, acquisition oversight and technical support.
                                    
                                
                            
                             
                                 12) SBIR
                                 
                                     
                                         0.155
                                         Small Business Innovative Research.
                                    
                                
                            
                        
                         
                             
                                 JN0014
                                 COLLECTIVE PROT SYS AMPHIB BACKFIT (CPS BKFT)
                                 
                                     18.219
                                     11.963
                                     5.869
                                     5.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 JP0911
                                 CP FIELD HOSPITALS (CPFH)
                                 
                                     5.333
                                     3.435
                                     1.929
                                     1.929
                                     3.498
                                     1.539
                                     0.000
                                     0.000
                                
                            
                             
                                 JP1111
                                 JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     4.714
                                     20.863
                                     44.885
                                
                            
                             
                                 R12301
                                 CB PROTECTIVE SHELTER (CBPS)
                                 
                                     14.121
                                     17.438
                                     19.744
                                     19.744
                                     20.241
                                     20.683
                                     29.265
                                     29.478
                                
                            
                        
                         JECP

Strategy based on evolutionary development in consonance with the JRO/User developed capability documents.  During the Pre-MS A Concept Refinement Phase, conduct a tailored Analysis of Alternatives (AoA) leveraging the market survey, test results and lessons learned from the FY05 ColPro Technology Readiness Evaluation (TRE).  During the Technology Development Phase following MS A, technology demonstrations were conducted to mitigate risk and identify affordable mature technologies that individually or together meet the Warfighters needs.  Following MS B, a Statement of Work (SOW) and System Performance Specification (SPS) were used to award competitive cost plus incentive fee contract to build prototypes that will be subjected to robust engineering developmental testing and Operational Assessment during the System Development & Demonstration phase.  Following MS C, award a Fixed Price Incentive Successive Target (FPIS) option for Low Rate Initial Production (LRIP) to support formal Developmental Testing (DT) and Multi-Service Operational Test & Evaluation (MOT&E).  Following a successful Full Rate Production (FRP) decision, award a FPIS option with five one-year ordering periods.  Full and open competition will be used with an updated SPS to award follow-on production contracts.  Following JECP achieving Full Operational Capability, the Expeditionary Collective Protection-Enhanced Program will provide solutions to meet emerging and evolving User needs.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         ** JECP - HW S - Prototype Development
                                         C
                                         CPIF
                                         Science Applications International Corporation
                                         San Diego, CA
                                         
                                             8.477
                                             
                                                 3.212
                                                 2010-01
                                            
                                             
                                                 1.330
                                            
                                             
                                                 1.330
                                                 2011-01
                                            
                                             0.000
                                             13.019
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         ** JECP - ES S - Systems Engineering IPT
                                         MIPR
                                         Various
                                          
                                         
                                             3.234
                                             
                                                 1.061
                                                 2009-10
                                            
                                             
                                                 0.750
                                            
                                             
                                                 0.750
                                                 2010-10
                                            
                                             0.000
                                             5.045
                                             0.000
                                        
                                    
                                     
                                         ILS S - Integrated Logistics IPT
                                         MIPR
                                         Various
                                          
                                         
                                             0.851
                                             
                                                 0.650
                                                 2009-10
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2010-10
                                            
                                             0.000
                                             2.001
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         ** JECP - OTHT SB - Test & Evaluation IPT
                                         MIPR
                                         Various
                                          
                                         
                                             3.645
                                             
                                                 0.940
                                                 2009-10
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2010-10
                                            
                                             0.000
                                             5.585
                                             0.000
                                        
                                    
                                     
                                         OTHT SB - Prototype Performance Specification Testing
                                         MIPR
                                         Various
                                          
                                         
                                             2.616
                                             
                                                 2.216
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.832
                                             0.000
                                        
                                    
                                     
                                         DTE S - Prototype Production Qualification Testing
                                         MIPR
                                         Various
                                          
                                         
                                             0.000
                                             
                                                 1.345
                                                 2010-07
                                            
                                             
                                                 9.310
                                            
                                             
                                                 9.310
                                                 2010-10
                                            
                                             0.000
                                             10.655
                                             0.000
                                        
                                    
                                     
                                         OTHT C - M98 Filter Set
                                         MIPR
                                         Various
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.350
                                            
                                             
                                                 2.350
                                                 2011-01
                                            
                                             0.000
                                             2.350
                                             0.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         ** JECP - PM/MS S - APMO Support
                                         MIPR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             2.316
                                             
                                                 1.034
                                                 2009-10
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2010-10
                                            
                                             0.000
                                             4.350
                                             0.000
                                        
                                    
                                     
                                         PM/MS S - APMO Contractor Support
                                         C
                                         FP
                                         Solutions Development Corporation
                                         Dahlgren, VA
                                         
                                             0.428
                                             
                                                 0.146
                                                 2010-01
                                            
                                             
                                                 0.132
                                            
                                             
                                                 0.132
                                                 2011-01
                                            
                                             0.000
                                             0.706
                                             0.000
                                        
                                    
                                     
                                         PM/MS S - JPM-ColPro Support
                                         MIPR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.673
                                             
                                                 0.570
                                                 2009-10
                                            
                                             
                                                 1.501
                                            
                                             
                                                 1.501
                                                 2010-10
                                            
                                             0.000
                                             2.744
                                             0.000
                                        
                                    
                                     
                                         PM/MS S - JPEO-CBD Support
                                         MIPR
                                         JPEO CBD
                                         Falls Church, VA
                                         
                                             3.116
                                             
                                                 0.673
                                                 2009-10
                                            
                                             
                                                 0.586
                                            
                                             
                                                 0.586
                                                 2010-10
                                            
                                             0.000
                                             4.375
                                             0.000
                                        
                                    
                                     
                                         ** ZSBIR - SBIR/STTR - Aggregated from ZSBIR-SBIR/STTR
                                         MIPR
                                         HQ
                                         AMC, Alexandria
                                         
                                             0.000
                                             
                                                 0.155
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.155
                                             0.000
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 ** JECP - Prototype System Development & Testing
                                 
                                     
                                         4
                                         2008
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 Operational Assessment (OA)
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 Production Qualification Testing (PQT)
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 Capability Production Document (CPD)
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 MS C Decision
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 LRIP Option
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 MOT&E
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 FRP Decision Review
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                        
                    
                
                 
                     DE5
                     DECONTAMINATION SYSTEMS (SDD)
                     
                         16.611
                         36.786
                         28.499
                         28.499
                         23.944
                         25.770
                         14.701
                         5.928
                    
                     
                         
                             0
                             14
                             13
                             13
                             0
                             0
                             0
                             0
                        
                         This project funds System Development and Demonstration (SDD) for: (1) Decontamination Competitive Prototype; (2) the Decontamination Family of Systems (DFoS); (3) the Human Remains Decontamination System (HRDS); (4) Joint Platform Interior Decon (JPID); and (5) the Joint Service Sensitive Equipment Decontamination (JSSED).

The Decontamination Competitive Prototype (DC PROTO) effort will support the JSSED and JPID programs of record by performing risk mitigation and will identify a solution for the Joint Strike Fighter (JSF) peculiar interior/exterior decontamination requirement and to support their Live Fire testing in FY13.  DC PROTO will evaluate prototype systems that will demonstrate the best decontamination technology for JSSED/JPID to increase sensitive equipment and platform interior decontamination capabilities.  DC PROTO will evaluate other technologies that can be inserted into the JSSED/JPID programs to increase the capability of the selected JSSED/JPID technology while supporting the JSF test requirements.  

The Decontamination Family of Systems (DFoS) program facilitates the rapid transition of mature Science & Technology research developments to existing JPM - Decon Programs of Record (PoR) and guides S&T community efforts toward meeting the needs of the Warfighter.  Leveraging the outcomes of the Material Development Decision (MDD) (3rd Qtr FY10) directed Analysis of Alternatives, DFoS will develop a Family of Systems, to include equipment, to improve decontamination processes and decontaminant solutions to meet the capability gaps for decontaminating NTA and chemical and biological warfare agents from personnel, equipment, vehicle, ship, and aircraft interiors/exteriors, terrain and fixed facility interiors/exteriors.

The Human Remains Decontamination System (HRDS), Increment I, will utilize mature technologies to provide the capability for safe intra-theater handling and storage of Contaminated Human Remains (CHR) associated with a Chemical Warfare Agent (CWA) event.  HRDS will be a Family-of-Systems (FoS) designed to leverage differing technology and requirements readiness across three systems:  (1) a Contaminated Human Remains Pouch (CHRP) to support the initial recovery of CHR from Point of Fatality to a Mortuary Affairs Decontamination Collection Point (MADCP), (2) a Contaminated Remains Transfer Case System (CHRTS) capability to store or transport CHR post MADCP operations, and (3) a Remains Decontamination System (RDS) to support the capability to store or transport CHR post MADCP operations. The HRDS will provide the Services the capability to: 1) Safely recover, handle, and transport contaminated human remains prior to decontamination at a Mortuary Affairs Decontamination Control Point (MADCP); 2) Enable mortuary affairs units to safely perform their mission with a critical task being that of extensively documenting decedent data and obtaining DNA samples to facilitate positive identification of remains; 3) Fully decontaminate human remains (external), and; 4) Safely allow transport of decontaminated human remains from the MADCP to a final destination in the continental United States for final disposition.

The Joint Service Sensitive Equipment Decontamination System (JSSED) and Joint Platform Interior Decontamination (JPID) programs are based on a single technology and are being executed together by the Joint Material Decontamination System (JMDS) program office.  These systems will fill the capability to decontaminate chemical and biological warfare agents from individual sensitive equipment, vehicle/aircraft/building interiors and the sensitive equipment within and the associated cargo. The JSSED will provide the first ever capability to decontaminate chemical and biological warfare agents from individual sensitive equipment that are high value or critical sensitive individual electronics and optics that cannot be decontaminated using existing methods without damage.  The JPID will provide first ever capability to decontaminate chemical and biological warfare agents from platform interiors such as the interiors of vehicle/aircraft/building and the sensitive equipment within and the associated cargo.  These capabilities allow the saving and reuse of contaminated critical and high value assets and avoid costly replacement of those assets.  Neither of these capabilities currently exists in DoD.

Protective Self-Decontaminating Surfaces - CHRPS (Congressional Interest Item): Prototype field validation tests of VRCKappler Chemical Biohazard Protective systems. Lab test bacterial infections, deceases and contaminated human remains pouches (CHRPs). Field and live test nerve gas and radiological agents.

Self Contained Automated Vehicle Washing Systems with Microwave Decontamination (Congressional Interest Item): Provide a large-vehicle washing and decontamination system with zero emissions to air or groundwater. Move from the prototype stage to full scale, portable decontamination wash down system.
                         
                             
                                 1) Chemical and Biological Threat Reduction Coating
                                 
                                     2.390
                                     Congressional Interest Item - Chemical and Biological Threat Reduction Coating
                                
                            
                             
                                 2) Self-Decontaminating Polymer System for Chemical and Biological Warfare Agents.
                                 
                                     2.788
                                     Congressional Interest Item - Self-Decontaminating Polymer System for Chemical and Biological Warfare Agents.
                                
                            
                             
                                 3) Self Contained Automated Vehicle Washing Systems with microwave decontamination
                                 
                                     1.593
                                     Congressional Interest Item - Self Contained Automated Vehicle Washing Systems with microwave decontamination.
                                
                            
                             
                                 4) Protective Self-Decontaminating Surfaces
                                 
                                     1.593
                                     Congressional Interest Item - Protective Self-Decontaminating Surfaces - CHRPS.
                                
                            
                        
                         
                             
                                 1) DC PROTO
                                 
                                     
                                         0.104
                                         Conduct market survey/Industry Day/Sources Sought.
                                    
                                
                            
                             
                                 2) DC PROTO
                                 
                                     
                                         8.657
                                         Select mature technologies capable of meeting JSSED and JPID requirements.  Evaluate and test these technologies as compared against JSSED and JPID requirements.  Conduct live agent efficacy and material compatibility testing.
                                    
                                
                            
                             
                                 3) DC PROTO
                                 
                                     
                                         5.484
                                    
                                     
                                         5.484
                                         Continue material compatibility test and conduct early operational assessment and system integration evaluations on selected technologies for multiple airframes, tactical vehicles and sensitive equipment.
                                    
                                
                            
                             
                                 4) DFS
                                 
                                     
                                         0.490
                                         Conducted Industry Day/Request for Information/Evaluation of commercially available decontaminants (decon); developed prototype decon kit.
                                    
                                
                            
                             
                                 5) DFS
                                 
                                     
                                         1.710
                                         Standardized non-traditional agent (NTA) test methodology for decon; designed/developed/demonstrated prototype environmentally controlled test fixture capability.
                                    
                                
                            
                             
                                 6) DFS
                                 
                                     
                                         1.490
                                         Initiate development and evaluation test efforts for Surfactant System Technology, and Contamination Indicator/Decontamination Assurance Spray (DAS).
                                    
                                
                            
                             
                                 7) DFS
                                 
                                     
                                         1.460
                                         Initiate the development effort to evaluate an aircraft decontaminant.
                                    
                                
                            
                             
                                 8) DFS
                                 
                                     
                                         7.075
                                    
                                     
                                         7.075
                                         Conduct efficacy and deliver production representative articles/material compatibility testing/demonstrate manufacturing processes for Decon Wipes and eClO2.
                                    
                                
                            
                             
                                 9) DFS
                                 
                                     
                                         1.436
                                    
                                     
                                         1.436
                                         Conduct testing and evaluation of Improved Reactive Sorbent/RSDL Reformulation/Identification-Assurance Sprays/Agent Disclosure Sprays and Protective Coatings.
                                    
                                
                            
                             
                                 10) DFS
                                 
                                     
                                         2.759
                                    
                                     
                                         2.759
                                         Conduct technology and manufacturing readiness assessments/initiate efficacy and material compatibility testing/transition Surfactant System and Contamination Indicator/DAS technologies to DFoS.
                                    
                                
                            
                             
                                 11) HRDS
                                 
                                     
                                         3.694
                                         Conduct developmental testing and analysis of the Contaminated Human Remains Transfer Case (CHRT)
                                    
                                
                            
                             
                                 12) JPID
                                 
                                     
                                         4.778
                                         Design and development of prototypes and logistics planning.
                                    
                                
                            
                             
                                 13) JPID
                                 
                                     
                                         1.500
                                         Fabrication of 5 JPID prototypes (at $300 thousand each) for agent testing.
                                    
                                
                            
                             
                                 14) JPID
                                 
                                     
                                         5.791
                                    
                                     
                                         5.791
                                         Complete Developmental Testing, conduct Early Operational Assessment and support MS C efforts.
                                    
                                
                            
                             
                                 15) JPID
                                 
                                     
                                         2.700
                                    
                                     
                                         2.700
                                         Fabrication of 9 JPID prototypes (at $300 thousand each) for Operational Assessment testing.
                                    
                                
                            
                             
                                 16) JSSED
                                 
                                     
                                         0.375
                                         Completed assessment of the efficacy of HPV as a technology risk reduction.
                                    
                                
                            
                             
                                 17) JSSED
                                 
                                     
                                         14.036
                                         Initiated Prototype design and development.
                                    
                                
                            
                             
                                 18) JSSED
                                 
                                     
                                         3.674
                                         Conduct Developmental Testing and logistics demonstration.
                                    
                                
                            
                             
                                 19) JSSED
                                 
                                     
                                         2.700
                                         Fabricate 9 JSSED Prototypes (at $300 thousand each) for Developmental Testing.
                                    
                                
                            
                             
                                 20) JSSED
                                 
                                     
                                         2.054
                                    
                                     
                                         2.054
                                         Complete Early Operational Assessment and conduct MS C.
                                    
                                
                            
                             
                                 21) JSSED
                                 
                                     
                                         1.200
                                    
                                     
                                         1.200
                                         Fabricate 4 JSSED Prototypes (at $300 thousand each) for Operational Assessment testing.
                                    
                                
                            
                             
                                 22) SBIR
                                 
                                     
                                         0.365
                                         Small Business Innovative Research.
                                    
                                
                            
                        
                         
                             
                                 JD0050
                                 DECONTAMINANT SYSTEM OF SYSTEMS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     3.280
                                     4.468
                                     6.884
                                     7.029
                                
                            
                             
                                 JD0055
                                 JOINT SERVICE PERSONNEL/SKIN DECON SYSTEM (JSPDS)
                                 
                                     8.280
                                     4.466
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     8.645
                                     9.105
                                
                            
                             
                                 JD0056
                                 JS TRANS DECON SYSTEM - SMALL SCALE (JSTDS-SS)
                                 
                                     12.124
                                     21.940
                                     18.160
                                     18.160
                                     12.924
                                     7.900
                                     5.455
                                     4.459
                                
                            
                             
                                 JD0060
                                 JOINT PLATFORM INTERIOR DECON (JPID)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     4.097
                                     14.064
                                     18.977
                                     25.604
                                
                            
                             
                                 JD0061
                                 JS SENSITIVE EQUIP DECON (JSSED)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     14.648
                                     0.000
                                     0.000
                                     0.000
                                
                            
                        
                         DC PROTO

DC PROTO will conduct a Sources Sought for a prototype suitable for sensitive equipment and platform interior decontamination prototypes.  The competitive prototype results will be integrated into the JSSED and JPID programs for program risk reduction.

DFS

DFoS will utilize an incremental acquisition strategy to transition various developmental technology efforts (COTS, JSTO, DTRA efforts, etc.) to fill current and future capability gaps.  DFoS will support MDAPs and Programs of Record (POR) by guiding S&T efforts and transitioning mature technologies to meet program requirements.  The DFoS acquisition will be managed as a Family-of-Systems (FoS), leveraging differing technologies in each subsystem to fulfill Warfighter capability gaps.  A multi-phased Analysis of Alternatives (AoA) will be conducted to identify and evaluate the operational effectiveness of potential material solutions to satisfy Service requirements.  As each AoA phase is completed, individual systems and their respective phases of entry will be identified.  Industry will be solicited and through competitive prototyping, material solutions will be down-selected for continued development and fielding as a new joint force capability.

HRDS

The Human Remains Decontamination System (HRDS) acquisition will be managed as a Family-of-Systems (FoS), leveraging differing technologies in each subsystem to fulfill Warfighter capability gaps.  A multi-phased Analysis of Alternatives (AoA) is being conducted for the HRDS FoS to identify and evaluate the operational effectiveness of potential material solutions to satisfy Service requirements.  As each AoA phase is completed, individual systems and their respective phases of entry will be identified.  Industry will be solicited and through competitive prototyping, material solutions will be down-selected for continued development and fielding as a new joint force capability.

JSSED

The Joint Service Sensitive Equipment Decontamination (JSSED) programs will be acquired as part of the overarching Joint Material Decontamination System (JMDS) evolutionary acquisition strategy that covers both the Joint Platform Interior Decontamination (JPID) and the JSSED.  This strategy will use a single technology to meet the individual sensitive equipment through incremental development.  The JSSED strategies is under the JMDS contracting strategy that awarded one single base Engineering and Manufacturing Development (EMD) contract (Cost Plus Incentive Fee) with Low Rate Initial Production and Full Rate Production options (Fixed Price Successive Target) in open competition.  The JMDS program will integrate the competitive prototype effort into the JMDS Milestone C/LRIP Decision.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         ** CONG - Congressional Interest Item - HW C - Chemical and Biological Threat Reduction Coating
                                         C
                                         CPFF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 2.390
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.390
                                             0.000
                                        
                                    
                                     
                                         Congressional Interest Item - HW C - Self Decontaminating Polymer System for Chemical and Biological Warfare Agents
                                         C
                                         CPFF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 2.788
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.788
                                             0.000
                                        
                                    
                                     
                                         ** DFS - HW S - Decon wipes
                                         MIPR
                                         RDECOM-Natick
                                         MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.792
                                            
                                             
                                                 1.792
                                                 2011-01
                                            
                                             0.000
                                             1.792
                                             0.000
                                        
                                    
                                     
                                         HW S - Electro-chemically Generated Chlorine Dioxide (eCl02)
                                         MIPR
                                         RDECOM-Natick
                                         MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2011-01
                                            
                                             0.000
                                             2.000
                                             0.000
                                        
                                    
                                     
                                         HW C - Surfactant System
                                         MIPR
                                         Defense Threat Reduction Agency (DTRA)
                                         Ft. Belvoir, VA
                                         
                                             0.000
                                             
                                                 0.188
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.188
                                             0.000
                                        
                                    
                                     
                                         HW C - Contaminant Indicator/ Decon Assurance Spray
                                         MIPR
                                         Defense Threat Reduction Agency (DTRA)
                                         Ft. Belvoir, VA
                                         
                                             0.000
                                             
                                                 0.200
                                                 2009-10
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                                 2011-04
                                            
                                             0.000
                                             0.800
                                             0.000
                                        
                                    
                                     
                                         HW C - Aircraft Decon
                                         MIPR
                                         RDECOM-Natick
                                         MA
                                         
                                             0.000
                                             
                                                 0.945
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.945
                                             0.000
                                        
                                    
                                     
                                         Congressional Interest Item - HW C - Self Contained Automated Vehicle Washing Systems with microwave decontamination
                                         C
                                         CPFF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 1.593
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.593
                                             0.000
                                        
                                    
                                     
                                         ** HRDS - Congressional Interest Item - HW C - Protective Self-Decontaminating Surfaces - CHRPS
                                         C
                                         CPFF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 1.593
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.593
                                             0.000
                                        
                                    
                                     
                                         ** JPID - HW C - SDD Contract, EMD Contract and fabrication
                                         C
                                         CPIF
                                         Teledyne Brown Engineering
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 3.000
                                                 2010-01
                                            
                                             
                                                 2.815
                                            
                                             
                                                 2.815
                                                 2011-01
                                            
                                             0.000
                                             5.815
                                             0.000
                                        
                                    
                                     
                                         ** JSSED - HW S - EMD Contract - System Development and Fabrication
                                         C
                                         CPIF
                                         Teledyne Brown Engineering - Huntsville
                                         AL
                                         
                                             15.764
                                             
                                                 3.000
                                                 2010-01
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2011-01
                                            
                                             0.000
                                             19.264
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         ** DC PROTO - Market Survey/Sources Sought Assessment
                                         MIPR
                                         RDECOM
                                         Natick, MA
                                         
                                             0.000
                                             
                                                 0.104
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.104
                                             0.000
                                        
                                    
                                     
                                         ** DFS - ES S - IPT Technical Support
                                         MIPR
                                         Various
                                          
                                         
                                             0.226
                                             
                                                 0.200
                                                 2010-01
                                            
                                             
                                                 1.124
                                            
                                             
                                                 1.124
                                                 2011-01
                                            
                                             0.687
                                             2.237
                                             0.000
                                        
                                    
                                     
                                         ** HRDS - TD/D SB - SME Technical Support
                                         MIPR
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.643
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.643
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         ** DC PROTO - Competitive Prototype Testing
                                         MIPR
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 8.144
                                                 2010-04
                                            
                                             
                                                 4.892
                                            
                                             
                                                 4.892
                                                 2010-10
                                            
                                             0.000
                                             13.036
                                             0.000
                                        
                                    
                                     
                                         ** DFS - DTE S - Electro-Chemically Generated Chlorine Dioxide (eClO2)
                                         MIPR
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.134
                                            
                                             
                                                 1.134
                                                 2011-01
                                            
                                             0.221
                                             1.355
                                             0.000
                                        
                                    
                                     
                                         DTE S - Decon Wipes
                                         MIPR
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.981
                                            
                                             
                                                 0.981
                                                 2011-01
                                            
                                             0.165
                                             1.146
                                             0.000
                                        
                                    
                                     
                                         OTHT SB -  Improved Reactive Sorbent
                                         MIPR
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.571
                                            
                                             
                                                 0.571
                                                 2010-10
                                            
                                             0.000
                                             0.571
                                             0.000
                                        
                                    
                                     
                                         DTE C - Surfactant System
                                         MIPR
                                         Army Evaluation Center
                                         Alexandria, VA
                                         
                                             0.000
                                             
                                                 0.188
                                                 2010-01
                                            
                                             
                                                 0.650
                                            
                                             
                                                 0.650
                                                 2011-01
                                            
                                             0.094
                                             0.932
                                             0.000
                                        
                                    
                                     
                                         DTE C - Contaminant Indicator/Decon Assurance Spray
                                         MIPR
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.200
                                                 2010-04
                                            
                                             
                                                 0.875
                                            
                                             
                                                 0.875
                                                 2011-04
                                            
                                             0.188
                                             1.263
                                             0.000
                                        
                                    
                                     
                                         DTE C - Reactive Skin Decontamination Lotion Reformulation
                                         MIPR
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.225
                                            
                                             
                                                 0.225
                                                 2011-04
                                            
                                             0.000
                                             0.225
                                             0.000
                                        
                                    
                                     
                                         ** HRDS - OTHT SB - Prototype Planning and Testing
                                         MIPR
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 1.390
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.390
                                             0.000
                                        
                                    
                                     
                                         ** JPID - JPID Development Testing
                                         MIPR
                                         ATEC
                                         Aberdeen Proving Ground, MD
                                         
                                             0.000
                                             
                                                 2.478
                                                 2009-10
                                            
                                             
                                                 3.960
                                            
                                             
                                                 3.960
                                                 2010-10
                                            
                                             0.000
                                             6.438
                                             0.000
                                        
                                    
                                     
                                         ** JSSED - OTHT SB - JSSED/JMDS developmental test planning/execution
                                         MIPR
                                         ATEC
                                         Aberdeen, MD
                                         
                                             1.244
                                             
                                                 1.500
                                                 2009-10
                                            
                                             
                                                 2.062
                                            
                                             
                                                 2.062
                                                 2010-10
                                            
                                             0.000
                                             4.806
                                             0.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         ** DC PROTO - Program Management Support
                                         MIPR
                                         RDECOM
                                         Natick, MA
                                         
                                             0.000
                                             
                                                 0.513
                                                 2009-10
                                            
                                             
                                                 0.592
                                            
                                             
                                                 0.592
                                                 2010-10
                                            
                                             0.000
                                             1.105
                                             0.000
                                        
                                    
                                     
                                         ** DFS - PM/MS S - DFoS Integrated Product Team Support
                                         MIPR
                                         RDECOM-Natick
                                         MA
                                         
                                             0.870
                                             
                                                 0.674
                                                 2009-10
                                            
                                             
                                                 0.865
                                            
                                             
                                                 0.865
                                                 2010-10
                                            
                                             0.000
                                             2.409
                                             0.000
                                        
                                    
                                     
                                         PM/MS S - Program Support
                                         MIPR
                                         Marine Corps Systems Command
                                         Quantico, VA
                                         
                                             0.265
                                             
                                                 0.355
                                                 2010-01
                                            
                                             
                                                 0.453
                                            
                                             
                                                 0.453
                                                 2011-01
                                            
                                             0.000
                                             1.073
                                             0.000
                                        
                                    
                                     
                                         ** HRDS - PM/MS SB - Program Office Support
                                         MIPR
                                         RDECOM-Natick
                                         MA
                                         
                                             0.000
                                             
                                                 1.661
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.661
                                             0.000
                                        
                                    
                                     
                                         ** JPID - JPID Service Integrated Product Team Support
                                         MIPR
                                         Various
                                          
                                         
                                             0.000
                                             
                                                 0.800
                                                 2009-10
                                            
                                             
                                                 1.716
                                            
                                             
                                                 1.716
                                                 2010-10
                                            
                                             0.000
                                             2.516
                                             0.000
                                        
                                    
                                     
                                         ** JSSED - PM/MS S - JSSED/JMDS Service Integrated Product Team Support
                                         MIPR
                                         Various
                                          
                                         
                                             6.673
                                             
                                                 1.874
                                                 2009-10
                                            
                                             
                                                 0.692
                                            
                                             
                                                 0.692
                                                 2010-10
                                            
                                             0.000
                                             9.239
                                             0.000
                                        
                                    
                                     
                                         ** ZSBIR - SBIR/STTR - Aggregated from ZSBIR-SBIR/STTR
                                         MIPR
                                         HQ
                                         AMC, Alexandria
                                         
                                             0.000
                                             
                                                 0.365
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.365
                                             0.000
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 ** CONG - Self contained automated vehicle washing systems with microwave decontamination
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Protective Self-Decontaminating Surfaces - CHRPS
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 ** DC PROTO - Market Survey/Industry Day/Sources Sought
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Competitive Prototype Test
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 ** DFS - Commercial Decontaminant
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 NTA Decon Assessment Capability
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 Decon Wipes
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Electro-chemically Generated Chlorine Dioxide (eCl02)
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Surfactant System
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 Contaminant Indicator/Decon Assurance Spray
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 Aircraft Decon
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 ** HRDS - CHRT Market Survey
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 HRDS MDD
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 HRDS Document Preparation, technical support, and test planning
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 CHRP/CHRT Development Testing
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 CHRP/CHRT MS C
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 CHRP/CHRT Fielding
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 ** JPID - JPID Systems Design and Development
                                 
                                     
                                         1
                                         2008
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 JPID Developmental Test
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 JPID Early Operational Assessment
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 JPID Competitive Prototype
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 JPID Milestone C LRIP
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 JPID MOT&E
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 JPID MS/C FRP Decision
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 JPID Full Rate Production
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 ** JSSED - JSSED/JMDS System Development
                                 
                                     
                                         1
                                         2008
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 JSSED/JMDS Developmental Test
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 JSSED/JMDS Early Operational Assessment
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 JSSED/JMDS Competitive Prototype
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 JSSED/JMDS MS C & LRIP DECISION
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 JSSED/JMDS Early Operational Assessment #2
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 JSSED/JMDS MOT&E
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 JSSED/JMDS Full Rate Production (FRP) DECISION
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 JSSED/JMDS FRP
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                        
                    
                
                 
                     IP5
                     INDIVIDUAL PROTECTION (SDD)
                     
                         18.363
                         21.094
                         9.678
                         9.678
                         4.833
                         3.044
                         0.756
                         0.563
                    
                     
                         
                             0
                             544
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project funds System Development and Demonstration (SDD) of individual protection equipment, the goal is to provide equipment that allows the individual soldier, sailor, airman, or marine to operate in a contaminated Nuclear, Biological and Chemical (NBC) environment with little or no degradation of his/her performance.  

The three efforts listed below are funded in this program:  

(1) The Joint Service Aircrew Mask (JSAM) is an Acquisition Category (ACAT) III Family of Systems (FoS) respiration system being incrementally developed.  JSAM MPU-6 Apache is for use with the Integrated Helmet And Display Sighting System, JSAM Fixed Wing (FW) MBU-25/26 respirator and JSAM MPU-5 Rotor Wing (RW) are being developed for use in the majority of the Department of Defense's (DoD's) Fixed and Rotary Wing aircraft.  The F-35 JSAM MBU-26 is being developed with the FW JSAM MBU-25 to meet the needs of the Major Defense Acquisition Program, the Joint Strike Fighter (JSF).  The goal of the overall JSAM project is to develop, manufacture, field and sustain an aircrew respirator system that, in conjunction with a below-the-neck (BTN) clothing ensemble, will provide the capability for all aircrew to fly throughout their full operating envelope in an actual or perceived Chemical and Biological (CB) warfare environment.  JSAM will be a lightweight CB protective mask that will be worn as CB protection for most Army, Air Force, Navy and Marine rotary and fixed-wing aircrew members.  The FW JSAM will be the first and only CB protective mask in the DoD inventory that can provide anti-G protection, up to 9 times the vertical force (Gz), for aircrew in high performance aircraft.  All JSAM Increments will be compatible with most below-the-neck CB ensembles and existing aircrew life support equipment.  They will include a protective hood assembly, CB filter, blower assembly, and an intercom for ground communication.  They will provide flame and thermal protection, provide hypoxia protection to 60,000 feet, demist/emergency demist and anti-drown features.  The MPU-5 and MPU-6 variants are being designed to be capable of being donned/doffed in flight.

(2) The Joint Service General Purpose Mask (JSGPM) funds SDD of respiratory and ocular protection technologies aimed at providing incremental upgrades for the JSGPM.  Additionally, this project funds the Technology Development (TD) phase of the Advanced Respiratory Protection Initiative (ARPI) program for developing revolutionary materials, design and concepts that may be transitioned into future Chem/Bio ensemble (Joint Chemical Ensemble).  Performance enhancements for all respiratory and ocular protection programs will be focused on increasing the protection levels of the systems from Chemical Warfare Agents (CWAs) and Toxic Industrial Chemicals (TICs) while reducing the physiological and logistical burdens.

(3) The Lightweight Chemical Biological Ensemble (LCBE), aims to provide CBRN individual protection for the Warfighter while reducing physiological and logistical burdens.
                         
                             
                                 1) JSAM
                                 
                                     1.582
                                     Congressional Interest Item - JSAM Donn\Doff.  Developed Donn\Doff capability for MPU-5 and MPU-6 requirement.
                                
                                 
                                     2.390
                                     Congressional Interest Item - JSAM Donn\Doff.  Continue development of Donn\Doff capability for MPU-5 and MPU-6 requirement.
                                
                            
                        
                         
                             
                                 1) JSAM
                                 
                                     
                                         16.781
                                         JSAM MPU-6 (Apache) - Completed Operational Testing (OT).  Prepared documentation for Milestone (MS) C Full Rate Production (FRP).
JSAM MPU-5 (RW) - Continued Developmental Testing (DT).
JSAM FW - Initiated flight testing, Chem/Bio, environmental and continued integration testing for joint service aircraft platform.
                                    
                                
                                 
                                     
                                         14.714
                                         JSAM MPU-5 (RW) -  Prepare specific mask tooling for prototypes.  Complete DT.  Produce MPU-5 prototypes (256 units at a cost of $4,400 ea) for OT.  Start OT. 
JSAM FW - Continue and complete DT flight testing.  Start OT.  Produce prototypes (288 prototype at a unit cost of $4,130 ea) for OT.  Start OT.
                                    
                                     
                                         7.269
                                    
                                     
                                         7.269
                                         JSAM MPU-5 (RW) - Complete OT.  Prepare documentation for MS C FRP.
JSAM FW - Complete OT.  Prepare documentation for MS C FRP.
                                    
                                
                            
                             
                                 2) JSGPM
                                 
                                     
                                         1.444
                                         JSGPM (ARPI) - Conduct government testing screening.  Initiate filter qualification testing on potential End of Service Life Indicator (ESLI) candidates.
                                    
                                     
                                         2.409
                                    
                                     
                                         2.409
                                         JSGPM (ARPI) - Conduct government testing to ensure carbons transitioned to JSGPM filters to improve TIC protection meeting the user requirements.  Conduct government testing on novel filtration candidates considered for Joint Chemical Ensemble (JCE). 

JSGPM - Complete testing of ESLI.
                                    
                                
                            
                             
                                 3) LCBE
                                 
                                     
                                         2.305
                                         Prepare MS A documentation for LCBE Increment 1.  Technology demonstration of lightweight garment technologies and designs.  Continue thermal burden reduction/heat stress assessment.
                                    
                                
                            
                             
                                 4) SBIR
                                 
                                     
                                         0.241
                                         Small Business Innovative Research.
                                    
                                
                            
                        
                         
                             
                                 IP7
                                 INDIVIDUAL PROTECTION OPERATIONAL SYS DEV
                                 
                                     4.560
                                     0.000
                                     0.000
                                     0.000
                                     2.869
                                     4.371
                                     7.548
                                     4.681
                                
                            
                             
                                 JI0002
                                 JS AIRCREW MASK (JSAM)
                                 
                                     0.000
                                     23.045
                                     6.964
                                     6.964
                                     12.919
                                     12.112
                                     14.084
                                     9.017
                                
                            
                             
                                 JI0003
                                 JOINT SERVICE GENERAL PURPOSE MASK (JSGPM/JSCESM)
                                 
                                     42.391
                                     48.282
                                     49.835
                                     49.835
                                     51.508
                                     56.463
                                     56.334
                                     60.975
                                
                            
                             
                                 JI0300
                                 JOINT CHEMICAL ENSEMBLE (JCE)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     7.446
                                     9.918
                                     6.936
                                
                            
                             
                                 MA0400
                                 PROTECTIVE CLOTHING (JSLIST)
                                 
                                     37.484
                                     20.393
                                     17.887
                                     17.887
                                     18.208
                                     9.429
                                     6.943
                                     6.944
                                
                            
                        
                         JSAM

The JSAM Acquisition Program Baseline Agreement (APBA) identifies JSAM Type IA Apache (MPU-6) as the Rotary Wing (RW) Integrated Helmet and Display Sighting System (IHADSS) variant.  The JSAM Type I RW (MPU-5) that is being developed for the majority of RW aircrew.  JSAM Type IA Apache (MPU-6) will be fielded first.  Appropriate production options will be exercised.

The JSAM Type II Fixed Wing (FW) variant will meet the needs of the FW aircrew, and majority of the requirements for the JSF JSAM.

JSGPM

JSGPM: All possible candidates will be identified through the Request For Information (RFI).  The candidates will be screened against CWAs and TICs at the sorbent level.  Candidates that show an indication that it may provide a performance enhancement may be transitioned into filter qualification testing.  The qualification of a new filtration media for JSGPM will be based on the current JSGPM filter specification.

JSGPM (ARPI): The Advanced Respiratory Protection Initiative (ARPI) program will be based on full and open competition.  A Request For Information was released in July 2008 to evaluate what novel concepts, materials and designs that could be pursued for the next generation system.  An analysis of the results of the market survey will be conducted and potential candidates will be pursued for further evaluation.

LCBE

The Lightweight Chemical Biological Ensemble (LCBE) program will pursue an evolutionary incremental approach to provide capability to the Warfighter.  Each increment of LCBE will provide technologies with military utility that are modular in function, and offer improvement in form and fit over current systems.  The LCBE program will develop, integrate, test, procure and field systems that increase Warfighter operational performance in a CBRN environment via the use of emerging technologies and by leveraging tradespace in areas such as protection level, heat stress, durability, antimicrobial properties, launderability, self-detoxification, protection time, etc.  Where appropriate, modeling and simulation tools will be used to lower LCBE program risks, reduce costs and ensure a high confidence in selected technologies.

LCBE INCREMENT 1
The LCBE will use an evolutionary acquisition strategy with phased development.  The first LCBE increment will provide an operationally useful and supportable capability in as short a time as possible.  Accordingly, Increment 1 of LCBE will incorporate an accelerated development cycle leveraging existing COTS technologies that will, at a minimum, provide a lightweight CB protective garment capability.  Gate testing and down-selection of prototypes will comprise the initial phases of the Government's testing program.  A competitively awarded contract is planned for DT and Operational Assessment (OA) will occur prior to MS C.  Appropriate system requirements reviews, test readiness reviews, producibility reviews and audits will be scheduled as required prior to each milestone.

Future increments of LCBE shall be defined via separate Capability Development Document (CDDs)/Capability Production Document (CPDs) and will follow a similar path/process from MS A or MS B through MS C/FRP and will leverage preceding efforts to the greatest extent possible, maintaining commonality and synergy across all increments.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         ** JSAM - HW S - Contractor Development Types I/IA
                                         C
                                         CPAF
                                         AVOX
                                         Lancaster, NY
                                         
                                             36.353
                                             
                                                 0.795
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             37.148
                                             7.209
                                        
                                    
                                     
                                         SW SB - Contractor Development Type II
                                         C
                                         FPI
                                         Gentex
                                         Rancho Cucamonga, CA
                                         
                                             12.658
                                             
                                                 4.626
                                                 2009-10
                                            
                                             
                                                 0.425
                                            
                                             
                                                 0.425
                                                 2011-01
                                            
                                             0.000
                                             17.709
                                             0.000
                                        
                                    
                                     
                                         HW S - Donn/Doff development
                                         C
                                         FFP
                                         Gentex
                                         Rancho Cucamonga, CA
                                         
                                             1.582
                                             
                                                 1.625
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.207
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         ** JSGPM - ES C - JSGPM Filter
                                         MIPR
                                         ECBC
                                         APG, MD
                                         
                                             0.000
                                             
                                                 0.118
                                                 2009-10
                                            
                                             
                                                 0.215
                                            
                                             
                                                 0.215
                                                 2010-10
                                            
                                             0.000
                                             0.333
                                             0.000
                                        
                                    
                                     
                                         ES C - JSGPM Filter
                                         MIPR
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.100
                                                 2009-10
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2010-10
                                            
                                             0.000
                                             0.250
                                             0.000
                                        
                                    
                                     
                                         ** LCBE - ES S - Engineering IPT
                                         MIPR
                                         Various
                                          
                                         
                                             0.000
                                             
                                                 0.400
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.400
                                             0.000
                                        
                                    
                                     
                                         ES SB - Tech Demos
                                         MIPR
                                         Various
                                          
                                         
                                             0.000
                                             
                                                 1.360
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.360
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         ** JSAM - OTHT SB -  Govt Dev Test
                                         MIPR
                                         Various
                                          
                                         
                                             24.347
                                             
                                                 2.294
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             7.174
                                             33.815
                                             0.092
                                        
                                    
                                     
                                         OTE S - Govt Operational Test Type II
                                         MIPR
                                         Various
                                          
                                         
                                             9.706
                                             
                                                 5.064
                                                 2009-10
                                            
                                             
                                                 4.049
                                            
                                             
                                                 4.049
                                                 2011-01
                                            
                                             4.046
                                             22.865
                                             0.404
                                        
                                    
                                     
                                         OTHT SB - Govt Operational Test Type I
                                         C
                                         FFP
                                         AVOX
                                         Lancaster, NY
                                         
                                             3.074
                                             
                                                 0.000
                                            
                                             
                                                 1.980
                                            
                                             
                                                 1.980
                                                 2010-10
                                            
                                             0.000
                                             5.054
                                             0.185
                                        
                                    
                                     
                                         ** JSGPM - DTE SB - JSGPM Filter Testing
                                         MIPR
                                         Various
                                          
                                         
                                             0.000
                                             
                                                 0.776
                                                 2009-10
                                            
                                             
                                                 1.594
                                            
                                             
                                                 1.594
                                                 2010-10
                                            
                                             0.000
                                             2.370
                                             0.000
                                        
                                    
                                     
                                         DTE SB - JSGPM Filter Testing
                                         MIPR
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.250
                                                 2009-10
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2010-10
                                            
                                             0.000
                                             0.500
                                             0.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         ** JSAM - PM/MS C - Program Management/Management Support
                                         MIPR
                                         Various
                                          
                                         
                                             17.525
                                             
                                                 2.700
                                                 2009-10
                                            
                                             
                                                 0.815
                                            
                                             
                                                 0.815
                                                 2010-10
                                            
                                             0.000
                                             21.040
                                             5.421
                                        
                                    
                                     
                                         ** JSGPM - PM/MS C - Conduct Market Survey Analysis
                                         MIPR
                                         JPMO IP
                                         Stafford, VA
                                         
                                             0.000
                                             
                                                 0.200
                                                 2009-10
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2010-10
                                            
                                             0.000
                                             0.400
                                             0.000
                                        
                                    
                                     
                                         ** LCBE - PM/MS S - JPM Support
                                         MIPR
                                         Various
                                          
                                         
                                             0.000
                                             
                                                 0.545
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.545
                                             0.000
                                        
                                    
                                     
                                         ** ZSBIR - SBIR/STTR - Aggregated from ZSBIR-SBIR/STTR
                                         MIPR
                                         HQ
                                         AMC, Alexandria
                                         
                                             0.000
                                             
                                                 0.241
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.241
                                             0.000
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 ** JSAM - DT MPU-5 Apache
                                 
                                     
                                         4
                                         2007
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 OT&E MPU-5 Apache
                                 
                                     
                                         2
                                         2008
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 MS C FRP Decision MPU-5 Apache
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 IOC MPU-5 Apache
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 FOC MPU-5 Apache
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 DT MPU-6 RW
                                 
                                     
                                         4
                                         2007
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 MS C LRIP Decision MPU-6 Rotor Wing
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 OT&E MPU-6 RW
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 MS C FRP MPU-6 Rotor Wing
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 IOC MPU-6 RW
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 DT MBU-25/26 FW
                                 
                                     
                                         1
                                         2008
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 Milestone C (LRIP) MBU-25/26 FW
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 OT&E MBU-25/26 FW
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 MS C FRP Decision MBU-25/26 FW
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 IOC MBU-25 /26 FW
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 ** JSGPM - JSGPM Sorbent Testing
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 JSGPM Filter Qualification Testing
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 JSGPM Fielding Decision
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 JSGPM (ARPI) Market Survey Analysis
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 JSGPM (ARPI) Method Verification
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 JSGPM (ARPI) Candidate Screening
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 JSGPM (ARPI) Down-Select
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 JSGPM (ARPI) Advanced Design Transition Assessments
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 JSGPM (ARPI) Integration Testing
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 ** LCBE - ESLI Test & Evaluation
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 LCBE Start IPT
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 LCBE Start OT
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 LCBE MS C
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                        
                    
                
                 
                     IS5
                     INFORMATION SYSTEMS (SDD)
                     
                         45.694
                         27.301
                         13.844
                         13.844
                         24.984
                         24.872
                         25.345
                         25.775
                    
                     
                         
                             80
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This funding supports System Development and Demonstration and Low Rate Initial Production (SDD/LRIP).

Efforts funded in this project are: (1) Joint Effects Model (JEM); (2) Joint Operational Effects Federation (JOEF); (3) the Joint Warning and Reporting Network (JWARN); and (4) the JPEO-CBD Software Support Activity (SSA).  

The JEM is DoD's only accredited model for predicting hazards associated with the release of contaminants into the environment.  JEM is being developed in separate increments and is capable of modeling hazards in a variety of scenarios including: counterforce, passive defense, accident and/or incidents (Increment 1); high altitude releases, urban NBC environments (Increment 2); building interiors, and human performance degradation (Increment 3).  Battle space commanders and first responders must have a Chemical, Biological, Radiological, Nuclear (CBRN) hazard prediction capability in order to make decisions that will minimize risks of CBRN contamination and enable them to continue mission operations.  JEM operates in an integrated fashion with operational and tactical Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) systems, and in a standalone mode.  JEM will interface and communicate with the other programs such as JWARN, JOEF, weather systems, intelligence systems, and various databases.

JOEF will be a near real-time course of action analysis tool developed in three increments using a detailed NBC hazard prediction model.  Each increment supports Aerial Ports of Debarkation (APODs), Sea Ports of Debarkation (SPODs), mobile forces, medical and automated Tactics, Techniques and Procedures (TTPs) in various levels of fidelity.  Increment 1 will support deliberate planning for operational and strategic users in a C4ISR common operating environment (COE); Command and Control Personal Computers (C2PC); and crisis planning for the operational users in a COE. 

The Joint Warning and Reporting Network (JWARN) will provide, in the first of two increments, joint forces with a comprehensive analysis and response capability to minimize the effects of hostile CBRN attacks, as well as, accidents and incidents.  It will provide the operational capability to employ NBC warning technology which will collect, analyze, identify, locate, report, and disseminate NBC warnings.  JWARN will be compatible and integrated with Joint Services C4ISR Systems.  JWARN is transition from COE standards to Service Oriented Architecture (SOA).  JWARN Increment 2 will provide an expansion of sensors that will connect to JWARN, increased automation of message handling, improved false alarm filtering, integration of route-planning calculator, and interoperability with additional C2 systems.  JWARN will be located in Command and Control Centers at the appropriate level and will be employed by CBRN defense specialists and other designated personnel.  This employment will transfer data automatically from existing sensors and to and from the future sensors to provide commanders with the capability to support operational decision making in a CBRN environment.  JWARN will provide additional data processing to support the production of plans and reports, and access to specific CBRN information to improve the efficiency of limited CBRN personnel assets.  JWARN will integrate existing sensors into a sensor network or host C2 system, but does not provide the sensors that will be employed in the operating environment.  

The JPEO-CBD SSA is a JPEO-CBD enterprise-wide, user developmental support and service organization focusing on development assistance and net-centric interoperability.  The SSA provides the CBRN Warfighter with Joint Service solutions for Integrated Architectures, Information Assurance, Verification, Validation and Accreditation (VV&A) and Data Management; interoperable and integrated net-centric, Service-oriented, composable solutions for CBD; and infusion of latest technologies into programs of record.  CBRN user community and related communities of interest have need for CBRN "plug and play" capability to allow interoperability and re-configurability across the enterprise.  The requirement for net-centric, composable solutions provides the near term foundation for the Warfighter's ability to communicate his CBRN solutions and interoperate with other Service operational systems.  It also supports a longer term ability to interoperate with related agencies and to reduce the Warfighter's CBRN footprint as technologies improve.
                         
                             
                                 1) JEM Operational Demonstrations and Exercises
                                 
                                     
                                         0.381
                                         Supported operational demonstrations and exercises.
                                    
                                
                                 
                                     
                                         0.698
                                         Continue to support operational demonstrations and exercises.
                                    
                                
                            
                             
                                 2) JEM Independent Verification, Validation, and Accreditation
                                 
                                     
                                         1.079
                                         Conducted independent verification, validation, and accreditation of JEM software and models.
                                    
                                
                                 
                                     
                                         1.616
                                         Conduct independent verification, validation, and accreditation of JEM software and models.
                                    
                                     
                                         0.278
                                    
                                     
                                         0.278
                                         Conduct independent verification, validation, and accreditation of JEM software and models.
                                    
                                
                            
                             
                                 3) JEM Systems Engineering
                                 
                                     
                                         1.121
                                         Continued JEM Increment 1 Systems Engineering Tasks to include software updates, configuration management, human-system integration, security analysis and DoD architecture artifact development.  Updated requirements and architecture analysis for supporting Science and Technology capabilities in preparation for JEM Increment 1.
                                    
                                
                                 
                                     
                                         0.794
                                         Continue to sustain JEM Increment 1 Systems Engineering Tasks to include software updates, configuration management, human-system integration, security analysis and DoD architecture artifact development.
                                    
                                
                            
                             
                                 4) JEM Program Management
                                 
                                     
                                         1.913
                                         Continued JEM program financial management, scheduling, planning and reporting.
                                    
                                
                                 
                                     
                                         1.947
                                         Continue JEM program financial management, scheduling, planning and reporting.
                                    
                                     
                                         0.233
                                    
                                     
                                         0.233
                                         Continue JEM program financial management, scheduling, planning and reporting.
                                    
                                
                            
                             
                                 5) JEM Program Development
                                 
                                     
                                         2.309
                                         Performed software upgrades on fielded JEM baseline.  Provided JEM updates in parallel with evolving C4I host system upgrades.  Continued development of additional capabilities and upgrades to models within JEM.  Supported requests for special configurations of JEM to include; NORAD, NORTHCOM, STRATCOM, USFK, USAFE, US National Guard CST, etc. and maintained interoperability with GCCS and J/A/AF/M MCS.
                                    
                                
                                 
                                     
                                         2.229
                                         Perform software upgrades on fielded JEM baseline.  Provide JEM updates in parallel with evolving C4I host system upgrades.  Continued development of additional capabilities and upgrades to models within JEM.  Supported requests for special configurations of JEM to include; NORAD, NORTHCOM, STRATCOM, USFK, USAFE, US National Guard CST, etc. and maintained interoperability with GCCS and J/A/AF/M MCS.
                                    
                                     
                                         0.478
                                    
                                     
                                         0.478
                                         Perform software upgrades on fielded JEM baseline.  Provide JEM updates in parallel with evolving C4I host system upgrades.  Continue development of additional capabilities and upgrades to models within JEM.  Support requests for special configurations of JEM (North American Aerospace Defense Command (NORAD), US Northern Command (NORTHCOM), US Strategic Command (STRATCOM), US Forces Korea (USFK) US Air Force Europe (USAFE), US National Guard Civil Support Teams (CST), (etc).  Global Command and Control System (GCCS) - Joint/Army/Air Force/Maritime (J/A/AF/M), Maneuver Control System (MCS).  Conduct full system integration, ensure operational supportability; reduce logistics footprint; implement human systems integration; ensure affordability; protect critical program information; and demonstrate system integration, interoperability, safety, and utility.
                                    
                                
                            
                             
                                 6) JEM Operational Test and Evaluation/Follow-On Test and Evaluation
                                 
                                     
                                         1.480
                                         Continued to conduct Multi-Service Operational Test and Evaluation (MOT&E) and Follow-on Test and Evaluation (FOT&E).
                                    
                                
                                 
                                     
                                         1.491
                                         Continue to conduct MOT&E and FOT&E.
                                    
                                
                            
                             
                                 7) JEM Models Continuing Development
                                 
                                     
                                         0.505
                                         Provided Scientific Subject Matter Expertise (SME) and support to JEM Model IPT.  Conducted revalidation of Increment 1 technology analysis from FY04 analysis and support model validation, verification and accreditation activities.
                                    
                                
                                 
                                     
                                         0.504
                                         Continue to provide Scientific SME and support to JEM Model IPT.  Continue to revalidate Increment 1 technology analysis from FY04 analysis and support model validation, verification and accreditation activities.
                                    
                                
                            
                             
                                 8) JEM Accession of Technology Improvements
                                 
                                     
                                         5.174
                                         Continued Science and Technology transition and development of JEM Increment 1 software.  Reviewed and evaluated internal JEM architecture for improved performance and potential operational cost savings.  Provided upgrades to JEM Increment 1 to synchronize with Service C2 systems.  Migrated JEM Increment 1 software to evolving host platforms.  Analyzed existing and future software architectures.  Migrated Urban Dispersion Modeling into JEM Increment 1 baseline and included STRATCOM support.
                                    
                                
                                 
                                     
                                         7.142
                                         Analyze existing and future software architectures.  Continue migrating JEM software to evolving host platforms (Service C2 systems).  Incorporate Urban Dispersion Modeling enhancements, Missile Intercept, Backtracking to Source, enhanced STRATCOM Support, and Human Effects. Continue to review and evaluate existing JEM internal architecture for improved performance and potential operational cost savings.
                                    
                                     
                                         0.567
                                    
                                     
                                         0.567
                                         Continue Science and Technology transition and improvement of JEM Increment 1 software.  Analyze existing and future software architectures.  Continue migrating JEM software to evolving host platforms (Service C2 systems).  Incorporate Urban Dispersion Modeling enhancements, Missile Intercept, Backtracking to Source, enhanced STRATCOM Support, and Human Effects. Continue to review and evaluate existing JEM internal architecture for improved performance and potential operational cost savings.
                                    
                                
                            
                             
                                 9) JEM Developmental Test and Evaluation
                                 
                                     
                                         1.091
                                         Continued to perform Governmental DT on JEM Increment 1 software.  Verified that the JEM transitioned S&T code and model correctly and conducted test in support of follow-on accreditation and operational test.  Completed interoperability, network and system security certifications of multiple service C4I/host systems and three computer operating systems (Windows XP, Vista and UNIX).
                                    
                                
                                 
                                     
                                         2.073
                                         Continue to perform Governmental DT on JEM Increment 1 updates.  Verify that the JEM transitioned S&T code and model correctly and conduct tests in support of follow-on accreditation and operational tests.  Conduct interoperability, network and system security certifications of multiple service C4I/host systems and three computer operating systems (Windows XP, Vista and UNIX).  Conduct verification and validation to ensure updates to evolving baseline don't affect JEM accreditation.
                                    
                                     
                                         0.439
                                    
                                     
                                         0.439
                                         Continue to perform Governmental DT on JEM Increment 1 updates and evolving baselines in support of future User and Operational Assessments in preparation for milestone events.  Verify that the JEM transitioned S&T code and model correctly and conduct test in support of follow-on accreditation and operational test.  Conduct interoperability, network and system security certifications of multiple service C4I/host systems and three computer operating systems (Windows XP, Vista and UNIX).  Conduct verification and validation to ensure updates to evolving baseline don't affect JEM accreditation.
                                    
                                
                            
                             
                                 10) JOEF
                                 JOEF Program Management
                                 
                                     
                                         2.690
                                         Provided Program Management Support, including Systems Engineering, Warfighter, Test and Evaluation, and Integrated Logistics Support Integrated Project Teams (Increment 1).
                                    
                                
                            
                             
                                 11) JOEF
                                 JOEF Software Development
                                 
                                     
                                         3.700
                                         Developed software for deliberate and crisis planning for Seaports of Debarkation (SPOD), Aerial Ports of Debarkation (APOD) and automated Tactics, Techniques and Procedures (TTP), including Common Operating Environment (COE), Command and Control Personal Computer (C2PC) interfaces and MCS/GCCS-J (Increment 1).  Developed mobile force capability to meet Service requirements (Increment 1).
                                    
                                
                            
                             
                                 12) JOEF
                                 JOEF Test and Evaluation
                                 
                                     
                                         0.570
                                         Developed and tested interoperability of JOEF software with required systems (Increment 1).  Planned and conducted Developmental and Operational Testing (DT/OT).
                                    
                                
                            
                             
                                 13) JOEF
                                 JOEF Integrated Logistics Support
                                 
                                     
                                         0.320
                                         Planned and provided Integrated Logistics Support, including training, to the JOEF system (Increment 1).
                                    
                                
                            
                             
                                 14) JOEF
                                 JOEF Validation and verification (Increment 1)
                                 
                                     
                                         0.300
                                         Planned and conducted software validation and verification (Increment 1).
                                    
                                
                            
                             
                                 15) JOEF
                                 JOEF Integration with JEM and JWARN
                                 
                                     
                                         0.300
                                         Continued the integration with JEM, JWARN and database management systems (Increment 1).
                                    
                                
                            
                             
                                 16) JWARN Increment 1
                                 JWARN Program Development
                                 
                                     
                                         5.660
                                         Performed software upgrades on JWARN baseline.  Provided JWARN updates in parallel with evolving C4I host system upgrades.  Continued development of additional capabilities and upgrades within JWARN.  Supported requests for special configurations and training of JWARN prototype for US Forces Korea (USFK).  Maintained interoperability with Global Command and Control System (GCCS) Joint/Army/Air Force/Maritime (J/A/AF/M) and Maneuver Control System (MCS).
                                    
                                
                                 
                                     
                                         2.249
                                         Perform software upgrades on JWARN baseline.  Provide JWARN updates in parallel with evolving C4I host system upgrades.  Continue development of additional capabilities and upgrades within JWARN.  Support requests for special configurations and training of JWARN prototype for USFK.  Maintain interoperability with GCCS J/A/AF/M and MCS.  Complete Increment 1 development and initiate Increment 2 planning and development in preparation for Milestone "B" decision through the MDD process as delineated in DOD 5000.02.
                                    
                                     
                                         7.261
                                    
                                     
                                         7.261
                                         Perform software upgrades on JWARN baseline.  Provide JWARN updates in parallel with evolving C4I host system upgrades.  Continue development of additional capabilities and upgrades within JWARN.  Support requests for special configurations and training of JWARN prototype for USFK.  Maintain interoperability with GCCS J/A/AF/M and MCS.  Initiate JWARN Increment 2 Technology Development Baseline and initiate Engineering and Manufacturing Development activities.  Conduct full system integration, ensure operational supportability; reduce logistics footprint; implement human systems integration; ensure affordability; protect critical program information; and demonstrate system integration, interoperability, safety, and utility.
                                    
                                
                            
                             
                                 17) JWARN Increment 1
                                 JWARN Program Management
                                 
                                     
                                         2.073
                                         Continued JWARN program financial management, scheduling, planning and reporting.
                                    
                                
                                 
                                     
                                         1.900
                                         Continue JWARN program financial management, scheduling, planning and reporting.
                                    
                                     
                                         2.494
                                    
                                     
                                         2.494
                                         Continue JWARN program financial management, scheduling, planning and reporting.
                                    
                                
                            
                             
                                 18) JWARN Increment 1
                                 JWARN Operational demonstrations and tests.
                                 
                                     
                                         1.634
                                         Conducted operational demonstrations and tests in support of Milestone "C" decision.  Generated Multi-Service Operational Test and Evaluation (MOT&E) test results and reports.
                                    
                                
                                 
                                     
                                         0.050
                                         Plan for, conduct and support operational demonstrations and tests in support of Follow-on Test and Evaluation (FOT&E).  Generate test results and reports.
                                    
                                     
                                         0.050
                                    
                                     
                                         0.050
                                         Prepare for and conduct operational demonstrations and tests.
                                    
                                
                            
                             
                                 19) JWARN
                                 Functional Qualification Tests (FQT)
                                 
                                     
                                         4.405
                                         Conducted Increment 1 FQT to include a High Altitude Electro-Magnetic Pulse (HAEMP), MILSTD 810F environmental, and decontamination testing.  Generated FQT results and reports.
                                    
                                
                                 
                                     
                                         0.413
                                         Prepare for Increment 2 FQT.
                                    
                                
                            
                             
                                 20) JWARN Increment 1
                                 JWARN Total Package Fielding
                                 
                                     
                                         0.853
                                         Developed and tested software to support JWARN Total Package Fielding.
                                    
                                
                                 
                                     
                                         0.550
                                         Continue development and test of software to support JWARN Total Package Fielding.
                                    
                                     
                                         0.700
                                    
                                     
                                         0.700
                                         Continue development and test of software to support JWARN Total Package Fielding.
                                    
                                
                            
                             
                                 21) JWARN Increment 1
                                 JWARN Hardware Development
                                 
                                     
                                         2.553
                                         Developed the wireless JWARN Component Interface Device (JCID) as required by the Services' Urgent Needs Statement (UNS).  Produced 70 Engineering Development Models of the JCID.
                                    
                                
                            
                             
                                 22) SSA Policies, Standards and Guidelines
                                 
                                     
                                         0.422
                                         Provided Policies, Standards & Guidelines for IT Systems Development (FISMA compliance and J6 Interoperability Certification).
                                    
                                
                                 
                                     
                                         0.233
                                         Continue to provide Policies, Standards & Guidelines for IT Systems Development (FISMA compliance and J6 Interoperability Certification).
                                    
                                     
                                         0.094
                                    
                                     
                                         0.094
                                         Continue to provide Policies, Standards & Guidelines for IT Systems Development (FISMA compliance and J6 Interoperability Certification).
                                    
                                
                            
                             
                                 23) SSA Integrated Architecture
                                 
                                     
                                         0.695
                                         Continued to maintain a program Integrated Architecture for JPEO-CBD (Warfighter Enterprise Architecture).
                                    
                                
                                 
                                     
                                         0.422
                                         Continue to maintain a program Integrated Architecture for JPEO-CBD (Warfighter Enterprise Architecture).
                                    
                                     
                                         0.170
                                    
                                     
                                         0.170
                                         Continue to maintain a program Integrated Architecture for JPEO-CBD (Warfighter Enterprise Architecture).
                                    
                                
                            
                             
                                 24) SSA Enterprise Support and Services
                                 
                                     
                                         0.480
                                         Provided support processes and services for Architectures, Data, Information Assurance, Help Desk, Modeling and Simulation, Science and Technology, and Standards and Policy.
                                    
                                
                                 
                                     
                                         0.307
                                         Continue to provide support processes and services for Architectures, Data, Information Assurance, Help Desk, Modeling and Simulation, Science and Technology, and Standards and Policy.
                                    
                                     
                                         0.134
                                    
                                     
                                         0.134
                                         Continue to provide support processes and services for Architectures, Data, Information Assurance, Help Desk, Modeling and Simulation, Science and Technology, and Standards and Policy.
                                    
                                
                            
                             
                                 25) SSA Chemical, Biological, Radiological, Nuclear (CBRN) Data Model
                                 
                                     
                                         0.493
                                         Provided CBRN Data Model development for CBRN Community of Interest.
                                    
                                
                                 
                                     
                                         0.307
                                         Continue to provide CBRN Data Model development for CBRN Community of Interest.
                                    
                                     
                                         0.134
                                    
                                     
                                         0.134
                                         Continue to provide CBRN Data Model development for CBRN Community of Interest.
                                    
                                
                            
                             
                                 26) SSA Enterprise Information Technology Support Plan
                                 
                                     
                                         0.364
                                         Maintained Enterprise IT Support Plan.
                                    
                                
                            
                             
                                 27) SSA Information Assurance
                                 
                                     
                                         0.592
                                         Provided Information Assurance certification and acceptance services for developing JPEO-CBD programs.
                                    
                                
                                 
                                     
                                         0.408
                                         Continue to provide Information Assurance certification and acceptance services for developing JPEO-CBD programs.
                                    
                                     
                                         0.157
                                    
                                     
                                         0.157
                                         Continue to provide Information Assurance certification and acceptance services for developing JPEO-CBD programs.
                                    
                                
                            
                             
                                 28) SSA Policy and Standards Repository
                                 
                                     
                                         0.532
                                         Continued to maintain a repository for applicable Enterprise policies, standards, and guidelines.
                                    
                                
                                 
                                     
                                         0.340
                                         Continue to maintain a repository for applicable Enterprise policies, standards, and guidelines.
                                    
                                     
                                         0.140
                                    
                                     
                                         0.140
                                         Continue to maintain a repository for applicable Enterprise policies, standards, and guidelines.
                                    
                                
                            
                             
                                 29) SSA Technology Transition Support
                                 
                                     
                                         0.301
                                         Provided Technology Transition support services (common components and services).
                                    
                                
                                 
                                     
                                         0.172
                                         Continue to provide Technology Transition support services (common components and services).
                                    
                                     
                                         0.070
                                    
                                     
                                         0.070
                                         Continue to provide Technology Transition support services (common components and services).
                                    
                                
                            
                             
                                 30) SSA
                                 
                                     
                                         0.457
                                         Established and maintained Enterprise VV&A guidelines and processes, including M&S strategic support and accreditation support.
                                    
                                
                                 
                                     
                                         0.303
                                         Continue maintenance of Enterprise VV&A guidelines and processes, including M&S strategic support and accreditation support.
                                    
                                     
                                         0.122
                                    
                                     
                                         0.122
                                         Continue maintenance of Enterprise VV&A guidelines and processes, including M&S strategic support and accreditation support.
                                    
                                
                            
                             
                                 31) SSA Net-Centric Assessment
                                 Provided Net-Centric Assessment for programs.
                                 
                                     
                                         0.623
                                         Provided Net-Centric Assessment for programs.
                                    
                                
                                 
                                     
                                         0.399
                                         Continue to provide Net-Centric Assessment for programs.
                                    
                                     
                                         0.161
                                    
                                     
                                         0.161
                                         Continue to provide Net-Centric Assessment for programs.
                                    
                                
                            
                             
                                 32) SSA CBRN Interface Standards
                                 
                                     
                                         0.624
                                         Developed and maintained Common CBRN Interface standards, including a Common CBRN Sensor Interface (CCSI).
                                    
                                
                                 
                                     
                                         0.402
                                         Continue to maintain Common CBRN Interface standards, including a CCSI.
                                    
                                     
                                         0.162
                                    
                                     
                                         0.162
                                         Continue to maintain Common CBRN Interface standards, including a CCSI.  Develop new interfaces as required.
                                    
                                
                            
                             
                                 33) SBIR
                                 
                                     
                                         0.352
                                         Small Business Innovative Research.
                                    
                                
                            
                        
                         
                             
                                 G47101
                                 JOINT WARNING & REPORTING NETWORK (JWARN)
                                 
                                     4.375
                                     6.551
                                     6.903
                                     6.903
                                     8.078
                                     5.590
                                     8.183
                                     8.423
                                
                            
                             
                                 JC0208
                                 JOINT EFFECTS MODEL (JEM)
                                 
                                     5.546
                                     3.482
                                     3.482
                                     3.482
                                     0.000
                                     0.000
                                     3.369
                                     3.568
                                
                            
                             
                                 JC0209
                                 JOINT OPERATIONAL EFFECTS FEDERATION (JOEF)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     2.482
                                     2.480
                                     3.716
                                
                            
                        
                         JEM

The Joint Effects Model (JEM) is following an evolutionary acquisition approach that will allow rapid fielding of existing technologies while further research and development (R&D) continues in order to mature the technologies required for subsequent versions of JEM.  It is now being fielded in increments of capabilities.  Each increment will retain the functionality of the preceding increment.  The JEM development effort will be aligned with the evolving JPEO-CBD architectures and technologies, as well as with Service C2 systems.  JEM is expected to develop three distinct increments of software.  JEM will define and publish its web-services interface; the JEM interface will be the same on all systems, utilizing data definitions from the approved CBRN data model as appropriate.  A cost plus award fee contract was awarded for the follow-on JEM contract for integration and development.

JOEF

Joint Operational Effects Federation (JOEF) is a planning tool to support deliberate and crisis planning.  JOEF will be a near real-time course of action analysis tool developed in three increments.  It will use a detailed CBRN hazard prediction model.  Each block supports Aerial Ports of Debarkation (APODs), Sea Ports of Debarkation (SPODs), mobile forces, medical and automated Tactics, Techniques and Procedures (TTPs) in various levels of fidelity.  Increment 1 will support deliberate planning for operational and strategic users in a Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) common operating environment (COE)/Networked environment, Command and Control Personal Computers (C2PC), and crisis planning for the operational users in a COE/Networked environment.  Increment 2 will support deliberate and crisis planning for the tactical users in COE/Networked, and Non-Networked environments; deliberate planning for operational and strategic users in a Non-Networked environment; and crisis planning for the operational users in a COE Networked and Non-Networked environments.  Increment 2 also supports planning for consequence management and development of consequence management for military capabilities.  Increment 3 will extend consequence management capabilities to include hot/allied nation military operations and civilian facilities.

JWARN

JWARN is being developed in two increments.  JWARN Increment 1, will integrate JWARN capabilities into specified (Common Operating Environment (COE)-based) operational-level Service Command and Control (C2) systems at the Global Command and Control System (GCCS) stakeholder level, extend the integration effort into the Service tactical (non COE-based) C2 systems, provide connectivity to legacy and newly developed sensors, and complete the development of JWARN in accordance with the threshold requirements contained in the Joint Requirements Oversight Council (JROC) approved Joint Operational Requirement Document (JORD) approved 5 July 2005, by JROC Memorandum 144-5 as refined by the JWARN Increment 1 Capabilities Production Document (CPD) approved 13 December 2007 by JROM 829-07.  JWARN Increment 2 will extend these baseline capabilities to other C2 systems and new sensors as they are fielded; and further, will ensure CBRN warning and reporting capabilities remain synchronized with the changing demands of the Warfighter while keeping pace with evolving C2 systems.

SSA

The JPEO-CBD Software Support Activity (SSA) is a JPEO-CBD user support organization spanning and supporting all Joint Project Managers (JPMs) and JPEO-CBD Directorates.  The SSA provides enterprise-wide services and coordination across all JPEO-CBD Programs of Record (PORs) that contain data or software, or are capable of linking to the Global Information Grid (GIG).  The SSA facilitates interoperability, integration, and supportability of existing and developing IT and National Security Systems (NSS) across the JPEO and all JPMs.

Phase 1a identifies JPEO-CBD JPMs and programs that deal with data or software, and have an IT component.  This will be followed by coordination with the JPMs and programs to facilitate the concepts of interoperability, integration and supportability of enterprise-wide services.  Next follows work with user communities to develop and demonstrate enterprise-wide common architectures, products and services.  [BA5 - System Development and Demonstration].

Phase 1b established management and control measures for tracking and reporting progress of the various elements described in Phases 1 and 2.  This includes establishing, tracking, and performing configuration management of inventories and databases of IT systems and their states of interoperability and information assurance compliance.  [BA6 - RDT&E Management Support].
 
Phase 2 will support the application of the enterprise-wide architectures, products and services into the programs, with verification of compliance with the defined products and services.  [BA7 - Operational Systems Development].
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         ** JEM - SW SB - JEM Hazard Prediction Model Development and Integration
                                         C
                                         CPAF
                                         Northrop Grumman
                                         San Diego, CA
                                         
                                             26.438
                                             
                                                 8.643
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             35.081
                                             0.000
                                        
                                    
                                     
                                         ** JWARN - SW S - JWARN System Development and Demonstration
                                         C
                                         CPAF
                                         Northrop Grumman
                                         Winterpark, FL
                                         
                                             12.238
                                             
                                                 2.000
                                                 2010-01
                                            
                                             
                                                 4.871
                                            
                                             
                                                 4.871
                                                 2011-01
                                            
                                             0.000
                                             19.109
                                             0.000
                                        
                                    
                                     
                                         ** SSA - Product Development
                                         MIPR
                                         SPAWAR Systems Center
                                         San Diego, CA
                                         
                                             4.641
                                             
                                                 1.020
                                                 2009-10
                                            
                                             
                                                 0.468
                                            
                                             
                                                 0.468
                                                 2010-10
                                            
                                             0.000
                                             6.129
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         ** JEM - ES S - IPT - System Engineering, Logistics and Program Support
                                         MIPR
                                         Various
                                          
                                         
                                             15.203
                                             
                                                 1.998
                                                 2010-01
                                            
                                             
                                                 0.432
                                            
                                             
                                                 0.432
                                                 2011-01
                                            
                                             0.000
                                             17.633
                                             0.000
                                        
                                    
                                     
                                         ** SSA - Support Costs
                                         MIPR
                                         SPAWAR Systems Center
                                         San Diego, CA
                                         
                                             4.821
                                             
                                                 1.444
                                                 2009-10
                                            
                                             
                                                 0.682
                                            
                                             
                                                 0.682
                                                 2010-10
                                            
                                             0.000
                                             6.947
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         ** JEM - DTE SB - Hazard Prediction Model Development Test
                                         MIPR
                                         Various
                                          
                                         
                                             6.035
                                             
                                                 2.073
                                                 2010-01
                                            
                                             
                                                 0.346
                                            
                                             
                                                 0.346
                                                 2011-01
                                            
                                             0.000
                                             8.454
                                             0.000
                                        
                                    
                                     
                                         OTE S - Hazard Prediction Model Developmental Test
                                         MIPR
                                         Various
                                          
                                         
                                             5.555
                                             
                                                 2.219
                                                 2010-01
                                            
                                             
                                                 0.984
                                            
                                             
                                                 0.984
                                                 2011-01
                                            
                                             0.000
                                             8.758
                                             0.000
                                        
                                    
                                     
                                         OTHT SB - Hazard Prediction Model - IV&V
                                         MIPR
                                         Various
                                          
                                         
                                             3.282
                                             
                                                 1.616
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.898
                                             0.000
                                        
                                    
                                     
                                         ** JWARN - OTHT SB - JWARN
                                         MIPR
                                         Various
                                          
                                         
                                             31.247
                                             
                                                 0.161
                                                 2010-01
                                            
                                             
                                                 0.306
                                            
                                             
                                                 0.306
                                                 2011-01
                                            
                                             0.000
                                             31.714
                                             0.000
                                        
                                    
                                     
                                         ** SSA - Test and Evaluation
                                         MIPR
                                         SPAWAR Systems Center
                                         San Diego, CA
                                         
                                             3.460
                                             
                                                 0.485
                                                 2009-10
                                            
                                             
                                                 0.148
                                            
                                             
                                                 0.148
                                                 2010-10
                                            
                                             0.000
                                             4.093
                                             0.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         ** JEM - PM/MS S - Program Office - Planning and Programming
                                         MIPR
                                         SPAWAR Systems Command
                                         San Diego, CA
                                         
                                             6.613
                                             
                                                 1.945
                                                 2009-10
                                            
                                             
                                                 0.233
                                            
                                             
                                                 0.233
                                                 2010-10
                                            
                                             0.000
                                             8.791
                                             0.000
                                        
                                    
                                     
                                         ** JWARN - PM/MS S - JWARN Management Support
                                         MIPR
                                         Various
                                          
                                         
                                             21.666
                                             
                                                 3.001
                                                 2010-01
                                            
                                             
                                                 5.328
                                            
                                             
                                                 5.328
                                                 2011-01
                                            
                                             0.000
                                             29.995
                                             0.000
                                        
                                    
                                     
                                         ** SSA - Management Services
                                         MIPR
                                         SPAWAR Systems Center
                                         San Diego, CA
                                         
                                             3.018
                                             
                                                 0.344
                                                 2009-10
                                            
                                             
                                                 0.046
                                            
                                             
                                                 0.046
                                                 2010-10
                                            
                                             0.000
                                             3.408
                                             0.000
                                        
                                    
                                     
                                         ** ZSBIR - SBIR/STTR - Aggregated from ZSBIR-SBIR/STTR
                                         MIPR
                                         HQ
                                         AMC, Alexandria
                                         
                                             0.000
                                             
                                                 0.352
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.352
                                             0.000
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 ** JEM - Increment 1 - Pre-planned Product Improvement (P3I)
                                 
                                     
                                         3
                                         2008
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Increment 1 - Production and Deployment
                                 
                                     
                                         4
                                         2007
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Increment 1 - Developmental Maintenance
                                 
                                     
                                         3
                                         2008
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Increment 1 - Follow-on Test and Evaluation
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Increment 2 - Material Development Decision (MDD)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 Increment 2 - Technology Development
                                 
                                     
                                         3
                                         2008
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Increment 2 - Analysis of Alternatives
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 Increment 2 - DT (Cont)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 Increment 2 - DT (Gov't)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Increment 2 - Engineering and Manufacturing Development
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Increment 2 - Milestone B (MS B)
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Increment 2 - Milestone C (MS C)
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 Increment 2 - Multi-Service Operational Test and Evaluation (MOT&E)/LOG Demo
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 Increment 2 - Standalone Full Rate Production (FRP)
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 ** JOEF - Increment 1 - Tech Reviews
                                 
                                     
                                         2
                                         2006
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 Increment 1 - DT
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 Increment 1 - Operational Assessment
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Increment 1 - Multi-Service Operational Test & Evaluation (MOTE)
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 Increment 1 - Milestone C (Limited Deployment)
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 Increment 1 - Initial Operational Capability (IOC)
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 Increment 1 - Full Operational Capability (FOC)
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 ** JWARN - JWARN Inc 1 - First Article Test
                                 
                                     
                                         4
                                         2008
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 JWARN Inc 1 - Multi-Service Operational Test & Evaluation (Software)
                                 
                                     
                                         4
                                         2008
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 JWARN Inc 1 - Initial Operational Capability (Software)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 JWARN Inc 1 - Full Rate Production Milestone Decision
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 JWARN Inc 1 - Full Rate Production
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 JWARN Inc 1 - Full Operational Capability
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 JWARN Inc 1 - Initial Operational Test and Evaluation (Hardware)
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 JWARN Inc 1 - Initial Operational Capability (Hardware)
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 ** SSA - Provide Data Model Implementation Guidance
                                 
                                     
                                         1
                                         2008
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Provide Enterprise Architecture Products and Services
                                 
                                     
                                         3
                                         2007
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Provide Information Assurance Site Compliance Testing
                                 
                                     
                                         3
                                         2006
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Provide Integration and Test, M&S, VV&A Certification and Accreditation
                                 
                                     
                                         2
                                         2007
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Demonstrate Technology Transition Capabilities
                                 
                                     
                                         1
                                         2008
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Provide CM Services for Common User Products and Services
                                 
                                     
                                         1
                                         2008
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Provide Net-Centric Assessment and assist programs with implementation of policy
                                 
                                     
                                         4
                                         2007
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Develop and provide CBRN Data Model implementation guidance, including reference implementations
                                 
                                     
                                         1
                                         2008
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Architecture advisory services to support Warfighter Enterprise and Program Integrated Architectures
                                 
                                     
                                         1
                                         2008
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Demonstrate, Verify, Test Technology Transition capabilities especially for Common Components and Services
                                 
                                     
                                         1
                                         2008
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Provide Information Assurance Certification/Acceptance products/services, including compliance testing
                                 
                                     
                                         1
                                         2008
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Provide Modeling, Simulation, VV&A, Integration/Test support and interoperability demonstrations.
                                 
                                     
                                         1
                                         2008
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Provide FISMA and J6 Interoperability certification support
                                 
                                     
                                         1
                                         2008
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Provide CBRN Interface Standards, including reference implementations, e.g. Common CBRN Sensor Interface
                                 
                                     
                                         1
                                         2008
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Sustain CBRN Data Model
                                 
                                     
                                         1
                                         2008
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Sustain CCSI, including investigation, as an industry standard
                                 
                                     
                                         1
                                         2008
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                        
                    
                
                 
                     MB5
                     MEDICAL BIOLOGICAL DEFENSE (SDD)
                     
                         87.676
                         57.558
                         141.680
                         141.680
                         161.732
                         159.144
                         141.481
                         111.671
                    
                     
                         This project (MB5) contains Engineering and Manufacturing Development (EMD) on efforts (post Milestone B), which provide a rapid response capability from identification of pathogens to the delivery of medical countermeasures.  Specifically, this project includes: the Critical Reagents Program (CRP), the Joint Vaccine Acquisition Program (JVAP) which includes vaccines for Recombinant Botulinum A/B and Plague, and The Transformational Medical Technology Initiative (TMTI) program.  

The Critical Reagents Program's (CRP) strategy establishes a core research and development capability to develop biological threat agent, genomic reference materials (antigens, nucleic acids, and antibodies) and detection and diagnostic assays for biothreat agent detection that shall be horizontally inserted across multiple detection and diagnostic platforms.  In addition, this strategy will implement a formal, validated advanced development process to transition new assays into production and integration with the appropriate detection/diagnostic platform.

The Transformational Medical Technologies Initiative (TMTI) was launched to respond to the threat of emerging or intentionally bioengineered biological threats.  TMTI's mission is to protect the Warfighter from genetically engineered biological threats by providing a rapid response capability from identification of pathogens to the delivery of medical countermeasures.  This mission is accomplished by developing broad spectrum (multi-agent) therapeutics against biological warfare (BW) agents (e.g, one drug that treats multiple agents).  The development of broad spectrum therapeutics involves developing a capability to treat exposure to hemorrhagic fever viruses (HFVs) (e.g. Ebola virus) and intracellular bacterial pathogens (ICBs) (e.g. Tularemia).  Efforts are further classified as host-directed therapeutics (e.g, drugs that target common pathways within a human to prevent or treat a variety of diseases) or pathogen-directed therapeutics (e.g., drugs that attack a common pathway found in multiple threat agents).  Attrition is high throughout the drug development process.  Less than 10% of all preclinical compounds become a licensed drug.  Causes for attrition include scientific failures, Food and Drug Administration (FDA) rejection at major milestone reviews, and loss through down-selection at DoD Milestone Decision points.  The development of medical countermeasures is an arduous process that requires extensive interaction with the FDA, from pre-clinical research to safety tests in human subjects (Phase I clinical studies), efficacy tests in humans/animals (Phase II clinical studies or pivotal animal efficacy studies), and expanded safety or efficacy studies (Phase III clinical studies), which culminate with a request to the FDA to license, market, and produce a drug.  This interaction between the Department of Defense (DoD) and the FDA results in a coordinated, unified, and safe effort.

The Joint Vaccine Acquisition Program (JVAP) under Chemical Biological Medical Systems (CBMS) funds the EMD phase of vaccines that are directed against validated biological warfare (BW) weapons to include bacteria, viruses, and toxins of biological origin.  Effective medical countermeasures to negate the threat of these BW agents are urgently needed.  Vaccines have been identified as the most efficient countermeasure against the validated threat of BW weapons.  Efforts for medical biological defense product development involve production scale-up studies and validation, non-clinical studies, consistency manufacturing, and expanded clinical human safety studies.  The results of these efforts, and those conducted during the EMD phase, will be used to submit a Biologic License Application (BLA) to the Food and Drug Administration (FDA) for product licensure.  To evaluate vaccine effectiveness, pivotal animal studies will be conducted concurrently with the Phase 3 clinical trial to satisfy the requirements of the FDA's "Animal Rule".  Upon FDA licensure, the product will transition to full-scale licensed production.  Products under development in this budget item include Recombinant Botulinum A/B and Plague vaccines.
                         
                             
                                 1) CRP
                                 
                                     
                                         2.217
                                         Developed biological threat agent reference materials (new strains of Yersinia and Burkholderia).
                                    
                                
                                 
                                     
                                         1.158
                                         Continue development/expansion of biological select agents reference materials to known and emerging threats.
                                    
                                     
                                         1.278
                                    
                                     
                                         1.278
                                         Continue development/expansion of biological select agents reference materials to known and emerging threats.
                                    
                                
                            
                             
                                 2) CRP
                                 
                                     
                                         1.127
                                         Integrated new assays into CRP Catalog (PCR FastBlock assays, Positive Plasmid Controls and ECL System Reagents).
                                    
                                
                                 
                                     
                                         0.679
                                         Continue development of immunoassays and nucleic acid based genomic assays to support fielded and developmental systems.
                                    
                                     
                                         0.733
                                    
                                     
                                         0.733
                                         Continue development of immunoassays and nucleic acid based genomic assays to support fielded and developmental systems.
                                    
                                
                            
                             
                                 3) CRP
                                 
                                     
                                         3.568
                                         Completed implementation of formal Quality Assurance/Quality Control(QA/QC) program to encompass systems engineering, validation, Development Testing (DT), and Operational Testing (OT) for the transition of fielding of biological detection assays.
                                    
                                
                                 
                                     
                                         2.206
                                         Continue QA/QC testing to encompass the transition and fielding of biological detection assays.
                                    
                                     
                                         2.358
                                    
                                     
                                         2.358
                                         Continue QA/QC testing to encompass the transition and fielding of biological detection assays.
                                    
                                
                            
                             
                                 4) CRP
                                 
                                     
                                         0.523
                                         Continued development of guidelines to achieve International Organization for Standardization (ISO) for select biological threat agent reference materials.
                                    
                                
                                 
                                     
                                         0.312
                                         Finalize implementation plan to achieve ISO certification.
                                    
                                     
                                         0.337
                                    
                                     
                                         0.337
                                         Achieve and maintain ISO certification.
                                    
                                
                            
                             
                                 5) TMTI
                                 Broad Spectrum Medical Countermeasures: Activities during this phase will include Phase 2 clinical trials, which will test the efficacy of therapeutics.  Because the therapeutics sought are for biological warfare (BW) indications, efficacy testing on humans cannot be performed and will be tested in animals only.  Because of the lack of human efficacy data, trials in animals are considered to be "Pivotal Animal Efficacy Studies" and are most commonly performed on at least two species of animals, to include non-human primates.  Activities will also include expanded human and animal safety and/or animal efficacy studies as directed by the Food and Drug Administration (FDA) to support a New Drug Application (NDA) submission.
                                 
                                     
                                         48.419
                                    
                                     
                                         48.419
                                         Initiate pivotal animal efficacy studies and any expanded safety or efficacy studies as directed by the FDA for up to three candidate drugs following review and approval of new drug candidates at Milestone B.  Critical activities will include dose/schedule and administration, assay validation, and efficacy studies in animals to demonstrate a favorable impact on clinical endpoints.  Final formulation and dose will be determined by these studies.  Pending discussions with the FDA, additional data may be required beyond that collected in initial Phase I clinical studies and pivotal animal efficacy studies to satisfy safety and/or efficacy requirements for NDA submission and licensure.
                                    
                                
                            
                             
                                 6) TMTI
                                 Platform Technologies: Exercises will commence on the platform technologies as an integrated system, and the bioinformatics system, developed with Science and Technology (S&T) funding, to evaluate and determine their capacity to support TMTI's capability goals.  Platform technologies will continue to be integrated.  Platforms will be exercised and evaluated as a system.
                                 
                                     
                                         17.229
                                    
                                     
                                         17.229
                                         Plan and execute up to two exercises and evaluations.  Data will be collected into lessons learned and analyzed with the goal of improving the integration of the platforms.  Analysis will be performed to develop a timeline for the response capability.  Continue to evaluate the bioinformatics system for overall architecture, connectivity, processing capability, and user friendliness.  Analyze lessons learned from each exercise and incorporate them into future exercises in order to improve countermeasure efficacy and shorten the time required to produce an approved countermeasure for an unknown or genetically modified pathogen.
                                    
                                
                            
                             
                                 7) JVAP - Recombinant Botulinum Vaccine
                                 
                                     
                                         0.874
                                         Completed execution of Phase 1b clinical trial.
                                    
                                
                            
                             
                                 8) JVAP - Recombinant Botulinum Vaccine
                                 
                                     
                                         18.059
                                         Continued manufacturing process validation and validation of formulation, filled and finished process for serotypes A and B.
                                    
                                
                                 
                                     
                                         22.874
                                         Continue manufacturing process validation and validation of formulation, fill and finish process for serotypes A and B.
                                    
                                     
                                         28.668
                                    
                                     
                                         28.668
                                         Continue manufacturing process validation and validation of formulation, fill and finish process for serotypes A and B.
                                    
                                
                            
                             
                                 9) JVAP - Recombinant Botulinum Vaccine
                                 
                                     
                                         1.053
                                         Continued non-clinical testing.  Continued requirement for safeguarding biological select agents and toxins mandated by DoD Directive 5210.88.
                                    
                                
                                 
                                     
                                         2.788
                                         Continue non-clinical testing.  Continue requirement for safeguarding biological select agents and toxins mandated by DoD Directive 5210.88.
                                    
                                     
                                         5.323
                                    
                                     
                                         5.323
                                         Continue non-clinical testing.  Continue requirement for safeguarding biological select agents and toxins mandated by DoD Directive 5210.88.
                                    
                                
                            
                             
                                 10) JVAP - Recombinant Botulinum Vaccine
                                 
                                     
                                         9.378
                                         Continued Phase 2 clinical trial.
                                    
                                
                                 
                                     
                                         4.979
                                         Continue Phase 2 clinical trial.
                                    
                                     
                                         2.139
                                    
                                     
                                         2.139
                                         Continue Phase 2 clinical trial.
                                    
                                
                            
                             
                                 11) JVAP - Plague Vaccine
                                 
                                     
                                         12.956
                                         Continued large scale manufacturing process development.
                                    
                                
                                 
                                     
                                         1.453
                                         Continue and complete large scale manufacturing process development.
                                    
                                
                            
                             
                                 12) JVAP - Plague Vaccine
                                 
                                     
                                         11.492
                                         Continued non-clinical studies, to include additional FDA required passive transfer studies.  Continued requirement for safeguarding biological select agents and toxins mandated by DoD Directive 5210.88.
                                    
                                
                                 
                                     
                                         9.948
                                         Continue non-clinical studies, to include additional FDA required passive transfer studies.  Continue requirement for safeguarding biological select agents and toxins mandated by DoD Directive 5210.88.
                                    
                                     
                                         9.913
                                    
                                     
                                         9.913
                                         Continue non-clinical studies, to include additional FDA required passive transfer studies.  Continue requirement for safeguarding biological select agents and toxins mandated by DoD Directive 5210.88.
                                    
                                
                            
                             
                                 13) JVAP - Plague Vaccine
                                 
                                     
                                         5.783
                                         Continued Phase 2 clinical trial.
                                    
                                
                                 
                                     
                                         4.056
                                         Continue Phase 2 clinical trial.
                                    
                                     
                                         5.725
                                    
                                     
                                         5.725
                                         Continue Phase 2 clinical trial.
                                    
                                
                            
                             
                                 14) JVAP - Plague Vaccine
                                 
                                     
                                         16.162
                                         Continued large scale manufacturing process validation.
                                    
                                
                                 
                                     
                                         3.471
                                         Continue large scale manufacturing process validation.
                                    
                                     
                                         15.260
                                    
                                     
                                         15.260
                                         Continue large scale manufacturing process validation.
                                    
                                
                            
                             
                                 15) JVAP - Plague Vaccine
                                 
                                     
                                         4.484
                                         Provided strategic/tactical planning, government systems engineering, program/financial management, costing, technology assessment, contacting, scheduling, acquisition oversight and technical support.
                                    
                                
                                 
                                     
                                         2.888
                                         Provide strategic/tactical planning, government systems engineering, program/financial management, costing, technology assessment, contacting, scheduling, acquisition oversight and technical support.
                                    
                                     
                                         4.298
                                    
                                     
                                         4.298
                                         Provide strategic/tactical planning, government systems engineering, program/financial management, costing, technology assessment, contacting, scheduling, acquisition oversight and technical support.
                                    
                                
                            
                             
                                 16) SBIR
                                 
                                     
                                         0.746
                                         Small Business Innovative Research.
                                    
                                
                            
                        
                         
                             
                                 JM0001
                                 JOINT BIO AGENT IDENT AND DIAG SYSTEM (JBAIDS)
                                 
                                     0.479
                                     0.000
                                     5.571
                                     5.571
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 JX0005
                                 DOD BIOLOGICAL VACCINE PROCUREMENT
                                 
                                     38.109
                                     12.701
                                     12.824
                                     12.824
                                     3.385
                                     3.466
                                     56.416
                                     98.759
                                
                            
                             
                                 JX0210
                                 CRITICAL REAGENTS PROGRAM (CRP)
                                 
                                     0.000
                                     0.000
                                     0.994
                                     0.994
                                     0.993
                                     0.993
                                     0.992
                                     0.000
                                
                            
                             
                                 MB4
                                 MEDICAL BIOLOGICAL DEFENSE (ACD&P)
                                 
                                     7.910
                                     102.437
                                     136.975
                                     136.975
                                     130.718
                                     131.347
                                     115.985
                                     113.566
                                
                            
                        
                         CRP

The Critical Reagents Program's (CRP) strategy establishes a core research and development capability to develop biological threat agent, genomic reference materials (antigens, nucleic acids, and antibodies) and detection and diagnostic assays for biothreat agent detection that shall be horizontally inserted across multiple detection and diagnostic platforms.  In addition, this strategy will implement a formal, validated advanced development process to transition new assays into production and integration with the appropriate detection/diagnostic platform.

TMTI

Transformational Medical Technology Initiative's (TMTI) ultimate goal is the delivery of FDA-licensed, therapeutics to the Warfighter.  This goal can be reached through any one of the following three acquisition approaches: 1) through the discovery of new drugs; 2) through application of new drug indications (i.e., through a commercial off-the-shelf (COTS) approach); or, 3) through the re-engineering of previously developed drugs (i.e., through a Modified COTS approach).  This may involve FDA-approved drugs or previously developed drug compounds that do not have an FDA license.  Each of these approaches will require different entry points into both the drug development process and the defense acquisition management timeline.  Moreover, each of these approaches will likely experience a different set of FDA regulatory requirements.  In order to execute the overall acquisition strategy, TMTI has partnered with other elements within the DoD Chemical and Biological Defense Program, DoD agencies, private industry, and other DoD laboratories for the development of TMTI products.  The contract types used to execute the program will depend on the circumstances, including maturity of the science, the legalities surrounding Intellectual Property (IP) and patent rights, and even the size of the performer.   Cost Plus Fixed Fee and Cost Plus Incentive Fee contracts will be used with traditional or nontraditional defense contractors for most advanced development contracts.  Finally, developing platform technologies, such as modeling and simulation to predict drug-to-drug interaction effects prior to actual clinical trials, and the use of genetic sequencing and a bioinformatics backbone, are examples of how TMTI managers intend to augment private industry best practices to streamline the program management, test and evaluation, and overall TMTI product development.

VAC BOT

A prime systems contractor will function as the "responsible head" and license holder and will perform all ancillary, regulatory, quality assurance, and data management as required by the FDA.  The current budget supports development through FDA licensure of a recombinant bivalent (A and B) botulinum vaccine.  Other serotypes will be developed through an evolutionary approach, as funding becomes available.

The management lead for the program shifted to Joint Vaccine Acquisition Program (JVAP) at Milestone A.  The Advanced Component Development and Prototypes (ACD&P) phase included the manufacture of candidate current Good Manufacturing Practices (cGMP) lots, animal safety testing, and initial clinical trials.  During this phase, the vaccine was evaluated for safety and immunogenicity in a small human trial (Phase 1).

During the Engineering and Manufacturing Development (EMD) phase, the JVAP prime systems contract (PSC) will stabilize the vaccine formulation, validate the manufacturing processes and testing protocols, optimize the delivery systems and manufacture consistency lots.  Phase 2 clinical trials are performed during this phase to provide additional safety data and determine dose and schedule.  The Phase 3 clinical trial also is conducted during this phase to demonstrate safety in an expanded volunteer population.  To evaluate efficacy, pivotal animal studies will be conducted concurrently with the Phase 3 clinical trial to satisfy FDA requirements for the "Animal Rule."  The Milestone C, also the Low Rate Initial Production (LRIP) decision, will be conducted after the manufacturing process has been validated and consistency lots have been produced.  At the Milestone C, approval is granted to produce the Initial Operational Capability (IOC) of vaccine material.  A Biologics Licensure Application is submitted to the FDA with all clinical, nonclinical, and manufacturing data.  The FDA grants licensure to products that are determined to be safe and efficacious.

VAC PLG

Chemical Biological Medical Systems (CBMS) was mitigating technical program risk in the Plague Vaccine program by temporarily supporting development of both a US vaccine candidate and a United Kingdom vaccine candidate.  During the 2008 Resource Allocation Decision, the US Plague Vaccine candidate was selected for development through licensure under JVAP's Prime Systems Contract.  A Project Arrangement is in place with the United Kingdom and Canada.

The management lead for the program shifted to JVAP at Milestone A.  The Advanced Component Development and Prototypes (ACD&P) phase included the manufacture of candidate current Good Manufacturing Practices (cGMP) lots, animal safety testing, and initial clinical trials.  During this phase, the vaccine was evaluated for safety and immunogenicity in a small human trial (Phase 1).

During the Engineering and Manufacturing Development phase (EMD), the vaccine developer will stabilize the vaccine formulation, validate the manufacturing processes and testing protocols, optimize the delivery systems, and manufacture consistency lots.  Phase 2 clinical trials are performed during this phase to provide additional safety data and determine dose and schedule.  The Phase 3 clinical trial is also conducted during this phase to demonstrate safety in an expanded volunteer population.  To evaluate efficacy, pivotal animal studies will be conducted concurrently with the Phase 3 clinical trial to satisfy the requirements of the FDA's "Animal Rule."  The Milestone C, also the Low Rate Initial Production (LRIP) decision, will be conducted after the manufacturing process has been validated and consistency lots have been produced.  At the Milestone C, approval is granted to produce the Initial Operational Capability (IOC) of vaccine material.  A Biologics Licensure Application is submitted to the FDA with all clinical, nonclinical, and manufacturing data.  The FDA grants licensure to products that are determined to be safe and efficacious.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 RDECOM - Research, Development & Engineering Command
USAMRIID - US Army Medical Research Institute of Infectious Disease
NMRC - Naval Medical Research Center
USAMRIID - US Army Medical Research Institute of Infectious Diseases
DPG - Dugway Proving Ground
                                 
                                     
                                         ** CRP - CRP - Scale-up of Select Biological Threat Agent Reference Materials
                                         MIPR
                                         USAMRIID
                                         Fort Detrick, MD & Dugway Proving Ground
                                         
                                             8.101
                                             
                                                 0.511
                                                 2010-01
                                            
                                             
                                                 0.607
                                            
                                             
                                                 0.607
                                                 2011-01
                                            
                                             0.000
                                             9.219
                                             0.000
                                        
                                    
                                     
                                         CRP - Development of Select Biological Threat Agent Reference Materials and Assays
                                         MIPR
                                         RDECOM
                                         Edgewood, MD
                                         
                                             1.538
                                             
                                                 0.151
                                                 2010-01
                                            
                                             
                                                 0.159
                                            
                                             
                                                 0.159
                                                 2011-01
                                            
                                             0.000
                                             1.848
                                             0.000
                                        
                                    
                                     
                                         ** TMTI - HW C - Therapeutic development
                                         C
                                         CPIF
                                         TBD Contract #1
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 8.493
                                            
                                             
                                                 8.493
                                                 2011-04
                                            
                                             0.000
                                             8.493
                                             0.000
                                        
                                    
                                     
                                         HW C - Therapeutic development
                                         C
                                         CPIF
                                         TBD Contract #2
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 8.493
                                            
                                             
                                                 8.493
                                                 2011-04
                                            
                                             0.000
                                             8.493
                                             0.000
                                        
                                    
                                     
                                         SW S - Technologies
                                         C
                                         CPIF
                                         TBD Technologies
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 6.044
                                            
                                             
                                                 6.044
                                                 2011-04
                                            
                                             0.000
                                             6.044
                                             0.000
                                        
                                    
                                     
                                         ** VAC BOT - Manufacturing, Validation and Consistency Lot Production
                                         C
                                         CPAF
                                         DynPort Vaccine Company
                                         Frederick, MD
                                         
                                             16.175
                                             
                                                 12.470
                                                 2010-01
                                            
                                             
                                                 14.554
                                            
                                             
                                                 14.554
                                                 2011-01
                                            
                                             0.000
                                             43.199
                                             0.000
                                        
                                    
                                     
                                         ** VAC PLG - Manufacturing, Validation, and Consistency Lot Production
                                         C
                                         CPAF
                                         DynPort Vaccine Company
                                         Frederick, MD
                                         
                                             66.552
                                             
                                                 5.261
                                                 2010-01
                                            
                                             
                                                 13.743
                                            
                                             
                                                 13.743
                                                 2011-01
                                            
                                             0.000
                                             85.556
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 DTIC - Defense Technical Information Center
NMRC - Naval Medical Research Center
RDECOM - Research, Development & Engineering Command
USAMRIID - US Army Medical Research Institute of Infectious Diseases
DPG - Dugway Proving Ground
                                 
                                     
                                         ** CRP - CRP - Select Biological Threat Agent Reference Material Regulatory /Quality Assurance (QA) Support
                                         MIPR
                                         DTIC
                                         Edgewood, MD
                                         
                                             0.556
                                             
                                                 0.090
                                                 2010-01
                                            
                                             
                                                 0.095
                                            
                                             
                                                 0.095
                                                 2011-01
                                            
                                             0.000
                                             0.741
                                             0.000
                                        
                                    
                                     
                                         CRP - Select Biological Threat Agent Reference Material Support
                                         MIPR
                                         USAMRIID
                                         Fort Detrick, MD; RDECOM
                                         
                                             2.290
                                             
                                                 0.294
                                                 2010-01
                                            
                                             
                                                 0.309
                                            
                                             
                                                 0.309
                                                 2011-01
                                            
                                             0.000
                                             2.893
                                             0.000
                                        
                                    
                                     
                                         CRP - Select Biological Threat Agent Reference Material Regulatory/Quality Assurance (QA) Support
                                         MIPR
                                         Dugway Proving Ground
                                         Dugway, UT
                                         
                                             1.171
                                             
                                                 0.131
                                                 2010-01
                                            
                                             
                                                 0.138
                                            
                                             
                                                 0.138
                                                 2011-01
                                            
                                             0.000
                                             1.440
                                             0.000
                                        
                                    
                                     
                                         ** TMTI - ES C - Regulatory Integration (Environmental and FDA Documentation) and Delivery System
                                         C
                                         CPIF
                                         TBD Contract #1
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 6.066
                                            
                                             
                                                 6.066
                                                 2011-04
                                            
                                             0.000
                                             6.066
                                             0.000
                                        
                                    
                                     
                                         ES C - Regulatory Integration (Environmental and FDA Documentation) and Delivery System
                                         C
                                         CPIF
                                         TBD Contract #2
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 6.071
                                            
                                             
                                                 6.071
                                                 2011-04
                                            
                                             0.000
                                             6.071
                                             0.000
                                        
                                    
                                     
                                         TD/D C - Technologies
                                         C
                                         CPIF
                                         TBD Technologies
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.317
                                            
                                             
                                                 4.317
                                                 2011-04
                                            
                                             0.000
                                             4.317
                                             0.000
                                        
                                    
                                     
                                         ** VAC BOT - Regulatory Integration (Environmental and FDA Documentation) and Delivery System
                                         C
                                         CPAF
                                         DynPort Vaccine Company
                                         Frederick, MD
                                         
                                             2.909
                                             
                                                 1.559
                                                 2010-01
                                            
                                             
                                                 1.819
                                            
                                             
                                                 1.819
                                                 2011-01
                                            
                                             0.000
                                             6.287
                                             0.000
                                        
                                    
                                     
                                         ** VAC PLG - Regulatory Integration (Environmental and FDA Documentation) and Delivery System
                                         C
                                         CPAF
                                         DynPort Vaccine Company
                                         Frederick, MD
                                         
                                             11.631
                                             
                                                 1.155
                                                 2010-01
                                            
                                             
                                                 1.418
                                            
                                             
                                                 1.418
                                                 2011-01
                                            
                                             0.000
                                             14.204
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 DTIC - Defense Technical Information Center
NMRC - Naval Medical Research Center
RDECOM - Research, Development & Engineering Command
USAMRIID - US Army Medical Research Institute of Infectious Diseases
                                 
                                     
                                         ** CRP - CRP - Conformance Testing of Select Biological Threat Agent Reference Materials and Assays
                                         MIPR
                                         Naval Medical Research Center
                                         Silver Spring, MD
                                         
                                             2.333
                                             
                                                 0.162
                                                 2010-01
                                            
                                             
                                                 0.206
                                            
                                             
                                                 0.206
                                                 2011-01
                                            
                                             0.000
                                             2.701
                                             0.000
                                        
                                    
                                     
                                         CRP - Test & Evaluation of Select Biological Threat Agent Reference Materials and Assays
                                         MIPR
                                         USAMRIID
                                         Frederick, MD
                                         
                                             3.143
                                             
                                                 0.222
                                                 2010-01
                                            
                                             
                                                 0.282
                                            
                                             
                                                 0.282
                                                 2011-01
                                            
                                             0.000
                                             3.647
                                             0.000
                                        
                                    
                                     
                                         CRP - Validation Program
                                         C
                                         CPFF
                                         TBD
                                          
                                         
                                             5.431
                                             
                                                 0.597
                                                 2010-04
                                            
                                             
                                                 0.740
                                            
                                             
                                                 0.740
                                                 2011-04
                                            
                                             0.000
                                             6.768
                                             0.000
                                        
                                    
                                     
                                         ** TMTI - DTE C - Phase II and III Testing
                                         C
                                         CPIF
                                         TBD Contract #1
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 9.706
                                            
                                             
                                                 9.706
                                                 2011-04
                                            
                                             0.000
                                             9.706
                                             0.000
                                        
                                    
                                     
                                         DTE C - Phase II and III Testing
                                         C
                                         CPIF
                                         TBD Contract #2
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 9.706
                                            
                                             
                                                 9.706
                                                 2011-04
                                            
                                             0.000
                                             9.706
                                             0.000
                                        
                                    
                                     
                                         Technologies
                                         C
                                         CPIF
                                         TBD Technologies
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 6.752
                                            
                                             
                                                 6.752
                                                 2011-04
                                            
                                             0.000
                                             6.752
                                             0.000
                                        
                                    
                                     
                                         ** VAC BOT - Testing, Evaluation, and Clinical Trials
                                         C
                                         CPAF
                                         DynPort Vaccine Company
                                         Frederick, MD
                                         
                                             14.883
                                             
                                                 10.378
                                                 2010-01
                                            
                                             
                                                 12.479
                                            
                                             
                                                 12.479
                                                 2011-01
                                            
                                             0.000
                                             37.740
                                             0.000
                                        
                                    
                                     
                                         ** VAC PLG - Testing, Evaluation, and Clinical Trials
                                         C
                                         CPAF
                                         DynPort Vaccine Company
                                         Frederick, MD
                                         
                                             55.678
                                             
                                                 8.181
                                                 2010-01
                                            
                                             
                                                 11.174
                                            
                                             
                                                 11.174
                                                 2011-01
                                            
                                             0.000
                                             75.033
                                             0.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         ** CRP - Product Management Support
                                         Allot
                                         CBMS
                                         Frederick, MD
                                         
                                             0.924
                                             
                                                 0.365
                                                 2009-10
                                            
                                             
                                                 0.541
                                            
                                             
                                                 0.541
                                                 2010-10
                                            
                                             0.000
                                             1.830
                                             0.000
                                        
                                    
                                     
                                         Product Management Support
                                         SS
                                         FFP
                                         Goldbelt Raven
                                         LLC, Frederick
                                         
                                             3.079
                                             
                                                 1.493
                                                 2010-01
                                            
                                             
                                                 1.444
                                            
                                             
                                                 1.444
                                                 2011-01
                                            
                                             0.000
                                             6.016
                                             0.000
                                        
                                    
                                     
                                         Chem Bio Medical Systems Office
                                         Allot
                                         CBMS
                                         Frederick, MD
                                         
                                             2.285
                                             
                                                 0.249
                                                 2010-07
                                            
                                             
                                                 0.180
                                            
                                             
                                                 0.180
                                                 2011-07
                                            
                                             0.000
                                             2.714
                                             0.000
                                        
                                    
                                     
                                         IT, Facility and Security Support
                                         MIPR
                                         RDECOM
                                         Edgewood, MD
                                         
                                             0.194
                                             
                                                 0.090
                                                 2010-01
                                            
                                             
                                                 0.005
                                            
                                             
                                                 0.005
                                                 2011-01
                                            
                                             0.000
                                             0.289
                                             0.000
                                        
                                    
                                     
                                         ** VAC BOT - PM/MS S - Joint Vaccine Acquisition Program Management
                                         Allot
                                         CBMS
                                         Frederick, MD
                                         
                                             0.349
                                             
                                                 1.543
                                                 2010-07
                                            
                                             
                                                 2.738
                                            
                                             
                                                 2.738
                                                 2011-07
                                            
                                             0.000
                                             4.630
                                             0.000
                                        
                                    
                                     
                                         PM/MS S - Contractor Systems Engineering/Program Management Support
                                         SS
                                         FFP
                                         Goldbelt Raven
                                         LLC, Frederick
                                         
                                             2.983
                                             
                                                 1.805
                                                 2010-04
                                            
                                             
                                                 1.163
                                            
                                             
                                                 1.163
                                                 2011-04
                                            
                                             0.000
                                             5.951
                                             0.000
                                        
                                    
                                     
                                         PM/MS S - Award Fee (Maximum 10.5%)
                                         C
                                         CPAF
                                         DynPort Vaccine Company
                                         Frederick, MD
                                         
                                             3.691
                                             
                                                 2.886
                                                 2010-01
                                            
                                             
                                                 3.377
                                            
                                             
                                                 3.377
                                                 2011-01
                                            
                                             0.000
                                             9.954
                                             0.000
                                        
                                    
                                     
                                         ** VAC PLG - PM/MS S - Joint Vaccine Acquisition Program Management Office
                                         Allot
                                         CBMS
                                         Frederick, MD
                                         
                                             4.977
                                             
                                                 0.960
                                                 2010-01
                                            
                                             
                                                 1.577
                                            
                                             
                                                 1.577
                                                 2011-01
                                            
                                             0.000
                                             7.514
                                             0.000
                                        
                                    
                                     
                                         PM/MS S - Program Management Support
                                         Allot
                                         JPEO
                                         Falls Church, VA
                                         
                                             6.225
                                             
                                                 2.888
                                                 2010-07
                                            
                                             
                                                 3.534
                                            
                                             
                                                 3.534
                                                 2011-07
                                            
                                             0.000
                                             12.647
                                             0.000
                                        
                                    
                                     
                                         PM/MS S - Contractor Systems Engineering/Program Management Support #2
                                         SS
                                         FFP
                                         Goldbelt Raven
                                         LLC, Frederick
                                         
                                             7.870
                                             
                                                 0.851
                                                 2010-04
                                            
                                             
                                                 1.576
                                            
                                             
                                                 1.576
                                                 2011-04
                                            
                                             0.000
                                             10.297
                                             0.000
                                        
                                    
                                     
                                         PM/MS S - Award Fee (Maximum 10.5%) #2
                                         C
                                         CPAF
                                         DynPort Vaccine Company
                                         Frederick, MD
                                         
                                             10.860
                                             
                                                 2.520
                                                 2010-01
                                            
                                             
                                                 2.174
                                            
                                             
                                                 2.174
                                                 2011-01
                                            
                                             0.000
                                             15.554
                                             0.000
                                        
                                    
                                     
                                         ** ZSBIR - SBIR/STTR - Aggregated from ZSBIR-SBIR/STTR
                                         MIPR
                                         HQ
                                         AMC, Alexandria
                                         
                                             0.000
                                             
                                                 0.746
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.746
                                             0.000
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 ** CRP - CRP - Expand Select Biological Threat Agent Reference Materials
                                 
                                     
                                         4
                                         2003
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 CRP - Development of ECL Immunoassays & PCR Genomic Assays
                                 
                                     
                                         1
                                         2003
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 CRP - Development and Implementation of Quality Initiatives, Validation Program, and Systems Engineering
                                 
                                     
                                         4
                                         2006
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 CRP - Implementation of ISO Guidelines into Select Biological Threat Agent Reference Materials
                                 
                                     
                                         3
                                         2007
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 ** TMTI - Milestone B Decision (Hemorrhagic Fever Viruses)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Contract 1-2 Phase II Pivotal Animal Studies
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 ** VAC BOT - rBV A/B - Process Validation - Large Scale
                                 
                                     
                                         1
                                         2002
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 rBV A/B - Non-Clinical Testing
                                 
                                     
                                         2
                                         2003
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 rBV A/B - Phase 1 Clinical Trial (A/B)
                                 
                                     
                                         3
                                         2004
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 rBV A/B - Phase 2 Clinical Trial (A/B)
                                 
                                     
                                         4
                                         2008
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 rBV A/B - Consistency Lot Production
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 rBV A/B - Milestone C/LRIP
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 rBV A/B - Phase 3 Clinical Trial (A/B)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         1
                                         2016
                                    
                                
                            
                             
                                 ** VAC PLG - PLG - Non-Clinical Studies
                                 
                                     
                                         2
                                         2003
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 PLG - Process Development - Large Scale
                                 
                                     
                                         4
                                         2004
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 PLG - Phase 2 Clinical Trial
                                 
                                     
                                         3
                                         2006
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 PLG - Process Validation - Large Scale
                                 
                                     
                                         4
                                         2007
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 PLG - Consistency Lot Production
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 PLG - Milestone C/LRIP
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 PLG - Phase 3 Clinical Trial
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 PLG - Biological Licensure Application (BLA) Submission
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                        
                    
                
                 
                     MC5
                     MEDICAL CHEMICAL DEFENSE (SDD)
                     
                         14.203
                         14.027
                         51.856
                         51.856
                         47.835
                         28.771
                         12.122
                         8.171
                    
                     
                         This project funds the development of medical materiel and other medical equipment items necessary to provide an effective capability for medical defense against chemical agent threats facing U.S. forces in the field.  This project supports efforts in the Engineering and Manufacturing Development (EMD) phase of the acquisition strategy for prophylactic and therapeutic drugs, diagnostic equipment, and other life support equipment for protection against and management of chemical warfare agents.  Project funds research and development of safety studies, manufacturing scale-up, process validation, drug interaction, performance test, and submission of the Food and Drug Administration (FDA) drug licensure application(s).  This program currently funds: (1) Advanced Anticonvulsant System (AAS), which will be used as a treatment for seizures from exposure to nerve agents; (2) Bioscavenger Increment 2 (BSCAV Increment 2), which will be used as a prophylaxis against nerve agents; (3) Inhalational Atropine (IA), which will be used to treat continuing nerve agent-induced effects after the patient has been evacuated to a medical treatment facility; (4) Improved Nerve Agent Treatment System (INATS), which will be used as a treatment for nerve agent intoxication to include new indications for Pyridostigmine Bromide (PB) that will be integrated with current therapeutic regimens; and (5) Pharmaceutical Post Approval and Development Support (PPADS) - Soman Nerve Agent Pyriodstigmine Pretreatment (SNAPP) used as a pretreatment against nerve agent poisoning.  Time Temperature Indicators (TTI), Item Unique Identification (IUID), and Radio-Frequency Identification (RFID) will be part of the development effort for incorporation on all medical countermeasures being developed by CBMS-MITS.  A TTI is a human readable tab that will provide the Warfighter immediate knowledge if the product is still useable or not.  IUID and RFID labels placed on the product will improve inventory management and strategic purchasing, and enable reliable visibility, and capability-based operational readiness.
                         
                             
                                 1) AAS
                                 
                                     
                                         3.491
                                         Continued Phase 2 clinical safety studies.
                                    
                                
                                 
                                     
                                         0.176
                                         Complete Phase 2 clinical safety studies.
                                    
                                
                            
                             
                                 2) AAS
                                 
                                     
                                         3.118
                                         Continued process development and current Good Manufacturing Practices (cGMP) requirements.
                                    
                                
                                 
                                     
                                         0.675
                                         Continue process development and current Good Manufacturing Practices (cGMP) requirements.
                                    
                                     
                                         1.881
                                    
                                     
                                         1.881
                                         Continue process development and current Good Manufacturing Practices (cGMP) requirements.
                                    
                                
                            
                             
                                 3) AAS
                                 
                                     
                                         3.865
                                         Continued Good Laboratory Practices (GLP) animal efficacy studies.
                                    
                                
                                 
                                     
                                         0.293
                                         Complete Good Laboratory Practices (GLP) animal efficacy studies.
                                    
                                
                            
                             
                                 4) AAS
                                 
                                     
                                         0.946
                                         Completed formulation and toxicology studies.
                                    
                                
                            
                             
                                 5) AAS
                                 
                                     
                                         0.334
                                         Continued Developmental Testing/Operational Testing (DT/OT) of packaging.
                                    
                                
                                 
                                     
                                         0.281
                                         Complete Developmental Testing/Operational Testing (DT/OT) of packaging.
                                    
                                
                            
                             
                                 6) AAS
                                 
                                     
                                         1.093
                                         Initiated New Drug Application (NDA).
                                    
                                
                                 
                                     
                                         1.963
                                         Continue New Drug Application (NDA).
                                    
                                     
                                         0.628
                                    
                                     
                                         0.628
                                         Complete New Drug Application (NDA).
                                    
                                
                            
                             
                                 7) BSCAV
                                 
                                     
                                         5.061
                                         Continue large scale manufacturing, process qualification, and validation.
                                    
                                     
                                         7.487
                                    
                                     
                                         7.487
                                         Continue large scale manufacturing, process qualification, and validation.
                                    
                                
                            
                             
                                 8) BSCAV
                                 
                                     
                                         1.037
                                         Initiate Good Laboratory Practices (GLP) animal efficacy studies.
                                    
                                     
                                         6.398
                                    
                                     
                                         6.398
                                         Continue Good Laboratory Practices (GLP) animal efficacy studies.
                                    
                                
                            
                             
                                 9) BSCAV
                                 
                                     
                                         0.515
                                    
                                     
                                         0.515
                                         Initiate Phase 2 clinical safety studies.
                                    
                                
                            
                             
                                 10) BSCAV
                                 
                                     
                                         1.050
                                    
                                     
                                         1.050
                                         Initiate BLA preparation and submission to Food and Drug Administration (FDA).
                                    
                                
                            
                             
                                 11) BSCAV
                                 NTA
                                 
                                     
                                         8.878
                                    
                                     
                                         8.878
                                         Initiate GLP animal studies to demonstrate efficacy against a broad spectrum of nerve agents including non-traditional agents.
                                    
                                
                            
                             
                                 12) BSCAV
                                 BSCAV
                                 
                                     
                                         0.800
                                         Initiate proof of concept studies for alternative manufacturing technology.
                                    
                                     
                                         1.005
                                    
                                     
                                         1.005
                                         Continue proof of concept studies for alternative manufacturing technology.
                                    
                                
                            
                             
                                 13) IA
                                 
                                     
                                         1.605
                                    
                                     
                                         1.605
                                         Continue process development and current Good Manufacturing Practices (cGMP) requirements.
                                    
                                
                            
                             
                                 14) Inhalational Atropine (IA)
                                 
                                     
                                         0.900
                                    
                                     
                                         0.900
                                         Continue formulation, analytical methods, and device development.
                                    
                                
                            
                             
                                 15) INATS
                                 
                                     
                                         2.823
                                         Initiate Phase 1 clinical trial.
                                    
                                     
                                         0.680
                                    
                                     
                                         0.680
                                         Complete Phase 1 clinical trial.
                                    
                                
                            
                             
                                 16) INATS
                                 
                                     
                                         4.863
                                    
                                     
                                         4.863
                                         Initiate oxime candidate Current Good Manufacturing Practice (cGMP) manufacturing and large scale process validation and qualification requirements and stability in autoinjector.
                                    
                                
                            
                             
                                 17) INATS
                                 
                                     
                                         2.645
                                    
                                     
                                         2.645
                                         Initiate Good Laboratory Practices (GLP) definitive animal efficacy studies.
                                    
                                
                            
                             
                                 18) INATS
                                 
                                     
                                         2.225
                                    
                                     
                                         2.225
                                         Initiate and continue Phase 2 clinical safety studies.
                                    
                                
                            
                             
                                 19) INATS
                                 
                                     
                                         1.016
                                         Provided strategic/tactical planning, government systems engineering, program/financial management, costing, technology, assessment, contracting, scheduling, acquisition oversight and technology support.
                                    
                                
                            
                             
                                 20) INATS
                                 
                                     
                                         0.600
                                    
                                     
                                         0.600
                                         Initiate New Drug Application (NDA) preparation.
                                    
                                
                            
                             
                                 21) INATS
                                 INATS - Test candidate oxime against non-traditional agents.
                                 
                                     
                                         10.496
                                    
                                     
                                         10.496
                                         INATS - Test candidate oxime against non-traditional agents.
                                    
                                
                            
                             
                                 22) PPADS
                                 
                                     
                                         0.738
                                         Develop a Time Temperature Indicator (TTI) capability for Soman Nerve Agent Pre-Treatment Pyridostigmine to provide visual indicator of product reliability.
                                    
                                
                            
                             
                                 23) PPADS
                                 
                                     
                                         0.340
                                         Initiated development of a cGMP process for the production of Sodium Thiosulfate and Sodium Nitrite as part of the cyanide antidote kit.
                                    
                                
                            
                             
                                 24) SBIR
                                 
                                     
                                         0.180
                                         Small Business Innovative Research.
                                    
                                
                            
                        
                         
                             
                                 JM6500
                                 INHALATIONAL ATROPINE (IA)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.496
                                     0.991
                                
                            
                             
                                 JM6555
                                 IMPROVED NERVE AGENT TREATMENT SYSTEM (INATS)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     3.966
                                     4.954
                                
                            
                             
                                 JM6677
                                 ADVANCED ANTICONVULSANT SYSTEM (AAS)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     4.466
                                     9.126
                                     5.187
                                
                            
                        
                         AAS

The Advanced Anticonvulsant System (AAS) will consist of the drug midazolam in an autoinjector.  Midazolam, injected intramuscularly, will treat against seizures and prevent subsequent neurological damage caused by exposure to nerve agents.  Midazolam is more water-soluble than diazepam (the currently fielded medication to control nerve agent-induced seizures) and terminates nerve agent-induced seizures more quickly than diazepam.  AAS will not eliminate the need for other protective and therapeutic systems.  AAS will be a replacement for the currently-fielded Convulsant Antidote, Nerve Agent (CANA) autoinjector, which uses diazepam.

BSCAV

The Bioscavenger acquisition strategy consists of a developmental program with three distinct increments.

Increment 1 is butyrylcholinesterase purified from human plasma (i.e., plasma-derived Bioscavenger or pBioscavenger).  The Medical Identification and Treatment Systems (MITS) Joint Product Management Office exercises management oversight, and a commercial partner serves as the system integrator during the Technology Development Phase, which includes small scale manufacturing, pre-clinical animal studies, Investigational New Drug (IND) application, and Phase 1 human clinical safety studies.  
	 
The Bioscavenger Increment 2 strategy includes a proof-of-concept study followed by an initial down-selection between two different technologies: Recombinant human butyrylcholinesterase (rHuBChE) and small synthetic molecule, awarded to two different contractors.  The chosen technology, rHuBChE, will continue to a formal down-selection with the plasma-derived Bioscavenger at Milestone B prior to transition to the Engineering and Manufacturing Development (EMD) phase.  Following Milestone B into EMD, MITS will continue to exercise management oversight with system integration support of a commercial partner to ensure manufacturing of the product is in accordance with Food and Drug Administration (FDA) regulations and guidelines.  Prior to FDA licensure, the commercial partner will perform a Phase 2 human clinical safety study, definitive animal efficacy studies, and toxicology studies.  The SDD phase will culminate in obtaining FDA licensure of the Bioscavenger.  During the Production and Deployment phase, the MITS JPMO, in conjunction with a commercial partner, will pursue full rate and stockpile production and conduct any FDA-mandated post-marketing surveillance.  

Unlike Bioscavenger Increment 1 and 2 technology, where the Bioscavenger becomes ineffective after binding with nerve agents, Increment 3 will include products that continuously degrade nerve agents while retaining their effectiveness (catalytic Bioscavenger).  Because the technology for Increment 3 is immature, a candidate product will not be ready for transition to advanced development until late in the next decade.  Therefore, CBMS MITS is exploring alternative technologies to reduce the costs of producing Bioscavenger Increment 2.

IA

Medical Identification and Treatment Systems (MITS) Joint Product Management Office (JPMO) will manage the development of Inhalational Atropine (IA) for the DoD.  For this Advanced Development effort, the competitively selected contractor will serve as the systems integrator throughout development and shall be responsible for conducting the activities associated with drug development in a manner consistent with eventual approval by the Food and Drug Administration (FDA), including: human clinical safety studies; pharmacokinetic studies; and validated manufacturing.  The contractor shall sponsor the drug product to the FDA and hold all approvals and/or licenses.

INATS

Medical Identification and Treatment Systems (MITS) Joint Product Management Office will serve as the system integrator during the Technology Development Phase that includes pre-clinical animal studies and Phase 1 human clinical safety studies.  After Milestone B, during the System Development and Demonstration Phase, MITS and/or a commercial partner (product dependent) will serve as the system integrator to ensure that products are manufactured in accordance with Food and Drug Administration (FDA) regulations and guidelines, appropriate Phase 2 human clinical safety and definitive animal efficacy studies are conducted, and required toxicology studies are performed.  During the Production and Deployment Phase, FDA approval will be obtained and full rate and stockpile production will be pursued.  Any FDA mandated post-marketing surveillance will be conducted.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         ** AAS - AAS - cGMP Manufacturing Requirements
                                         C
                                         CPIF
                                         Meridian Medical Technologies
                                         Columbia, MD
                                         
                                             11.018
                                             
                                                 1.409
                                                 2010-01
                                            
                                             
                                                 1.029
                                            
                                             
                                                 1.029
                                                 2011-01
                                            
                                             0.000
                                             13.456
                                             0.000
                                        
                                    
                                     
                                         ** BSCAV - BSCAV Inc 2 - cGMP Manufacturing
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 2.714
                                                 2010-04
                                            
                                             
                                                 6.010
                                            
                                             
                                                 6.010
                                                 2011-01
                                            
                                             0.000
                                             8.724
                                             0.000
                                        
                                    
                                     
                                         ** IA - cGMP Manufacturing requirements
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.945
                                            
                                             
                                                 0.945
                                                 2011-01
                                            
                                             0.000
                                             0.945
                                             0.000
                                        
                                    
                                     
                                         ** INATS - INATS - cGMP Manufacturing
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 1.597
                                                 2010-01
                                            
                                             
                                                 2.912
                                            
                                             
                                                 2.912
                                                 2011-01
                                            
                                             0.000
                                             4.509
                                             0.000
                                        
                                    
                                     
                                         INATS - NTA Study
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 10.496
                                            
                                             
                                                 10.496
                                                 2011-01
                                            
                                             0.000
                                             10.496
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         ** AAS - AAS - Regulatory Integration and NDA Support Efforts
                                         C
                                         CPIF
                                         Meridian Medical Technologies
                                         Columbia, MD
                                         
                                             4.018
                                             
                                                 0.529
                                                 2010-01
                                            
                                             
                                                 0.391
                                            
                                             
                                                 0.391
                                                 2011-01
                                            
                                             0.000
                                             4.938
                                             0.000
                                        
                                    
                                     
                                         ** BSCAV - BSCAV Inc 2 - Regulatory Integration & Biologics License Application (BLA) Support Efforts
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 1.075
                                                 2010-04
                                            
                                             
                                                 2.626
                                            
                                             
                                                 2.626
                                                 2011-01
                                            
                                             0.000
                                             3.701
                                             0.000
                                        
                                    
                                     
                                         ** IA - Regulatory Integration and NDA support efforts
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.390
                                            
                                             
                                                 0.390
                                                 2011-01
                                            
                                             0.000
                                             0.390
                                             0.000
                                        
                                    
                                     
                                         ** INATS - INATS - Regulatory Integration and NDA Support Efforts
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.543
                                                 2010-01
                                            
                                             
                                                 1.092
                                            
                                             
                                                 1.092
                                                 2011-01
                                            
                                             0.000
                                             1.635
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         ** AAS - AAS - GLP Animal Efficacy Studies
                                         C
                                         CPFF
                                         Battelle Memorial Institute
                                         Columbus, OH
                                         
                                             2.949
                                             
                                                 0.921
                                                 2010-01
                                            
                                             
                                                 0.698
                                            
                                             
                                                 0.698
                                                 2011-01
                                            
                                             0.000
                                             4.568
                                             0.000
                                        
                                    
                                     
                                         ** BSCAV - BSCAV Inc 2 - Phase 2 Clinical Safety and GLP Animal Efficacy Studies
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 2.034
                                                 2010-04
                                            
                                             
                                                 6.193
                                            
                                             
                                                 6.193
                                                 2011-01
                                            
                                             0.000
                                             8.227
                                             0.000
                                        
                                    
                                     
                                         BSCAV Inc 2 - Animal Efficacy Studies
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 8.878
                                            
                                             
                                                 8.878
                                                 2011-01
                                            
                                             0.000
                                             8.878
                                             0.000
                                        
                                    
                                     
                                         ** IA - Formulation and device development studies
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.780
                                            
                                             
                                                 0.780
                                                 2011-01
                                            
                                             0.000
                                             0.780
                                             0.000
                                        
                                    
                                     
                                         ** INATS - INATS - GLP Animal Efficacy & Phase 2 Clinical Safety Studies
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.410
                                                 2010-07
                                            
                                             
                                                 3.963
                                            
                                             
                                                 3.963
                                                 2011-04
                                            
                                             0.000
                                             4.373
                                             0.000
                                        
                                    
                                     
                                         INATS - Large Scale Manufacturing
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.881
                                            
                                             
                                                 0.881
                                                 2011-04
                                            
                                             0.000
                                             0.881
                                             0.000
                                        
                                    
                                     
                                         ** PPADS - PPADS - Time Temperature Indicator (TTI) Capability
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.738
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.738
                                             0.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         ** AAS - AAS - Product Management Support
                                         MIPR
                                         USAMMDA
                                         Fort Detrick, MD
                                         
                                             0.689
                                             
                                                 0.165
                                                 2010-01
                                            
                                             
                                                 0.170
                                            
                                             
                                                 0.170
                                                 2011-01
                                            
                                             0.000
                                             1.024
                                             0.000
                                        
                                    
                                     
                                         AAS - Chem Bio Medical Systems
                                         Allot
                                         CBMS
                                         Frederick, MD
                                         
                                             1.127
                                             
                                                 0.364
                                                 2010-04
                                            
                                             
                                                 0.221
                                            
                                             
                                                 0.221
                                                 2011-01
                                            
                                             0.000
                                             1.712
                                             0.000
                                        
                                    
                                     
                                         ** BSCAV - BSCAV Inc 2 - Product Management Support
                                         SS
                                         FFP
                                         Goldbelt Raven
                                         LLC, Frederick
                                         
                                             0.000
                                             
                                                 0.502
                                                 2010-04
                                            
                                             
                                                 0.825
                                            
                                             
                                                 0.825
                                                 2011-01
                                            
                                             0.000
                                             1.327
                                             0.000
                                        
                                    
                                     
                                         BSCAV Inc 2 - Chem Bio Medical Systems
                                         Allot
                                         CBMS
                                         Frederick, MD
                                         
                                             0.000
                                             
                                                 0.054
                                                 2010-04
                                            
                                             
                                                 0.081
                                            
                                             
                                                 0.081
                                                 2011-04
                                            
                                             0.000
                                             0.135
                                             0.000
                                        
                                    
                                     
                                         BSCAV Inc 2 - Joint Program Executive Office
                                         Allot
                                         JPEO
                                         Falls Church, VA
                                         
                                             0.000
                                             
                                                 0.358
                                                 2010-04
                                            
                                             
                                                 0.542
                                            
                                             
                                                 0.542
                                                 2011-01
                                            
                                             0.000
                                             0.900
                                             0.000
                                        
                                    
                                     
                                         USAMMDA, Fort Detrick, MD
                                         Allot
                                         Fort Detrick
                                         MD
                                         
                                             0.000
                                             
                                                 0.161
                                                 2010-04
                                            
                                             
                                                 0.178
                                            
                                             
                                                 0.178
                                                 2011-04
                                            
                                             0.000
                                             0.339
                                             0.000
                                        
                                    
                                     
                                         ** IA - IA - Management Support
                                         Allot
                                         CBMS
                                         Frederick, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.260
                                            
                                             
                                                 0.260
                                                 2011-01
                                            
                                             0.000
                                             0.260
                                             0.000
                                        
                                    
                                     
                                         IA - Management Support
                                         Allot
                                         JPEO
                                         Falls Church, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.130
                                            
                                             
                                                 0.130
                                                 2011-01
                                            
                                             0.000
                                             0.130
                                             0.000
                                        
                                    
                                     
                                         ** INATS - INATS - Product Management Support
                                         SS
                                         FFP
                                         Goldbelt Raven
                                         LLC, Frederick
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.705
                                            
                                             
                                                 0.705
                                                 2011-01
                                            
                                             0.000
                                             0.705
                                             0.000
                                        
                                    
                                     
                                         INATS - Product Management Support
                                         MIPR
                                         USAMMDA
                                         Fort Detrick, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.160
                                            
                                             
                                                 0.160
                                                 2011-04
                                            
                                             0.000
                                             0.160
                                             0.000
                                        
                                    
                                     
                                         INATS - Chem Bio Medical Systems
                                         Allot
                                         CBMS
                                         Frederick, MD
                                         
                                             0.000
                                             
                                                 0.273
                                                 2010-01
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2011-01
                                            
                                             0.000
                                             0.573
                                             0.000
                                        
                                    
                                     
                                         INATS - Joint Program Executive Office
                                         Allot
                                         JPEO
                                         Falls Church, VA
                                         
                                             1.016
                                             
                                                 0.000
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2011-01
                                            
                                             0.000
                                             2.016
                                             0.000
                                        
                                    
                                     
                                         ** ZSBIR - SBIR/STTR - Aggregated from ZSBIR-SBIR/STTR
                                         MIPR
                                         HQ
                                         AMC, Alexandria
                                         
                                             0.000
                                             
                                                 0.180
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.180
                                             0.000
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 ** AAS - AAS - Process development and cGMP Manufacturing Requirements
                                 
                                     
                                         4
                                         2005
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 AAS - Formulation and Toxicology Studies
                                 
                                     
                                         3
                                         2007
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 AAS - GLP Animal Efficacy Studies
                                 
                                     
                                         4
                                         2007
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 AAS - Phase 2 Clinical Safety Studies
                                 
                                     
                                         3
                                         2007
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 AAS - DT/OT for Packaging
                                 
                                     
                                         4
                                         2008
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 AAS - New Drug Application (NDA) Preparation
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 AAS - MS C
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 ** BSCAV - BSCAV Inc. 2 - Large Scale Manufacturing, Process Development & Assay Validation
                                 
                                     
                                         1
                                         2008
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 BSCAV Inc. 2 - Milestone B
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 BSCAV Inc. 2 - Conduct GLP Animal Efficacy Studies
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 BSCAV Inc. 2 - Conduct Phase 2 Clinical Safety Studies
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 BSCAV Inc. 2 - BLA Preparation and Submittal
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 BSCAV -
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 ** IA - IA - Milestone A
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 IA - Process Development and current Good Manufacturing Practices (cGMP) requirements
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 IA - Formulation, analytical assay, and device development
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 IA - Milestone B
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 IA - Phase 2 Clinical Safety studies
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 IA - New Drug Application (NDA) Preparation and submission
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 IA - Process Development and cGMP requirements
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 IA - Continue process development and cGMP requirements
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 ** INATS - INATS - Large Scale Manufacturing
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 INATS - Phase 2 Clinical Safety Studies
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 INATS - GLP Animal Efficacy Studies
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 INATS - NDA Preparation and Submittal
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 ** PPADS - PPADS - Develop Time Temperature Indicator (TTI) Capability
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 PPADS - Cyanide Antidote Kit
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                        
                    
                
                 
                     MR5
                     MEDICAL RADIOLOGICAL DEFENSE (SDD)
                     
                         3.002
                         8.276
                         1.143
                         1.143
                         4.817
                         2.265
                         0.000
                         0.000
                    
                     
                         This project funds the advanced development of candidate therapeutic medical countermeasures to mitigate the consequences of exposure to ionizing radiation due to nuclear or radiological attacks.  Exposure to ionizing radiation causes damage to blood-forming cells (hematopoietic system) and gastrointestinal system, leading to Acute Radiation Syndrome (ARS).  Medical countermeasures must be approved by the Food and Drug Administration (FDA) for human use prior to fielding.  Testing the efficacy of candidate drugs against normally lethal radiation exposure cannot be conducted in humans; therefore, surrogate animal models must be used to obtain FDA approval.  

Medical Radiation Countermeasures (MRADC) efforts include multiple countermeasures required to restore casualties to pre-exposure health and to protect U.S. Forces against injury caused by exposure to radiation.  MRADC shall reverse or limit radiation injury resulting in increase survival, decreased incapacity, and sustained operational effectiveness.  In addition, MRADC shall be effective against a broad range of radiation sources and types, and shall be useable in the battle space, including evacuation.
                         
                             
                                 1) MRADC
                                 MRADC
                                 
                                     
                                         2.080
                                         Initiate non-clinical animal efficacy studies.
                                    
                                     
                                         0.368
                                    
                                     
                                         0.368
                                         Continue non-clinical animal efficacy studies.
                                    
                                
                            
                             
                                 2) MRADC
                                 
                                     
                                         3.002
                                         Provided strategic/tactical planning, government systems engineering, program/financial management, costing, technology assessment, contracting, scheduling, acquisition oversight and technical support.
                                    
                                
                            
                             
                                 3) MRADC
                                 
                                     
                                         3.583
                                         Initiate process development and current Good Manufacturing Practices (cGMP) manufacturing requirements.
                                    
                                     
                                         0.395
                                    
                                     
                                         0.395
                                         Continue process development and current Good Manufacturing Practices (cGMP) manufacturing requirements.
                                    
                                
                            
                             
                                 4) MRADC
                                 
                                     
                                         2.505
                                         Initiate product formulation, storage, and delivery system on 2 candidates.
                                    
                                     
                                         0.380
                                    
                                     
                                         0.380
                                         Continue product formulation, storage, and delivery system on 2 candidates.
                                    
                                
                            
                             
                                 5) SBIR
                                 
                                     
                                         0.108
                                         Small Business Innovative Research.
                                    
                                
                            
                        
                         MRADC

Medical Identification and Treatment Systems (MITS) Joint Product Management Office will manage the development of Medical Radiation Countermeasures (MRADC) for the Department of Defense (DoD).  A contractor will serve as the product integrator throughout development and shall be responsible for conducting activities associated with drug development in a manner consistent with eventual approval by the Food and Drug Administration (FDA).  The contractor shall sponsor the drug to the FDA and hold all approvals and/or licenses.  The Technology Development phase includes pre-clinical studies and Phase 1 human clinical safety studies.  During the Engineering and Manufacturing Development (EMD) phase, large scale manufacturing, Phase 2 human clinical safety studies and definitive animal efficacy studies will be conducted.  FDA approval of the countermeasure is an exit criterion for the EMD phase.  During the Production and Deployment Phase, sufficient quantities of product to meet Initial Operational Capability and Full Operational Capability will be purchased.  Subsequent purchases will be made by the Defense Logistics Agency.  Any post-marketing surveillance requested by the FDA will be conducted.

MRADC will be developed using a system-of-systems approach to provide a full spectrum capability to protect against the radiation threat.  Individual countermeasure solutions will be developed using a single step to a full capability (FDA approval) strategy.  The DoD is working very closely with the Department of Health and Human Services (HHS), which also has a radiation countermeasure program.  The establishment of an interagency working group provides oversight and guidance to both agency programs to ensure that their efforts are non-duplicative and are directed to meeting the requirement of both agencies.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         ** MRADC - MRADC - cGMP Manufacturing
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 2.346
                                                 2010-01
                                            
                                             
                                                 0.377
                                            
                                             
                                                 0.377
                                                 2011-01
                                            
                                             0.000
                                             2.723
                                             0.000
                                        
                                    
                                     
                                         MRADC - Product Formulation, Storage and Delivery System
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 2.219
                                                 2010-01
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2011-01
                                            
                                             0.000
                                             2.419
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         ** MRADC - MRADC - Regulatory Integration and NDA Support Efforts
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2011-01
                                            
                                             0.000
                                             0.100
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         ** MRADC - MRADC - Definitive Animal Efficacy studies
                                         C
                                         CPIF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 2.087
                                                 2010-01
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2011-01
                                            
                                             0.000
                                             2.287
                                             0.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         ** MRADC - MRADC - Product Management Support
                                         SS
                                         FFP
                                         Goldbelt Raven
                                         LLC, Frederick
                                         
                                             0.657
                                             
                                                 0.705
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.362
                                             0.000
                                        
                                    
                                     
                                         MRADC - Chem Bio Medical Systems
                                         Allot
                                         CBMS
                                         Frederick, MD
                                         
                                             0.000
                                             
                                                 0.659
                                                 2010-04
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2011-04
                                            
                                             0.000
                                             0.759
                                             0.000
                                        
                                    
                                     
                                         MRADC - Product Management Services
                                         MIPR
                                         USAMMDA
                                         Ft Detrick, MD
                                         
                                             0.145
                                             
                                                 0.152
                                                 2009-10
                                            
                                             
                                                 0.166
                                            
                                             
                                                 0.166
                                                 2010-10
                                            
                                             0.000
                                             0.463
                                             0.000
                                        
                                    
                                     
                                         ** ZSBIR - SBIR/STTR - Aggregated from ZSBIR-SBIR/STTR
                                         MIPR
                                         HQ
                                         AMC, Alexandria
                                         
                                             0.000
                                             
                                                 0.108
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.108
                                             0.000
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 ** MRADC - MRADC - Milestone B
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 MRADC - Non Clinical Animal Efficacy Studies
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 MRADC - Process Development & cGMP Manufacturing Requirements
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 MRADC - Product Formulation, Storage, and Delivery System on candidate 2
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 MRADC - BLA Submission
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 MRADC - FDA Approval
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 MRADC - Milestone C
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                        
                    
                
                 
                     TE5
                     TEST & EVALUATION (SDD)
                     
                         37.444
                         36.593
                         15.901
                         15.901
                         12.243
                         4.238
                         14.614
                         15.300
                    
                     
                         This funding supports the Joint Project Manager Nuclear, Biological, Chemical Contamination Avoidance Product Director, Test Equipment, Strategy, and Support (PD TESS) efforts.  PD TESS provides test infrastructure products for testing and evaluating chemical and biological defense systems throughout the life cycle acquisition process in support of the Milestone Decision Authority, Joint Project Managers, and the Test and Evaluation (T&E) community.  PD TESS test infrastructure products are aligned in four groups to include: (1) Chemical Laboratory (Sense); (2) Biological Laboratory (Sense); (3) Field Simulant (Sense); (4) Individual Protection, Collective Protection and Decontamination (Shield and Sustain).

(1) Chemical Laboratory (Sense): Products for this area include a Non-Traditional Agent (NTA) Test Facility and a Dynamic Test Chamber (DTC) for chemical point sensors.  The Dynamic Test Chamber provides a new capability for testing chemical point detection systems against chemical warfare agents in various environmental conditions.  Major CBDP acquisition programs supported are: the Joint Chemical Agent Detector (JCAD).

(2) Sense Laboratory (Biological): Products for this area include a Whole System Live Agent Test (WSLAT) "Strung Out" Chamber; WSLAT "Full System" Chamber; and upgrade of a bio-level 3 facility located at Dugway Proving Ground (DPG).  The WSLAT "Strung Out" Chamber supports Joint Biological Point Detection component testing in biological live agent environments.  The WSLAT "Full System" Chamber supports testing of all biological detection systems in production configuration in biological live agent environments.  The Baker Laboratory Upgrade will provide a bio-level 3 fabricated infrastructure to host the WSLAT "Full System" Chamber.  The upgrade will include bio-level 3 support laboratories and analytical instrumentation.  Major CBDP acquisition programs supported are: the Joint Biological Point Detection System (JBPDS)/JBPDS Block II; the Joint Biological Tactical Detection System (JBTDS); and the Joint Biological Standoff Detection System (JBSDS) Block II. 

(3) Field Simulant (Sense): Products for this area include a fully instrumented Simulant Test Grid and characterization of the  Active Standoff Chamber (ASC) facilities.  The Test Grid effort provides a fully instrumented 20 km by 40 km field simulant test capability that integrates cloud tracking equipment, meteorological equipment, test data network, C4ISR network, and operations center.  The ASC effort provides a controlled simulant cloud characterization and facility.  Major acquisition programs supported are: the Joint Chemical Agent Detector (JCAD); the Joint NBC Reconnaissance System (JNBCRS); the Joint Warning and Reporting Network (JWARN); the Joint Biological Standoff Detection System (JBSDS); the Joint Biological Point Detection System (JBPDS); the Joint Biological Tactical Detection System (JBTDS); the Joint Effects Model (JEM); the Joint Operational Effects Federation (JOEF); and the Joint Expeditionary Collective Protection (JECP) System. 

(4) Individual Protection, Collective Protection and Decontamination (Shield and Sustain): Products for this area include: a Small Item Decontamination Chamber; Individual Protection Ensemble (IPE) Mannequin; Man-in-Simulant Test (MIST) instrumentation; Individual Protection Equipment (IPE) Grid;  Collective Protection (ColPro) instrumentation and facilities.  The Small Item Decontamination Chamber provides an enhanced ability to conduct decontamination and residual agent off-gassing testing.  The IPE Mannequin provides an articulated robotic mannequin that simulates Warfighters activities and includes under ensemble agent sensing capability for evaluating IPE against chemical warfare agents.  The Man-in-Simulant Test instrumentation provides a near real time simulant sensor system to monitor penetration of simulant.  The Individual Protection Equipment (IPE) Grid provides test procedures to establish commonality measurements for system level IPE performance tests.  Chemical, Biological Agent Resistance Test (CBART) fixture provides a near real time testing capability under a range of environmental conditions for individual and collective protection materials.  Collective Protection instrumentation and fixture upgrades provide improved test capabilities at Dugway Proving Ground, Dahlgren Naval Surface Warfare Center, and the Edgewood Chemical Biological Center for the evaluation of entire ColPro systems, subsystems and individual components.  Acquisition Programs supported are: Joint Platform Interior Decontamination/Joint Material Decontamination System (JPID/JMDS); Joint Service Transportable Decontamination System (JSTDS); Joint Expeditionary Collective Protection (JECP); Joint Collective Protection Equipment (JCPE); Protective Clothing; Joint Protective Aircrew Ensemble (JPACE); Joint Service General Purpose Mask (JSGPM); Joint Service Aircrew Mask (JSAM); and the Joint Chemical Ensemble (JCE).


                         
                             
                                 1) Real Time Monitoring of Chemical Agents
                                 
                                     1.275
                                     Congressional Interest Item - Real Time Monitoring of Chemical Agents, Chemical Agent Stimulants and Toxic Industrial Chemicals.
                                
                            
                        
                         
                             
                                 1) PD TESS - IPE Mannequin
                                 
                                     
                                         13.200
                                         Initiate IPE Mannequin and Chamber system design, fabrication and installation.
                                    
                                     
                                         6.300
                                    
                                     
                                         6.300
                                         Complete installation and conduct verification and validation testing.
                                    
                                
                            
                             
                                 2) PD TESS - IPE Man-in-Simulant Test (MIST) Upgrade
                                 
                                     
                                         0.659
                                         Procure, verify and validate real-time MIST sensors.
                                    
                                
                            
                             
                                 3) PD TESS - Dynamic Test Chamber
                                 
                                     
                                         4.610
                                         Completed assembly and installation and conducted validation testing.
                                    
                                
                                 
                                     
                                         0.750
                                         Complete validation of the Dynamic Test Chamber.
                                    
                                
                            
                             
                                 4) PD TESS - Test Grid Instrumentation Network & Design
                                 
                                     
                                         23.175
                                         Procured chemical dissemination and referee instrumentation, installed test data network, and initiated build of the operations center.
                                    
                                
                                 
                                     
                                         14.441
                                         Complete IOC for chemical simulant testing.  Procure data network software build and operational demonstration. Procure operational demonstration hardware.
                                    
                                     
                                         4.530
                                    
                                     
                                         4.530
                                         Conduct characterization testing of Biological referee instrumentation.
                                    
                                
                            
                             
                                 5) PD TESS - Decon Facility Upgrade
                                 
                                     
                                         0.193
                                         Completed assembly and installation of small item decon chamber.
                                    
                                
                            
                             
                                 6) PD TESS - Whole System Live Agent Test (WSLAT)
                                 
                                     
                                         7.203
                                         Continued construction of Baker Laboratory and procured referee instrumentation.  Awarded WSLAT design, fabrication, and build contract.
                                    
                                
                                 
                                     
                                         5.010
                                         Complete WSLAT design and initiate build.
                                    
                                     
                                         1.915
                                    
                                     
                                         1.915
                                         Complete WSLAT build and installation.
                                    
                                
                            
                             
                                 7) PD TESS - ColPro Upgrades
                                 
                                     
                                         0.528
                                         Initiated biological and mechanical filtration for ColPro facilities.
                                    
                                
                            
                             
                                 8) PD TESS
                                 
                                     
                                         1.735
                                         Provided system engineering support for the design, build, integration and validation of test infrastructure products.
                                    
                                
                                 
                                     
                                         0.797
                                         Continue system engineering support for the design, build, integration and validation of test infrastructure products.
                                    
                                     
                                         3.156
                                    
                                     
                                         3.156
                                         Continue system engineering support for the design, build, integration and validation of test infrastructure products.
                                    
                                
                            
                             
                                 9) SBIR
                                 
                                     
                                         0.461
                                         Small Business Innovative Research.
                                    
                                
                            
                        
                         
                             
                                 TE7
                                 TEST & EVALUATION (OP SYS DEV)
                                 
                                     7.037
                                     4.870
                                     4.813
                                     4.813
                                     4.779
                                     4.750
                                     5.660
                                     5.615
                                
                            
                        
                         PD TESS

The PD TESS program provides for the development and acquisition of new and enhanced test infrastructure to support the sense, shield, shape, and sustain mission areas for the Joint Service Chemical and Biological Defense Program (CBDP).  The efforts are supported through competitive contract actions, academia, and other Government agencies.  Infrastructure solutions will leverage commercially available systems to provide state-of-the-art capabilities that address current and future CBDP test and evaluation needs.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         ** PD TESS - HW S - IPE Mannequin System Fabricate/Install
                                         C
                                         FFP
                                         Midwest Research Institute
                                         Kansas City, MO
                                         
                                             0.000
                                             
                                                 13.200
                                                 2010-01
                                            
                                             
                                                 6.300
                                            
                                             
                                                 6.300
                                            
                                             0.000
                                             19.500
                                             0.000
                                        
                                    
                                     
                                         HW S - WSLAT Chamber Fabrication/Installation
                                         C
                                         FFP
                                         TBD
                                          
                                         
                                             4.521
                                             
                                                 5.010
                                            
                                             
                                                 1.915
                                            
                                             
                                                 1.915
                                                 2011-01
                                            
                                             0.000
                                             11.446
                                             0.000
                                        
                                    
                                     
                                         HW S - Test Grid Referee Instrumentation, Data Network and C4ISR
                                         C
                                         FFP
                                         Lockheed Martin Integrated Systems
                                         Wall, NJ
                                         
                                             40.959
                                             
                                                 14.441
                                                 2010-01
                                            
                                             
                                                 4.530
                                            
                                             
                                                 4.530
                                            
                                             0.000
                                             59.930
                                             0.000
                                        
                                    
                                     
                                         HW S - Dynamic Test Chamber Fabrication/Installation
                                         Reqn
                                         NAVSEA (JHU-APL)
                                         Washington, DC
                                         
                                             7.490
                                             
                                                 0.750
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.240
                                             0.000
                                        
                                    
                                     
                                         Congressional Interest Item - Real Time Monitoring of Chemical Agents, Chemical Agent Stimulants and Toxic Industrial Chemicals.
                                         C
                                         CPFF
                                         TBD
                                          
                                         
                                             0.000
                                             
                                                 1.275
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.275
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Test efforts are for the validation of capabilities.
                                 
                                     
                                         ** PD TESS - OTHT S - IPE MIST Validation
                                         MIPR
                                         Various
                                          
                                         
                                             0.000
                                             
                                                 0.659
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.659
                                             0.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         ** PD TESS - PM/MS S - Program Management/Systems Engineering Support
                                         MIPR
                                         JPM NBCCA
                                         APG, MD
                                         
                                             10.642
                                             
                                                 0.797
                                                 2009-10
                                            
                                             
                                                 3.156
                                            
                                             
                                                 3.156
                                                 2010-10
                                            
                                             0.000
                                             14.595
                                             0.000
                                        
                                    
                                     
                                         ** ZSBIR - SBIR/STTR - Aggregated from ZSBIR-SBIR/STTR
                                         MIPR
                                         HQ
                                         AMC, Alexandria
                                         
                                             0.000
                                             
                                                 0.461
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.461
                                             0.000
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 ** PD TESS - IPE MIST Sensors/Installations
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Test Grid
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 WSLAT Chamber Design/Fabrication/Validation
                                 
                                     
                                         1
                                         2006
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 Baker Laboratory Upgrade
                                 
                                     
                                         1
                                         2008
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Bio Standoff Facility Design/Fabrication/Installation
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 DTC Fabrication/Installation
                                 
                                     
                                         1
                                         2008
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 IPE Mannequin Design, Build, Install
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                        
                    
                
            
        
    





